

USAG Fort Johnson QOL Placemat

**USAG Fort Johnson
Strategic Placemat QOL
As Of: February 2024**

PPV Restaurant
Project Amount: \$TBD
Status: QOL Project
Execution Date: Future

1



Toledo Bend Cabin Replacement
Project Amount: NAFMC \$4.1M
Status: Funding Approved
Execution Date: FY24 (On Hold)



Aquatic Center (Splash Pad/Surf Simulator)
Project Amount – NAFMC \$7.2M
Status: Submitted on FY23 CIRB
Execution Date: Future

3



UEPH (New Barracks – QTY 2)
Project Amount – \$58.8M & \$117.0M
Status: Identified on QOL & FIP
Execution Date: FY24 & 25

4



Family Recreation Center (Play Town and Cafe)
Project Amount: NAF CPMC \$2.8M
Status: Complete
Execution Date: FY21

5



Warrior Lanes Bowling Center
Project Amount: NAF CPMC \$5M
Status: Complete
Execution Date: FY21

6



25M Aquatic Training Facility "Wheelock"
Project Amount: MILCON \$17.0M
Status: Identified on FIP
Execution Date: Future

7



VOLAR Barracks Renovations
Project Amount – \$65M / \$21M / \$63M
Status: Construction
Execution Date: FY 18 / 19 / 20

8



MST Teen Center Restoration Project
Project Amount: \$10.2M
Design: FY20 funded \$500K
Status: Construction
Execution Date: FY 21

9



Small Physical Fitness Center w/Natatorium (SF Johnson)
Project Amount: MCA \$60M
Status: Identified on FIP
Execution Date: Future

10



Miniature Golf and Go Kart Track
Amount: \$5.8M
Status: Submitted in FY23 CIRB Execution Date: Future

22



CYS CDC Playground
Project Amount: \$2.25M
Design: FY20 Funded \$250K
Status: Complete
Execution Date: FY22

21



Consolidated CDC
Project Amount: MCA \$36M
Status: Contract Awarded 20 Jul 23
Execution Date: FY23

20



Toledo Bend Rec Site "Bunk House"
Project amount: 218K
Status: Complete
Execution date: FY24 (On Hold)

19



Cantonment Road Repairs
Project Amount – \$16M
Status: FY22/23 Funded
Execution Date: FY 22-23

18



Rec. Vehicle (RV) Park at Alligator Lake
Project Amount: NAFMC \$4.3M
Status: Funding Approved
Execution Date: FY23 (On Hold)

17



Recreational Equipment Checkout
Project Amount : NAFMC \$8.1M
Status: Funding Approved
Execution Date: FY24 (On Hold)

16



MWR Kennel
Project Amount : NAFMC \$4.4M
Status: Submitted on FY23 CIRB
Execution Date: Future

15



Multi-Purpose Athletic w/Track
Project Amount: MCA \$13.4M
Status: Identified on QOL & FIP
Execution Date: Future

14



Refresh "The Forge" Interior
Project Amount: NAF CPMC \$600K
Status: Complete
Execution Date: FY21

13



Repair 50 Meter Pool
Project Amount: \$6.43M
Status: Complete
Execution Date: FY20

12



North Fort Car Wash
Project Amount: NAFMC \$4.1M
Status: Complete

11



Legend
[Green Box] = Funded
[Yellow Box] = Funded / In Progress
[Red Box] = In Progress

