

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
2003HD		99,891	Dollars, U.S.	\$1.00	\$99,891.00

OPTION HAA-15 MCA Barracks Site Phase II
FFP
HAA-15 MCA Barracks Site: Exit/Ramp Down Strategy, Optimization,
RAO/LTM and Five Year Reviews - Phase II.

To be exercised within 60 days of completion of CLIN 2003HC.
FOB: Destination

NET AMT	\$99,891.00
---------	-------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
2003JA		546,963	Dollars, U.S.	\$1.00	\$546,963.00

HAAF-approved CAP for groundwater
FFP
Hunter Army Airfield: Achieve an approved CAP for groundwater by 31 March
2010 (includes but not limited to HAA-17 TCE Groundwater Contamination).
FOB: Destination
PURCHASE REQUEST NUMBER: MIPR8JDAT48042

NET AMT	\$546,963.00
---------	--------------

ACRN AA	\$546,963.00
CIN: MIPR8JDAT48042	

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
2003KA		170,362	Dollars, U.S.	\$1.00	\$170,362.00

HAA-18 HAAF Boundary Investigation
FFP

HAA-18 HAAF Boundary Investigation: Achieve an approved CSR by 30
September 2009.

FOB: Destination

PURCHASE REQUEST NUMBER: MIPR8JDAT48042

NET AMT	\$170,362.00
---------	--------------

ACRN AA

CIN: MIPR8JDAT48042

\$170,362.00

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
2003LA		173,396	Dollars, U.S.	\$1.00	\$173,396.00

OPTION FST-013 Fire Training Area at WAAF
FFP

FST-013 Fire Training Area at WAAF: Exit/Ramp Down Strategy, Optimization.

To be exercised within 60 days of 1 Jul 09.

FOB: Destination

NET AMT	\$173,396.00
---------	--------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
2003LB		179,793	Dollars, U.S.	\$1.00	\$179,793.00

OPTION FST-013 Fire Training Area Phase II
FFP
FST-013 Fire Training Area at WAAF: Exit/Ramp Down Strategy, Optimization,
RAO/LTM and Five Year Reviews - Phase II.

To be exercised within 60 days of completion of CLIN 2003LA.

FOB: Destination

NET AMT	\$179,793.00
---------	--------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
2003MA		122,953	Dollars, U.S.	\$1.00	\$122,953.00

FST-024 Old Paint Booth SWMU 24B RC
FFP

FST-024 Old Paint Booth SWMU 24B: Achieve RC by 30 September 2010.

FOB: Destination

PURCHASE REQUEST NUMBER: MIPR8JDAT48037

NET AMT	\$122,953.00
---------	--------------

ACRN AB

CIN: MIPR8JDAT48037

\$122,953.00

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
2003MB		103,253	Dollars, U.S.	\$1.00	\$103,253.00

OPTION FST-024 Old Paint Booth Phase I
FFP
FST-024 Old Paint Booth SWMU 24B: Exit/Ramp Down Strategy, Optimization,
RAO/LTM and Five Year Reviews - Phase I.

To be exercised within 60 days of completion of CLIN 2003MA.
FOB: Destination

NET AMT	\$103,253.00
---------	--------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
2003NA		673,464	Dollars, U.S.	\$1.00	\$673,464.00

FST-026 724th SWMU 26: Achieve RC
FFP
FST-026 Former 724th Tanker Purge Station SWMU 26: Achieve RC by 31
March 2011.
FOB: Destination
PURCHASE REQUEST NUMBER: MIPR8JDAT48037

NET AMT	\$673,464.00
---------	--------------

ACRN AB
CIN: MIPR8JDAT48037

	\$673,464.00
--	--------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
2003NB		262,389	Dollars, U.S.	\$1.00	\$262,389.00

OPTION FST-026 724th SWMU 26: Phase I
FFP
FST-026 Former 724th Tanker Purge Station SWMU 26: Exit/Ramp Down
Strategy, Optimization, RAO/LTM and Five Year Reviews - Phase I.

To be exercised within 60 days of completion of CLIN 2003NA.
FOB: Destination

NET AMT	\$262,389.00
---------	--------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
2003NC		99,709	Dollars, U.S.	\$1.00	\$99,709.00

OPTION FST-026 724th SWMU 26: Phase II
FFP
FST-026 Former 724th Tanker Purge Station SWMU 26: Exit/Ramp Down
Strategy, Optimization, RAO/LTM and Five Year Reviews - Phase II.

To be exercised within 60 days of completion of CLIN 2003NB.
FOB: Destination

NET AMT	\$99,709.00
---------	-------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
2003PA		884,159	Dollars, U.S.	\$1.00	\$884,159.00

FST-035 WAAF Bulk Fuel System SWMU 35 RC

FFP

FST-035 WAAF Bulk Fuel System SWMU 35: Achieve RC by 31 March 2011.

FOB: Destination

PURCHASE REQUEST NUMBER: MIPR8JDAT48037

NET AMT	\$884,159.00
---------	--------------

ACRN AB

CIN: MIPR8JDAT48037

\$884,159.00

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
2003PB		158,101	Dollars, U.S.	\$1.00	\$158,101.00

OPTION FST-035 WAAF Bulk Fuel System Phase I
FFPFST-035 WAAF Bulk Fuel System SWMU 35: Exit/Ramp Down Strategy,
Optimization, RAO/LTM and Five Year Reviews - Phase I.

To be exercised within 60 days of completion of CLIN 2003PA.

FOB: Destination

NET AMT	\$158,101.00
---------	--------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
2003PC		132,063	Dollars, U.S.	\$1.00	\$132,063.00

OPTION FST-035 WAAF Bulk Fuel System Phase II
FFP
FST-035 WAAF Bulk Fuel System SWMU 35: Exit/Ramp Down Strategy,
Optimization, RAO/LTM and Five Year Reviews - Phase II.

To be exercised within 60 days of completion of CLIN 2003PB.
FOB: Destination

NET AMT	\$132,063.00
---------	--------------

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT NSP
2005	Accounting for Contractor Services FFP The contractor shall complete all the information in the format using the following web address https://cmra.army.mil/ FOB: Destination PURCHASE REQUEST NUMBER: MIPR8JDAT48042				

NET AMT	
---------	--

Section C - Descriptions and Specifications

PERFORMANCE WORK STATEMENT

1.0 Background and Introduction

This requirement is for environmental remediation services for 11 sites at the following installations: Fort Stewart, located in Liberty County, Georgia, and Hunter Army Airfield (HAAF) located in Savannah, Georgia.

The Contractor shall be responsible for conducting required environmental restoration services for which the United States Department of the Army (the "Army") is statutorily responsible; addressing any and all unforeseen environmental, scheduling, and regulatory issues; and, assuming contractual liability and responsibility for the achievement of the performance objectives for the cleanup sites at Fort Stewart and HAAF (the "Installations") identified in this Task Order, including any sites with off-installation contamination for which the Army is responsible. Contractors should note that "unforeseen environmental issues" include unknown and/or varied concentrations of contaminants at cleanup sites (off-installation areas included) identified in this Task Order, but not unknown sites (e.g., sites not identified in this Task Order). Additionally, sites identified herein and/or named are for general reference purposes and do not suggest a known extent, characterization, or source of contamination which is to be determined by the contractor during the course of investigation. Sites have been identified by first observed location and general area of contamination as reported to the Georgia Environmental Protection Division, and may in fact be related (i.e.- same source), overlapping and/or commingled and may also engulf other existing investigative sites.

Fort Stewart is located on 279,000 acres of heavily wooded land in southeast Georgia. The cantonment area, located in the southern portion of the Installation, is adjacent to the city of Hinesville, Georgia in Liberty County. HAAF is located on 5,400 acres of land in Chatham County, Georgia, in the southwestern part of Savannah.

Fort Stewart filed a Resource Conservation and Recovery Act (RCRA) notification form with the United States Environmental Protection Agency (USEPA) for Fort Stewart and HAAF in July 1980. A RCRA Part A permit application for interim status as a generator and storage facility was filed in November 1980. Subsequently, HAAF obtained a Part A permit and was under interim status as a hazardous waste generation and storage facility. In 1983, USEPA directed HAAF to file a RCRA Part B permit application and conducted a compliance inspection of HAAF. Following the compliance inspection, USEPA advised the Department of Public Works (DPW) personnel to withdraw the Part B permit application for HAAF because hazardous wastes generated at HAAF are transferred to the Defense Reutilization and Marketing Office (DRMO) storage yard at Fort Stewart. Due to this fact, USEPA ruled that HAAF did not require a Part A or B permit. Fort Stewart's RCRA Part B Permit was issued by the Georgia Department of Natural Resources Environmental Protection Division in August 1987. The Permit was later revised to include quantities of wastes generated at HAAF, which is currently classified as a Small Quantity Generator. The Permit was reissued on 14 August 2007.

Remediation of contaminated sites at HAAF is being conducted pursuant to the Georgia Underground Storage Tank Management Program (USTMP) and the Georgia Hazardous Substance Release Act (HSRA). Remediation of contaminated sites at Fort Stewart is being conducted pursuant to the Georgia issued RCRA Part B Permit, Section III, Corrective Action, and the Georgia USTMP.

Under this Task Order the Contractor will not perform munitions and explosives of concern (MEC) and/or chemical warfare materiel (CWM) work; however, the Contractor should be familiar with and be able to recognize MEC/CWM and then notify the Army of potential conditions.

Certain pollutants or contaminants (P/C) may be an issue at sites covered by this Task Order. Cleanup of P/C may be warranted if the P/C presents an imminent and substantial endangerment to the public health or welfare that result in an unacceptable risk. P/C typically do not have a federally promulgated maximum contaminant limit (MCL). For any such P/C, or any other chemical that does not have a federally promulgated MCL, but does have a finalized reference dose (RfD) or slope factor listed in USEPA's Integrated Risk Information System (IRIS) database, that RfD or slope factor should be incorporated in the risk assessment process. However, funding will not

be provided for responses that are not in full compliance with CERCLA, RCRA, the Defense Environmental Restoration Program (DERP), and DoD and Army policy. Additionally, state standards will only be analyzed through the appropriate statutory analysis for applicable standards and requirements.

2.0 Types of Services Required

This task order includes the following types of services as authorized in Section C.3 of the basic contract:

- ☒ Site Characterization/Investigation
- ☒ Studies and Reports
- ☒ Support of Remedial Actions
- ☒ Remediation
- ☒ Monitoring
- ☐ MEC Support

3.0 Task Order Type

- ☐ Firm- Fixed Price (w/ insurance)
- ☒ Firm-Fixed Price (w/o insurance)
- ☐ Fixed Price with Award Fee

4.0 Performance Objectives and Standards

The Contractor shall be required to furnish all plant, labor, materials and equipment necessary to meet the performance objectives and standards identified in Table 1 below. The current status of the remediation efforts for each site can be found in the Installation Action Plan (IAP) found on the PBA webpage.

Table 1: Performance Requirements Summary.

Performance Objective	Performance Standards
Approved Project Management Plan (PMP) and Quality Assurance Surveillance Plan (QASP): Draft PMP and QASP within 30 days of Task Order award, Final PMP and QASP within 30 days of receipt of COR comments on the drafts.	Army approval through the Contracting Officer's Representative (COR).
Achieve an approved Hunter Army Airfield installation-wide Corrective Action Plan (CAP) for groundwater by March 31, 2010. This includes, but is not limited to, the following sites: HAA-17: TCE Groundwater Contamination	Army approval through the COR and Regulator approval or concurrence (e.g., receipt of documentation confirming acceptance of CAP).
Achieve an approved Compliance Status Report (CSR) for the following site by September 30, 2009: HAA-18: HAAF Boundary Investigation (excludes off-post contamination located beyond the fence line)	Army approval through the COR.
Achieve Remedy in Place (RIP) for the following sites by June 30, 2011: HAA-15: MCA Barracks Site Upon achievement of RIP, perform Remedial Action (Operations) (RA(O)) at the above sites for the duration of the Task Order or until achievement of Response Complete (RC), whichever comes first. Upon achievement of RC, perform any necessary Long-Term Management (LTM) at the above sites for the duration of the Task Order.	Army approval through the COR and Regulator approval or concurrence (e.g., receipt of documentation confirming RIP/RC; RA(O)/LTM exit or ramp down strategy; RA(O)/LTM reports incorporating requirements of the exit or ramp down strategy).
Achieve Remedy in Place (RIP) for the following sites by June 30, 2012: HAA-01: Fire Training Site Upon achievement of RIP, perform Remedial Action (Operations) (RA(O)) at the above sites for the duration of the Task Order or until achievement of Response Complete (RC), whichever comes first. Upon achievement of RC, perform any necessary Long-Term Management (LTM) at the above sites for the duration of the Task Order.	Army approval through the COR and Regulator approval or concurrence (e.g., receipt of documentation confirming RIP/RC; RA(O)/LTM exit or ramp down strategy; RA(O)/LTM reports incorporating requirements of the exit or ramp down strategy).
Achieve Remedy in Place (RIP) at the following sites by June 30, 2009: HAA-09: Bulk Fuel Facility (excludes Release #2 within the Active Bulk Fuel Facility) Upon achievement of RIP, perform Remedial Action (Operations) (RA(O)) at the above sites for the duration of the Task Order or until achievement of Response Complete (RC), whichever comes first. Upon achievement of RC, perform any necessary Long-Term Management (LTM) at the above sites for the duration of the Task Order.	Army approval through the COR and Regulator approval or concurrence (e.g., receipt of documentation confirming RIP/RC; RA(O)/LTM exit or ramp down strategy; RA(O)/LTM reports incorporating requirements of the exit or ramp down strategy).

Achieve Remedy in Place (RIP) at the following sites by June 30, 2010: HAA-13: Pump Houses #1, #2 and #6 Upon achievement of RIP, perform Remedial Action (Operations) (RA(O)) at the above sites for the duration of the Task Order or until achievement of Response Complete (RC), whichever comes first. Upon achievement of RC, perform any necessary Long-Term Management (LTM) at the above sites for the duration of the Task Order.	Army approval through the COR and Regulator approval or concurrence (e.g., receipt of documentation confirming RIP/RC; RA(O)/LTM exit or ramp down strategy; RA(O)/LTM reports incorporating requirements of the exit or ramp down strategy).
Achieve RC at the following sites by September 30, 2010: FST-024: Old Paint Booth (SWMU 24B) Upon achievement of RC, perform any necessary Long-Term Management (LTM) at the above sites for the duration of the Task Order.	Army approval through the COR and Regulator approval (e.g., receipt of documentation confirming RC; RA(O)/LTM exit or ramp down strategy; RA(O)/LTM reports incorporating requirements of the exit or ramp down strategy).
Achieve RC at the following sites by March 31, 2011: FST-026: Former 724th Tanker Purge Station (SWMU 26) Upon achievement of RC, perform any necessary Long-Term Management (LTM) at the above sites for the duration of the Task Order.	Army approval through the COR and Regulator approval (e.g., receipt of documentation confirming RC; RA(O)/LTM exit or ramp down strategy; RA(O)/LTM reports incorporating requirements of the exit or ramp down strategy).
Achieve RC at the following sites by March 31, 2011: FST-035: WAAF Bulk Fuel System (SWMU 35) Upon achievement of RC, perform any necessary Long-Term Management (LTM) at the above sites for the duration of the Task Order.	Army approval through the COR and Regulator approval or concurrence (e.g., receipt of documentation confirming RC; RA(O)/LTM exit or ramp down strategy; RA(O)/LTM reports incorporating requirements of the exit or ramp down strategy).
Perform RA(O) at the following sites for the duration of the Task Order or until achievement of RC, whichever comes first: FST-013: Fire Training Area at WAAF (SWMU 13) Upon achievement of RC, perform any necessary Long-Term Management (LTM) at the above sites for the duration of the Task Order.	Army approval through the COR and Regulator approval (e.g., RA(O)/LTM exit or ramp down strategy; RA(O)/LTM reports incorporating requirements of the exit or ramp down strategy).
For all remedies, optimize capital and long-term costs.	Acceptance by the COR that the Contractor has demonstrated that the proposed remedy represents the lowest 30-year present worth cost to the Army, and is acceptable to the regulators.
Complete all Remedy reviews required for the sites identified above, for the duration of the Task Order. Correct any deficiencies noted in the Remedy reviews. Consolidate Remedy reviews into a single installation-wide review conducted at the conclusion of the Task Order.	Army approval through the COR and Regulator approval (e.g., formal documentation accepting the reviews and any corrections).

Remedy in Place, Remedial Action (Operations), Response Complete, and Long-Term Management are terms used for the Defense Environmental Restoration Program. These terms are defined in Attachment C.

5.0 Project Management Requirement(s)

This Task Order incorporates all the Project Management requirements established in Section C.4.1.1 through C.4.1.13 of the basic contract (e.g., Project Management Plan, Project Schedule, Status Reports and Milestone Presentations, Environmental Requirements, Health and Safety Requirements, Quality Control Testing, Project Repository and Administrative Record, Regulatory Involvement, Public Involvement, Additional Site Plans, Project Stakeholders, and Deliverable Requirements), in addition to the following:

5.1 Project Management Plan

The Contractor shall develop and maintain a detailed Project Management Plan (PMP) in accordance with the requirements of Section C.4.1.1.1 of the basic contract. The draft PMP shall be due within thirty (30) days of Task Order award and shall include a payment milestone plan prepared in accordance with the requirements of Section C.4.1.4 of the basic contract. The final PMP shall be due within 30 days of receipt of COR comments on the draft PMP. The draft PMP, proposed payment milestones, and subsequent revisions shall be subject to Army review and approval, through the COR. A payment milestone will be established for Army approval of the final PMP through the COR. As part of the PMP, the contractor will identify a means for providing status reports to the Army COR in accordance with Section C.4.1.3 of the basic contract.

5.2 Project Schedule

As part of the PMP, the Contractor shall develop and maintain an Activity-Based Schedule that fully supports the technical approach and outlines activities and milestones defined at the appropriate detail level and logically sequenced to support and manage completion of the performance objectives in this Task Order. Additionally, the due dates for all payable deliverables shall be identified in accordance with Section C.4.1.2 of the basic contract. It is the Army's intent to make all payments after verification of milestone completion in accordance with this schedule. Unless otherwise noted in Table 1, all performance objectives must be completed within the allowable Task Order period of performance, provided all Task Order options have been exercised.

5.3 Milestone Presentations

Milestone presentations shall be made in accordance with the requirements of Section C.4.1.4 of the basic contract. Interim milestones proposed by the Contractor are subject to Army review and approval in accordance with Section C.4.1.4.2 of the basic contract. At the COR's request, the Contractor may also make milestone presentations to the other project stakeholders, consistent with the applicable regulatory drivers listed in Section 1.0 of this Task Order, to show achievement of the performance objectives. This includes participation in annual Installation Action Plan (IAP) meetings, if requested by the COR. Certification and approval of project milestones will be made in accordance with Section C.6.1 of the basic contract.

5.4 Environmental Requirements

The Contractor shall comply with all Environmental Requirements identified in Section C.4.1.5 of the basic contract.

The Army will establish a Standard Operating Procedure and a Geographic Information System (GIS)-based tracking system to ensure the Land Use Controls (LUCs) are enforced. The LUCs will be incorporated into the post-wide Master Plan and compliance with LUCs will be reported in the Monitoring Reports for each site. The Contractor is required to comply with the LUC policy in all RA(O), LTM and Remedy review activities.

The Contractor shall adhere to all applicable federal, DoD, and Army geospatial data standards for tasks and deliverables in this Task Order. Spatial data shall conform to the Federal Geographic Data Committee (FGDC) National Standard for Spatial Data Accuracy (NSSDA). In addition, each Geographic Information System (GIS) data set shall be accompanied by metadata conforming to FGDC's Content Standard for Digital Geospatial Metadata (CSDGM) and be provided in a geodatabase that is compliant with the Spatial Data Standards for Facilities, Infrastructure, and Environment (SDSFIE). The horizontal accuracy of any GIS data created by the contractor shall be tested in accordance with the NSSDA and the results shall be recorded in the metadata. All data shall be provided in the Universal Transverse Mercator (UTM) project in the appropriate zone, and shall have a datum of WGS84.

The Contractor shall review and fully understand "Executive Order 13423 -- Strengthening Federal Environmental, Energy, and Transportation Management", in particular those requirements pertaining to environmental management system (EMS). The Contractor shall also be required to review and adhere to the installation's environmental management system, including the environmental policy and significant aspects / impacts.

5.5 Health and Safety Requirements

Prior to beginning any field work, the Contractor shall implement a written Safety and Health Program and Site Safety and Health Plan (SSHP) in accordance with Section C.4.1.6 of the basic contract.

5.6 Quality Management

Since the technical approach for this Performance-Based Acquisition (PBA) shall be developed by the Contractor, the Contractor shall develop a proposed Quality Assurance Surveillance Plan (QASP) for use by the Army. A Draft QASP using the template provided in Attachment D shall be submitted with the PMP deliverables within thirty (30) days of award. The Final QASP shall incorporate Army review comments and will be approved by the COR within thirty (30) days of receiving the final approved PMP.

The QASP should highlight key quality control activities or events that the COR will use to determine when Army (COR or Contracting Officer (KO)) inspections can be conducted to assess progress toward and/or completion of milestones. Activities identified in the QASP should be appropriately coded in the project schedule to allow for planning of QA inspections.

5.6.1 Quality Control Testing

The Contractor shall comply with all Quality Control Testing requirements identified in Section C.4.1.7 of the basic contract. Additionally, the Contractor may establish an on-site testing laboratory at the project site if determined necessary by the Contractor. However, on-site testing shall meet the requirements of USEPA, specific state regulator requirements, and all requirements of the most recently approved Department of Defense (DoD) Quality Systems Manual.

5.7 Project Repository and Administrative Record

A project repository for Fort Stewart is currently maintained at Building 1137 on Fort Stewart. A project repository for HAAF is maintained at Building 615 on HAAF.

The Contractor shall comply with Section C.4.1.8 of the basic contract. Additionally, the Contractor shall update at least monthly a multimedia (i.e., both paper and electronic format) project repository of all project-related information to ensure that pertinent documentation and data are available for project reviews, and to provide a clear record of the PBA approach to support final decisions and remediation completion. The Contractor shall also update the repositories for the Administrative Record for CERCLA activities, as needed.

5.7.1 Army Environmental Database and Environmental Restoration Information System

The Contractor shall comply with all applicable requirements for data validation and submission for Army Environmental Databases and Environmental Restoration Information System (ERIS) in accordance with Section C.4.1.8.2 of the basic contract. Once a site identified in this Task Order has achieved Response Complete (i.e., appropriate documentation is finalized), the Contractor shall be responsible for providing the COR with the data and documentation necessary for the closeout of each site in the Army Environmental Database - Restoration Module (AEDB-R). In addition, the Contractor shall upload at least semi-annually, all generated analytical data into the Environmental Restoration Information System (ERIS). The Army, through the COR, will provide data specifications for AEDB-R and ERIS to the Contractor. The Contractor shall comply with all applicable requirements for data validation and submission.

5.8 Additional Site Plans

Prior to beginning any field work the Contractor shall prepare any additional plans or documents (e.g., sampling and analysis plans, quality assurance project plan, waste minimization plans, health and safety plans) consistent with Section C.4.1.11 of the basic contract, the applicable regulatory drivers listed in Section 1.0 of this Task Order, and any other agreements, orders, or regulations that apply to the Installation and sites. These plans and documents shall be subject to Army review and approval, through the COR.

5.9 Project Stakeholders

For the purposes of this Task Order, project stakeholders pursuant to Section C.4.1.12 of the basic contract include the Army, USEPA Region IV, Georgia Environmental Protection Division (GAEPD), GAEPD Underground Storage and Management Division (USTMP), Georgia Department of Natural Resources and HRSA Compliance Group. Required level of stakeholder involvement may differ from site to site and the Contractor shall be responsible for obtaining comments with appropriate approval or concurrence on project deliverables consistent with applicable regulatory drivers and agreements for each site to comply with Section C.4.1.9 and C.4.1.10 of the basic contract.

5.9.1 Regulatory Involvement

The requirements of Section C.4.1.9 of the basic contract apply to this contract. Additionally, with approval of the COR, the contractor may also informally discuss remediation issues with regulators and provide an after-action report back to the COR.

5.9.2 Restoration Advisory Board

In 2007, Fort Stewart and HAAF did not receive sufficient community interest to warrant establishment of a Restoration Advisory Board (RAB). Should a RAB be established in the future, the contractor will be required to provide the necessary support (e.g., preparation of briefings, presentations, fact sheets, newsletters, and notifications to RAB members) for the sites listed in this PWS.

5.10 Deliverable Requirements

The requirements of Section C.4.1.13 of the basic contract apply to this Task Order except that the Army, through the COR, will receive initial draft documents and will provide comments to the Contractor within 20 business days.

6.0 Key Personnel Requirements

The Government requires that the following positions, at a minimum, be designated as "key personnel", subject to the terms and conditions for such set forth in Section C.5 and H of the basic contract.

<u>POSITION</u>	<u>PERSONNEL</u>
Project Manager	Charles Bertz, PE
Senior Scientist/Engineer	David Wilderman, PG

Regulatory Specialist
Risk Assessor

James Snyder
Shawn Sager, PhD

7.0 Performance:

7.1 Period: December 31, 2015, inclusive of all options.

7.2 Primary Location: Fort Stewart and Hunter Army Airfield, Georgia

7.3 Basic and Optional Requirements: See Section B Overview.

8.0 Other Requirements

8.1 Government Property

8.1.a Government-Furnished Property (and Resources)

This Task Order incorporates all the Additional Requirements established in Section C.6.3 of the basic contract, in addition to the following:

- All Army-owned property used for remediation purposes. This property must be maintained by the Contractor in accordance with applicable maintenance requirements and may not be replaced by the Army should new equipment be required.

8.1.b Contractor-Furnished and/or Acquired Property (and Resources)

The contractor must possess all the required expertise, knowledge, equipment and tools required to meet or exceed the government's objectives identified in this PWS in accordance with established industry standards. This Task Order incorporates all the Additional Requirements established in Section C.6.4 of the basic contract, in addition to the following:

- The provision and cost of the utilities associated with implementation of remedies, including installation of individual meters for necessary utilities.

In addition to the contractor-furnished equipment and resources identified herein, the Contractor shall also be responsible for the following:

- All waste generated under this Task Order.

8.2 *Contractor's Guarantee*

The following definitions apply to this Task Order pursuant to Section C.6.5 of the basic contract:

- "Project Price" for each site identified in this Task Order will be equal to the approved proposed price for achieving RIP and/or RC and performing RA(O) and/or LTM. The Project Price payment will be tied to one or more project milestones.
- "Guarantee Limit" is equal to at least one and one half (1.5) times the sum of all of the Project Prices for the sites identified in this Task Order, provided the contractor maintains a COR assigned performance rating of acceptable or higher in accordance with the QASP performance standards throughout the life of the contract.

- "Contractor's Project Costs" are defined as those costs incurred by the Contractor in executing the work required to achieve RIP and/or RC and perform RA(O) and/or LTM, for the sites identified in this Task Order.

8.3 *Insurance Specifications*

This section is not applicable to this Task Order.

8.4 *Stop Work*

This Task Order supersedes the requirements established in Section C.6.10 of the basic contract as follows:

The Contractor, authorized Installation personnel, and the COR have the responsibility to stop work immediately if the work is considered to be a serious threat to the safety or health of workers, other personnel, or to the environment. Authorized Installation personnel include Installation safety officers, Environmental Division personnel, and command personnel with responsibility for overall Installation operations. When work is stopped due to a hazard/threat to worker safety, health, or the environment, the situation and resolution must be documented and submitted to the KO. Work must be stopped whenever chemical and biological warfare agents or radiological materials are encountered.

8.5 *Environmental Responsibility Considerations*

This Task Order incorporates all the Environmental Responsibility Considerations established in Section C.6.11 of the basic contract

8.6 *Inspections*

The Army technical experts will independently review Contractor work to ensure compliance with all applicable requirements.

Remedy reviews conducted during the duration of the Task Order constitute a Government Inspection of Services. The Contractor will correct any problems and/or deficiencies noted within Remedy reviews or any Contractor furnished service or submittal.

Any service or submittal performed that does not meet Task Order requirements shall be corrected or re-performed by the Contractor and at no additional cost to the Government. Corrective action must be certified and approved by the COR consistent with Section C.6.1 of the basic contract. If the Contractor performs any task unsatisfactorily and all defects are not corrected, the Government reserves the right to terminate the Task Order for default. In addition, the Government reserves its rights under FAR clause 52.246-4, "Inspection of Services – Fixed Price, for further remedies concerning a Contractor's failure to perform in conformance with contract requirements. If the Contractor is conducting RA(O) or LTM, or completing a Remedy review, for a remedy that they did not implement or modify (i.e., an on-going pump and treat system inherited as part of the PBA scope), correction of substantive remedy deficiencies noted during RA(O), LTM or within a Remedy review which may require modification of that remedy are considered outside the scope of this Task Order effort.

8.7 *Organizational Conflicts of Interest*

Any eligible ACSIM contractor currently performing work on Fort Stewart and/or Hunter Army Airfield must ensure that all data pertaining to contamination at the sites compiled by or in the possession of such firm shall be made available to all potential contractors in a timely fashion to the maximum extent possible by providing such data to a data depository.

8.8 *Privacy and Security*

This Task Order incorporates all the Additional Requirements established in Section C.6.8 of the basic contract, in addition to the following:

- Contractors will be required to take the Airfield Access Training Course.

8.9 *Security/Classification:*

☐ Classified (Level _____)

DD Form 254 attached: Yes ☐ No ☐

☒ Unclassified

8.10 *Applicable Labor Laws*

8.10.a *Service Contract Act* Not Applicable ☒

Applicable ☐ SCA Wage Determination _____

8.10.b *Davis Bacon Act* Not Applicable ☒

Applicable ☐ DBA Wage Determination _____

8.11 *Travel*

Travel to/from the Installation and to other CONUS locations for such purposes as to attend meetings, briefings and/or presentations may be required incidental to this remedial action, the costs for which shall be included in the total price for the Task Order pursuant to Section C.6.2 of the basic contract.

8.12 *Performance and Payment Bonds*

In accordance with Section C.1.1.1 and C.1.1.3 of the base contract, the Contractor:

☒ is NOT required to furnish Performance and Payment Bonds on this Task Order.

☐ is required to furnish Performance and Payment Bonds on this Task Order in accordance with the following:

The Contractor shall furnish a performance bond (Standard Form 1418) for the protection of the Government in an amount equal to 100 percent of the original contract price and a payment bond (Standard Form 1416) in an amount equal to 100 percent of the original contract price.

The Contractor shall furnish all executed bonds, including any necessary reinsurance agreements, to the Contracting Officer, prior to the start of any field work after Task Order award.

8.13 *Warranty*

In accordance with Section C.1.1 and C.1.1.3 of the base contract, the Contractor:

☒ is NOT required to provide a 5-year warranty for each site as specified in this Task Order.

☐ is required to provide a 5-year warranty for each site as specified in this Task Order.

9.0 **Contracting Officer's Representative**

Name: Ana del R. Vergara
Organization: U.S. Army Corps of Engineers
Address: Attn: PMH
Address: 100 W. Oglethorpe Ave
City, State, Zip: Savannah, GA 31402-0089
Telephone: (912) 652-5835
Facsimile: (912) 652-6012
Email: ana.vergara@us.army.mil

Attachment A: Reference Documents

These documents are available as follows:

- ☒ recorded on compact disk upon request
(Point of Contact: Chris Travers 410-436-4127 christopher.travers@us.army.mil)
- ☐ at the following website:
Username:
Password:

The Army believes this documentation represents the most recent and appropriate documentation available for the Installation and sites identified in this Task Order.

Specific documents may be made available following a request to the Contracting Officer, if the documentation can be distributed in a timely manner. Electronic format is not guaranteed.

Table 2: Available Reference Documents.

SITE	TITLE	DATE
Fort Stewart		
FST-026	GAEPD Correspondence on the 11 th CAP Progress Report for the Former 724 th Tanker Purging Station (SWMU 26)	Jan-08
Multiple	Fort Stewart Field COCs	Jan-08
FST-024B	Sampling Data	Oct-07
FST-026	Letter Report for the Surface Soil and Groundwater	Oct-07
FST-013	Draft Work Plan for Interim Remedial Action at WAAF Fire Training Area (SWMU 13)	Sep-07
Fort Stewart	Hazardous Waste Facility Permit (HW-045)	Aug-07
FST-026	Addendum #4 to the Sampling and Analysis Plan	May-07
FST-026	11th Corrective Action Plan Progress Report	May-07
FST-035	Corrective Action Plan Part A	May-07
FST-013	Corrective Action Plan Progress Report for CY 2006	Apr-07
FST-035	Corrective Action Plan Progress Report for CY 2005	Nov-06
FST-026	Final 10th Corrective Action Plan Progress Report	Oct-06
FST-035	Underground Injection Control Permit Application	Oct-06
FST-035	Addendum #7 to the Sampling and Analysis Plan	Sep-06
FST-035	Final Closure Report	Aug-06
FST-035	Final Addendum #7 to the Sampling and Analysis Plan	May-06
FST-035	Corrective Action Plan Progress Report for CY 2005	May-06
FST-013	Corrective Action Plan Progress Report for CY 2005	Apr-06
FST-035	Corrective Action Plan Progress Report for CY 2002	Mar-06
FST-013	Corrective Action Plan Progress Report for CY 2003	Feb-06
FST-035	Corrective Action Plan Progress Report for CY 2004	Feb-06
FST-013	Corrective Action Plan	Jan-06
FST-024	Corrective Action Plan Progress Report for CY 2005	Sep-05

FST-026	Addendum #4 to the Sampling and Analysis Plan	Aug-05
FST-035	Addendum #5 to the Sampling & Analysis Plan	Nov-04
FST-026	Data Summary Report	Jul-04
FST-026	Addendum #3 to the Sampling & Analysis Plan	Jun-04
FST-013	Final Corrective Action Plan Progress Report for CY 2003	Dec-03
FST-026	Addendum #2 to the Sampling & Analysis Plan for Phase II RCRA Facility Investigations	Sep-03
FST-035	Addendum #4 to the Sampling & Analysis Plan	Jul-03
FST-026	8th Corrective Action Plan Progress Report	Mar-03
FST-024	Corrective Action Plan	Jul-02
FST-035	Corrective Action Plan Progress Report for CY 2002	Jul-02
FST-024	Corrective Action Plan	Jun-02
FST-035	Corrective Action Plan Progress Report for CY 2002	May-02
FST-026	6th Corrective Action Plan Progress Report	Apr-02
FST-035	Corrective Action Plan	Jan-02
FST-026	5th Corrective Action Plan Progress Report	Oct-01
FST-026	4th Corrective Action Plan Progress Report	Jun-01
FST-026	Final Interim Removal Action Report	May-01
FST-035	Addendum #2 to the Sampling & Analysis Plan for Phase II RCRA Facility Investigations	May-01
FST-026	3rd Corrective Action Plan Progress Report	Jan-01
FST-026	2nd Progress Report	Oct-00
FST-026	First Progress Report	Jun-00
FST-026	Corrective Action Plan	Jan-00
Hunter Army Airfield		
HAA-17 & HAA-18	Site Descriptions from AEDB-R	Mar-08
HAA-12	Notes from Meeting with GAEPD	Feb-08
HAA-13	Draft Work Plan for Soil Remediation and FY08 Groundwater Monitoring at Former Pumphouse #2	Feb-08
HAA-09	Proposed Construction Schedule	Feb-08
HAA-13	Draft Tenth Semiannual Progress Report, Former Pumphouse #2	Jan-08
Multiple	Hunter Field COCs	Jan-08
HAA-18	North Perimeter Road Preliminary Investigation	Jan-08
HAA-17	Special Weapons Operation excerpt from Hunter Army Airfield, A History	2007

HAA-13	Pumphouse # 1 Sampling Data	Dec-07
HAA-13	11th Semiannual MO Report Former PH #1, Release #2 Facility ID #9-025085*2 Former Bldg 8060	Dec-07
HAA-13	9th Semiannual Progress Report Former PH#2 Facility ID# 9-025086 Former Bldg 8065	Dec-07
HAA-18	Analytical Report for Environmental Samples (multiple files included)	Oct-07
HAA-01	MO Report for CY 2006	Oct-07
HAA-13	5th Annual MO Report Former PH#1, Release #2 Facility ID# 9-025085*2 Former Bldg 8060	Oct-07
HAA-09	Third Annual Monitoring and Free Product Removal Report Former UST 117 Bldg 7009 Facility ID# 9-025113*2	Sep-07
HAA-12	Letter Report for the Surface Soil Sampling at the PDO Yard	Sep-07
UST 25 & 26	7th Annual MO Report	Aug-07
UST 25 & 26	Final Completion Report For Interim Remedial Action at the 260th Quartermaster Motor Pool	Aug-07
HAA-13	Final 8th Semiannual Progress Report Former PH #2 Facility ID# 9-025086 Former Bldg 8065	Jul-07
HAA-13	Final 8th Semiannual Progress Report Former PH #2 Facility ID# 9-025086 Former Bldg 8065	Jun-07
HAA-13	2005-2006 Free Product Removal Report Former PH#1, Release #1 Facility ID# 9-025085*1 Former Bldg 8060	May-07
Purge Facility	Final Site Investigation Report for the Purge Facility	Feb-07
UST 25 & 26	13th Semiannual MO Report	Jan-07
HAAF	Memo from Hunter Garrison Commander: Motor Vehicle Operations on the HAAF Flight Line	Jan-07
HAA-09	Bulk Fuel Facility Free Product Measurements	2006
HAA-12	GAEPD Correspondence on the CAP for the PDO Yard	Dec-06
HAA-01	GAEPD Correspondence on the CSR and CSR Addendum for the Fire Training Area	Dec-06
HAA-13	4th Annual MO Report Former PH #1, Release #2, Facility ID# 9-025085*2 Former Bldg 8060	Nov-06
HAA-13	Final 7th Semiannual Progress Report Former PH#2 Facility ID# 9-025086 Former Bldg 8065	Nov-06
HAA-09	Final Closure Report Bulk Fuel Tank Farm, UST 117	Aug-06
UST 25 & 26	Final Closure Report Former 260th QuarterMaster Motor Pool 3rd AVN BDE	Aug-06

HAA-09	Completion Report Former UST 117 Bldg 7002, Release #1 Facility ID# 9-025113*1	Jul-06
HAA-13	Corrective Action Plan Part B Addendum #2 Former PH#1 (Release #1) Facility ID# 9-025085*1 Former Bldg 8060	Jul-06
UST 25 & 26	6th Annual MO Report	Jul-06
HAA-01	MO Report for CY 2005	Apr-06
HAA-13	2004-2005 Free Product Removal Report former PH#1 (Release#1) Facility ID# 9-025085*1 Bldg8060	Apr-06
BLDG 133	2nd Groundwater Sampling Letter Report for the former Bldg 133 Remedial Action	Dec-05
UST 25 & 26	5th Annual MO Report	Nov-05
UST 25 & 26	Final Project Summary for Corrective Action at 260th Quartermaster Motor Pool	Nov-05
UST 25 & 26	11th Semiannual MO Report	Oct-05
HAA-12	Corrective Action Completion Report for the Corrective Actions at PDO Yard	Sep-05
UST 25 & 26	5th Annual MO Report Former	Sep-05
HAA-01	MO Report for the January 2005 Sampling Event	Aug-05
HAA-01	Addendum Compliance Status Report	Apr-05
HAA-12	8th Corrective Action Progress Report for the Corrective Action at the PDO Yard	Apr-05
HAA-03	Final Work Plan Addendum for Remedial Action at the Former Bldg 133	Mar-05
BLDG 133	Final Semiannual Status Report for Remedial Action at Former Bldg 133	Dec-04
HAA-03	Final Semiannual Status Report for Remedial Action at Former Bldg 133	Dec-04
HAA-13	5th Semiannual MO Report Former PH#1 Facility ID# 9-025085 Bldg 8060	Sep-04
HAA-01	Final Report for Interim Removal Activities	Aug-04
UST 25 & 26	4th Annual MO Report	May-04
UST 25 & 26	Data Summary Report for the 2003 Vertical-Profile Investigation	Apr-04
UST 25 & 26	Final Work Plan for Corrective Action at 260th QuarterMaster Motor Pool	Mar-04
HAA-13	3rd Semiannual Progress Report former PH#2 Facility ID # 9- 025086 Former Bldg 8065	Feb-04
HAA-13	Second Annual MO Report Former PH#1 Former Bldg 8060 Facility ID# 9-025085	Oct-03
UST 25 & 26	7th Semiannual MO Report	Oct-03

HAA-01	Final Work Plan Addendum to the Revised Final Compliance Status Report Investigation for Interim Removal Activities	Sep-03
HAA-03	4th Annual Pilot Study Progress Report	Sep-03
UST 25 & 26	3rd Annual MO Report	Jul-03
HAA-01	Aerial Photo with Groundwater Analytical Results: Former Fire Training Area and DAACG Chlorinated Solvents Area	Jun-03
BLDG 133	Final Project Plans for Remedial Action at Former Bldg 133	Jun-03
UST 25 & 26	Corrective Action Plan Part B, Addendum #2	Apr-03
HAA-12	4th Corrective Action Progress Report for the Corrective Actions at the PDO Yard	Jan-03
HAA-15	Data Package #2 for Preliminary Assessment	Dec-02
HAA-13	Corrective Action Plan Part B Addendum #1 Former PH#1 Facility ID# 9-025085 Bldg 8060	Jul-02
HAA-13	Pilot Study Interim Progress Report for Corrective Actions at Former PH #2 facility ID# 9-025086 Bldg 8065	Jul-02
HAA-01	Revised Final Compliance Status Report Vol II of II	May-02
HAA-13	First Semiannual MO Report Former PH#1 Former Bldg 8060 Facility ID# 9-025085	Mar-02
HAA-01	Revised Final Compliance Status Report Vol I of II	Feb-02
HAA-12	Second Corrective Action Progress Report for the Corrective Actions at the PDO Yard	Dec-01
HAA-13	Field Sampling Plan for the Corrective Action at former PH#2 Facility ID# 9-025086 Former Bldg 8065	Nov-01
HAA-13	Site Safety Health Plan for Corrective Action at former PH #2 Facility ID# 9-025086 Bldg 8065	Nov-01
HAA-01	Final Work Plan for Modification No. 4 to the Revised Final Compliance Status Report Investigation	Oct-01
UST 23 & 24	Third Annual MO Report Former UST 23 & 24 Facility ID# 9-025073 Bldg 1310	Oct-01
UST 23 & 24	Final Interim Removal Action Report Former UST 23 & 24 Facility ID# 9-025073 Bldg 1310	May-01
UST 23 & 24	Fifth Semiannual MO Report Former UST 23 & 24 Facility ID# 9-025073 Bldg 1310	Mar-01
HAA-12	Field Sampling Plan for the Corrective Action at Old Property Disposal (PDO) Yard	Jan-01
HAA-12	Site Safety and Health Plan for the Corrective Action at Old PDO Yard	Jan-01
HAA-01	4th Semiannual MO Report	Dec-00
UST 25 & 26	Data Package for the Sept. 2000 Sampling Event	Nov-00

UST 25 & 26	1st Semiannual MO Report	Nov-00
HAA-09	Final Monitoring Well Installation Report	May-00
HAA-14	First Semiannual MO Report for UST 21 & 22 Facility ID# 9-025053 Bldg 1327	May-00
HAA-15	Data Package for Preliminary Assessment	Apr-00
HAA-09	Soil Gas Survey Report for the Bulk Fuel Facility	Nov-99
HAA-01	Third Semiannual MO Report	Oct-99
HAA-09	UST #117 Closure Report UST (JP-4 Tank) Bldg 7002	Oct-99
HAA-09	Sampling and Analysis Plan Soil Gas Survey	Jan-99
HAA-09	Site Safety and Health Plan Soil Gas Survey	Jan-99
HAA-03	13th, 14th, & 15th Quarterly MO Report for UST 17-20 Facility ID# 9-025029	1999
HAA-13	Closure Report PH#1 Facility ID#9-025085 UST #30, #31, & #50 at Bldg 8060	Oct-98
HAA-03	Final Work Plan for Phase I Site Invest. Of Airport Hydrant System (Bldg 728) & Confirmation Sampling & Quarterly Monitoring at Two UST Sites (Bldg 710 & 133)	Jan-95
HAA-12	Consent Order, Department of Natural Resources, GAEPD	Sep-93

Attachment B: List of Acronyms

AEEDB-R	Army Environmental Database - Restoration Module
ARAR	Applicable or Relevant and Appropriate Requirement
CAIS	Chemical Agent Identification Sets
CAP	Corrective Action Plan
CERCLA	Comprehensive Environmental Response, Compensation, and Liability Act
CLIN	Contract Line Item Number
COR	Contracting Officer's Representative
CPAR	Contractor Performance Assessment Report
CSDGM	Content Standard for Digital Geospatial Metadata
CWM	Chemical Warfare Materiel
DERP	Defense Environmental Restoration Program
DMM	Discarded Military Munitions
DoD	Department of Defense
DPW	Department of Public Works
DRMO	Defense Reutilization and Marketing Office
EMS	Environmental Management System
ERIS	Environmental Restoration Information System
FAR	Federal Acquisition Regulation
FFA	Federal Facility Agreement
FGDC	Federal Geographic Data Committee
FST	Fort Stewart
GAEPD	Georgia Environmental Protection Division
GIS	Geographic Information System
HAAF	Hunter Army Airfield
HSRA	Hazardous Substance and Release Act
IAP	Installation Action Plan
IRIS	Integrated Risk Information System
KO	Contracting Officer
LTM	Long-Term Management
MCL	Maximum Contaminant Level
MEC	Munitions and Explosives of Concern
NCP	National Oil and Hazardous Substances Contingency Plan
NPL	National Priorities List
NSSDA	National Standard for Spatial Data Accuracy
PMP	Project Management Plan
PWS	Performance Work Statement
QA	Quality Assurance
QASP	Quality Assurance Surveillance Plan
RAB	Restoration Advisory Board
RA(O)	Remedial Action (Operations)
RC	Response Complete
RCRA	Resource Conservation and Recovery Act
RDX	Royal Demolition eXplosive
RfD	Reference Dose
RIP	Remedy In Place
ROD	Record of Decision
SARA	Superfund Amendments and Reauthorization Act
SDSFIE	Spatial Data Standards for Facilities, Infrastructure, and Environment
SSHP	Site Safety and Health Plan
TNT	Trinitrotoluene
USEPA	United States Environmental Protection Agency
UST	Underground Storage Tank
USTMP	Underground Storage Tank Management Program
UTM	Universal Transverse Mercator
UXO	Unexploded Ordnance

Attachment C: Definitions

Activity-Based Schedule: Activities and milestones defined at the detail level and logically sequenced to support, and manage completion of the performance objectives.

Chemical Warfare Materiel (CWM): An item configured as a munitions containing a chemical substance that is intended to kill, seriously injure, or incapacitate a person through its physiological effects. CWM also includes V- and G- services nerve agent, H-series blister agent, and lewisite in other than munitions configurations. Due to their hazards, prevalence, and military-unique application, Chemical Agent Identification Sets (CAIS) are also considered CWM. CWM does not include: riot control agency, chemical herbicides, smoke and flame producing items, or soil, water, debris, or other media contaminated with chemical agent.

Contractor's Project Costs: Costs incurred by the Contractor in executing the work required to achieve RIP and/or RC, and perform RA(O) and/or LTM (if required), for the sites identified in this Task Order.

Deliverables: Documentation or data that support the completion of milestones or achievement of the performance objectives identified in this Task Order.

Guarantee Limit: At least one and one half (1.5) times the sum of all of the Project Prices for the sites identified in this Task Order.

Long-Term Management (LTM): The remedial phase including maintenance, monitoring, record keeping, remedy reviews, etc. initiated after response (removal or remedial) objectives have been met (i.e., after Response Complete). LTM includes development and implementation of an exit or ramp-down strategy for LTM activities at each site.

Milestones: Significant events or activities that occur in the course of the Contractor achieving the performance objectives identified in this Task Order.

Munitions and Explosives of Concern (MEC): This term, which distinguishes specific categories of military munitions that may pose unique explosives safety risks, means Unexploded Ordnance (UXO), as defined in 10 U.S.C. 2710 (e) (9); Discarded Military Munitions (DMM), as defined in 10 U.S.C. 2710 (e) (2); or Explosive munitions constituents (e.g., Trinitrotoluene (TNT), Royal Demolition eXplosive (RDX)) present in high enough concentrations to pose an explosive hazard.

PMP Documents: The original PMP (including project schedule), revisions, and status reports.

Project Documents (UST, RCRA): Documentation and data required by underground storage tank (UST) or RCRA remediation and RA(O) and/or LTM activities. These documents include the additional site plans referenced in Section 5.0 of this Task Order and Section C.4.1.11 of the basic contract.

Project Price: The approved proposed price for achieving RIP and/or RC, and perform RA(O) and/or LTM (if required), the payment of which will be tied to one or more project milestones.

Project-related information: All previous environmental restoration documentation of a technical nature developed by the Army and previous Army contractors and subcontractors during their work at the sites specified in this Task Order, and all the documentation developed by the Contractor in order to achieve the performance objectives specified in this Task Order.

Remedial Action (Operations) (RA(O)): The remedial phase during which the remedy is in place and operating to achieve the cleanup objective identified in the Record of Decision (ROD) or other formal decision document. Any system operation (long-term operations) or monitoring (long-term monitoring) requirements during this time are considered RA(O). RA(O) includes development and implementation of an exit or ramp-down strategy for LTM activities at each site.

Remedy In Place (RIP): A final remedial action has been constructed and implemented and is operating as planned in the remedial design. An example of a remedy in place is a pump-and-treat system that is installed, is operating as designed, and will continue to operate until cleanup levels have been attained. Because operation of the remedy is ongoing, the site cannot be considered Response Complete.

Response Complete (RC): The remedy is in place and the required remedial action-operations (RA-O) have been completed. If there is no RA(O) phase and all response action objectives have been achieved and documented, then the remedial action-construction end date will also be the RC date.

Site Close-Out: When all phases of the remedy at a site have been completed and no further action is necessary.

Unforeseen environmental issues: include unknown and/or varied concentrations of contaminants at cleanup sites (off-installation areas included) identified in this Task Order, but not unknown sites (e.g., sites not identified in this Task Order).

Attachment D: Quality Assurance and Surveillance Plan (QASP) Template

1.0 Overview

This performance-based Quality Assurance Surveillance Plan (QASP) sets forth the procedures and guidance that the Contracting Officer's Representative (COR) will use in evaluating the technical performance of the Contractor in accordance with the terms and conditions of the Task Order. The QASP objective is to explain Government procedures to be used to verify that appropriate performance and quality assurance methods are used in the management of this performance-based contract. The purpose of the QASP is to assure that performance of specific activities and completion of milestones are accomplished in accordance with all requirements set forth in the Task Order.

This QASP describes the mechanism for documenting noteworthy accomplishments or discrepancies for work performed by the Contractor. Information generated from COR's surveillance activities will directly feed into performance discussions with the Contractor. The intent is to ensure that the Contractor performs in accordance with performance metrics set forth in the Task Order documents, the Army receives the quality of services called for in the Task Order, the Army only pays for the acceptable level of services received.

The QASP details how and when the COR will monitor, evaluate, and document Contractor performance on the Task Order. The QASP is intended to accomplish the following:

1. Define the role and responsibilities of participating Army officials.
2. Define the key milestones/deliverables that will be assessed.
3. Define acceptable, superior, and unacceptable performance standards for key milestones/deliverables.
4. Describe the surveillance methodology that will be employed by the Army in assessing the Contractor's performance.
5. Describe the surveillance documentation process and provide copies of the form that the Army will use in evaluating the Contractor's performance.
6. Outline payment and corrective action procedures.

This QASP will be revised and finalized by the COR and Contractor upon completion of the Project Management Plan (PMP) in accordance with Section 5.6, Quality Management, of the Task Order.

2.0 Roles and Responsibilities of Army Officials

The COR is responsible for technical administration of the project and assures proper Army surveillance of the Contractor's performance. The COR is responsible for monitoring, assessing, recording, and reporting on the technical performance of the Contractor on a day-to-day basis.

The Contracting Officer (KO) has overall responsibility for overseeing the Contractor's performance. The KO is responsible for the day-to-day monitoring of the Contractor's performance in the areas of Task Order compliance, and Task Order administration; reviewing the COR's assessment of the Contractor's performance; and resolving all differences between the COR's assessment and the Contractor's assessment of performance. It is the KO that assures the Contractor receives impartial, fair, and equitable treatment under the Task Order. The KO is ultimately responsible for the final determination of the adequacy of the Contractor's performance. The KO is the only one authorized to obligate the Government on this Task Order.

The COR and KO may call upon the technical expertise of other Army officials and subject matter experts (SME) as required. These Army officials/SMEs may be called upon to review technical documents and products generated by the Contractor. Contracting Agency representatives will also conduct review of Task Order documentation such as invoices, monthly status reports, and work plans.

3.0 Key Milestones/Deliverables to be Assessed

At a minimum, the following milestones and associated deliverables will be evaluated in accordance with this QASP (Based on milestones/deliverables in the Task Order):

- Completion of the final Project Management Plan (PMP)
- Achievement of performance objective at each site specified in the Task Order
- Completion of annual monitoring report(s)
- Completion of the final exit or ramp-down strategy for LTM/LTO
- Completion of final remedy review(s)
- Correction of deficiencies noted in the remedy review(s)
- Approved interim milestones identified in the final PMP

Additionally, the Army will evaluate performance on the key quality control activities and events specified by the Contractor through their Quality Assurance (QA) strategy (see Task Order Section 5.6: Quality Management).

4.0 Performance Standards for Key Milestones/Deliverables

Since price is fixed in the performance-based acquisitions utilized by the Army, the Contractor's performance will be evaluated by assessing the key milestones/deliverables described above according to two standards: quality and timeliness. For each of these performance standards, the COR will assign one of three ratings of the Contractor's performance: superior, acceptable, or unacceptable (as shown in Table 1). Note: These performance standards may be modified to meet the needs of the Army.

Table 1 Performance Standards

<i>Performance Standard</i>	<i>Superior Performance</i>	<i>Acceptable Performance</i>	<i>Unacceptable Performance</i>
Quality	Contractor exceeds the requirements in the Task Order for the milestone/deliverable. Deliverables/milestones are approved after one round of comments from Army and Regulators and no revisions are required.	Contractor meets the requirements in the Task Order for the milestone/deliverable. Deliverables /milestones are approved with two rounds of comments received from Army and Regulators and no further revisions are required.	Contractor does not meet the requirements in the Task Order for the milestone/deliverable. Deliverables/milestones require more than two rounds of comments from Army and Regulators before being approved.
Timeliness	Contractor provides acceptable milestone/deliverable ahead of the schedule outlined in the PMP.	Contractor provides milestone/deliverable according to the schedule outlined in the PMP.	Contractor provides milestone/deliverable behind the schedule outlined in the PMP

If a milestone/deliverable identified as a key QA activity as described in Section 5.6 of the Task Order is rated as being of unacceptable quality at the time that the PMP deadline for the milestone/deliverable expires, the milestone/deliverable will automatically receive an unacceptable rating for timeliness. At no point will a milestone/deliverable receive an acceptable or superior rating for timeliness if it is rated as being of unacceptable quality. Overall acceptable performance on a milestone/deliverable requires ratings of acceptable or superior for both the quality and timeliness standards.

5.0 Surveillance Methodology

The surveillance methods listed below will be used in the execution of this QASP.

100% Inspection

At the completion of all key milestones and deliverables, performance will be evaluated through 100% inspection (e.g., document review). The COR will document performance for each completed milestone/deliverable prior to payment, as described in Section 6.0.

Periodic Progress Inspection

At the COR's discretion, periodic inspections may be conducted to evaluate progress toward and/or completion of key milestones and deliverables. The COR may complete a periodic progress inspection if s/he believes that deficiencies exist that must be addressed prior to milestone/deliverable completion. While corrective action or re-performance will be required if necessary, the Contractor will not be financially penalized for unacceptable performance recorded in periodic progress reports, provided that final performance evaluation of the milestone/deliverable is deemed acceptable.

Customer Feedback

Additional feedback will be obtained through random customer complaints. To be considered valid, customer complaints must set forth clearly and in writing the detailed nature of the complaint, must be signed, and must be forwarded to the KO. The KO will maintain a summary log of all formally received customer complaints as well as a copy of each complaint in a documentation file.

6.0 Surveillance Documentation

The COR will use a performance evaluation form to record evaluation of the Contractor's performance for each milestone and deliverable in accordance with the methodology described in Sections 4.0 and 5.0. The COR must substantiate, through narratives in the form, all superior and unacceptable ratings. Performance at the acceptable level is expected from the Contractor. At a minimum, the evaluation form will indicate actual and scheduled delivery times and number of reviews required to achieve the final product.

The COR will forward copies of all completed performance evaluation forms to the KO and Contractor within one week of performing the inspection. When a milestone/deliverable receives an overall unacceptable rating, the Contractor will explain, within 15 days, in writing to COR why performance was unacceptable, how performance will be returned to acceptable levels, and how recurrence of the problem will be prevented in the future.

The KO will review each performance evaluation form prepared by the COR. When appropriate, the KO may investigate further to determine if all the facts and circumstances surrounding the event were considered in the COR opinions outlined on the form. The KO will immediately discuss any unacceptable rating with the Contractor to assure that corrective action is promptly initiated.

At the end of every year, the COR will prepare a written Contractor Performance Assessment Report (CPAR) for the KO summarizing the overall results of his/her surveillance of the Contractor's performance during the previous 12 months. This report will become part of the formal QA documentation.

The COR will maintain a complete QA file. This file will contain copies of all performance evaluation forms and any other related documentation. The COR will forward these records to the KO at termination or completion of the Task Order.

7.0 Payment and Corrective Action

Full payment for a milestone/deliverable will be provided upon verification of overall acceptable performance, as rated on quality and timeliness. This verification will be recorded in a performance evaluation form submitted to the KO specifying overall Contractor performance as either acceptable or superior for the milestone/deliverable.

If a milestone/deliverable receives an unacceptable rating for the quality performance standard, re-performance is required until the milestone/deliverable receives an acceptable rating. This re-performance is required regardless of cost or schedule constraints that may result from the unacceptable performance, unless the KO has opted to

terminate the Task Order. If an acceptable rating is not achieved, the Government may reduce the contract price to reflect the reduced value of the services in accordance with FAR 52.246-4(e).

Table 2 summarizes the minimum key elements planned for the QASP. The final QASP will be developed with the COR and the contractor and will be based on the final PMP.

Additional Government surveillance activities may include, but are not limited to, the following:

- 1) Work plan review and approval
- 2) Oversight of drilling, field sampling activities
- 3) Oversight of all waste management functions/responsibilities
- 4) Review of all waste management documentation
- 5) Separate/split laboratory QA samples
- 6) Review and approval of all access agreements associated with off-site areas
- 7) Review and approval of meeting minutes from RAB/BCT meetings
- 8) Review and approval of all deliverables to regulatory agencies
- 9) Review and approval of FS options to be considered
- 10) Review of quality control documentation
- 11) Review of project safety record
- 12) Adherence to the approved work plan

Table 2 Performance Objectives, Acceptance Criteria, and Monitoring Methods

Performance Objectives	Performance Standard	Acceptable Quality Levels	Monitoring Method
Approved Project Management Plan (PMP) and Quality Assurance Surveillance Plan (QASP): • Draft PMP and QASP within 30 days of Task Order award, • Final PMP and QASP within 30 days of receipt of COR comments on the drafts.	1. Army approval through the COR	Acceptable or superior performance, as defined in the QASP	100% inspection of milestones / deliverables associated with objective • Interim Payment schedule included in the PMP. • Activity-based schedule included in the PMP • Project Status reports provided as proposed

SAMPLE

QUALITY ASSURANCE MONITORING FORM

Date: ____/____/____

Work Task (Milestone/Activity): _____

Survey Period: ____/____/____ through ____/____/____
Method of Surveillance: COR Review

Evaluation of Contractor's Performance:

Evaluation

Corrective Action Required: ☐ Yes ☐ No

Narrative Discussion of Contractor's Performance During Survey Period:

Discussion

CORRECTIVE ACTION FORM FOR QASP

1) Work Task (Milestone/Activity): _____

2) Survey Period: ____/____/____ through ____/____/____

3) Description of the Failure/Deficiency that Precipitated the Corrective Action:

Description

4) Description of the Criterion that the Failure/Deficiency was Evaluated Against:

Description

5) Personnel Involved in the Identification of the Failure/Deficiency, Determination of the Appropriate Corrective Action, Approval of the Corrective Action, and Implementation of the Corrective Action:

6) Description of the Corrective Action that was Required:

Description

7) Date/Time of Implementation of the Corrective Action: ____/____/____

Description

8) Follow-Up Information to Prevent Recurrence of Failure/Deficiency (i.e., Need For Revision of Procedures or Specifications):

9) Personnel Responsible for Follow-Up Work:

10) Planned Date for Follow-Up Surveillance: ____/____/____

11) Other Notes:

Other

CONTRACTOR MANPOWER REPORTING

Accounting for Contract Services: The Office of the Assistant Secretary of the Army (Manpower & Reserve Affairs) operates and maintains a secure Army data collection site where the contractor will report ALL contractor manpower (including subcontractor manpower) required for performance of this contract. The contractor is required to completely fill in all the information in the format using the following web address: <https://cmra.army.mil/>. The required information includes:

- (1) Contracting Office, Contracting Officer, Contracting Officer's Technical Representative;
- (2) Contract number, including task and delivery order number;
- (3) Beginning and ending dates covered by reporting period;
- (4) Contractor name, address, phone number, e-mail address, identity of contractor employee entering data;
- (5) Estimated direct labor hours (including subcontractors);
- (6) Estimated direct labor dollars paid this reporting period (including subcontractors);
- (7) Total payments (including subcontractors);
- (8) Predominant Federal Service Code (FSC) reflecting services provided by contractor (and separate predominant FSC for each subcontractor if different);
- (9) Estimated data collection cost;
- (10) Organizational title associated with the Unit Identification Code (UIC) for the Army Requiring Activity (the Army Requiring Activity is responsible for providing the contractor with its UIC for the purposes of reporting this information);
- (11) Locations where contractor and subcontractors perform the work (specified by zip code in the United States and nearest city, country, when in an overseas location, using standardized nomenclature provided on website);
- (12) Presence of deployment or contingency contract language; and
- (13) Number of contractor and subcontractor employees deployed in theater this reporting period (by country).

Reporting period will be the period of performance not to exceed 12 months ending 30 September of each government fiscal year and must be reported by 31 October of each calendar year.

Section G - Contract Administration Data

ACCOUNTING AND APPROPRIATION DATA

AA: 218202000008B1B1EC4930081D0003230ENVR00MIPR8JDAT48042AN1C2ES12161
AMOUNT: \$4,206,772.00
CIN MIPR8JDAT48042: \$4,206,772.00

AB: 218202000008B1B1EC4930081D0003230ENVR00MIPR8JDAT48037AN1C2ES12161
AMOUNT: \$1,680,576.00
CIN MIPR8JDAT48037: \$1,680,576.00

WIDE AREA WORKFLOW INFORMATION

WAWF is the preferred method to electronically process vendor request for payment. This application allows DOD vendors to submit and track Invoices and Receipt/Acceptance documents electronically. Contractors electing to use WAWF shall (i) register to use WAWF at <https://wawf.eb.mil> and (ii) ensure an electronic business point of contact (POC) is designated in the Central Contractor Registration site at <http://www.ccr.gov> within ten (10) calendar days after award of this contract/order.

WAWF Instructions

Questions concerning payments should be directed to the Defense Finance and Accounting Service (DFAS) Indianapolis at 1-888-332-7366 or faxed to 1-877-701-5069. Please have your delivery order/contract number ready when calling about payments.

You can easily access payment and receipt information using the DFAS web site at <http://www.dfas.mil/money/vendor>. Your purchase order/contract number or invoice number will be required to inquire about the status of your payment.

The following codes and information will be required to assure successful flow of WAWF documents.

TYPE OF DOCUMENT

X Invoice and Receiving Report (COMBO)

CAGE CODE:

ISSUE BY DODAAC: W91ZLK

ADMIN BY DODAAC: W91ZLK

INSPECT BY DODAAC: W912HN

ACCEPT BY DODAAC: W912HN

SHIP TO DODAAC: W912HN

PAYMENT OFFICE FISCAL STATION CODE: HQ0105

EMAIL POINTS OF CONTACT LISTING:

INSPECTOR: ana.vergara@us.army.mil

ACCEPTOR: ana.vergara@us.army.mil

RECEIVING OFFICE POC: ana.vergara@us.army.mil

CONTRACT ADMINISTRATOR: christopher.travers@us.army.mil

CONTRACTING OFFICER: alison.gannon@us.army.mil

For more information contact Chris Travers, 410-436-4127, christopher.travers@us.army.mil.

ARCADIS

Appendix B

Document Distribution List

Appendix B: Document Distribution List, Fort Stewart and Hunter Army Airfield, Georgia

Draft Document Distribution

COR	Ms. Ana Vergara USACE Savannah District Attn: PMH 100 W. Oglethorpe Ave. Savannah, GA 31401-0089	2 Hard Copies
Ft Stewart/HAAF	Ms. Algeana Stevenson & Mr. Wayne Hinson DPW Prevention and Compliance Branch 106 MacArthur Circle Bldg 615 Savannah, GA 31419	2 Hard Copies (3 Hard Copies for USTMP)

Final Document Distribution

COR	Ms. Ana Vergara USACE Savannah District Attn: PMH 100 W. Oglethorpe Ave. Savannah, GA 31401-0089	2 Hard Copies, 1 Electronic Copy
Ft Stewart/HAAF	Ms. Algeana Stevenson & Mr. Wayne Hinson DPW Prevention and Compliance Branch 106 MacArthur Circle Bldg 615 Savannah, GA 31419	3 Hard Copies, 2 Electronic Copy

Georgia Environmental Protection Division ¹

USTMP	Mr. William Logan Georgia Department of Natural Resources Environmental Protection Division 4244 International Parkway Suite 104 Atlanta, GA 30334	1 Hard Copy
RCRA/HSRA	Ms. Amy Potter Georgia Department of Natural Resources Environmental Protection Division 2 Martin Luther King Jr. Drive Suite 1152, East Tower Atlanta, GA 30334	2 Hard Copies, 1 Electronic Copy

¹ All correspondence and reports will be transmitted to the installation for final submittal to the appropriate regulatory agency.

ARCADIS

Appendix C

Project Schedule

Appendix C: Project Schedule Fort Stewart and Hunter Army Airfield

ID	WBS	Task Name	Duration	Start	Finish	Notes	2008	2009	2010	2011	2012	2013	2014	2015	201
0		0 Ft Stewart / HAAF Schedule - Proposed	1837 days	Fri 9/26/08	Tue 12/22/15										
1	1	PROGRAM MANAGEMENT	1832 days	Fri 9/26/08	Tue 12/15/15										
2	1.1	Contract Award	0 days	Fri 9/26/08	Fri 9/26/08										
3	1.3	Prepare for Client Kick-Off Meeting	7 days	Fri 9/26/08	Mon 10/6/08										
4	1.2	Kick-Off Meeting with Army	2 days	Wed 10/8/08	Thu 10/9/08										
5	1.4	Monthly Progress Reports	1778 days	Mon 12/15/08	Tue 12/15/15										
91	1.5	5-Year Technical Review	1299 days	Tue 6/1/10	Mon 7/13/15										
92	1.5.1	5-Year Review 2010	30 days	Tue 6/1/10	Tue 7/13/10										
93	1.5.2	5 Year Review 2015	30 days	Mon 6/1/15	Mon 7/13/15										
94	2	SITE-WIDE WORK PLANS	115 days	Fri 9/26/08	Wed 3/11/09										
95	2.1	PMP / QASP	114 days	Fri 9/26/08	Tue 3/10/09										
96	2.1.1	Prepare Draft PMP/QASP	20 days	Fri 9/26/08	Thu 10/23/08										
97	2.1.2	Submit Draft PMP/QASP	0 days	Thu 10/23/08	Thu 10/23/08	30 Days after Contract Award									
98	2.1.3	Army Review	20 days	Fri 10/24/08	Thu 11/20/08										
99	2.1.4	Submit Revised Draft PMP/QASP	20 days	Fri 11/21/08	Mon 12/22/08	30 Days From Receipt of Comments									
100	2.1.5	Army Review of PMP/QASP Schedule	28 days	Tue 12/23/08	Mon 2/2/09										
101	2.1.6	Submit Final PMP/QASP	6 days	Tue 2/3/09	Tue 2/10/09										
102	2.1.7	Army Review and Approval of Final PMP/QASP	20 days	Wed 2/11/09	Tue 3/10/09										
103	2.2	SAP/HASP	114 days	Mon 9/29/08	Wed 3/11/09										
104	2.2.1	Kick-Off Scoping Meeting	1 day	Mon 9/29/08	Mon 9/29/08										
105	2.2.2	Prepare Draft Site-Wide Work Plans	45 edays	Mon 9/29/08	Thu 11/13/08										
106	2.2.3	Army Review	35 days	Fri 11/14/08	Wed 1/7/09										
107	2.2.4	Prepare Final Site-Wide Work Plans	25 days	Thu 1/8/09	Wed 2/11/09										
108	2.2.5	Army Review and Approval of Site-Wide Work Plans	20 days	Thu 2/12/09	Wed 3/11/09										
109	3	HAA 01/16: FORMER FIRE TRAINING SITE	1799 days	Mon 10/27/08	Fri 11/27/15										
110	3.1	Data Evaluation	30 days	Mon 10/27/08	Tue 12/9/08										
111	3.2	HAA01/16 CSR Work Plan and RTCs	303 days	Mon 11/3/08	Thu 1/14/10										
112	3.2.1	Letter to GAEPD (RTCs will be included in WP)	3 days	Mon 11/3/08	Wed 11/5/08										
113	3.2.2	HAA 01/16 CSR Work Plan Rev 0	157 days	Mon 1/5/09	Thu 8/13/09										
114	3.2.2.1	Prepare Draft HAA 01/16 CSR Work Plan	62 days	Mon 1/5/09	Tue 3/31/09										
115	3.2.2.2	Army Review of Draft	20 days	Wed 4/1/09	Tue 4/28/09										
116	3.2.2.3	ARCADIS Revisions	10 days	Wed 4/29/09	Tue 5/12/09										
117	3.2.2.4	Army Submittal of Final CSR Work Plan Rev 0	5 days	Wed 5/13/09	Tue 5/19/09										
118	3.2.2.5	GAEPD Review of CSR Work Plan Rev 0	60 days	Wed 5/20/09	Thu 8/13/09										
119	3.2.2.6	GAEPD comments on CSR Work Plan Rev 0	0 days	Thu 8/13/09	Thu 8/13/09										
120	3.2.3	HAA 01/16 CSR Work Plan Rev 1	105 days	Fri 8/14/09	Thu 1/14/10										
121	3.2.3.1	Prepare RTCs and HAA 01/16 CSR Work Plan Rev 1	10 days	Fri 8/14/09	Thu 8/27/09										
122	3.2.3.2	Army Review of RTCs and CSR Work Plan Rev 1	20 days	Fri 8/28/09	Fri 9/25/09										
123	3.2.3.3	ARCADIS Revisions	10 days	Mon 9/28/09	Fri 10/9/09										
124	3.2.3.4	Army Submittal of RTCs and CSR Work Plan Rev 1	5 days	Mon 10/12/09	Fri 10/16/09										
125	3.2.3.5	GAEPD Review of CSR Work Plan Rev 1	60 days	Mon 10/19/09	Thu 1/14/10										
126	3.2.4	Regulatory Approval HAA 01/16 CSR Work Plan Rev 1	0 days	Thu 1/14/10	Thu 1/14/10										
127	3.3	HAA 01/16 Field Investigation	87 days	Mon 2/15/10	Wed 6/16/10										
128	3.3.1	Field Investigation Mobilization	2 days	Mon 2/15/10	Tue 2/16/10										
129	3.3.2	Field investigation Completion	120 edays	Tue 2/16/10	Wed 6/16/10										
130	3.4	HAA 01/16 Revised CSR	220 days	Mon 7/19/10	Fri 5/27/11										
131	3.4.1	HAA 01/16 Revised CSR Rev 0	115 days	Mon 7/19/10	Thu 12/30/10										
132	3.4.1.1	Prepare Draft HAA 01/16 Revised CSR	20 days	Mon 7/19/10	Fri 8/13/10										
133	3.4.1.2	Army Review of Draft Revised CSR	20 days	Mon 8/16/10	Mon 9/13/10										
134	3.4.1.3	ARCADIS Revisions	10 days	Tue 9/14/10	Mon 9/27/10										
135	3.4.1.4	Army Submittal of Revised CSR Rev 0	5 days	Tue 9/28/10	Mon 10/4/10										
136	3.4.1.5	GAEPD Review of Revised CSR Rev 0	60 days	Tue 10/5/10	Thu 12/30/10										
137	3.4.1.6	GAEPD comments on Revised CSR Rev 0	0 days	Thu 12/30/10	Thu 12/30/10										
138	3.4.2	HAA 01/16 Revised CSR Rev 1	105 days	Mon 1/3/11	Fri 5/27/11										
139	3.4.2.1	Prepare RTCs and HAA 01/16 Revised CSR Rev 1	10 days	Mon 1/3/11	Fri 1/14/11										
140	3.4.2.2	Army Review of RTCs and Revised CSR Rev 1	20 days	Mon 1/17/11	Fri 2/11/11										
141	3.4.2.3	ARCADIS Revisions	10 days	Mon 2/14/11	Fri 2/25/11										
142	3.4.2.4	Army Submittal of RTCs and Revised CSR Rev 1	5 days	Mon 2/28/11	Fri 3/4/11										
143	3.4.2.5	GAEPD Review of Revised CSR Rev 1	60 days	Mon 3/7/11	Fri 5/27/11										
144	3.4.3	Regulatory Approval HAA 01/16 Revised CSR Rev 1	0 days	Fri 5/27/11	Fri 5/27/11										
145	3.5	Semi-annual Monitoring	640 days	Mon 1/5/09	Mon 7/11/11										
146	3.5.1	Semi-annual Monitoring 1	5 days	Mon 1/5/09	Fri 1/9/09										
147	3.5.2	Semi-annual Monitoring 2	5 days	Mon 7/6/09	Fri 7/10/09										
148	3.5.3	Semi-annual Monitoring 3	5 days	Mon 1/4/10	Fri 1/8/10										
149	3.5.4	Semi-annual Monitoring 4	5 days	Tue 7/6/10	Mon 7/12/10										
150	3.5.5	Semi-annual Monitoring 5	5 days	Mon 1/3/11	Fri 1/7/11										

Appendix C: Project Schedule Fort Stewart and Hunter Army Airfield

ID	WBS	Task Name	Duration	Start	Finish	Notes	2008	2009	2010	2011	2012	2013	2014	2015	201
151	3.5.6	Semi-annual Monitoring 6	5 days	Tue 7/5/11	Mon 7/11/11										
52	3.6	Monitoring Report	527 days	Mon 8/17/09	Tue 9/13/11										
153	3.6.1	Monitoring Report 1	20 days	Mon 8/17/09	Mon 9/14/09										
154	3.6.2	Monitoring Report 2	20 days	Tue 8/17/10	Tue 9/14/10										
155	3.6.3	Monitoring Report 3	20 days	Tue 8/16/11	Tue 9/13/11										
156	3.7	HAA 01/16 CAP Addendum	220 days	Tue 5/31/11	Tue 4/10/12										
157	3.7.1	HAA 01/16 CAP Addendum Rev 0	115 days	Tue 5/31/11	Wed 11/9/11										
158	3.7.1.1	Prepare Draft HAA 01/16 CAP Addendum	20 days	Tue 5/31/11	Mon 6/27/11										
159	3.7.1.2	Army Review of Draft CAP Addendum	20 days	Tue 6/28/11	Tue 7/26/11										
160	3.7.1.3	ARCADIS Revisions	10 days	Wed 7/27/11	Tue 8/9/11										
161	3.7.1.4	Army Submittal of CAP Addendum Rev 0	5 days	Wed 8/10/11	Tue 8/16/11										
162	3.7.1.5	GAEPD Review of CAP Addendum Rev 0	60 days	Wed 8/17/11	Wed 11/9/11										
163	3.7.1.6	GAEPD comments on CAP Addendum Rev 0	0 days	Wed 11/9/11	Wed 11/9/11										
164	3.7.2	HAA 01/16 CAP Addendum Rev 1	105 days	Thu 11/10/11	Tue 4/10/12										
165	3.7.2.1	Prepare RTCs and HAA 01/16 CAP Addendum Rev 1	10 days	Thu 11/10/11	Wed 11/23/11										
166	3.7.2.2	Army Review of RTCs and CAP Addendum Rev 1	20 days	Mon 11/28/11	Fri 12/23/11										
167	3.7.2.3	ARCADIS Revisions	10 days	Tue 12/27/11	Tue 1/10/12										
168	3.7.2.4	Army Submittal of RTCs and CAP Addendum Rev 1	5 days	Wed 1/11/12	Tue 1/17/12										
169	3.7.2.5	GAEPD Review of CAP Addendum Rev 1	60 days	Wed 1/18/12	Tue 4/10/12										
170	3.7.3	Regulatory Approval Final HAA 01/16 CAP Addendum Rev 1	0 days	Tue 4/10/12	Tue 4/10/12										
171	3.8	HAA 01/16 SYSTEM CONSTRUCTION	145 days	Tue 5/29/12	Fri 12/21/12										
172	3.8.1	Construction Mobilization	1 day	Tue 5/29/12	Tue 5/29/12										
173	3.8.2	Construction Completion	75 days	Wed 5/30/12	Thu 9/13/12										
174	3.8.3	System Start-Up / Shakedown (Q1)	90 edays	Thu 9/13/12	Wed 12/12/12										
175	3.8.4	Construction Completion Report	7 days	Thu 12/13/12	Fri 12/21/12										
176	3.8.5	Remedy In Place	0 days	Fri 12/21/12	Fri 12/21/12										
177	3.9	HAA 01/16 Biosparge System O&M	751 days	Wed 12/12/12	Fri 11/27/15										
178	3.9.1	Biosparge System O&M Year 1 Q4	90 edays	Wed 12/12/12	Tue 3/12/13										
179	3.9.2	Biosparge System O&M Year 2 Q1	90 edays	Tue 3/12/13	Mon 6/10/13										
180	3.9.3	Biosparge System O&M Year 2 Q2	90 edays	Mon 6/10/13	Sun 9/8/13										
181	3.9.4	Biosparge System O&M Year 2 Q3	90 edays	Sun 9/8/13	Sat 12/7/13										
182	3.9.5	Biosparge System O&M Year 2 Q4	90 edays	Sat 12/7/13	Fri 3/7/14										
183	3.9.6	Biosparge System O&M Year 3 Q1	90 edays	Fri 3/7/14	Thu 6/5/14										
184	3.9.7	Biosparge System O&M Year 3 Q2	90 edays	Thu 6/5/14	Wed 9/3/14										
85	3.9.8	Biosparge System O&M Year 3 Q3	90 edays	Wed 9/3/14	Tue 12/2/14										
186	3.9.9	Biosparge System O&M Year 3 Q4	90 edays	Tue 12/2/14	Mon 3/2/15										
187	3.9.10	Biosparge System O&M Year 4 Q1	90 edays	Mon 3/2/15	Sun 5/31/15										
188	3.9.11	Biosparge System O&M Year 4 Q2	90 edays	Sun 5/31/15	Sat 8/29/15										
189	3.9.12	Biosparge System O&M Year 4 Q3	90 edays	Sat 8/29/15	Fri 11/27/15										
190	3.10	HAA 01/16 Monitoring and Reporting	664 days	Wed 3/13/13	Wed 10/21/15										
191	3.10.1	Semiannual Performance Monitoring	634 days	Wed 3/13/13	Wed 9/9/15										
192	3.10.1.1	Semiannual Performance Monitoring Event 1	7 days	Wed 3/13/13	Thu 3/21/13										
193	3.10.1.2	Semiannual Performance Monitoring Event 2	7 days	Mon 9/9/13	Tue 9/17/13										
194	3.10.1.3	Semiannual Performance Monitoring Event 3	7 days	Mon 3/10/14	Tue 3/18/14										
195	3.10.1.4	Semiannual Performance Monitoring Event 4	7 days	Thu 9/4/14	Fri 9/12/14										
196	3.10.1.5	Semiannual Performance Monitoring Event 5	7 days	Tue 3/3/15	Wed 3/11/15										
197	3.10.1.6	Semiannual Performance Monitoring Event 6	7 days	Mon 8/31/15	Wed 9/9/15										
198	3.10.2	Semiannual Performance Reporting	657 days	Fri 3/22/13	Wed 10/21/15										
199	3.10.2.1	Semiannual Performance Report Event 1	30 days	Fri 3/22/13	Thu 5/2/13										
200	3.10.2.2	Semiannual Performance Report Event 2	30 days	Wed 9/18/13	Tue 10/29/13										
201	3.10.2.3	Semiannual Performance Report Event 3	30 days	Wed 3/19/14	Tue 4/29/14										
202	3.10.2.4	Semiannual Performance Report Event 4	30 days	Mon 9/15/14	Fri 10/24/14										
203	3.10.2.5	Semiannual Performance Report Event 5	30 days	Thu 3/12/15	Wed 4/22/15										
204	3.10.2.6	Semiannual Performance Report Event 6	30 days	Thu 9/10/15	Wed 10/21/15										
205	4	HAA 09: BULK FUEL FACILITY	996 days	Mon 10/27/08	Thu 9/27/12										
206	4.1	Data Evaluation	30 days	Mon 10/27/08	Tue 12/9/08										
207	4.2	Water Level Measurements	2 days	Mon 11/10/08	Tue 11/11/08										
208	4.3	HAA 09 CAP Part B	209 days	Wed 12/10/08	Mon 10/5/09										
209	4.3.1	HAA 09 CAP Part B Revision Rev 0	118 days	Wed 12/10/08	Wed 5/27/09										
210	4.3.1.1	Prepare Draft HAA 09 CAP Part B Revision	38 days	Wed 12/10/08	Tue 2/3/09										
211	4.3.1.2	Army Review of Draft CAP Part B Revision	20 days	Wed 2/4/09	Tue 3/3/09										
212	4.3.1.3	ARCADIS Revisions	10 days	Wed 3/4/09	Tue 3/17/09										
213	4.3.1.4	Army Submittal of CAP Part B Revision Rev 0	5 days	Wed 3/18/09	Tue 3/24/09										
214	4.3.1.5	GAEPD Review of CAP Part B Revision Rev 0	45 days	Wed 3/25/09	Wed 5/27/09										
215	4.3.1.6	GAEPD comments on CAP Part B Revision Rev 0	0 days	Wed 5/27/09	Wed 5/27/09										
216	4.3.2	HAA 09 CAP Part B Revision Rev 1	90 days	Thu 5/28/09	Fri 10/2/09										



Date: Wed 2/11/09

Task Duration Milestone Summary

Appendix C: Project Schedule Fort Stewart and Hunter Army Airfield

ID	WBS	Task Name	Duration	Start	Finish	Notes	2008	2009	2010	2011	2012	2013	2014	2015	201
217	4.3.2.1	Prepare RTCs and HAA 09 CAP Part B Revision Rev 1	10 days	Thu 5/28/09	Wed 6/10/09		tr	tr	tr	tr	tr	tr	tr	tr	tr
218	4.3.2.2	Army Review of RTCs and CAP Part B Revision Rev 1	20 days	Thu 6/11/09	Thu 7/9/09										
219	4.3.2.3	ARCADIS Revisions	10 days	Fri 7/10/09	Thu 7/23/09										
220	4.3.2.4	Army Submittal of RTCs and CAP Part B Revision Rev 1	5 days	Fri 7/24/09	Thu 7/30/09										
221	4.3.2.5	GAEPD Review of CAP Part B Revision Rev 1	45 days	Fri 7/31/09	Fri 10/2/09										
222	4.3.3	Regulatory Approval Final HAA 09 CAP Part B Revision Rev 1	1 day	Mon 10/5/09	Mon 10/5/09										
223	4.4	HAA 09 EXCAVATION	57 days	Tue 11/17/09	Tue 2/9/10										
224	4.4.1	Excavation Mobilization	2 days	Tue 11/17/09	Wed 11/18/09										
225	4.4.2	Excavation Implementation	45 days	Thu 11/19/09	Tue 1/26/10										
226	4.4.3	Restoration Completion	5 days	Wed 1/27/10	Tue 2/2/10										
227	4.4.4	Remedy In Place	0 days	Tue 2/9/10	Tue 2/9/10										
228	4.5	HAA 09 Annual Monitoring and Reporting	545 days	Fri 8/6/10	Thu 9/27/12										
229	4.5.1	HAA 09 Annual Monitoring	515 days	Fri 8/6/10	Wed 8/15/12										
230	4.5.1.1	HAA 09 Annual Monitoring Year 1	5 days	Fri 8/6/10	Thu 8/12/10										
231	4.5.1.2	HAA 09 Annual Monitoring Year 2	5 days	Tue 8/9/11	Mon 8/15/11										
232	4.5.1.3	HAA 09 Annual Monitoring Year 3	5 days	Thu 8/9/12	Wed 8/15/12										
233	4.5.2	HAA 09 Annual Reporting	540 days	Fri 8/13/10	Thu 9/27/12										
234	4.5.2.1	HAA 09 Annual Reporting Year 1	30 days	Fri 8/13/10	Fri 9/24/10										
235	4.5.2.2	HAA 09 Annual Reporting Year 2	30 days	Tue 8/16/11	Tue 9/27/11										
236	4.5.2.3	HAA 09 Annual Reporting Year 3	30 days	Thu 8/16/12	Thu 9/27/12										
237	5	HAA 13: PUMP HOUSE #1 / RELEASE #1	1304 days	Mon 10/27/08	Mon 12/16/13										
238	5.1	Data Evaluation	30 days	Mon 10/27/08	Tue 12/9/08										
239	5.2	Vacuum Event Evaluation	10 days	Mon 10/27/08	Fri 11/7/08										
240	5.3	Annual Monitoring and Gauging	263 days	Mon 12/1/08	Fri 12/11/09										
241	5.3.1	Annual Monitoring and Gauging 1	5 days	Mon 12/1/08	Fri 12/5/08										
242	5.3.2	Annual Monitoring and Gauging 2	5 days	Mon 12/7/09	Fri 12/11/09										
243	5.4	Annual Reporting	33 days	Mon 12/14/09	Fri 1/29/10										
244	5.4.1	Annual Reporting 2	33 days	Mon 12/14/09	Fri 1/29/10										
245	5.5	HAA 13 Revised CAP Part B	218 days	Wed 12/10/08	Fri 10/16/09										
246	5.5.1	HAA 13 Revised CAP Part B Rev 0 (includes Annual Report 1)	128 days	Wed 12/10/08	Wed 6/10/09										
247	5.5.1.1	Prepare Draft HAA 13 Revised CAP Part B	48 days	Wed 12/10/08	Tue 2/17/09										
248	5.5.1.2	Army Review of Draft Revised CAP Part B	20 days	Wed 2/18/09	Tue 3/17/09										
249	5.5.1.3	ARCADIS Revisions	10 days	Wed 3/18/09	Tue 3/31/09										
250	5.5.1.4	Army Submittal of Revised CAP Part B Rev 0	5 days	Wed 4/1/09	Tue 4/7/09										
251	5.5.1.5	GAEPD Review of Revised CAP Part B Rev 0	45 days	Wed 4/8/09	Wed 6/10/09										
252	5.5.1.6	GAEPD comments on Revised CAP Part B Rev 0	0 days	Wed 6/10/09	Wed 6/10/09										
253	5.5.2	HAA 13 Revised CAP Part B Rev 1	90 days	Thu 6/11/09	Fri 10/16/09										
254	5.5.2.1	Prepare RTCs and HAA 13 Revised CAP Part B Rev 1	10 days	Thu 6/11/09	Wed 6/24/09										
255	5.5.2.2	Army Review of RTCs and Revised CAP Part B Rev 1	20 days	Thu 6/25/09	Thu 7/23/09										
256	5.5.2.3	ARCADIS Revisions	10 days	Fri 7/24/09	Thu 8/6/09										
257	5.5.2.4	Army Submittal of RTCs and Revised CAP Part B Rev 1	5 days	Fri 8/7/09	Thu 8/13/09										
258	5.5.2.5	GAEPD Review of Revised CAP Part B Rev 1	45 days	Fri 8/14/09	Fri 10/16/09										
259	5.5.3	Regulatory Approval Final HAA 13 Revised CAP Part B Rev 1	0 days	Fri 10/16/09	Fri 10/16/09										
260	5.6	HAA 13 Injection Well Installations and Mixing System	90 days	Wed 12/23/09	Thu 4/29/10										
261	5.6.1	Field Mobilization	5 days	Wed 12/23/09	Wed 12/30/09										
262	5.6.2	Injection Well Installation	15 days	Thu 12/31/09	Thu 1/21/10										
263	5.6.3	Mixing System & Manifold Construction	15 days	Fri 1/15/10	Thu 2/4/10										
264	5.6.4	Construction Completion Report	30 days	Fri 3/19/10	Thu 4/29/10										
265	5.6.5	Remedy In Place	0 days	Thu 4/29/10	Thu 4/29/10										
266	5.7	HAA 13 LTO /ISCO Injections	220 days	Fri 2/26/10	Mon 1/10/11										
267	5.7.1	HAA 13 LTO / Phase 1 Injections	40 days	Fri 2/26/10	Thu 4/22/10										
268	5.7.2	HAA 13 LTO / Phase 2 Injections	40 days	Wed 11/10/10	Mon 1/10/11										
269	5.8	HAA 13 LTO - Monitoring and Reporting	885 days	Tue 6/22/10	Mon 12/16/13										
270	5.8.1	HAA 13 Performance and LTM/MNA Monitoring	834 days	Tue 6/22/10	Wed 10/2/13										
271	5.8.1.1	HAA 13 Quarterly Performance Monitoring	209 days	Tue 6/22/10	Mon 4/18/11										
272	5.8.1.1.1	HAA 13 Performance Monitoring Event 1	5 days	Tue 6/22/10	Mon 6/28/10										
273	5.8.1.1.2	HAA 13 Performance Monitoring Event 2	5 days	Mon 9/27/10	Fri 10/1/10										
274	5.8.1.1.3	HAA 13 Performance Monitoring Event 3	5 days	Mon 1/17/11	Fri 1/21/11										
275	5.8.1.1.4	HAA 13 Performance Monitoring Event 4	5 days	Tue 4/12/11	Mon 4/18/11										
276	5.8.1.2	HAA 13 LTM / MNA Monitoring	767 days	Mon 9/27/10	Wed 10/2/13										
277	5.8.1.2.1	HAA 13 - Year 1 Event 1	5 days	Mon 9/27/10	Fri 10/1/10										
278	5.8.1.2.2	HAA 13 - Year 1 Event 2	5 days	Tue 4/12/11	Mon 4/18/11										
279	5.8.1.2.3	HAA 13 - Year 2	5 days	Tue 9/27/11	Mon 10/3/11										
280	5.8.1.2.4	HAA 13 - Year 3	5 days	Wed 9/26/12	Tue 10/2/12										
281	5.8.1.2.5	HAA 13 - Year 4	5 days	Thu 9/26/13	Wed 10/2/13										
282	5.8.2	HAA-13 Reporting	792 days	Tue 11/2/10	Mon 12/16/13										

Appendix C: Project Schedule Fort Stewart and Hunter Army Airfield

ID	WBS	Task Name	Duration	Start	Finish	Notes	2008	2009	2010	2011	2012	2013	2014	2015	201
283	5.8.2.1	HAA 13 Semiannual Performance Reporting	167 days	Tue 11/2/10	Wed 6/29/11		tr	tr	tr	tr	tr	tr	tr	tr	tr
284	5.8.2.1.1	HAA 13 Semiannual Monitoring Report 1	30 days	Tue 11/2/10	Wed 12/15/10										
285	5.8.2.1.2	HAA 13 Semiannual Monitoring Report 2	30 days	Wed 5/18/11	Wed 6/29/11										
286	5.8.2.2	HAA 13 Annual LTM / MNA Report	538 days	Wed 11/2/11	Mon 12/16/13										
287	5.8.2.2.1	HAA 13 Annual Monitoring Report 1	30 days	Wed 11/2/11	Thu 12/15/11										
288	5.8.2.2.2	HAA 13 Annual Monitoring Report 2	30 days	Thu 11/1/12	Fri 12/14/12										
289	5.8.2.2.3	HAA 13 Annual Monitoring Report 3	30 days	Fri 11/1/13	Mon 12/16/13										
290	6	HAA 13: PUMP HOUSE #1 / RELEASE #2	1816 days	Mon 10/27/08	Tue 12/22/15										
291	6.1	Data Evaluation	30 days	Mon 10/27/08	Tue 12/9/08										
292	6.2	Semi-Annual Monitoring and Gauging	258 days	Mon 12/8/08	Fri 12/11/09										
293	6.2.1	Semi-Annual Monitoring and Gauging 1	5 days	Mon 12/8/08	Fri 12/12/08										
294	6.2.2	Semi-Annual Monitoring and Gauging 2	5 days	Mon 6/8/09	Fri 6/12/09										
295	6.2.3	Semi-Annual Monitoring and Gauging 3	5 days	Mon 12/7/09	Fri 12/11/09										
296	6.3	Annual Reporting	30 days	Mon 1/11/10	Fri 2/19/10										
297	6.3.1	Annual Reporting 2	30 days	Mon 1/11/10	Fri 2/19/10										
298	6.4	HAA 13 Revised CAP Part B	229 days	Wed 12/10/08	Mon 11/2/09										
299	6.4.1	HAA 13 Revised CAP Part B Rev 0 (includes Annual Report 1)	138 days	Wed 12/10/08	Wed 6/24/09										
300	6.4.1.1	Prepare Draft HAA 13 Revised CAP Part B	58 days	Wed 12/10/08	Tue 3/3/09										
301	6.4.1.2	Army Review of Draft Revised CAP Part B	20 days	Wed 3/4/09	Tue 3/31/09										
302	6.4.1.3	ARCADIS Revisions	10 days	Wed 4/1/09	Tue 4/14/09										
303	6.4.1.4	Army Submittal of Revised CAP Part B Rev 0	5 days	Wed 4/15/09	Tue 4/21/09										
304	6.4.1.5	GAEPD Review of Revised CAP Part B Rev 0	45 days	Wed 4/22/09	Wed 6/24/09										
305	6.4.1.6	GAEPD comments on Revised CAP Part B Rev 0	0 days	Wed 6/24/09	Wed 6/24/09										
306	6.4.2	HAA 13 Revised CAP Part B Rev 1	90 days	Thu 6/25/09	Fri 10/30/09										
307	6.4.2.1	Prepare RTCs and HAA 13 Revised CAP Part B Rev 1	10 days	Thu 6/25/09	Thu 7/9/09										
308	6.4.2.2	Army Review of RTCs and Revised CAP Part B Rev 1	20 days	Fri 7/10/09	Thu 8/6/09										
309	6.4.2.3	ARCADIS Revisions	10 days	Fri 8/7/09	Thu 8/20/09										
310	6.4.2.4	Army Submittal of RTCs and Revised CAP Part B Rev 1	5 days	Fri 8/21/09	Thu 8/27/09										
311	6.4.2.5	GAEPD Review of Revised CAP Part B Rev 1	45 days	Fri 8/28/09	Fri 10/30/09										
312	6.4.3	Regulatory Approval Final HAA 13 Revised CAP Part B Rev 1	1 day	Mon 11/2/09	Mon 11/2/09										
313	6.5	HAA 13 Construction	150 days	Mon 2/1/10	Tue 8/31/10										
314	6.5.1	Construction Mobilization	4 days	Mon 2/1/10	Thu 2/4/10										
315	6.5.2	Construction Implementation	90 edays	Thu 2/4/10	Wed 5/5/10										
316	6.5.3	System Start-Up / Shakedown (Q1)	90 edays	Wed 5/5/10	Tue 8/3/10										
317	6.5.4	Construction Completion Report	20 days	Wed 8/4/10	Tue 8/31/10										
318	6.5.5	Remedy In Place	0 days	Tue 8/31/10	Tue 8/31/10										
319	6.6	HAA 13 Biosparge System O&M	1328 days	Wed 8/4/10	Tue 10/27/15										
320	6.6.1	HAA 13 System O&M Years 1 and 2	442 days	Wed 8/4/10	Tue 5/1/12										
321	6.6.1.1	Year 1 O&M	189 days	Wed 8/4/10	Tue 5/3/11										
322	6.6.1.1.1	Year 1 O&M Q2	90 edays	Wed 8/4/10	Tue 11/2/10										
323	6.6.1.1.2	Year 1 O&M Q3	90 edays	Wed 11/3/10	Tue 2/1/11										
324	6.6.1.1.3	Year 1 O&M Q4	90 edays	Wed 2/2/11	Tue 5/3/11										
325	6.6.1.2	Year 2 O&M	252 days	Wed 5/4/11	Tue 5/1/12										
326	6.6.1.2.1	Year 2 O&M Q1	90 edays	Wed 5/4/11	Tue 8/2/11										
327	6.6.1.2.2	Year 2 O&M Q2	90 edays	Wed 8/3/11	Tue 11/1/11										
328	6.6.1.2.3	Year 2 O&M Q3	90 edays	Wed 11/2/11	Tue 1/31/12										
329	6.6.1.2.4	Year 2 O&M Q4	90 edays	Wed 2/1/12	Tue 5/1/12										
330	6.6.2	HAA 13 System O&M Years 3 through 6	885 days	Wed 5/2/12	Tue 10/27/15										
331	6.6.2.1	Year 3 O&M Q1	90 edays	Wed 5/2/12	Tue 7/31/12										
332	6.6.2.2	Year 3 O&M Q2	90 edays	Wed 8/1/12	Tue 10/30/12										
333	6.6.2.3	Year 3 O&M Q3	90 edays	Wed 10/31/12	Tue 1/29/13										
334	6.6.2.4	Year 3 O&M Q4	90 edays	Wed 1/30/13	Tue 4/30/13										
335	6.6.2.5	Year 4 O&M Q1	90 edays	Wed 5/1/13	Tue 7/30/13										
336	6.6.2.6	Year 4 O&M Q2	90 edays	Wed 7/31/13	Tue 10/29/13										
337	6.6.2.7	Year 4 O&M Q3	90 edays	Wed 10/30/13	Tue 1/28/14										
338	6.6.2.8	Year 4 O&M Q4	90 edays	Wed 1/29/14	Tue 4/29/14										
339	6.6.2.9	Year 5 O&M Q1	90 edays	Wed 4/30/14	Tue 7/29/14										
340	6.6.2.10	Year 5 O&M Q2	90 edays	Wed 7/30/14	Tue 10/28/14										
341	6.6.2.11	Year 5 O&M Q3	90 edays	Wed 10/29/14	Tue 1/27/15										
342	6.6.2.12	Year 5 O&M Q4	90 edays	Wed 1/28/15	Tue 4/28/15										
343	6.6.2.13	Year 6 O&M Q1	90 edays	Wed 4/29/15	Tue 7/28/15										
344	6.6.2.14	Year 6 O&M Q2	90 edays	Wed 7/29/15	Tue 10/27/15										
345	6.7	HAA 13 Monitoring and Reporting	1367 days	Tue 8/3/10	Tue 12/22/15										
346	6.7.1	HAA 13 Quarterly Performance Monitoring	1336 days	Tue 8/3/10	Thu 11/5/15										
347	6.7.1.1	HAA 13 Performance Monitoring Event 1	30 edays	Tue 8/3/10	Thu 9/2/10										
348	6.7.1.2	HAA 13 Performance Monitoring Event 2	30 edays	Mon 11/1/10	Wed 12/1/10										

Appendix C: Project Schedule Fort Stewart and Hunter Army Airfield

ID	WBS	Task Name	Duration	Start	Finish	Notes	2008	2009	2010	2011	2012	2013	2014	2015	201
349	6.7.1.3	HAA 13 Performance Monitoring Event 3	30 edays	Sun 1/30/11	Tue 3/1/11		tr	tr	tr	tr	tr	tr	tr	tr	tr
350	6.7.1.4	HAA 13 Performance Monitoring Event 4	30 edays	Sat 4/30/11	Mon 5/30/11										
351	6.7.1.5	HAA 13 Performance Monitoring Event 5	30 edays	Fri 7/29/11	Sun 8/28/11										
352	6.7.1.6	HAA 13 Performance Monitoring Event 6	30 edays	Thu 10/27/11	Sat 11/26/11										
353	6.7.1.7	HAA 13 Performance Monitoring Event 7	30 edays	Wed 1/25/12	Fri 2/24/12										
354	6.7.1.8	HAA 13 Performance Monitoring Event 8	30 edays	Tue 4/24/12	Thu 5/24/12										
355	6.7.1.9	HAA 13 Performance Monitoring Event 9	30 edays	Mon 7/23/12	Wed 8/22/12										
356	6.7.1.10	HAA 13 Performance Monitoring Event 10	30 edays	Sun 10/21/12	Tue 11/20/12										
357	6.7.1.11	HAA 13 Performance Monitoring Event 11	30 edays	Sat 1/19/13	Mon 2/18/13										
358	6.7.1.12	HAA 13 Performance Monitoring Event 12	30 edays	Fri 4/19/13	Sun 5/19/13										
359	6.7.1.13	HAA 13 Performance Monitoring Event 13	30 edays	Thu 7/18/13	Sat 8/17/13										
360	6.7.1.14	HAA 13 Performance Monitoring Event 14	30 edays	Wed 10/16/13	Fri 11/15/13										
361	6.7.1.15	HAA 13 Performance Monitoring Event 15	30 edays	Tue 1/14/14	Thu 2/13/14										
362	6.7.1.16	HAA 13 Performance Monitoring Event 16	30 edays	Mon 4/14/14	Wed 5/14/14										
363	6.7.1.17	HAA 13 Performance Monitoring Event 17	30 edays	Sun 7/13/14	Tue 8/12/14										
364	6.7.1.18	HAA 13 Performance Monitoring Event 18	30 edays	Sat 10/11/14	Mon 11/10/14										
365	6.7.1.19	HAA 13 Performance Monitoring Event 19	30 edays	Fri 1/9/15	Sun 2/8/15										
366	6.7.1.20	HAA 13 Performance Monitoring Event 20	30 edays	Thu 4/9/15	Sat 5/9/15										
367	6.7.1.21	HAA 13 Performance Monitoring Event 21	30 edays	Wed 7/8/15	Fri 8/7/15										
368	6.7.1.22	HAA 13 Performance Monitoring Event 22	30 edays	Tue 10/6/15	Thu 11/5/15										
369	6.7.2	HAA 13 Semiannual Performance Reporting	1273 days	Fri 12/17/10	Tue 12/22/15										
370	6.7.2.1	Semiannual Performance Report 1	20 days	Fri 12/17/10	Mon 1/17/11										
371	6.7.2.2	Semiannual Performance Report 2	20 days	Wed 6/15/11	Wed 7/13/11										
372	6.7.2.3	Semiannual Performance Report 3	20 days	Mon 12/12/11	Tue 1/10/12										
373	6.7.2.4	Semiannual Performance Report 4	20 days	Mon 6/11/12	Mon 7/9/12										
374	6.7.2.5	Semiannual Performance Report 5	20 days	Thu 12/6/12	Fri 1/4/13										
375	6.7.2.6	Semiannual Performance Report 6	20 days	Tue 6/4/13	Mon 7/1/13										
376	6.7.2.7	Semiannual Performance Report 7	20 days	Mon 12/2/13	Mon 12/30/13										
377	6.7.2.8	Semiannual Performance Report 8	20 days	Fri 5/30/14	Thu 6/26/14										
378	6.7.2.9	Semiannual Performance Report 9	20 days	Wed 11/26/14	Fri 12/26/14										
379	6.7.2.10	Semiannual Performance Report 10	20 days	Tue 5/26/15	Mon 6/22/15										
380	6.7.2.11	Semiannual Performance Report 11	20 days	Mon 11/23/15	Tue 12/22/15										
381	6.7.3	HAA 13 Annual Groundwater Monitoring	1276 days	Fri 9/3/10	Mon 9/14/15										
382	6.7.3.1	Annual Groundwater Monitoring 1	5 days	Fri 9/3/10	Fri 9/10/10										
383	6.7.3.2	Annual Groundwater Monitoring 2	5 days	Tue 9/6/11	Mon 9/12/11										
384	6.7.3.3	Annual Groundwater Monitoring 3	5 days	Wed 9/5/12	Tue 9/11/12										
385	6.7.3.4	Annual Groundwater Monitoring 4	5 days	Thu 9/5/13	Wed 9/11/13										
386	6.7.3.5	Annual Groundwater Monitoring 5	5 days	Fri 9/5/14	Thu 9/11/14										
387	6.7.3.6	Annual Groundwater Monitoring 6	5 days	Tue 9/8/15	Mon 9/14/15										
388	6.7.4	Annual Groundwater Reporting	1291 days	Fri 10/1/10	Fri 10/30/15										
389	6.7.4.1	Annual Groundwater Report 1	20 days	Fri 10/1/10	Thu 10/28/10										
390	6.7.4.2	Annual Groundwater Report 2	20 days	Mon 10/3/11	Fri 10/28/11										
391	6.7.4.3	Annual Groundwater Report 3	20 days	Tue 10/2/12	Mon 10/29/12										
392	6.7.4.4	Annual Groundwater Report 4	20 days	Wed 10/2/13	Tue 10/29/13										
393	6.7.4.5	Annual Groundwater Report 5	20 days	Thu 10/2/14	Wed 10/29/14										
394	6.7.4.6	Annual Groundwater Report 6	20 days	Mon 10/5/15	Fri 10/30/15										
395	7	HAA 13: PUMP HOUSE #2	1698 days	Tue 3/31/09	Mon 12/7/15										
396	7.1	Data Evaluation	30 days	Tue 3/31/09	Mon 5/11/09	To be funded March 2009									
397	7.2	HAA 13 Part B CAP Addendum	191 days	Tue 5/12/09	Thu 2/11/10										
398	7.2.1	HAA 13 Revised CAP Part B Rev 0	100 days	Tue 5/12/09	Thu 10/1/09										
399	7.2.1.1	Prepare Draft HAA 13 Revised CAP Part B	20 days	Tue 5/12/09	Tue 6/9/09	Exercised within 60 days of March 31, 2009									
400	7.2.1.2	Army Review of Draft Revised CAP Part B	20 days	Wed 6/10/09	Wed 7/8/09										
401	7.2.1.3	ARCADIS Revisions	10 days	Thu 7/9/09	Wed 7/22/09										
402	7.2.1.4	Army Submittal of Revised CAP Part B Rev 0	5 days	Thu 7/23/09	Wed 7/29/09										
403	7.2.1.5	GAEPD Review of Revised CAP Part B Rev 0	45 days	Thu 7/30/09	Thu 10/1/09										
404	7.2.1.6	GAEPD comments on Revised CAP Part B Rev 0	0 days	Thu 10/1/09	Thu 10/1/09										
405	7.2.2	HAA 13 Revised CAP Part B Rev 1	90 days	Fri 10/2/09	Wed 2/10/10										
406	7.2.2.1	Prepare RTCs and HAA 13 Revised CAP Part B Rev 1	10 days	Fri 10/2/09	Thu 10/15/09										
407	7.2.2.2	Army Review of RTCs and Revised CAP Part B Rev 1	20 days	Fri 10/16/09	Thu 11/12/09										
408	7.2.2.3	ARCADIS Revisions	10 days	Fri 11/13/09	Mon 11/30/09										
409	7.2.2.4	Army Submittal of RTCs and Revised CAP Part B Rev 1	5 days	Tue 12/1/09	Mon 12/7/09										
410	7.2.2.5	GAEPD Review of Revised CAP Part B Rev 1	45 days	Tue 12/8/09	Wed 2/10/10										
411	7.2.3	Regulatory Approval Final HAA 13 Revised CAP Part B Rev 1	1 day	Thu 2/11/10	Thu 2/11/10										
412	7.3	HAA 13 LTO /ISCO Injections	45 days	Sun 3/28/10	Fri 5/28/10										
413	7.3.1	HAA 13 Injection Mobilization	0 days	Sun 3/28/10	Sun 3/28/10										
414	7.3.2	HAA 13 ISCO Injections	45 days	Mon 3/29/10	Fri 5/28/10										



Date: Wed 2/11/09

Task Duration Milestone Summary

Appendix C: Project Schedule Fort Stewart and Hunter Army Airfield


ID	WBS	Task Name	Duration	Start	Finish	Notes	2008	2009	2010	2011	2012	2013	2014	2015	201
415	7.3.3	Remedy In Place	0 days	Fri 5/28/10	Fri 5/28/10		tr	tr	tr	tr	tr	tr	tr	tr	tr
416	7.4	HAA 13 LTM - Monitoring and Reporting	1633 days	Wed 7/1/09	Mon 12/7/15										
417	7.4.1	HAA 13 Semiannual Monitoring	259 days	Wed 7/1/09	Thu 7/8/10										
418	7.4.1.1	HAA 13 Semiannual Monitoring 1	5 days	Wed 7/1/09	Wed 7/8/09										
419	7.4.1.2	HAA 13 Semiannual Monitoring 2	5 days	Mon 1/4/10	Fri 1/8/10										
420	7.4.1.3	HAA 13 Semiannual Monitoring 3	5 days	Thu 7/1/10	Thu 7/8/10										
421	7.4.2	HAA 13 Semiannual Report	283 days	Mon 8/3/09	Mon 9/13/10										
422	7.4.2.1	HAA 13 Semiannual Report 1	30 days	Mon 8/3/09	Mon 9/14/09										
423	7.4.2.2	HAA 13 Semiannual Report 2	30 days	Mon 2/1/10	Fri 3/12/10										
424	7.4.2.3	HAA 13 Semiannual Report 3	30 days	Mon 8/2/10	Mon 9/13/10										
425	7.4.3	HAA 13 Annual Monitoring	1274 days	Fri 10/1/10	Wed 10/7/15										
426	7.4.3.1	Annual Monitoring 1	5 days	Fri 10/1/10	Thu 10/7/10										
427	7.4.3.2	Annual Monitoring 2	5 days	Mon 10/3/11	Fri 10/7/11										
428	7.4.3.3	Annual Monitoring 3	5 days	Mon 10/1/12	Fri 10/5/12										
429	7.4.3.4	Annual Monitoring 4	5 days	Tue 10/1/13	Mon 10/7/13										
430	7.4.3.5	Annual Monitoring 5	5 days	Wed 10/1/14	Tue 10/7/14										
431	7.4.3.6	Annual Monitoring 6	5 days	Thu 10/1/15	Wed 10/7/15										
432	7.4.4	HAA 13 Annual Monitoring Report	1299 days	Mon 10/25/10	Mon 12/7/15										
433	7.4.4.1	HAA 13 Annual Monitoring Report 1	30 days	Mon 10/25/10	Tue 12/7/10										
434	7.4.4.2	HAA 13 Annual Monitoring Report 2	30 days	Mon 10/24/11	Tue 12/6/11										
435	7.4.4.3	HAA 13 Annual Monitoring Report 3	30 days	Mon 10/22/12	Tue 12/4/12										
436	7.4.4.4	HAA 13 Annual Monitoring Report 4	30 days	Wed 10/23/13	Thu 12/5/13										
437	7.4.4.5	HAA 13 Annual Monitoring Report 5	30 days	Thu 10/23/14	Fri 12/5/14										
438	7.4.4.6	HAA 13 Annual Monitoring Report 6	30 days	Fri 10/23/15	Mon 12/7/15										
439	8	HAA 15: MCA BARRACKS	1773 days	Mon 10/27/08	Tue 10/20/15										
440	8.1	Evaluate Data	30 days	Mon 10/27/08	Tue 12/9/08										
441	8.2	Update Conceptual Site Model	20 days	Wed 12/10/08	Thu 1/8/09										
442	8.3	HAA 15 CSR Work Plan	228 days	Fri 1/9/09	Tue 12/1/09										
443	8.3.1	HAA 15 CSR Work Plan Rev 0	122 days	Fri 1/9/09	Tue 6/30/09										
444	8.3.1.1	Prepare Draft HAA 15 CSR Work Plan	27 days	Fri 1/9/09	Mon 2/16/09										
445	8.3.1.2	Army Review of Draft	20 days	Tue 2/17/09	Mon 3/16/09										
446	8.3.1.3	ARCADIS Revisions	10 days	Tue 3/17/09	Mon 3/30/09										
447	8.3.1.4	Army Submittal of Final CSR Work Plan Rev 0	5 days	Tue 3/31/09	Mon 4/6/09										
448	8.3.1.5	GAEPD Review of CSR Work Plan Rev 0	60 days	Tue 4/7/09	Tue 6/30/09										
449	8.3.1.6	GAEPD comments on CSR Work Plan Rev 0	0 days	Tue 6/30/09	Tue 6/30/09										
450	8.3.2	HAA 15 CSR Work Plan Rev 1	105 days	Wed 7/1/09	Mon 11/30/09										
451	8.3.2.1	Prepare RTCs and HAA 15 CSR Work Plan Rev 1	10 days	Wed 7/1/09	Wed 7/15/09										
452	8.3.2.2	Army Review of RTCs and CSR Work Plan Rev 1	20 days	Thu 7/16/09	Wed 8/12/09										
453	8.3.2.3	ARCADIS Revisions	10 days	Thu 8/13/09	Wed 8/26/09										
454	8.3.2.4	Army Submittal of RTCs and CSR Work Plan Rev 1	5 days	Thu 8/27/09	Wed 9/2/09										
455	8.3.2.5	GAEPD Review of CSR Work Plan Rev 1	60 days	Thu 9/3/09	Mon 11/30/09										
456	8.3.3	Regulatory Approval HAA 15 CSR Work Plan Rev 1	1 day	Tue 12/1/09	Tue 12/1/09										
457	8.4	HAA 15 Field Investigation	35 days	Mon 1/4/10	Fri 2/19/10										
458	8.4.1	Field Investigation Mobilization	2 days	Mon 1/4/10	Tue 1/5/10										
459	8.4.2	Field Investigation Completion	45 edays	Tue 1/5/10	Fri 2/19/10										
460	8.5	HAA 15 CSR	221 days	Mon 2/22/10	Wed 1/5/11										
461	8.5.1	HAA 15 CSR Rev 0	115 days	Mon 2/22/10	Tue 8/3/10										
462	8.5.1.1	Prepare Draft HAA 15 CSR	20 days	Mon 2/22/10	Fri 3/19/10										
463	8.5.1.2	Army Review of Draft CSR	20 days	Mon 3/22/10	Fri 4/16/10										
464	8.5.1.3	ARCADIS Revisions	10 days	Mon 4/19/10	Fri 4/30/10										
465	8.5.1.4	Army Submittal of Final CSR Rev 0	5 days	Mon 5/3/10	Fri 5/7/10										
466	8.5.1.5	GAEPD Review of CSR Rev 0	60 days	Mon 5/10/10	Tue 8/3/10										
467	8.5.1.6	GAEPD comments on CSR Rev 0	0 days	Tue 8/3/10	Tue 8/3/10										
468	8.5.2	HAA 15 CSR Rev 1	105 days	Wed 8/4/10	Tue 1/4/11										
469	8.5.2.1	Prepare RTCs and HAA 15 CSR Rev 1	10 days	Wed 8/4/10	Tue 8/17/10										
470	8.5.2.2	Army Review of RTCs and CSR Rev 1	20 days	Wed 8/18/10	Wed 9/15/10										
471	8.5.2.3	ARCADIS Revisions	10 days	Thu 9/16/10	Wed 9/29/10										
472	8.5.2.4	Army Submittal of RTCs and CSR Rev 1	5 days	Thu 9/30/10	Wed 10/6/10										
473	8.5.2.5	GAEPD Review of CSR Rev 1	60 days	Thu 10/7/10	Tue 1/4/11										
474	8.5.3	Regulatory Approval HAA 15 CSR Rev 1	1 day	Wed 1/5/11	Wed 1/5/11										
475	8.6	HAA 15 CAP	221 days	Tue 12/7/10	Tue 10/18/11										
476	8.6.1	HAA 15 CAP Rev 0	115 days	Tue 12/7/10	Wed 5/18/11										
477	8.6.1.1	Prepare Draft HAA 15 CAP	20 days	Tue 12/7/10	Wed 1/5/11										
478	8.6.1.2	Army Review of Draft CAP	20 days	Thu 1/6/11	Wed 2/2/11										
479	8.6.1.3	ARCADIS Revisions	10 days	Thu 2/3/11	Wed 2/16/11										
480	8.6.1.4	Army Submittal of Final CAP Rev 0	5 days	Thu 2/17/11	Wed 2/23/11										



Date: Wed 2/11/09

Task Duration Milestone Summary

Appendix C: Project Schedule
Fort Stewart and Hunter Army Airfield



Date: Wed 2/11/09

Task Duration Milestone Summary

Appendix C: Project Schedule Fort Stewart and Hunter Army Airfield																															
ID	WBS	Task Name	Duration	Start	Finish	Notes	2008			2009			2010			2011			2012			2013			2014			2015			2016
							tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr		
548	9.3	HSRA Notification	10 days	Mon 1/19/09	Fri 1/30/09																										
549	9.4	HAA 17 CSR Work Plan	222 days	Mon 2/2/09	Tue 12/15/09																										
550	9.4.1	HAA 17 CSR Work Plan Rev 0	116 days	Mon 2/2/09	Wed 7/15/09																										
551	9.4.1.1	Prepare Draft HAA 17 CSR Work Plan	21 days	Mon 2/2/09	Mon 3/2/09																										
552	9.4.1.2	Army Review of Draft	20 days	Tue 3/3/09	Mon 3/30/09																										
553	9.4.1.3	ARCADIS Revisions	10 days	Tue 3/31/09	Mon 4/13/09																										
554	9.4.1.4	Army Submittal of Final CSR Work Plan Rev 0	5 days	Tue 4/14/09	Mon 4/20/09																										
555	9.4.1.5	GAEPD Review of CSR Work Plan Rev 0	60 days	Tue 4/21/09	Wed 7/15/09																										
556	9.4.1.6	GAEPD comments on CSR Work Plan Rev 0	0 days	Wed 7/15/09	Wed 7/15/09																										
557	9.4.2	HAA 17 CSR Work Plan Rev 1	105 days	Thu 7/16/09	Mon 12/14/09																										
558	9.4.2.1	Prepare RTCs and HAA 17 CSR Work Plan Rev 1	10 days	Thu 7/16/09	Wed 7/29/09																										
559	9.4.2.2	Army Review of RTCs and CSR Work Plan Rev 1	20 days	Thu 7/30/09	Wed 8/26/09																										
560	9.4.2.3	ARCADIS Revisions	10 days	Thu 8/27/09	Thu 9/10/09																										
561	9.4.2.4	Army Submittal of RTCs and CSR Work Plan Rev 1	5 days	Fri 9/11/09	Thu 9/17/09																										
562	9.4.2.5	GAEPD Review of CSR Work Plan Rev 1	60 days	Fri 9/18/09	Mon 12/14/09																										
563	9.4.3	Regulatory Approval HAA 17 CSR Work Plan Rev 1	1 day	Tue 12/15/09	Tue 12/15/09																										
564	9.5	HAA 17 Field Investigation	74 days	Fri 12/25/09	Fri 4/9/10																										
565	9.5.1	Phase 1 Field Investigation Mobilization	0 days	Fri 12/25/09	Fri 12/25/09																										
566	9.5.2	Phase 1 Field investigation Completion	45 edays	Fri 12/25/09	Mon 2/8/10																										
567	9.5.3	Phase 2 Field investigation Mobilization	0 days	Wed 3/10/10	Wed 3/10/10																										
568	9.5.4	Phase 2 Field Investigation Completion	30 edays	Wed 3/10/10	Fri 4/9/10																										
569	9.6	HAA 17 CSR	221 days	Thu 3/18/10	Mon 1/31/11																										
570	9.6.1	HAA 17 CSR Rev 0	115 days</																												

Appendix C: Project Schedule Fort Stewart and Hunter Army Airfield

ID	WBS	Task Name	Duration	Start	Finish	Notes	2008	2009	2010	2011	2012	2013	2014	2015	201
614	10.3.2.4	Army Submittal of RTCs and CSR Work Plan Rev 1	5 days	Thu 9/10/09	Wed 9/16/09										
615	10.3.2.5	GAEPD Review of CSR Work Plan Rev 1	60 days	Thu 9/17/09	Fri 12/11/09										
616	10.3.3	Regulatory Approval HAA 18 CSR Work Plan Rev 1	1 day	Mon 12/14/09	Mon 12/14/09										
617	10.4	HAA 18 Field Investigation	32 days	Wed 12/30/09	Sun 2/14/10										
618	10.4.1	Field Investigation Mobilization	2 days	Wed 12/30/09	Thu 12/31/09										
619	10.4.2	Field Investigation Completion	45 edays	Thu 12/31/09	Sun 2/14/10										
620	10.5	HAA 18 CSR	220 days	Mon 3/8/10	Tue 1/18/11										
621	10.5.1	HAA 18 CSR Rev 0	115 days	Mon 3/8/10	Tue 8/17/10										
622	10.5.1.1	Prepare Draft HAA 18 CSR	20 days	Mon 3/8/10	Fri 4/2/10										
623	10.5.1.2	Army Review of Draft CSR	20 days	Mon 4/5/10	Fri 4/30/10										
624	10.5.1.3	ARCADIS Revisions	10 days	Mon 5/3/10	Fri 5/14/10										
625	10.5.1.4	Army Submittal of Final CSR Rev 0	5 days	Mon 5/17/10	Fri 5/21/10										
626	10.5.1.5	GAEPD Review of CSR Rev 0	60 days	Mon 5/24/10	Tue 8/17/10										
627	10.5.1.6	GAEPD comments on CSR Rev 0	0 days	Tue 8/17/10	Tue 8/17/10										
628	10.5.2	HAA 18 CSR Rev 1	105 days	Wed 8/18/10	Tue 1/18/11										
629	10.5.2.1	Prepare RTCs and HAA 18 CSR Rev 1	10 days	Wed 8/18/10	Tue 8/31/10										
630	10.5.2.2	Army Review of RTCs and CSR Rev 1	20 days	Wed 9/1/10	Wed 9/29/10										
631	10.5.2.3	ARCADIS Revisions	10 days	Thu 9/30/10	Wed 10/13/10										
632	10.5.2.4	Army Submittal of RTCs and CSR Rev 1	5 days	Thu 10/14/10	Wed 10/20/10										
633	10.5.2.5	GAEPD Review of CSR Rev 1	60 days	Thu 10/21/10	Tue 1/18/11										
634	10.5.3	Regulatory Approval Final HAA 18 CSR	0 days	Tue 1/18/11	Tue 1/18/11										
635	11	FST 13: FORMER FIRE TRAINING SITE	1614 days	Mon 1/5/09	Mon 5/11/15										
636	11.1	Data Evaluation	20 days	Mon 1/5/09	Fri 1/30/09 To be funded July 2009										
637	11.2	FST 13 Monitoring Report/Work Plan	226 days	Mon 2/2/09	Mon 12/21/09										
638	11.2.1	FST 13 Monitoring Report/Work Plan Rev 0	120 days	Mon 2/2/09	Tue 7/21/09 Exercised within 60 days of July 1, 2009 (Contract mod pending).										
639	11.2.1.1	Prepare Draft FST 13 Monitoring Report/Work Plan	25 days	Mon 2/2/09	Fri 3/6/09										
640	11.2.1.2	Army Review of Draft	20 days	Mon 3/9/09	Fri 4/3/09										
641	11.2.1.3	ARCADIS Revisions	10 days	Mon 4/6/09	Fri 4/17/09										
642	11.2.1.4	Army Submittal of Final Monitoring Report/Work Plan Rev 0	5 days	Mon 4/20/09	Fri 4/24/09										
643	11.2.1.5	GAEPD Review of Monitoring Report/Work Plan Rev 0	60 days	Mon 4/27/09	Tue 7/21/09										
644	11.2.1.6	GAEPD comments on Monitoring Report/Work Plan Rev 0	0 days	Tue 7/21/09	Tue 7/21/09										
645	11.2.2	FST 13 Monitoring Report/Work Plan Rev 1	105 days	Wed 7/22/09	Fri 12/18/09										
646	11.2.2.1	Prepare RTCs and FST 13 Monitoring Report/Work Plan Rev 1	10 days	Wed 7/22/09	Tue 8/4/09										
647	11.2.2.2	Army Review of RTCs and Monitoring Report/Work Plan Rev 1	20 days	Wed 8/5/09	Tue 9/1/09										
648	11.2.2.3	ARCADIS Revisions	10 days	Wed 9/2/09	Wed 9/16/09										
649	11.2.2.4	Army Submittal of RTCs and Monitoring Report/Work Plan Rev 1	5 days	Thu 9/17/09	Wed 9/23/09										
650	11.2.2.5	GAEPD Review of Monitoring Report/Work Plan Rev 1	60 days	Thu 9/24/09	Fri 12/18/09										
651	11.2.3	Regulatory Approval FST 13 Monitoring Report/Work Plan Rev 1	1 day	Mon 12/21/09	Mon 12/21/09										
652	11.3	FST 13 Annual Monitoring	5 days	Mon 7/6/09	Fri 7/10/09										
653	11.3.1	FST 13 Annual Monitoring 1	5 days	Mon 7/6/09	Fri 7/10/09										
654	11.4	FST 13 Annual Reporting	30 days	Mon 8/3/09	Mon 9/14/09										
655	11.4.1	FST 13 Annual Reporting 1	30 days	Mon 8/3/09	Mon 9/14/09										
656	11.5	FST 13 ISCO Injections	14 days	Mon 9/14/09	Fri 10/2/09										
657	11.5.1	FST 13 Injection Mobilization	0 days	Mon 9/14/09	Mon 9/14/09										
658	11.5.2	FST 13 ISCO Injections	14 days	Tue 9/15/09	Fri 10/2/09										
659	11.6	FST 13 Field Investigation	15 days	Wed 12/30/09	Wed 1/20/10										
660	11.6.1	Field Investigation Preparation	10 days	Wed 12/30/09	Wed 1/13/10										
661	11.6.2	Field Investigation Completion	5 days	Thu 1/14/10	Wed 1/20/10										
662	11.7	FST 13 LTM - Monitoring and Reporting	1021 days	Tue 6/1/10	Fri 6/6/14										
663	11.7.1	FST 13 Annual Monitoring	1021 days	Tue 6/1/10	Fri 6/6/14										
664	11.7.1.1	Annual Monitoring 1	5 days	Tue 6/1/10	Mon 6/7/10										
665	11.7.1.2	Annual Monitoring 2	5 days	Wed 6/1/11	Tue 6/7/11										
666	11.7.1.3	Annual Monitoring 3	5 days	Fri 6/1/12	Thu 6/7/12										
667	11.7.1.4	Annual Monitoring 4	5 days	Mon 6/3/13	Fri 6/7/13										
668	11.7.1.5	Annual Monitoring 5 (If necessary)	5 days	Mon 6/2/14	Fri 6/6/14										
669	11.7.2	FST 13 Annual Monitoring Report	796 days	Thu 7/8/10	Fri 8/23/13										
670	11.7.2.1	FST 13 Annual Monitoring Report 1	30 days	Thu 7/8/10	Wed 8/18/10										
671	11.7.2.2	FST 13 Annual Monitoring Report 2	30 days	Fri 7/8/11	Thu 8/18/11										
672	11.7.2.3	FST 13 Annual Monitoring Report 3	30 days	Mon 7/9/12	Fri 8/17/12										
673	11.7.2.4	FST 13 Annual Monitoring Report 4	30 days	Mon 7/15/13	Fri 8/23/13										
674	11.8	FST 13 Closure Report	216 days	Mon 7/7/14	Mon 5/11/15										
675	11.8.1	FST 13 Closure Report Rev 0	110 days	Mon 7/7/14	Wed 12/10/14										
676	11.8.1.1	Prepare Draft FST 13 Closure Report	15 days	Mon 7/7/14	Fri 7/25/14										
677	11.8.1.2	Army Review of Draft	20 days	Mon 7/28/14	Fri 8/22/14										
678	11.8.1.3	ARCADIS Revisions	10 days	Mon 8/25/14	Mon 9/8/14										

Appendix C: Project Schedule Fort Stewart and Hunter Army Airfield																							
ID	WBS	Task Name	Duration	Start	Finish	Notes	2008		2009		2010		2011		2012		2013		2014		2015		201
679	11.8.1.4	Army Submittal of Final Closure Report Rev 0	5 days	Tue 9/9/14	Mon 9/15/14		tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr	tr
680	11.8.1.5	GAEPD Review of Closure Report Rev 0	60 days	Tue 9/16/14	Wed 12/10/14																		
681	11.8.1.6	GAEPD comments on Closure Report Rev 0	0 days	Wed 12/10/14	Wed 12/10/14																		
682	11.8.2	FST 13 Closure Report Rev 1	105 days	Thu 12/11/14	Fri 5/8/15																		
683	11.8.2.1	Prepare RTCs and FST 13 Closure Report Rev 1	10 days	Thu 12/11/14	Wed 12/24/14																		
684	11.8.2.2	Army Review of RTCs and Closure Report Rev 1	20 days	Fri 12/26/14	Fri 1/23/15																		
685	11.8.2.3	ARCADIS Revisions	10 days	Mon 1/26/15	Fri 2/6/15																		
686	11.8.2.4	Army Submittal of RTCs and Closure Report Rev 1	5 days	Mon 2/9/15	Fri 2/13/15																		
687	11.8.2.5	GAEPD Review of Closure Report Rev 1	60 days	Mon 2/16/15	Fri 5/8/15																		
688	11.8.3	Regulatory Approval FST 13 Closure Report Rev 1	1 day	Mon 5/11/15	Mon 5/11/15																		
689	12	FST 24B: OLD RADIATOR SHOP / PAINTING BOOTH	1075 days	Mon 10/27/08	Tue 1/22/13																		
690	12.1	Data Evaluation	30 days	Mon 10/27/08	Tue 12/9/08																		
691	12.2	FST 24B Surface Soil Sampling	24 days	Mon 2/2/09	Thu 3/5/09																		
692	12.2.1	Soil Sampling Mobilization	2 days	Mon 2/2/09	Tue 2/3/09																		
693	12.2.2	Soil Sampling Completion	30 days	Tue 2/3/09	Thu 3/5/09																		
694	12.3	FST 24B CAP Addendum	221 days	Fri 3/6/09	Tue 1/19/10																		
695	12.3.1	FST 24B CAP Addendum Rev 0	115 days	Fri 3/6/09	Mon 8/17/09																		
696	12.3.1.1	Prepare Draft FST 24B CAP Addendum	20 days	Fri 3/6/09	Thu 4/2/09																		
697	12.3.1.2	Army Review of Draft CAP Addendum	20 days	Fri 4/3/09	Thu 4/30/09																		
698	12.3.1.3	ARCADIS Revisions	10 days	Fri 5/1/09	Thu 5/14/09																		
699	12.3.1.4	Army Submittal of Final CAP Addendum Rev 0	5 days	Fri 5/15/09	Thu 5/21/09																		
700	12.3.1.5	GAEPD Review of CAP Addendum Rev 0	60 days	Fri 5/22/09	Mon 8/17/09																		
701	12.3.1.6	GAEPD comments on CAP Addendum Rev 0	0 days	Mon 8/17/09	Mon 8/17/09																		
702	12.3.2	FST 24B CAP Addendum Rev 1	105 days	Tue 8/18/09	Mon 1/18/10																		
703	12.3.2.1	Prepare RTCs and FST 24B CAP Addendum Rev 1	10 days	Tue 8/18/09	Mon 8/31/09																		
704	12.3.2.2	Army Review of RTCs and CAP Addendum Rev 1	20 days	Tue 9/1/09	Tue 9/29/09																		
705	12.3.2.3	ARCADIS Revisions	10 days	Wed 9/30/09	Tue 10/13/09																		

Appendix C: Project Schedule																			
Fort Stewart and Hunter Army Airfield																			
ID	WBS	Task Name	Duration	Start	Finish	Notes	2008	2009	2010	2011	2012	2013	2014	2015	2016				
745	13.3.2	Semi-Annual Monitoring 2	5 days	Mon 7/6/09	Fri 7/10/09		tr	tr	tr	tr	tr	tr	tr	tr	tr				
46	13.4	Annual Reporting	30 days	Mon 8/24/09	Mon 10/5/09														
747	13.4.1	Annual Reporting 1	30 days	Mon 8/24/09	Mon 10/5/09														
748	13.5	FST 26 CAP Addendum	221 days	Mon 2/23/09	Wed 1/6/10														
749	13.5.1	FST 26 CAP Addendum Rev 0	115 days	Mon 2/23/09	Tue 8/4/09														
750	13.5.1.1	Prepare Draft FST 26 CAP Addendum	20 days	Mon 2/23/09	Fri 3/20/09														
751	13.5.1.2	Army Review of Draft CAP Addendum	20 days	Mon 3/23/09	Fri 4/17/09														
752	13.5.1.3	ARCADIS Revisions	10 days	Mon 4/20/09	Fri 5/1/09														
753	13.5.1.4	Army Submittal of Final CAP Addendum Rev 0	5 days	Mon 5/4/09	Fri 5/8/09														
754	13.5.1.5	GAEPD Review of CAP Addendum Rev 0	60 days	Mon 5/11/09	Tue 8/4/09														
755	13.5.1.6	GAEPD comments on CAP Addendum Rev 0	0 days	Tue 8/4/09	Tue 8/4/09														
756	13.5.2	FST 26 CAP Addendum Rev 1	105 days	Wed 8/5/09	Tue 1/5/10														
757	13.5.2.1	Prepare RTCs and FST 26 CAP Addendum Rev 1	10 days	Wed 8/5/09	Tue 8/18/09														
758	13.5.2.2	Army Review of RTCs and CAP Addendum Rev 1	20 days	Wed 8/19/09	Wed 9/16/09														
759	13.5.2.3	ARCADIS Revisions	10 days	Thu 9/17/09	Wed 9/30/09														
760	13.5.2.4	Army Submittal of RTCs and CAP Addendum Rev 1	5 days	Thu 10/1/09	Wed 10/7/09														
761	13.5.2.5	GAEPD Review of CAP Addendum Rev 1	60 days	Thu 10/8/09	Tue 1/5/10														
762	13.5.3	Regulatory Approval Final FST 26 CAP Addendum	1 day	Wed 1/6/10	Wed 1/6/10														
763	13.6	FST 26 Surface Soil Sampling	12 days	Thu 1/28/10	Fri 2/12/10														
764	13.6.1	Soil Sampling Mobilization	2 days	Thu 1/28/10	Fri 1/29/10														
765	13.6.2	Soil Sampling Completion	10 days	Mon 2/1/10	Fri 2/12/10														
766	13.7	FST 26 Excavation	35 days	Mon 3/15/10	Fri 4/30/10														
767	13.7.1	Excavation Mobilization	5 days	Mon 3/15/10	Fri 3/19/10														
768	13.7.2	Excavation Completion	30 edays	Fri 3/19/10	Sun 4/18/10														
769	13.7.3	Restoration Completion	10 days	Mon 4/19/10	Fri 4/30/10														
770	13.8	Semi-Annual Monitoring	130 days	Thu 10/21/10	Tue 4/26/11														
771	13.8.1	Semi-Annual Monitoring 1	5 days	Thu 10/21/10	Wed 10/27/10														
772	13.8.2	Semi-Annual Monitoring 2	5 days	Wed 4/20/11	Tue 4/26/11														
773	13.9	Annual Reporting	30 days	Thu 6/9/11	Thu 7/21/11														
774	13.9.1	Annual Reporting 1	30 days	Thu 6/9/11	Thu 7/21/11														
775	13.10	FST 26 Biosparge System Construction	138 days	Mon 7/23/12	Wed 2/6/13														
776	13.10.1	Construction Mobilization	2 days	Mon 7/23/12	Tue 7/24/12														
777	13.10.2	Construction Implementation	45 edays	Tue 7/24/12	Fri 9/7/12														
778	13.10.3	System Start-Up / Shakedown (Q1)	90 edays	Tue 9/11/12	Mon 12/10/12														
79	13.10.4	Construction Completion Report	30 days	Wed 12/26/12	Wed 2/6/13														
/80	13.11	FST 26 Biosparge System																	

Appendix C: Project Schedule Fort Stewart and Hunter Army Airfield

ID	WBS	Task Name	Duration	Start	Finish	Notes	2008	2009	2010	2011	2012	2013	2014	2015	201
911	13.12.2.3	ARCADIS Revisions	10 days	Wed 4/29/15	Tue 5/12/15		tr	tr	tr	tr	tr	tr	tr	tr	tr
912	13.12.2.4	Army Submittal of RTCs and Closure Report Rev 1	5 days	Wed 5/13/15	Tue 5/19/15		tr	tr	tr	tr	tr	tr	tr	tr	tr
813	13.12.2.5	GAEPD Review of Closure Report Rev 1	60 days	Wed 5/20/15	Thu 8/13/15		tr	tr	tr	tr	tr	tr	tr	tr	tr
814	13.12.3	Regulatory Approval FST 26 Closure Report Rev 1	1 day	Fri 8/14/15	Fri 8/14/15		tr	tr	tr	tr	tr	tr	tr	tr	tr
815	13.12.4	Remedy Complete	0 days	Fri 8/14/15	Fri 8/14/15		tr	tr	tr	tr	tr	tr	tr	tr	tr
816	13.13	FST 26 Semiannual LTM / MNA Monitoring	130 days	Mon 3/9/15	Wed 9/9/15		tr	tr	tr	tr	tr	tr	tr	tr	tr
817	13.13.1	FST 26 Semiannual LTM/MNA Monitoring 1	5 days	Mon 3/9/15	Fri 3/13/15		tr	tr	tr	tr	tr	tr	tr	tr	tr
818	13.13.2	FST 26 Semiannual LTM/MNA Monitoring 2	5 days	Wed 9/2/15	Wed 9/9/15		tr	tr	tr	tr	tr	tr	tr	tr	tr
819	13.14	FST 26 Annual LTM / MNA Reporting	20 days	Mon 10/12/15	Fri 11/6/15		tr	tr	tr	tr	tr	tr	tr	tr	tr
820	13.14.1	FST 26 Annual Groundwater Reporting 1	20 days	Mon 10/12/15	Fri 11/6/15		tr	tr	tr	tr	tr	tr	tr	tr	tr
821	14	FST 35B: WRIGHT ARMY AIRFIELD BULK FUELING SYSTEM	1694 days	Mon 10/27/08	Mon 6/29/15		tr	tr	tr	tr	tr	tr	tr	tr	tr
822	14.1	Data Evaluation	25 days	Mon 10/27/08	Tue 12/2/08		tr	tr	tr	tr	tr	tr	tr	tr	tr
823	14.2	Meeting/Conference Call with USTMP	1 day	Tue 1/13/09	Tue 1/13/09		tr	tr	tr	tr	tr	tr	tr	tr	tr
824	14.3	FST 35 CAP Part B Addendum	207 days	Fri 2/6/09	Mon 11/30/09		tr	tr	tr	tr	tr	tr	tr	tr	tr
825	14.3.1	FST 35 CAP Addendum Rev 0	116 days	Fri 2/6/09	Tue 7/21/09		tr	tr	tr	tr	tr	tr	tr	tr	tr
826	14.3.1.1	Prepare Draft FST 35 CAP Addendum	36 days	Fri 2/6/09	Fri 3/27/09		tr	tr	tr	tr	tr	tr	tr	tr	tr
827	14.3.1.2	Army Review of Draft FST-35 CAP Addendum	20 days	Mon 3/30/09	Fri 4/24/09		tr	tr	tr	tr	tr	tr	tr	tr	tr
828	14.3.1.3	ARCADIS Revisions	10 days	Mon 4/27/09	Fri 5/8/09		tr	tr	tr	tr	tr	tr	tr	tr	tr
829	14.3.1.4	Army Submittal of Final FST-35 CAP Addendum Rev 0	5 days	Mon 5/11/09	Fri 5/15/09		tr	tr	tr	tr	tr	tr	tr	tr	tr
830	14.3.1.5	GAEPD Review of FST-35 CAP Addendum Rev 0	45 days	Mon 5/18/09	Tue 7/21/09		tr	tr	tr	tr	tr	tr	tr	tr	tr
831	14.3.1.6	GAEPD comments on FST-35 CAP Addendum Rev 0	0 days	Tue 7/21/09	Tue 7/21/09		tr	tr	tr	tr	tr	tr	tr	tr	tr
832	14.3.2	FST 35 CAP Addendum Rev 1	90 days	Wed 7/22/09	Wed 11/25/09		tr	tr	tr	tr	tr	tr	tr	tr	tr
833	14.3.2.1	Prepare RTCs and FST 35 CAP Addendum Rev 1	10 days	Wed 7/22/09	Tue 8/4/09		tr	tr	tr	tr	tr	tr	tr	tr	tr
834	14.3.2.2	Army Review of RTCs and FST-35 CAP Addendum Rev 1	20 days	Wed 8/5/09	Tue 9/1/09		tr	tr	tr	tr	tr	tr	tr	tr	tr
835	14.3.2.3	ARCADIS Revisions	10 days	Wed 9/2/09	Wed 9/16/09		tr	tr	tr	tr	tr	tr	tr	tr	tr
836	14.3.2.4	Army Submittal of RTCs and FST-35 CAP Addendum Rev 1	5 days	Thu 9/17/09	Wed 9/23/09		tr	tr	tr	tr	tr	tr	tr	tr	tr
837	14.3.2.5	GAEPD Review of FST-35 CAP Addendum Rev 1	45 days	Thu 9/24/09	Wed 11/25/09		tr	tr	tr	tr	tr	tr	tr	tr	tr
838	14.3.3	Regulatory Approval Final FST-35 CAP Addendum	1 day	Mon 11/30/09	Mon 11/30/09		tr	tr	tr	tr	tr	tr	tr	tr	tr
839	13.2	FST 35 Excavation	71 days	Thu 12/31/09	Fri 4/9/10		tr	tr	tr	tr	tr	tr	tr	tr	tr
840	13.2.1	Excavation Mobilization	2 days	Thu 12/31/09	Mon 1/4/10		tr	tr	tr	tr	tr	tr	tr	tr	tr
841	13.2.2	Excavation Implementation & Confirmatory Sampling	90 edays	Mon 1/4/10	Sun 4/4/10		tr	tr	tr	tr	tr	tr	tr	tr	tr
842	13.2.3	Restoration Completion	5 days	Mon 4/5/10	Fri 4/9/10		tr	tr	tr	tr	tr	tr	tr	tr	tr
843	14.5	FST 35 Monitoring and Reporting	1305 days	Mon 5/10/10	Mon 6/29/15		tr	tr	tr	tr	tr	tr	tr	tr	tr
844	14.5.1	Semiannual Performance Monitoring	255 days	Mon 5/10/10	Tue 5/10/11		tr	tr	tr	tr	tr	tr	tr	tr	tr
845	14.5.1.1	Semiannual Performance Monitoring 1	5 days	Mon 5/10/10	Fri 5/14/10		tr	tr	tr	tr	tr	tr	tr	tr	tr
846	14.5.1.2	Semiannual Performance Monitoring 2	5 days	Thu 11/4/10	Wed 11/10/10		tr	tr	tr	tr	tr	tr	tr	tr	tr
847	14.5.1.3	Semiannual Performance Monitoring 3	5 days	Wed 5/4/11	Tue 5/10/11		tr	tr	tr	tr	tr	tr	tr	tr	tr
848	14.5.2	FST 35 Closure Report	186 days	Fri 6/10/11	Mon 3/5/12		tr	tr	tr	tr	tr	tr	tr	tr	tr
849	14.5.2.1	FST 35 Closure Report Rev 0	95 days	Fri 6/10/11	Mon 10/24/11		tr	tr	tr	tr	tr	tr	tr	tr	tr
850	14.5.2.1.1	Prepare Draft FST 35 Closure Report	15 days	Fri 6/10/11	Thu 6/30/11		tr	tr	tr	tr	tr	tr	tr	tr	tr
851	14.5.2.1.2	Army Review of Draft	20 days	Fri 7/1/11	Fri 7/29/11		tr	tr	tr	tr	tr	tr	tr	tr	tr
852	14.5.2.1.3	ARCADIS Revisions	10 days	Mon 8/1/11	Fri 8/12/11		tr	tr	tr	tr	tr	tr	tr	tr	tr
853	14.5.2.1.4	Army Submittal of Final Closure Report Rev 0	5 days	Mon 8/15/11	Fri 8/19/11		tr	tr	tr	tr	tr	tr	tr	tr	tr
854	14.5.2.1.5	GAEPD Review of Closure Report Rev 0	45 days	Mon 8/22/11	Mon 10/24/11		tr	tr	tr	tr	tr	tr	tr	tr	tr
855	14.5.2.1.6	GAEPD comments on Closure Report Rev 0	0 days	Mon 10/24/11	Mon 10/24/11		tr	tr	tr	tr	tr	tr	tr	tr	tr
856	14.5.2.2	FST 35 Closure Report Rev 1	90 days	Tue 10/25/11	Fri 3/2/12		tr	tr	tr	tr	tr	tr	tr	tr	tr
857	14.5.2.2.1	Prepare RTCs and FST 35 Closure Report Rev 1	10 days	Tue 10/25/11	Mon 11/7/11		tr	tr	tr	tr	tr	tr	tr	tr	tr
858	14.5.2.2.2	Army Review of RTCs and Closure Report Rev 1	20 days	Tue 11/8/11	Wed 12/7/11		tr	tr	tr	tr	tr	tr	tr	tr	tr
859	14.5.2.2.3	ARCADIS Revisions	10 days	Thu 12/8/11	Wed 12/21/11		tr	tr	tr	tr	tr	tr	tr	tr	tr
860	14.5.2.2.4	Army Submittal of RTCs and Closure Report Rev 1	5 days	Thu 12/22/11	Thu 12/29/11		tr	tr	tr	tr	tr	tr	tr	tr	tr
861	14.5.2.2.5	GAEPD Review of Closure Report Rev 1	45 days	Fri 12/30/11	Fri 3/2/12		tr	tr	tr	tr	tr	tr	tr	tr	tr
862	14.5.2.3	Regulatory Approval FST 35 Closure Report Rev 1	1 day	Mon 3/5/12	Mon 3/5/12		tr	tr	tr	tr	tr	tr	tr	tr	tr
863	14.5.2.4	Response Complete	0 days	Mon 3/5/12	Mon 3/5/12		tr	tr	tr	tr	tr	tr	tr	tr	tr
864	14.5.3	Annual LTM Groundwater Sampling	763 days	Wed 4/25/12	Mon 4/27/15		tr	tr	tr	tr	tr	tr	tr	tr	tr
865	14.5.3.1	Annual LTM Groundwater Sampling 1	5 days	Wed 4/25/12	Tue 5/1/12		tr	tr	tr	tr	tr	tr	tr	tr	tr
866	14.5.3.2	Annual LTM Groundwater Sampling 2	5 days	Wed 4/17/13	Tue 4/23/13		tr	tr	tr	tr	tr	tr	tr	tr	tr
867	14.5.3.3	Annual LTM Groundwater Sampling 3	5 days	Mon 4/21/14	Fri 4/25/14		tr	tr	tr	tr	tr	tr	tr	tr	tr
868	14.5.3.4	Annual LTM Groundwater Sampling 4	5 days	Tue 4/21/15	Mon 4/27/15		tr	tr	tr	tr	tr	tr	tr	tr	tr
869	14.5.4	Annual LTM Groundwater Reporting	788 days	Tue 5/22/12	Mon 6/29/15		tr	tr	tr	tr	tr	tr	tr	tr	tr
870	14.5.4.1	Annual LTM Groundwater Reporting 1	30 days	Tue 5/22/12	Tue 7/3/12		tr	tr	tr	tr	tr	tr	tr	tr	tr
871	14.5.4.2	Annual LTM Groundwater Reporting 2	30 days	Tue 5/14/13	Tue 6/25/13		tr	tr	tr	tr	tr	tr	tr	tr	tr
872	14.5.4.3	Annual LTM Groundwater Reporting 3	30 days	Fri 5/16/14	Fri 6/27/14		tr	tr	tr	tr	tr	tr	tr	tr	tr
873	14.5.4.4	Annual LTM Groundwater Reporting 4	30 days	Mon 5/18/15	Mon 6/29/15		tr	tr	tr	tr	tr	tr	tr	tr	tr

Appendix D

Milestone Billing Schedule

Appendix D
Fort Stewart and Hunter Army Airfield
Milestone Billing Schedule

Sub #	Milestones and Submilestones	Schedule	Milestone Payment	Acceptance Criteria¹
	Total Ft. Stewart/HAAF		\$ 12,737,946	
2003AA	PMP and QASP		\$ 1,056,647	
2003AA1	Insurance	10/08/08	\$ 1,022,580	Purchase of Insurance Policy
2003AA2	PMP and QASP Draft	11/20/08	\$ 27,252	Acceptance of Draft PMP & QASP by Ft Stewart/HAAF
2003AA3	PMP and QASP Final	03/10/09	\$ 6,815	Acceptance of Final PMP & QASP by Ft Stewart/HAAF
2003CA	Site Wide Plans		\$ 137,624	
2003CA1	Site Wide Plans Draft	01/07/09	\$ 110,099	Acceptance of Draft Reports by Ft Stewart/HAAF
2003CA2	Site Wide Plans Final	03/11/09	\$ 27,525	Acceptance of Final Reports by Ft Stewart/HAAF
2003DA	HAA01 Fire Training Area		\$ 1,450,181	
	HAA01 Fire Training Area		\$ 781,334	Achieve RIP
2003DA1	CSR Work Plan Draft	04/28/09	\$ 46,100	Acceptance of Draft CSR Work Plan by Ft Stewart/HAAF
2003DA2	CSR Work Plan Final	05/19/09	\$ 11,015	Acceptance of Final CSR Work Plan by Ft Stewart/HAAF, including response to Army comments and associated revisions
2003DA3	CSR Work Plan Regulatory Approval	01/14/10	\$ 5,100	Acceptance of CSR Work Plan by Regulatory Agency
2003DA4	CSR Draft	09/13/10	\$ 88,430	Acceptance of Draft CSR by Ft Stewart/HAAF
2003DA5	CSR Final	10/04/10	\$ 10,970	Acceptance of Final CSR by Ft Stewart/HAAF, including response to Army comments and associated revisions.
2003DA6	CSR Regulatory Approval	05/27/11	\$ 5,490	Acceptance of CSR by Regulatory Agency.
2003DA7	Monitoring and Reporting #1	09/14/09	\$ 32,100	Submittal of Army Accepted Report to Regulators
2003DA8	Monitoring and Reporting #2	09/14/10	\$ 32,900	Submittal of Army Accepted Report to Regulators
2003DA9	Monitoring and Reporting #3	09/13/11	\$ 33,700	Submittal of Army Accepted Report to Regulators
2003DA10	5 Year Review	07/13/10	\$ 4,025	Submittal of Army Accepted Report to Regulators
2003DA11	CAP Addendum Draft	07/26/11	\$ 38,400	Acceptance of Draft CAP by Ft Stewart/HAAF
2003DA12	CAP Addendum Final	08/16/11	\$ 10,971	Acceptance of Final CAP by Ft Stewart/HAAF, including response to Army comments and associated revisions
2003DA13	CAP Addendum Regulatory Approval	04/10/12	\$ 5,485	Acceptance of CAP by Regulatory Agencies
2003DA14	Construction Completion Submittal	12/21/12	\$ 300,378	Acceptance of Submittal Confirming Construction Completion by Ft Stewart/HAAF
2003DA15	Remedy In Place	12/21/12	\$ 156,270	Acceptance of Submittal Confirming RIP by Ft Stewart/HAAF
2003DB	HAA01 Fire Training Area Exit		\$ 668,847	Exit/Ramp Down Strategy
2003DB1	System O&M, Semi-Annual Monitoring & Reporting #1	05/02/13	\$ 64,855	Submittal of Army Accepted Report to Regulators
2003DB2	System O&M, Semi-Annual Monitoring & Reporting #2	10/29/13	\$ 95,855	Submittal of Army Accepted Report to Regulators
2003DB3	System O&M, Semi-Annual Monitoring & Reporting #3	04/29/14	\$ 96,660	Submittal of Army Accepted Report to Regulators
2003DB4	System O&M, Semi-Annual Monitoring & Reporting #4	10/24/14	\$ 98,660	Submittal of Army Accepted Report to Regulators
2003DB5	System O&M, Semi-Annual Monitoring & Reporting #5	04/22/15	\$ 100,167	Submittal of Army Accepted Report to Regulators
2003DB6	System O&M, Semi-Annual Monitoring & Reporting #6	10/21/15	\$ 102,167	Submittal of Army Accepted Report to Regulators
2003DB7	System O&M, Annual Monitoring & Reporting #1	10/21/15	\$ 72,160	Submittal of Army Accepted Report to Regulators
2003DB8	5 Year Review	07/13/15	\$ 5,000	Submittal of Army Accepted Report to Regulators
2003DB9	Well Abandonment / Exit Strategy	08/26/15	\$ 33,323	Acceptance of Summary Report by Ft Stewart/HAAF
2003EA	HAA09 Bulk Fuel Facility		\$ 776,711	
	HAA09 Bulk Fuel Facility		\$ 682,936	Achieve RIP
2003EA1	CAP Part B Revision Draft	03/03/09	\$ 83,126	Acceptance of Draft CAP by Ft Stewart/HAAF
2003EA2	CAP Part B Revision Final	03/24/09	\$ 12,550	Acceptance of Final CAP by Ft Stewart/HAAF, including response to Army comments and associated revisions.
2003EA3	CAP Part B Revision Regulatory Approval	10/05/09	\$ 5,925	Acceptance of CAP by Regulatory Agencies
2003EA4	Excavation Completion Submittal	02/09/10	\$ 444,750	Acceptance of Submittal Confirming Construction Completion by Ft Stewart/HAAF
2003EA5	Remedy In Place	02/09/10	\$ 136,585	Acceptance of Submittal Confirming RIP by Ft Stewart/HAAF
2003EB	HAA09 Bulk Fuel Facility Exit		\$ 93,775	Exit/Ramp Down Strategy
2003EB1	LTM / Annual Report 1	09/24/10	\$ 30,491	Submittal of Army Accepted Report to Regulators
2003EB2	LTM / Annual Report 2	09/27/11	\$ 31,401	Submittal of Army Accepted Report to Regulators
2003EB3	LTM / Annual Report 3	09/27/12	\$ 31,883	Submittal of Army Accepted Report to Regulators

Appendix D
Fort Stewart and Hunter Army Airfield
Milestone Billing Schedule

<u>ID</u>	<u>Sub #</u>	<u>Milestones and Submilestones</u>	<u>Schedule</u>	<u>Milestone Payment</u>	<u>Acceptance Criteria</u> ¹
		HAA13 Pumphouse #1, Release #1		\$ 1,399,408	
2003GA		HAA13 Pumphouse #1, Release #1 CAP		\$ 42,779	Corrective Action Plan (CAP)
	2003GA1	Annual Monitoring/Gauging/Reporting #1	04/07/09	\$ 6,150	Submittal of Army Accepted Report to Regulators
	2003GA2	Revised CAP Part B Draft	03/17/09	\$ 21,774	Acceptance of Draft CAP by Ft Stewart/HAAF
	2003GA3	Revised CAP Part B Final	04/07/09	\$ 6,300	Acceptance of Final CAP by Ft Stewart/HAAF, including response to Army comments and associated revisions
	2003GA4	Revised CAP Part B Regulatory Approval	10/16/09	\$ 8,555	Acceptance of CAP by Regulatory Agency
2003GB		HAA13 Pumphouse #1, Release #1 RIP		\$ 963,466	Achieve RIP
	2003GB1	Construction Completion Submittal	04/29/10	\$ 763,076	Acceptance of Submittal Confirming Construction Completion by Ft Stewart/HAAF
	2003GB2	Remedy In Place	04/29/10	\$ 192,690	Acceptance of Submittal Confirming RIP by Ft Stewart/HAAF
	2003GB3	Annual Monitoring/Gauging/Reporting #2	01/29/10	\$ 7,700	Submittal of Army Accepted Report to Regulators
2003GC		HAA13 Pumphouse #1, Release #1 Phase I		\$ 297,677	Exit/Ramp Down Strategy
	2003GC1	LTO / Phase 1 Injections/Semiannual Monitoring & Report 1	12/15/10	\$ 144,408	Submittal of Army Accepted Report to Regulators
	2003GC2	LTO / Phase 2 Injections/Semiannual Monitoring & Report 2	06/29/11	\$ 148,269	Submittal of Army Accepted Report to Regulators
	2003GC3	5 Year Review	07/13/10	\$ 5,000	Submittal of Army Accepted Report to Regulators
2003GD		HAA13 Pumphouse #1, Release #1 Phase II		\$ 95,486	Exit/Ramp Down Strategy
	2003GD1	Annual Monitoring & Report 1	12/15/11	\$ 28,383	Submittal of Army Accepted Report to Regulators
	2003GD2	Annual Monitoring & Report 2	12/14/12	\$ 30,353	Submittal of Army Accepted Report to Regulators
	2003GD3	Annual Monitoring & Report 3	12/16/13	\$ 31,750	Submittal of Army Accepted Report to Regulators
	2003GD4	5 Year Review	07/13/15	\$ 5,000	Submittal of Army Accepted Report to Regulators
		HAA13 Pumphouse #1, Release #2		\$ 1,248,119	
2003GE		HAA13 Pumphouse #1, Release #2 RIP		\$ 404,057	Achieve RIP
	2003GE1	Annual Monitoring/Gauging/Reporting #1	04/21/09	\$ 18,675	Submittal of Army Accepted Report to Regulators
	2003GE2	Annual Monitoring/Gauging/Reporting #2	02/19/10	\$ 19,320	Submittal of Army Accepted Report to Regulators
	2003GE3	Revised CAP Part B Draft	03/31/09	\$ 37,045	Acceptance of Draft CAP by Ft Stewart/HAAF
	2003GE4	Revised CAP Part B Final	04/21/09	\$ 9,690	Acceptance of Final CAP by Ft Stewart/HAAF, including response to Army comments and associated revisions
	2003GE5	Revised CAP Part B Regulatory Approval	11/02/09	\$ 4,850	Acceptance of CAP by Regulatory Agency
	2003GE6	Construction Completion Submittal	08/31/10	\$ 233,677	Acceptance of Submittal Confirming Construction Completion by Ft Stewart/HAAF
	2003GE7	Remedy In Place	08/31/10	\$ 80,800	Acceptance of Submittal Confirming RIP by Ft Stewart/HAAF
2003GF		HAA13 Pumphouse #1, Release #2 Phase I		\$ 659,899	Exit / Ramp Down Strategy
	2003GF1	Qtrly O&M & Monitoring /Semiannual Performance Report 1	01/17/11	\$ 73,600	Submittal of Army Accepted Report to Regulators
	2003GF2	Qtrly O&M & Monitoring /Semiannual Performance Report 2	07/13/11	\$ 74,600	Submittal of Army Accepted Report to Regulators
	2003GF3	Qtrly O&M & Monitoring /Semiannual Performance Report 3	01/10/12	\$ 74,600	Submittal of Army Accepted Report to Regulators
	2003GF4	Qtrly O&M & Monitoring /Semiannual Performance Report 4	07/09/12	\$ 75,100	Submittal of Army Accepted Report to Regulators
	2003GF5	Qtrly O&M & Monitoring /Semiannual Performance Report 5	01/04/13	\$ 75,100	Submittal of Army Accepted Report to Regulators
	2003GF6	Qtrly O&M & Monitoring /Semiannual Performance Report 6	07/01/13	\$ 75,600	Submittal of Army Accepted Report to Regulators
	2003GF7	Qtrly O&M & Monitoring /Semiannual Performance Report 7	12/30/13	\$ 75,900	Submittal of Army Accepted Report to Regulators
	2003GF8	Annual Groundwater Report 1	10/28/10	\$ 31,350	Submittal of Army Accepted Report to Regulators
	2003GF9	Annual Groundwater Report 2	10/28/11	\$ 32,350	Submittal of Army Accepted Report to Regulators
	2003GF10	Annual Groundwater Report 3	10/29/12	\$ 32,850	Submittal of Army Accepted Report to Regulators
	2003GF11	Annual Groundwater Report 4	10/29/13	\$ 33,849	Submittal of Army Accepted Report to Regulators
	2003GF12	5 Year Review	07/13/10	\$ 5,000	Submittal of Army Accepted Report to Regulators
2003GG		HAA13 Pumphouse #1, Release #2 Phase II		\$ 184,163	Exit / Ramp Down Strategy
	2003GG1	Qtrly O&M & Monitoring /Semiannual Performance Report 8	06/26/14	\$ 35,500	Submittal of Army Accepted Report to Regulators
	2003GG2	Qtrly O&M & Monitoring /Semiannual Performance Report 9	12/26/14	\$ 35,500	Submittal of Army Accepted Report to Regulators
	2003GG3	Qtrly O&M & Monitoring /Semiannual Performance Report 10	06/22/15	\$ 38,000	Submittal of Army Accepted Report to Regulators
	2003GG4	Qtrly O&M & Monitoring /Semiannual Performance Report 11	12/22/15	\$ 38,000	Submittal of Army Accepted Report to Regulators
	2003GG5	Annual Groundwater Report 5	10/29/14	\$ 16,080	Submittal of Army Accepted Report to Regulators
	2003GG6	Annual Groundwater Report 6	10/30/15	\$ 16,083	Submittal of Army Accepted Report to Regulators
	2003GG7	5 Year Review	07/13/15	\$ 5,000	Submittal of Army Accepted Report to Regulators
		HAA13 Pumphouse #2		\$ 494,970	
2003GH		HAA13 Pumphouse #2 RIP		\$ 319,822	Achieve RIP
	2003GH1	Revised CAP Part B Draft	07/08/09	\$ 172,500	Acceptance of Draft CAP by Ft Stewart/HAAF
	2003GH2	Revised CAP Part B Final	07/29/09	\$ 57,500	Acceptance of Final CAP by Ft Stewart/HAAF, including response to Army comments and associated revisions
	2003GH3	Revised CAP Part B Regulatory Approval	02/11/10	\$ 25,857	Acceptance of CAP by Regulatory Agency
	2003GH4	Remedy In Place	05/28/10	\$ 63,965	Acceptance of Submittal Confirming RIP by Ft Stewart/HAAF

Appendix D
Fort Stewart and Hunter Army Airfield
Milestone Billing Schedule

	<u>Sub #</u>	<u>Milestones and Submilestones</u>	<u>Schedule</u>	<u>Milestone Payment</u>	<u>Acceptance Criteria</u> ¹
2003GJ		HAA13 Pumphaouse #2 Phase I		\$ 105,185	Exit / Ramp Down Strategy
	2003GJ1	Semiannual Monitoring and Report 1	09/14/09	\$ 33,335	Submittal of Army Accepted Report to Regulators
	2003GJ2	Semiannual Monitoring and Report 2	03/12/10	\$ 33,350	Submittal of Army Accepted Report to Regulators
	2003GJ3	Semiannual Monitoring and Report 3	09/13/10	\$ 33,500	Submittal of Army Accepted Report to Regulators
	2003GJ3	5 Year Review	07/13/10	\$ 5,000	Submittal of Army Accepted Report to Regulators
2003GK		HAA13 Pumphaouse #2 Phase II		\$ 69,963	Exit / Ramp Down Strategy
	2003GK1	Annual Monitoring and Report 1	12/07/10	\$ 10,000	Submittal of Army Accepted Report to Regulators
	2003GK2	Annual Monitoring and Report 2	12/06/11	\$ 10,500	Submittal of Army Accepted Report to Regulators
	2003GK3	Annual Monitoring and Report 3	12/04/12	\$ 11,000	Submittal of Army Accepted Report to Regulators
	2003GK4	Annual Monitoring and Report 4	12/05/13	\$ 11,500	Submittal of Army Accepted Report to Regulators
	2003GK5	Annual Monitoring and Report 5	12/05/14	\$ 12,000	Submittal of Army Accepted Report to Regulators
	2003GK6	Annual Monitoring and Report 6	12/07/15	\$ 9,963	Submittal of Army Accepted Report to Regulators
	2003GK7	5 Year Review	07/13/15	\$ 5,000	Submittal of Army Accepted Report to Regulators
		HAA15 MCA Barracks Site		\$ 2,667,681	
		HAA15 MCA Barracks Site CAP		\$ 384,070	Corrective Action Plan (CAP)
2003HA	2003HA1	CSR Work Plan Draft	03/16/09	\$ 29,035	Acceptance of Draft CSR Work Plan by Ft Stewart/HAAF
	2003HA2	CSR Work Plan Final	04/06/09	\$ 5,400	Acceptance of Final CSR Work Plan by Ft Stewart/HAAF, including response to Army comments and associated revisions
	2003HA3	CSR Work Plan Regulatory Approval	12/01/09	\$ 2,625	Acceptance of CSR Work Plan by Regulatory Agency
	2003HA4	CSR Draft	04/16/10	\$ 201,245	Acceptance of Draft CSR by Ft Stewart/HAAF
	2003HA5	CSR Final	05/07/10	\$ 10,640	Acceptance of Final CSR by Ft Stewart/HAAF, including response to Army comments and associated revisions.
	2003HA6	CSR Regulatory Approval	01/05/11	\$ 5,320	Acceptance of CSR by Regulatory Agency.
	2003HA7	CAP Draft	02/02/11	\$ 36,965	Acceptance of Draft CAP by Ft Stewart/HAAF
	2003HA8	CAP Final	02/23/11	\$ 11,025	Acceptance of Final CAP by Ft Stewart/HAAF, including response to Army comments and associated revisions
	2003HA9	CAP Regulatory Approval	10/18/11	\$ 76,815	Acceptance of CAP by Regulatory Agency
	2003HA10	5 Year Review	07/13/10	\$ 5,000	Submittal of Army Accepted Report to Regulators
B		HAA15 MCA Barracks Site RIP		\$ 1,200,837	Achieve RIP
	2003HB1	Construction Completion Submittal	01/04/12	\$ 960,837	Acceptance of Submittal Confirming Construction Completion by Ft Stewart/HAAF
	2003HB2	Remedy In Place	02/26/12	\$ 240,000	Acceptance of Submittal Confirming RIP by Ft Stewart/HAAF
2003HC		HAA15 MCA Barracks Site Phase I		\$ 982,883	Exit / Ramp Down Strategy
	2003HC1	Quarterly Injections, Monitoring & Reporting 1	08/10/12	\$ 80,077	Submittal of Army Accepted Report to Regulators
	2003HC2	Quarterly Injections, Monitoring & Reporting 2	11/09/12	\$ 81,336	Submittal of Army Accepted Report to Regulators
	2003HC3	Quarterly Injections, Monitoring & Reporting 3	02/05/13	\$ 81,336	Submittal of Army Accepted Report to Regulators
	2003HC4	Quarterly Injections, Monitoring & Reporting 4	05/05/13	\$ 81,336	Submittal of Army Accepted Report to Regulators
	2003HC5	Quarterly Injections, Monitoring & Reporting 5	08/04/13	\$ 81,336	Submittal of Army Accepted Report to Regulators
	2003HC6	Quarterly Injections, Monitoring & Reporting 6	11/02/13	\$ 82,066	Submittal of Army Accepted Report to Regulators
	2003HC7	Quarterly Injections, Monitoring & Reporting 7	02/01/14	\$ 82,066	Submittal of Army Accepted Report to Regulators
	2003HC8	Quarterly Injections, Monitoring & Reporting 8	04/29/14	\$ 82,066	Submittal of Army Accepted Report to Regulators
	2003HC9	Quarterly Injections, Monitoring & Reporting 9	08/01/14	\$ 82,066	Submittal of Army Accepted Report to Regulators
	2003HC10	Quarterly Injections, Monitoring & Reporting 10	10/27/14	\$ 83,066	Submittal of Army Accepted Report to Regulators
	2003HC11	Quarterly Injections, Monitoring & Reporting 11	01/25/15	\$ 83,066	Submittal of Army Accepted Report to Regulators
	2003HC12	Quarterly Injections, Monitoring & Reporting 12	04/25/15	\$ 83,066	Submittal of Army Accepted Report to Regulators
2003HD		HAA15 MCA Barracks Site Phase II		\$ 99,891	Exit / Ramp Down Strategy
	2003HD1	Semiannual LTM / Reporting 1	04/17/15	\$ 47,445	Submittal of Army Accepted Report to Regulators
	2003HD2	Semiannual LTM / Reporting 2	10/20/15	\$ 47,446	Submittal of Army Accepted Report to Regulators
	2003HD3	5 Year Review	07/13/15	\$ 5,000	Submittal of Army Accepted Report to Regulators

Appendix D
Fort Stewart and Hunter Army Airfield
Milestone Billing Schedule

	<u>Sub #</u>	<u>Milestones and Submilestones</u>	<u>Schedule</u>	<u>Milestone Payment</u>	<u>Acceptance Criteria</u>
2003JA		HAA17 Groundwater Contamination		\$ 546,963	
		HAA 17 Groundwater Contamination CAP		\$ 546,963	Achieve CAP for Groundwater
	2003JA1	CSR Work Plan Draft	03/30/09	\$ 117,805	Acceptance of Draft CSR Work Plan by Ft Stewart/HAAF
	2003JA2	CSR Work Plan Final	04/20/09	\$ 45,310	Acceptance of Final CSR Work Plan by Ft Stewart/HAAF, including response to Army comments and associated revisions
	2003JA3	CSR Work Plan Regulatory Approval	12/15/09	\$ 18,125	Acceptance of CSR Work Plan by Regulatory Agency
	2003JA4	CSR Draft	05/12/10	\$ 175,493	Acceptance of Draft CSR by Ft Stewart/HAAF
	2003JA5	CSR Final	06/03/10	\$ 13,475	Acceptance of Final CSR by Ft Stewart/HAAF, including response to Army comments and associated revisions.
	2003JA6	CSR Regulatory Approval	01/31/11	\$ 6,735	Acceptance of CSR by Regulatory Agency.
	2003JA7	CAP Draft	03/14/11	\$ 47,150	Acceptance of Draft CAP by Ft Stewart/HAAF
	2003JA8	CAP Final	04/04/11	\$ 13,470	Acceptance of Final CAP by Ft Stewart/HAAF, including response to Army comments and associated revisions
	2003JA9	CAP Regulatory Approval	11/29/11	\$ 109,400	Acceptance of CAP by Regulatory Agency
2003KA		HAA 18 On site Boundary Investigation		\$ 170,362	
		HAA 18 On site Boundary Investigation CSR		\$ 170,362	Achieve an approved CSR
	2003KA1	CSR Work Plan Draft	03/27/09	\$ 39,110	Acceptance of Draft CSR Work Plan by Ft Stewart/HAAF
	2003KA2	CSR Work Plan Final	04/17/09	\$ 7,650	Acceptance of Final CSR Work Plan by Ft Stewart/HAAF, including response to Army comments and associated revisions
	2003KA3	CSR Work Plan Regulatory Approval	12/14/09	\$ 3,825	Acceptance of CSR Work Plan by Regulatory Agency
	2003KA4	CSR Draft	04/30/10	\$ 78,057	Acceptance of Draft CSR by Ft Stewart/HAAF
	2003KA5	CSR Final	05/21/10	\$ 7,645	Acceptance of Final CSR by Ft Stewart/HAAF, including response to Army comments and associated revisions.
	2003KA6	CSR Regulatory Approval	01/18/11	\$ 34,075	Acceptance of CSR by Regulatory Agency.
2003LA		FST13 Fire Training Area at WAAF		\$ 353,189	
		FST13 Fire Training Area at WAAF Phase I		\$ 173,396	Exit / Ramp Down Strategy
	2003LA1	Monitoring Report Draft	04/03/09	\$ 117,796	Acceptance of Draft Remedial Action Report by Ft Stewart/HAAF
	2003LA2	Monitoring Report Final	04/24/09	\$ 20,900	Acceptance of Final Remedial Action Report by Ft Stewart/HAAF, including response to Army comments and associated revisions
	2003LA3	Monitoring Report Regulatory Approval	12/21/09	\$ 34,700	Acceptance of Remedial Action Report by Regulatory Agency
2003LB		FST13 Fire Training Area at WAAF Phase II		\$ 179,793	Exit / Ramp Down Strategy
	2003LB1	5 Year Report	07/13/10	\$ 5,000	Submittal of Army Accepted Report to Regulators
	2003LB2	Annual LTM/Reporting 1	08/18/10	\$ 23,000	Submittal of Army Accepted Report to Regulators
	2003LB3	Annual LTM/Reporting 2	08/18/11	\$ 23,250	Submittal of Army Accepted Report to Regulators
	2003LB4	Annual LTM/Reporting 3	08/17/12	\$ 23,250	Submittal of Army Accepted Report to Regulators
	2003LB5	Annual LTM/Reporting 4	08/23/13	\$ 23,500	Submittal of Army Accepted Report to Regulators
	2003LB6	Closure Report Draft	08/22/14	\$ 34,128	Acceptance of Draft Closure Report by Ft Stewart/HAAF
	2003LB7	Closure Report Final	09/15/14	\$ 6,715	Acceptance of Final Closure Report by Ft Stewart/HAAF, including response to Army comments and associated revisions
	2003LB8	Closure Report Regulatory Approved	05/11/15	\$ 35,950	Acceptance of Closure Report by Regulatory Agency
	2003LB9	5 Year Report	07/13/15	\$ 5,000	Submittal of Army Accepted Report to Regulators

Appendix D
Fort Stewart and Hunter Army Airfield
Milestone Billing Schedule

	<u>Sub #</u>	<u>Milestones and Submilestones</u>	<u>Schedule</u>	<u>Milestone Payment</u>	<u>Acceptance Criteria</u> ¹
2003MA		FST24B Old Paint Booth		\$ 226,206	
		FST24B Old Paint Booth - RC		\$ 122,953	Achieve RC
	2003MA1	CAP Addendum Draft	04/30/09	\$ 29,480	Acceptance of Draft CAP Addendum by Ft Stewart/HAAF
	2003MA2	CAP Addendum Final	05/21/09	\$ 7,078	Acceptance of Final CAP Addendum by Ft Stewart/HAAF, including response to Army comments and associated revisions
	2003MA3	CAP Addendum Regulatory Approval	01/19/10	\$ 3,450	Acceptance of CAP Addendum by Regulatory Agency
	2003MA4	Closure Report Draft	08/16/10	\$ 51,280	Acceptance of Draft Closure Report by Ft Stewart/HAAF
2003MA	2003MA5	Closure Report Final	09/07/10	\$ 7,065	Acceptance of Final Closure Report by Ft Stewart/HAAF, including response to Army comments and associated revisions
	2003MA6	Closure Report Regulatory Approved / Remedy Comp	05/02/11	\$ 24,600	Acceptance of Closure/Remedy Complete Report by Regulatory Agency
2003MB		FST24B Old Paint Booth - Phase I		\$ 103,253	Exit / Ramp Down Strategy
	2003MB1	Semiannual Monitoring & Reporting 1	07/21/11	\$ 25,500	Submittal of Army Accepted Report to Regulators
	2003MB2	Semiannual Monitoring & Reporting 2	01/20/12	\$ 25,500	Submittal of Army Accepted Report to Regulators
	2003MB3	Semiannual Monitoring & Reporting 3	07/20/12	\$ 26,126	Submittal of Army Accepted Report to Regulators
	2003MB4	Semiannual Monitoring & Reporting 4	01/22/13	\$ 26,127	Submittal of Army Accepted Report to Regulators
2003NA		FST26 Former 724th Tanker Purgin Station		\$ 1,035,562	
		FST26 Former 724th Tanker Purgin Station - RC		\$ 673,464	Achieve RC
	2003NA1	Semiannual Monitoring / Annual Reporting 1	10/05/09	\$ 29,650	Submittal of Army Accepted Report to Regulators
	2003NA2	Investigation Work Plan Draft	04/17/09	\$ 17,300	Acceptance of Draft Investigation Work Plan by Ft Stewart/HAAF
	2003NA3	Investigation Work Plan Final	05/08/09	\$ 6,750	Acceptance of Final Investigation Work Plan by Ft Stewart/HAAF, including response to Army comments and associated revisions
	2003NA4	Investigation Work Plan Regulatory Review	01/06/10	\$ 2,200	Acceptance of Investigation Work Plan by Regulatory Agencies
	2003NA5	CAP Addendum Draft	04/17/09	\$ 44,810	Acceptance of Draft CAP Addendum by Ft Stewart/HAAF
	2003NA6	CAP Addendum Final	05/08/09	\$ 10,050	Acceptance of Final CAP Addendum by Ft Stewart/HAAF, including response to Army comments and associated revisions
	2003NA7	CAP Addendum Regulatory Approval	01/06/10	\$ 5,024	Acceptance of CAP Addendum by Regulatory Agency
	2003NA8	Construction Completion Submittal	02/06/13	\$ 331,160	Acceptance of Submittal Confirming Construction Completion by Ft Stewart/HAAF
	2003NA9	Closure Report Draft	11/26/14	\$ 82,120	Acceptance of Draft Closure Report by Ft Stewart/HAAF
	2003NA10	Closure Report Final	12/19/14	\$ 4,700	Acceptance of Final Closure Report by Ft Stewart/HAAF, including response to Army comments and associated revisions
2003NB	2003NA11	Closure Report Regulatory Approved / Remedy Comp	08/14/15	\$ 134,700	Acceptance of Closure/Remedy Complete Report by Regulatory Agency
	2003NA12	5 Year Review	07/13/10	\$ 5,000	Submittal of Army Accepted Report to Regulators
		FST26 Former 724th Tanker Purgin Station - Phase I		\$ 262,389	Exit / Ramp Down Strategy
	2003NB1	Semiannual Performance Monitoring & Reporting 1	05/16/13	\$ 26,044	Submittal of Army Accepted Report to Regulators
	2003NB2	Semiannual Performance Monitoring & Reporting 2	11/13/13	\$ 26,044	Submittal of Army Accepted Report to Regulators
	2003NB3	Semiannual Performance Monitoring & Reporting 3	05/14/14	\$ 27,044	Submittal of Army Accepted Report to Regulators
2003NC	2003NB4	Semiannual Monitoring /Annual Groundwater Reporting 1	07/21/11	\$ 86,132	Submittal of Army Accepted Report to Regulators
	2003NB5	Semiannual Monitoring /Annual Groundwater Reporting 2	07/21/11	\$ 97,125	Submittal of Army Accepted Report to Regulators
		FST26 Former 724th Tanker Purgin Station - Phase II		\$ 99,709	Exit / Ramp Down Strategy
	2003NC1	Semiannual Monitoring/Annual Groundwater Reporting 3	07/21/11	\$ 39,882	Submittal of Army Accepted Report to Regulators
	2003NC2	Semiannual Monitoring/Annual Groundwater Reporting 4	07/21/11	\$ 39,882	Submittal of Army Accepted Report to Regulators
	2003NC3	5 Year Report	07/13/15	\$ 19,945	Submittal of Army Accepted Report to Regulators

Appendix D
Fort Stewart and Hunter Army Airfield
Milestone Billing Schedule

	<u>Sub #</u>	<u>Milestones and Submilestones</u>	<u>Schedule</u>	<u>Milestone Payment</u>	<u>Acceptance Criteria</u> ¹
2003PA		FST35 WAAF Bulk Fuel System		\$ 1,174,323	
		FST35 WAAF Bulk Fuel System - RC		\$ 884,159	Achieve RC
	2003PA1	CAP Addendum Draft	04/24/09	\$ 42,200	Acceptance of Draft CAP Addendum by Ft Stewart/HAAF
	2003PA2	CAP Addendum Final	05/15/09	\$ 10,900	Acceptance of Final CAP Addendum by Ft Stewart/HAAF, including response to Army comments and associated revisions
	2003PA3	CAP Addendum Regulatory Approval	11/30/09	\$ 5,460	Acceptance of CAP Addendum by Regulatory Agency
	2003PA4	Excavation Completion Submittal	04/09/10	\$ 575,529	Acceptance of Submittal Confirming Excavation Completion by Ft Stewart/HAAF
	2003PA5	Closure Report Draft	07/29/11	\$ 57,340	Acceptance of Draft Closure Report by Ft Stewart/HAAF
	2003PA6	Closure Report Final	08/19/11	\$ 10,900	Acceptance of Final Closure Report by Ft Stewart/HAAF, including response to Army comments and associated revisions
2003PB	2003PA7	Closure Report Regulatory Approved / Remedy Comp	03/05/12	\$ 176,830	Acceptance of Closure/Remedy Complete Report by Regulatory Agency
	2003PA8	5 Year Review	07/13/10	\$ 5,000	Submittal of Army Accepted Report to Regulators
		FST35 WAAF Bulk Fuel System - Phase I		\$ 158,101	Exit / Ramp Down Strategy
2003PC	2003PB1	Annual GW Sampling and Reporting 1	07/03/12	\$ 79,050	Submittal of Army Accepted Report to Regulators
	2003PB2	Annual GW Sampling and Reporting 2	06/25/13	\$ 79,051	Submittal of Army Accepted Report to Regulators
		FST35 WAAF Bulk Fuel System - Phase I		\$ 132,063	Exit / Ramp Down Strategy
	2003PC1	Annual GW Sampling and Reporting 3	06/27/14	\$ 42,000	Submittal of Army Accepted Report to Regulators
	2003PC2	Annual GW Sampling and Reporting 4	06/29/15	\$ 42,250	Submittal of Army Accepted Report to Regulators
	2003PC3	Annual GW Sampling and Reporting 5	06/29/15	\$ 42,813	Submittal of Army Accepted Report to Regulators
	2003PC4	5 Year Review	07/13/15	\$ 5,000	Submittal of Army Accepted Report to Regulators

Note:

1. Deliverable acceptance criteria defined in the QASP.



Item #	Sub #	Milestones and Submilestones	Milestone Activities Total by Year									
			Total	Year 1 (08)	Year 2 (09)	Year 3 (10)	Year 4 (11)	Year 5 (12)	Year 6 (13)	Year 7 (14)	Year 8 (15)	
2003AA		Total Ft. Stewart/HAAF	\$ 12,737,946	\$ 1,049,832	\$ 1,357,588	\$ 3,582,047	\$ 1,233,230	\$ 2,410,925	\$ 1,302,409	\$ 820,371	\$ 981,544	
	2003AA1	PMP and QASP										
	2003AA2	Insurance	\$ 1,056,647	\$ 1,049,832	\$ 6,815	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	2003AA3	PMP and QASP Draft PMP and QASP Final	\$ -	\$ 1,022,580 27,252	\$ 6,815	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
2003CA		Site Wide Plans	\$ 137,624	\$ -	\$ 137,624	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	2003CA1	Site Wide Plans Draft		\$ -	\$ 110,099							
	2003CA2	Site Wide Plans Final		\$ -	\$ 27,525							
2003DA		HAA01 Fire Training Area	\$ 1,450,181	\$ -	\$ 89,215	\$ 141,425	\$ 88,561	\$ 462,133	\$ 160,710	\$ 195,320	\$ 312,817	
	2003DA1	HAA01 Fire Training Area: Achieve RIP by September 30, 2011	\$ 781,334	\$ -	\$ 89,215	\$ 141,425	\$ 88,561	\$ 462,133	\$ -	\$ -	\$ -	
	2003DA2	CSR Work Plan Draft		\$ -	\$ 46,100							
	2003DA3	CSR Work Plan Final		\$ -	\$ 11,015	\$ 5,100						
	2003DA4	CSR Work Plan Regulatory Approval				\$ 88,430						
	2003DA5	CSR Draft				\$ 10,970	\$ 5,490					
	2003DA6	CSR Final										
	2003DA7	CSR Regulatory Approval			\$ 32,100	\$ 32,900						
	2003DA8	Monitoring and Reporting #1					\$ 33,700					
	2003DA9	Monitoring and Reporting #2										
	2003DA10	Monitoring and Reporting #3				\$ 4,025						
	2003DA11	5 Year Review					\$ 38,400					
	2003DA12	CAP Draft					\$ 10,971					
	2003DA13	CAP Final						\$ 5,485				
	2003DA14	CAP Regulatory Approval					\$ 300,378	\$ 300,378				
2003DA15	Construction Completion Submittal						\$ 156,270					
2003DB		Remedy In Place										
		HAA01 Fire Training Area Exit: Exit/Ramp Down Strategy, Optimization, RAO/LTM and Five Year Reviews	\$ 668,847	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 160,710	\$ 195,320	\$ 312,817	
	2003DB1	System O&M, Monitoring & Reporting #1						\$ -	\$ 64,855			
	2003DB2	System O&M, Monitoring & Reporting #2						\$ -	\$ 95,855			
	2003DB3	System O&M, Monitoring & Reporting #3								\$ 96,660	\$ 100,167	
	2003DB4	System O&M, Monitoring & Reporting #4								\$ 98,660	\$ 102,167	
	2003DB5	System O&M, Monitoring & Reporting #5									\$ 72,160	
	2003DB6	System O&M, Monitoring & Reporting #6									\$ 5,000	
	2003DB7	Annual Monitoring & Reporting #1									\$ 33,323	
	2003DB8	5 Year Review										
	2003DB9	Well Abandonment / Exit Strategy										
	2003EA		HAA09 Bulk Fuel Facility	\$ 776,711	\$ -	\$ 101,601	\$ 611,826	\$ 31,401	\$ 31,883	\$ -	\$ -	\$ -
		2003EA1	HAA09 Bulk Fuel Facility: Achieve RIP by December 31, 2009	\$ 682,936	\$ -	\$ 101,601	\$ 581,335	\$ -	\$ -	\$ -	\$ -	\$ -
		2003EA2	CAP Draft			\$ 83,126						
		2003EA3	CAP Final			\$ 12,550						
2003EA4		CAP Regulatory Approval			\$ 5,925	\$ 444,750						
2003EA5		Excavation Completion Submittal				\$ 136,585						
2003EB		Remedy In Place										
		HAA09 Bulk Fuel Facility Exit: Exit/Ramp Down Strategy, Optimization, RAO/LTM and Five Year Reviews	\$ 93,775	\$ -	\$ -	\$ 30,491	\$ 31,401	\$ 31,883	\$ -	\$ -	\$ -	
	2003EB1	LTM / Annual Report 1				\$ 30,491						
	2003EB2	LTM / Annual Report 2				\$ 30,491						
2003EB3	LTM / Annual Report 3					\$ 31,401	\$ 31,883					
2003GA		HAA13 Pumphouse #1, Release #1	\$ 1,399,408	\$ -	\$ 42,779	\$ 1,112,874	\$ 176,652	\$ 30,353	\$ 31,750	\$ -	\$ 5,000	
	2003GA1	HAA13 Pumphouse #1, Release #1 CAP	\$ 42,779	\$ -	\$ 42,779	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	2003GA2	Annual Monitoring/Gauging/Reporting #1			\$ 6,150							
	2003GA3	CAP Draft			\$ 21,774							
	2003GA4	CAP Final			\$ 6,300							
		CAP Regulatory Approval			\$ 8,555							
2003GB		HAA13 Pumphouse #1, Release #1 RIP: Achieve RIP by June 30, 2010	\$ 963,466	\$ -	\$ -	\$ 963,466	\$ -	\$ -	\$ -	\$ -	\$ -	
	2003GB1	Construction Completion Submittal				\$ 763,076						
	2003GB2	Remedy In Place				\$ 192,690						
	2003GB3	Annual Monitoring/Gauging/Reporting #2				\$ 7,700						
2003GC		HAA13 Pumphouse #1, Release #1 Phase I: Exit/Ramp Down Strategy, Optimization, RAO/LTM and Five Year Reviews Phase I	\$ 297,677	\$ -	\$ -	\$ 149,408	\$ 148,269	\$ -	\$ -	\$ -	\$ -	
	2003GC1	LTO / Phase 1 Injections/Semiannual Monitoring & Report 1				\$ 144,408						
	2003GC2	LTO / Phase 2 Injections/Semiannual Monitoring & Report 2				\$ 5,000	\$ 148,269					
	2003GC3	5 Year Review										

Item #	Sub #	Milestones and Submilestones	Total	Milestone Activities Total by Year													
				Year 1 (08)	Year 2 (09)	Year 3 (10)	Year 4 (11)	Year 5 (12)	Year 6 (13)	Year 7 (14)	Year 8 (15)						
2003GD		HAA13 Pumphouse #1, Release #1 Phase II: Exit/Ramp Down Strategy, Optimization, RAOLTM and Five Year Reviews - Phase II	\$														
	2003GD1	Annual Monitoring & Report 1	\$ 95,486	\$ -	\$ -	\$ -	\$ 28,383	\$ 30,353	\$ 31,750	\$ -	\$ -	\$ 5,000					
	2003GD2	Annual Monitoring & Report 2				\$ 28,383											
	2003GD3	Annual Monitoring & Report 3					\$ 30,353	\$ 31,750									
	2003GD4	5 Year Review									\$ 5,000						
2003GE		HAA13 Pumphouse #1, Release #2	\$														
	2003GE1	HAA13 Pumphouse #1, Release #2: Achieve RIP by June 30, 2010	\$ 1,248,119	\$ -	\$ 70,260	\$ 370,147	\$ 180,550	\$ 182,550	\$ 260,449	\$ 87,080	\$ 97,083						
	2003GE2	Annual Monitoring/Gauging/Reporting #1	\$ 404,057	\$ -	\$ 70,260	\$ 333,797	\$ -	\$ -	\$ -	\$ -	\$ -						
	2003GE3	Annual Monitoring/Gauging/Reporting #2			\$ 18,675	\$ 19,320											
	2003GE4	CAP Draft			\$ 37,045												
	2003GE5	CAP Final			\$ 9,690												
	2003GE6	CAP Regulatory Approval			\$ 4,850												
	2003GE7	Construction Completion Submittal				\$ 233,677											
		Remedy in Place				\$ 80,800											
2003GF		HAA13 Pumphouse #1, Release #2 Phase I: Exit/Ramp Down Strategy, Optimization, RAOLTM and Five Year Reviews - Phase I	\$														
	2003GF1	City O&M & Monitoring /Semiannual Performance Report 1	\$ 659,899	\$ -	\$ -	\$ 36,350	\$ 180,550	\$ 182,550	\$ 260,449	\$ -	\$ -	\$ -					
	2003GF2	City O&M & Monitoring /Semiannual Performance Report 2					\$ 73,600										
	2003GF3	City O&M & Monitoring /Semiannual Performance Report 3					\$ 74,600										
	2003GF4	City O&M & Monitoring /Semiannual Performance Report 4						\$ 74,600									
	2003GF5	City O&M & Monitoring /Semiannual Performance Report 5						\$ 75,100	\$ 75,100								
	2003GF6	City O&M & Monitoring /Semiannual Performance Report 6						\$ 75,600	\$ 75,600								
	2003GF7	City O&M & Monitoring /Semiannual Performance Report 7						\$ 75,900	\$ 75,900								
	2003GF8	Annual Groundwater Report 1			\$	\$ 31,350											
	2003GF9	Annual Groundwater Report 2					\$ 32,350	\$ 32,850	\$ 33,849								
	2003GF10	Annual Groundwater Report 3															
	2003GF11	Annual Groundwater Report 4			\$	\$ 5,000											
	2003GF12	5 Year Review															
2003GG		HAA13 Pumphouse #1, Release #2 Phase II: Exit/Ramp Down Strategy, Optimization, RAOLTM and Five Year Reviews - Phase II	\$														
	2003GG1	City O&M & Monitoring /Semiannual Performance Report 8	\$ 184,163	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 87,080	\$ 97,083						
	2003GG2	City O&M & Monitoring /Semiannual Performance Report 9								\$ 35,500	\$ 35,500						
	2003GG3	City O&M & Monitoring /Semiannual Performance Report 10									\$ 38,000						
	2003GG4	City O&M & Monitoring /Semiannual Performance Report 11									\$ 38,000						
	2003GG5	Annual Groundwater Report 5									\$ 16,083						
	2003GG6	Annual Groundwater Report 6								\$ 16,080	\$ 5,000						
	2003GG7	5 Year Review															
2003GH		HAA13 Pumphouse #2	\$														
	2003GH1	HAA13 Pumphouse #2: Achieve RIP by June 30, 2010	\$ 494,970	\$ -	\$ 263,335	\$ 171,672	\$ 10,500	\$ 11,000	\$ 11,500	\$ 12,000	\$ 14,963						
	2003GH2	CAP Draft	\$ 319,822	\$ -	\$ 230,000	\$ 89,822	\$ -	\$ -	\$ -	\$ -	\$ -						
	2003GH3	CAP Final			\$ 172,500												
	2003GH4	CAP Regulatory Approval			\$ 57,500												
		Remedy in Place				\$ 25,857											
						\$ 63,965											
2003GJ		HAA13 Pumphouse #2 Phase I: Exit/Ramp Down Strategy, Optimization, RAOLTM and Five Year Reviews - Phase I	\$														
	2003GJ1	Semiannual Monitoring and Report 1	\$ 105,185	\$ -	\$ 33,335	\$ 71,850	\$ -	\$ -	\$ -	\$ -	\$ -						
	2003GJ2	Semiannual Monitoring and Report 2			\$ 33,335	\$ 33,350											
	2003GJ3	Semiannual Monitoring and Report 3			\$	\$ 33,500											
	2003GJ4	5 Year Review				\$ 5,000											
2003GK		HAA13 Pumphouse #2 Phase II: Exit/Ramp Down Strategy, Optimization, RAOLTM and Five Year Reviews - Phase II	\$														
	2003GK1	Annual Monitoring and Report 1	\$ 69,963	\$ -	\$ -	\$ 10,000	\$ 10,500	\$ 11,000	\$ 11,500	\$ 12,000	\$ 14,963						
	2003GK2	Annual Monitoring and Report 2				\$ 10,000											
	2003GK3	Annual Monitoring and Report 3				\$ 10,500	\$ 11,000	\$ 11,500	\$ 12,000	\$ 14,963							
	2003GK4	Annual Monitoring and Report 4									\$ 9,963						
	2003GK5	Annual Monitoring and Report 5									\$ 5,000						
	2003GK6	Annual Monitoring and Report 6															
	2003GK7	5 Year Review															

Item #	Sub	Milestones and Submilestones	Total	Year (08)	Year 2 (09)	Year 3 (10)	Milestone Activities Total by Year				
							Year 4 (11)	Year 5 (12)	Year 6 (13)	Year 7 (14)	Year 8 (15)
2003HA		HAA15 MCA Barracks Site	\$ 2,667,661	\$ -	\$ 37,060	\$ 216,885	\$ 130,125	\$ 1,362,250	\$ 326,074	\$ 329,264	\$ 266,023
		HAA15 MCA Barracks Site CAP	\$ 384,070	\$ -	\$ 37,060	\$ 216,885	\$ 130,125	\$ -	\$ -	\$ -	\$ -
	2003HA1	CSR Work Plan Draft		\$ -	\$ 29,035						
	2003HA2	CSR Work Plan Final		\$ -	\$ 5,400						
	2003HA3	CSR Work Plan Regulatory Approval		\$ -	\$ 2,625						
	2003HA4	CSR Draft		\$ -	\$ -	\$ 201,245					
	2003HA5	CSR Final		\$ -	\$ -	\$ 10,640					
	2003HA6	CSR Regulatory Approval		\$ -	\$ -	\$ -	\$ 5,320				
	2003HA7	CAP Draft		\$ -	\$ -	\$ -	\$ 36,965				
	2003HA8	CAP Final		\$ -	\$ -	\$ -	\$ 11,025				
2003HB	2003HA9	CAP Regulatory Approval		\$ -	\$ -	\$ 5,000	\$ 76,815				
	2003HA10	5 Year Review		\$ -	\$ -	\$ -	\$ -	\$ 1,200,837	\$ -	\$ -	\$ -
	2003HB1	HAA15 MCA Barracks Site: Achieve RIP by September 30, 2011	\$ 1,200,837	\$ -	\$ -	\$ -	\$ -	\$ 960,837	\$ -	\$ -	\$ -
	2003HB2	Construction Completion Submittal		\$ -	\$ -	\$ -	\$ -	\$ 240,000	\$ -	\$ -	\$ -
		Remedy in Place		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
2003HC		HAA15 MCA Barracks Site Phase I: Exit/Ramp Down Strategy, Optimization, RAO/LTM and Five Year Reviews - Phase I	\$ 982,883	\$ -	\$ -	\$ -	\$ -	\$ 161,413	\$ 326,074	\$ 329,264	\$ 166,132
	2003HC1	Quarterly injections, Monitoring & Reporting 1		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	2003HC2	Quarterly injections, Monitoring & Reporting 2		\$ -	\$ -	\$ -	\$ -	\$ 80,077	\$ -	\$ -	\$ -
	2003HC3	Quarterly injections, Monitoring & Reporting 3		\$ -	\$ -	\$ -	\$ -	\$ 81,336	\$ 81,336	\$ -	\$ -
	2003HC4	Quarterly injections, Monitoring & Reporting 4		\$ -	\$ -	\$ -	\$ -	\$ -	\$ 81,336	\$ -	\$ -
	2003HC5	Quarterly injections, Monitoring & Reporting 5		\$ -	\$ -	\$ -	\$ -	\$ -	\$ 81,336	\$ -	\$ -
	2003HC6	Quarterly injections, Monitoring & Reporting 6		\$ -	\$ -	\$ -	\$ -	\$ -	\$ 82,066	\$ -	\$ -
	2003HC7	Quarterly injections, Monitoring & Reporting 7		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 82,066	\$ -
	2003HC8	Quarterly injections, Monitoring & Reporting 8		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 82,066	\$ -
	2003HC9	Quarterly injections, Monitoring & Reporting 9		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 82,066	\$ -
	2003HC10	Quarterly injections, Monitoring & Reporting 10		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 82,066	\$ -
	2003HC11	Quarterly injections, Monitoring & Reporting 11		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 83,066	\$ -
2003HC12	Quarterly injections, Monitoring & Reporting 12		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 83,066	
2003HD		HAA15 MCA Barracks Site Phase II: Exit/Ramp Down Strategy, Optimization, RAO/LTM and Five Year Reviews - Phase II	\$ 99,891	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	2003HD1	Semiannual LTM / Reporting 1		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 99,891
	2003HD2	Semiannual LTM / Reporting 2		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 47,445
	2003HD3	5 Year Review		\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 47,446
											\$ 5,000
2003JA		HAA17 Groundwater Contamination	\$ 546,963	\$ -	\$ 181,240	\$ 188,968	\$ 176,755	\$ -	\$ -	\$ -	\$ -
		HAA 17 Groundwater Contamination: Achieve an approved CAP for groundwater by December 31, 2010 (includes but not limited to HAA-17)		\$ -							
		TCE Groundwater Contamination)	\$ 546,963	\$ -	\$ 181,240	\$ 188,968	\$ 176,755	\$ -	\$ -	\$ -	\$ -
	2003JA1	CSR Work Plan Draft		\$ -	\$ 117,805						
	2003JA2	CSR Work Plan Final		\$ -	\$ 45,310						
	2003JA3	CSR Work Plan Regulatory Approval		\$ -	\$ 18,125						
	2003JA4	CSR Draft		\$ -	\$ -	\$ 175,493					
	2003JA5	CSR Final		\$ -	\$ -	\$ 13,475					
	2003JA6	CSR Regulatory Approval		\$ -	\$ -	\$ -	\$ 6,735				
	2003JA7	CAP Draft		\$ -	\$ -	\$ -	\$ 47,150				
2003JA8	CAP Final		\$ -	\$ -	\$ -	\$ 13,470					
2003JA9	CAP Regulatory Approval		\$ -	\$ -	\$ -	\$ 109,400					
2003KA		HAA 18 On site Boundary Investigation	\$ 170,362	\$ -	\$ 50,585	\$ 85,702	\$ 34,075	\$ -	\$ -	\$ -	\$ -
		HAA 18 On site Boundary Investigation: Achieve an approved CSR by March 31, 2010		\$ -							
	2003KA1	CSR Work Plan Draft		\$ -	\$ 50,585	\$ 85,702	\$ 34,075	\$ -	\$ -	\$ -	\$ -
	2003KA2	CSR Work Plan Final		\$ -	\$ 39,110						
	2003KA3	CSR Work Plan Regulatory Approval		\$ -	\$ 7,650						
	2003KA4	CSR Draft		\$ -	\$ 3,825						
	2003KA5	CSR Final		\$ -	\$ -	\$ 78,057					
	2003KA6	CSR Regulatory Approval		\$ -	\$ -	\$ 7,645	\$ 34,075				
2003LA		FST13 Fire Training Area at WAAF	\$ 353,189	\$ -	\$ 173,396	\$ 28,000	\$ 23,250	\$ 23,250	\$ 23,500	\$ 40,843	\$ 40,950
		FST13 Fire Training Area at WAAF Phase I: Exit/Ramp Down Strategy, Optimization		\$ -							
	2003LA1	Remedial Action Report Draft	\$ 173,396	\$ -	\$ 173,396	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	2003LA2	Remedial Action Report Final		\$ -	\$ 117,796						
	2003LA3	Remedial Action Report Regulatory Approval		\$ -	\$ 20,900						

Item #	Sub	Milestones and Submilestones	Total	Milestone Activities Total By Year							
				Year 1 (08)	Year 2 (09)	Year 3 (10)	Year 4 (11)	Year 5 (12)	Year 6 (13)	Year 7 (14)	Year 8 (15)
2003LB		FST13 Fire Training Area at WAAF: Exit/Ramp Down Strategy, Optimization, RAO/LTM and Five Year Reviews - Phase II	\$ 179,793	\$ -	\$ -	\$ 28,000	\$ 23,250	\$ 23,250	\$ 23,500	\$ 40,843	\$ 40,950
	2003LB1	5 Year Report				\$ 5,000					
	2003LB2	Annual LTM/Reporting 1				\$ 23,000					
	2003LB3	Annual LTM/Reporting 2									
	2003LB4	Annual LTM/Reporting 3									
	2003LB5	Annual LTM/Reporting 4									
	2003LB6	Closure Report Draft									
	2003LB7	Closure Report Final									
	2003LB8	Closure Report Regulatory Approved									
	2003LB9	5 Year Report									
2003MA		FST24B Old Paint Booth: Achieve RC by September 30, 2010	\$ 226,206	\$ -	\$ 36,558	\$ 61,795	\$ 50,100	\$ 51,626	\$ 26,127	\$ -	\$ -
	2003MA1	CAP Addendum Draft	\$ 122,953	\$ -	\$ 36,558	\$ 61,795	\$ 24,600	\$ -	\$ -	\$ -	\$ -
	2003MA2	CAP Addendum Final			\$ 29,480						
	2003MA3	CAP Addendum Regulatory Approval			\$ 7,078	\$ 3,450					
	2003MA4	Closure Report Draft				\$ 51,280					
	2003MA5	Closure Report Final				\$ 7,065					
	2003MA6	Closure Report Regulatory Approved / Remedy Comp					\$ 24,600				
		FST24B Old Paint Booth: Exit/Ramp Down Strategy, Optimization, RAO/LTM and Five Year Reviews - Phase I	\$ 103,253	\$ -	\$ -	\$ -	\$ 25,500	\$ 51,626	\$ 26,127	\$ -	\$ -
	2003MB1	Semiannual Monitoring & Reporting 1					\$ 25,500	\$ 25,500			
2003MB	2003MB2	Semiannual Monitoring & Reporting 2						\$ 25,500			
	2003MB3	Semiannual Monitoring & Reporting 3						\$ 26,126			
	2003MB4	Semiannual Monitoring & Reporting 4							\$ 26,127		
2003NA		FST26 Former 724th Tanker Purgin Station	\$ 1,035,562	\$ -	\$ 108,560	\$ 12,224	\$ 263,021	\$ -	\$ 383,248	\$ 113,864	\$ 154,645
		FST26 Former 724th Tanker Purgin Station SWMU 26: Achieve RC by March 31, 2012	\$ 673,464	\$ -	\$ 108,560	\$ 12,224	\$ -	\$ -	\$ 331,160	\$ 86,820	\$ 134,700
	2003NA1	Semiannual Monitoring /Annual Reporting 1			\$ 29,650						
	2003NA2	Investigation Work Plan Draft			\$ 17,300						
	2003NA3	Investigation Work Plan Final			\$ 6,750						
	2003NA4	Investigation Work Plan Regulatory Review				\$ 2,200					
	2003NA5	CAP Addendum Draft				\$ 44,810					
	2003NA6	CAP Addendum Final			\$ 10,050	\$ 5,024					
	2003NA7	CAP Addendum Regulatory Approval									
	2003NA8	Construction Completion Report									
	2003NA9	Closure Report Draft									
	2003NA10	Closure Report Final									
	2003NA11	Closure Report Regulatory Approved / Remedy Comp									
	2003NA12	5 Year Review				\$ 5,000					
		FST26 Former 724th Tanker Purgin Station SWMU 26: Exit/Ramp Down Strategy, Optimization, RAO/LTM and Five Year Reviews - Phase I	\$ 262,389	\$ -	\$ -	\$ -	\$ 183,257	\$ -	\$ 52,088	\$ 27,044	\$ -
2003NB	2003NB1	Semiannual Performance Monitoring & Reporting 1						\$ -	\$ 26,044		
	2003NB2	Semiannual Performance Monitoring & Reporting 2						\$ -	\$ 26,044		
	2003NB3	Semiannual Performance Monitoring & Reporting 3						\$ -	\$ 27,044		
	2003NB4	Semiannual Monitoring/Annual Groundwater Reporting 1					\$ 86,132				
	2003NB5	Semiannual Monitoring/Annual Groundwater Reporting 2					\$ 97,125				
2003NC		FST26 Former 724th Tanker Purgin Station SWMU 26: Exit/Ramp Down Strategy, Optimization, RAO/LTM and Five Year Reviews - Phase II	\$ 99,709	\$ -	\$ -	\$ -	\$ 79,764	\$ -	\$ -	\$ -	\$ 19,945
	2003NC1	Semiannual Monitoring/Annual Groundwater Reporting 3					\$ 39,882				
	2003NC2	Semiannual Monitoring/Annual Groundwater Reporting 4					\$ 39,882				
	2003NC3	5 Year Review									
2003PA		FST35 WAAF Bulk Fuel System	\$ 1,174,323	\$ -	\$ 58,560	\$ 580,529	\$ 68,240	\$ 255,880	\$ 79,051	\$ 42,000	\$ 90,063
		FST35 WAAF Bulk Fuel System SWMU 35: Achieve RC by September 30, 2011	\$ 884,159	\$ -	\$ 58,560	\$ 580,529	\$ 68,240	\$ 176,830	\$ -	\$ -	\$ -
	2003PA1	CAP Addendum Draft									
	2003PA2	CAP Addendum Final									
	2003PA3	CAP Addendum Regulatory Approval									
	2003PA4	Excavation Completion Submittal									
	2003PA5	Closure Report Draft									
	2003PA6	Closure Report Final									
	2003PA7	Closure Report Regulatory Approved / Remedy Comp									
	2003PA8	5 Year Review									
		FST35 WAAF Bulk Fuel System SWMU 35: Achieve RC by September 30, 2011	\$ 884,159	\$ -	\$ 58,560	\$ 580,529	\$ 68,240	\$ 176,830	\$ -	\$ -	\$ -
	2003PA1	CAP Addendum Draft									
	2003PA2	CAP Addendum Final									
	2003PA3	CAP Addendum Regulatory Approval									
	2003PA4	Excavation Completion Submittal									
	2003PA5	Closure Report Draft									
	2003PA6	Closure Report Final									
	2003PA7	Closure Report Regulatory Approved / Remedy Comp									
	2003PA8	5 Year Review									

Appendix D: Fort Stewart and Hunter Army Airfield Milestone Billing Schedule

Item #	Sub	Milestones and Submilestones	Total	Milestone Activities Total by Year									
				Year 1 (08)	Year 2 (09)	Year 3 (10)	Year 4 (11)	Year 5 (12)	Year 6 (13)	Year 7 (14)	Year 8 (15)		
2003PB		FST35 WAAF Bulk Fuel System SWMU 35; Exit/Ramp Down Strategy, Optimization, RAO/LTM and Five Year Reviews - Phase I											
	2003PB1	Annual GW Sampling and Reporting 1	\$	158,101	\$	\$	\$	\$	\$	\$	\$	\$	\$
	2003PB2	Annual GW Sampling and Reporting 2							\$	79,050	\$		
2003PC		FST35 WAAF Bulk Fuel System SWMU 35; Exit/Ramp Down Strategy, Optimization, RAO/LTM and Five Year Reviews - Phase II	\$	132,063	\$	\$	\$	\$	\$	\$	\$	\$	\$
	2003PC1	Annual GW Sampling and Reporting 3								\$	42,000	\$	90,063
	2003PC2	Annual GW Sampling and Reporting 4								\$	42,000	\$	42,250
	2003PC3	Annual GW Sampling and Reporting 5										\$	42,813
	2003PC4	5 Year Review										\$	5,000
													\$