









Legend

-  Clearance Area
-  100 X 100 Grids
-  Wetlands
-  Surface Clearance
-  Brush Removal
-  Sub-Surface Clearance
-  Passed QC/QA Inspection



Coordinate System: NAD 1983 StatePlane Georgia East FIPS 1001 Feet
 Projection: Transverse Mercator
 Datum: North American 1983
 False Easting: 656,166.6667
 False Northing: 0.0000
 Central Meridian: -82.1667
 Scale Factor: 0.9999
 Latitude Of Origin: 30.0000
 Units: Foot US

Clearance grid for the 10th
 Engineers Battalion Site


67.95 Acres










4300 B Suite 402
 Anchorage, Alaska
 99503


Date: 27 June 2011
 Revision:
 File Name: 27 June 2011 10th Eng 70
 Acres Site.pdf
 Delivery Order # D0-0004
 Contract Number W912DR-10-D-0011-
 0004

Figure 1



Legend

-  Clearance Area
-  100 X 100 Grids
-  Wetlands
-  Surface Clearance
-  Brush Removal
-  Sub-Surface Clearance
-  QC Passed



Coordinate System: NAD 1983 StatePlane Georgia East FIPS 1001 Feet
 Projection: Transverse Mercator
 Datum: North American 1983
 False Easting: 656,166.6667
 False Northing: 0.0000
 Central Meridian: -82.1667
 Scale Factor: 0.9999
 Latitude Of Origin: 30.0000
 Units: Foot US

Clearance grid for the Dog Kennel
 10 Acres site

9.86 Acres



4300 B Suite 402
 Anchorage, Alaska
 99503

Date: 27 June 2011
 Revision:
 File Name: 27 June 2011 Dog Kennel 10 Acres.PDF
 Delivery Order # D0-0004
 Contract Number W912DR-10-D-0011-0004

Figure

DAILY REPORT

06/28/2011, Tuesday

Weather: Partly Cloudy: Low: 72 High: 91 Wind: 5-10 mph

PRESENT ONSITE:

Personnel	Title	Employer
Benjamin Leon-Guerrero	Site Manager	BSEN
Thomas L. Bagby	Site Manager/QC	BSEN
Paul Bechtel	SUXOS	BSEN
Bruce Sweeney	UXOSO	BSEN
Jim Jepson	UXOQC	BSEN
Al Smith	UXOQC	BSEN
Kevin Kirby	UXO Tech II/Recorder	BSEN
Rodger Topham	TL1 UXO Tech III	BSEN
Martin Guzman	TL2 UXO Tech III	BSEN
Shawn Meek	TL3 UXO Tech III	BSEN
Ace Redhair	UXO Tech II	BSEN
Nicolas Clark	UXO Tech II	BSEN
Rick Garrison	UXO Tech II	BSEN
Joseph Mazerac	UXO Tech II	BSEN
Zahay Grant	UXO Tech II	BSEN
Downey Burton	UXO Tech II	BSEN
Steven Mitchell	UXO Tech I	BSEN
Robert Sargent	UXO Tech I	BSEN
Chuck Cowan	UXO Tech I	BSEN
Martin Anderson	UXO Tech I	BSEN
Mike Oldfield	UXO Tech I	BSEN
Jameela Burton	UXO Tech I	BSEN
Laurice Cowan	UXO Tech I	BSEN
Carol Murray	UXO Tech I	BSEN
Kimberly Ellington	UXO Tech I	BSEN
James Hamel	UXO Tech I	BSEN
Martin Johnson	Operator	BSEN

DAILY REPORT

06/28/2011, Tuesday

DAILY ACTIVITIES:

Tailgate meeting: Biological hazards, slips, trips, falls, and lightning precautions.

Work Accomplished:

- **Dog Kennel 10 Acres site:**
 - **Sweep Teams:** Continued intrusive work at the Dog Kennel 10 Acres site with 9 grids having been swept today and now ready for QC inspection.
 - **QC/QA:** Began QC/QA inspection with 24 grids having passed today.
 - **Equipment Assisted:** Began clearance by the equipment assisted team with 3 grids cleared today.
- **10th Eng 70 Acres Site:**
 - **Sweep Teams:** Completed intrusive work 4 grids having been swept today and now ready for QC inspection.
 - **QC/QA:** Resumed QC/QA inspection with 22 grids having passed QC/QA inspection.
 - **Equipment Assisted:** Completed clearance by the equipment assisted team with 4 grids cleared today.

General Notes / Comments / Lessons Learned:

- 10th Eng Battalion site sub-surface sweep now complete within all accessible areas. Awaiting final QC/QA acceptance as complete.
- Grid 6-13 has been omitted from the clearance from the Dog Kennel 10 Acres site due to the fact that it is located outside the clearance area.
 - This action has been verbally approved by both the onsite QA and QC.
- Shipped two loads of miscellaneous scrap metal one from the South Pond site and one from the collection point between the 10th Eng Battalion 70 Acres site and Dog Kennel 10 Acres site.

Grids Passes by QC/QA to date:

- **10th Eng Battalion 70 Acres site**
 - 1-1, 1-2, 1-3, 1-4, 1-5, 1-6, 1-7, 1-8, 1-9, 1-10, 1-11, 1-12, 1-13, 1-14, 1-15, 1-16, 1-17, 1-18, 1-19, 1-20, 1-21, 1-22, 1-23,
 - 2-1, 2-2, 2-3, 2-4, 2-5, 2-6, 2-7, 2-8, 2-10, 2-11, 2-12, 2-13, 2-14, 2-15, 2-16, 2-18, 2-20, 2-21, 2-22, 2-23,
 - 3-1, 3-2, 3-3, 3-4, 3-5, 3-6, 3-7, 3-10, 3-11, 3-12, 3-13, 3-23,
 - 4-1, 4-2, 4-3, 4-5, 4-6, 4-7, 4-10, 4-11, 4-12, 4-13,
 - 5-1, 5-2, 5-3, 5-4, 5-5, 5-6, 5-7, 5-10, 5-11, 5-12, 5-13, 5-22,
 - 6-1, 6-2, 6-3, 6-4, 6-5, 6-6, 6-7, 6-10, 6-11, 6-12, 6-13, 6-22,
 - 7-1, 7-2, 7-3, 7-4, 7-5, 7-6, 7-7, 7-10, 7-11, 7-12, 7-13,
 - 8-1, 8-2, 8-3, 8-4, 8-5, 8-6, 8-7, 8-8, 8-10, 8-11, 8-12, 8-14, 8-15, 8-16, 8-21,
 - 9-2, 9-3, 9-4, 9-5, 9-6, 9-7, 9-8, 9-10, 9-11, 9-12, 9-13, 9-14, 9-15, 9-16, 9-20,
 - 10-1, 10-2, 10-3, 10-4, 10-5, 10-6, 10-7, 10-10, 10-11, 10-12, 10-13, 10-14, 10-15, 10-16, 10-20,

DAILY REPORT

06/28/2011, Tuesday

- 11-1, 11-2, 11-3, 11-4, 11-5, 11-6, 11-7, 11-8, 11-10, 11-11, 11-12, 11-13, 11-14, 11-15, 11-16, 11-20,
 - 12-7, 12-8, 12-9, 12-10, 12-11, 12-12, 12-13, 12-14, 12-15, 12-16, 12-18, 12-19,
 - 13-9, 13-10, 13-11, 13-12, 13-13, 13-14, 13-15, 13-16, 13-17,
 - 14-10, 14-11, 14-12, 14-13, 14-14, 14-15, 14-17,
 - 15-11, 15-12, 15-13, 15-14, 15-15, 15-16, 15-17,
 - 16-9, 16-10, 16-15, 16-16,
 - 17-9, 17-10, 17-11, 17-12,
 - 18-10, 18-11, 18-12, 18-13, 18-14,
 - 19-10, 19-11, 19-12, 19-13, 19-14,
 - 20-10, 20-11, 20-12, 20-13, 20-14, 20-15,
 - 21-11, 21-12, 21-13, 21-14,
- **Dog Kennel 10 Acres site**
 - 2-7, 2-8,
 - 3-8, 3-9, 3-10,
 - 4-8, 4-9, 4-10, 4-11, 4-12, 4-13,
 - 5-10, 5-11, 5-12, 5-15, 5-16, 5-17,
 - 6-14, 6-15, 6-16, 6-17, 6-18,
 - 7-17, 7-18,

Unexploded Ordnance Found:

- None.

Site Visitors:

- None.

Man-Hours:

Daily	261
Monthly (June)	5,077
Total to Date	11,315



DAILY REPORT

06/28/2011, Tuesday

Production:

Description	Quantity to Complete	Units	Daily	Monthly	Total Complete	% Complete to Date	Note
HHQ Site							
Cubic Yards	12,000	Cys			12,000	100%	Complete
MD (Estimated)		lbs.			1,535		
MEC Discovered		Ea					
MEC Destroyed		Ea					
Construction Debris		lbs.			675		
South Pond Site							
Cubic Yards	38,000	Cys		7,443.2	38,000	100%	Complete
MD (Estimated)		lbs.		75	970		
MEC Discovered		Ea			1		
MEC Destroyed		Ea					
Construction Debris		Lbs		623	5,798		
10th Eng 70 Acres Site							
Surface Clearance	67.9	Acres			67.9	100%	Complete
Brush Clearance	67.9	Acres			67.9	100%	Complete
Sub-Surface Clearance	67.9	Acres	12.5	67.7	67.9	100%	Complete (Includes wetlands)
QC Passed	67.9	Acres	4.88	55.28	55.28	81%	
Target Debris (Estimated)		lbs.	23	1,821	1,831		
MD (Estimated)		lbs.	115	2,796	2,806		
MEC Discovered/Destroyed		Ea					
Dog Kennel 10 Acres							
Surface Clearance	9.9	Acres			9.9	100%	Complete
Brush Clearance	9.9	Acres			9.9	100%	Complete
Sub-Surface Clearance	9.9	Acres	1.8	4.6	4.6	46%	
QC Passed	9.9	Acres	1.35	1.35	1.35	14%	
Target Debris (Estimated)		lbs.	29	41	41		
MD (Estimated)		lbs.	61	258	258		
MEC Discovered/Destroyed		Ea					

DAILY REPORT


06/28/2011, Tuesday




Example of target debris being discovered at the Dog Kennel 10 Acres site




Loaded miscellaneous metal debris from collection point





Legend

- Clearance Area
- 100 X 100 Grids
- Wetlands
- Surface Clearance
- Brush Removal
- Sub-Surface Clearance
- Passed QC/QA Inspection



Coordinate System: NAD 1983 StatePlane Georgia East FIPS 1001 Feet
 Projection: Transverse Mercator
 Datum: North American 1983
 False Easting: 656,166.6667
 False Northing: 0.0000
 Central Meridian: -82.1667
 Scale Factor: 0.9999
 Latitude Of Origin: 30.0000
 Units: Foot US

Clearance grid for the 10th
 Engineers Battalion Site


67.95 Acres










4300 B Suite 402
 Anchorage, Alaska
 99503


Date: 28 June 2011
 Revision:
 File Name: 28 June 2011 10th Eng 70
 Acres Site.pdf
 Delivery Order # D0-0004
 Contract Number W912DR-10-D-0011-
 0004

Figure 1



Legend

-  Clearance Area
-  100 X 100 Grids
-  Wetlands
-  Surface Clearance
-  Brush Removal
-  Sub-Surface Clearance
-  QC Passed



Coordinate System: NAD 1983 StatePlane Georgia East FIPS 1001 Feet
 Projection: Transverse Mercator
 Datum: North American 1983
 False Easting: 656,166.6667
 False Northing: 0.0000
 Central Meridian: -82.1667
 Scale Factor: 0.9999
 Latitude Of Origin: 30.0000
 Units: Foot US

Clearance grid for the Dog Kennel
 10 Acres site

9.86 Acres



4300 B Suite 402
 Anchorage, Alaska
 99503

Date: 28 June 2011
 Revision:
 File Name: 28 June 2011 Dog Kennel 10 Acres.PDF
 Delivery Order # D0-0004
 Contract Number W912DR-10-D-0011-0004

Figure

DAILY REPORT

06/29/2011, Wednesday

Weather: Partly Cloudy: Low: 72 High: 92 Wind: 5-10 mph

PRESENT ONSITE:

Personnel	Title	Employer
Benjamin Leon-Guerrero	Site Manager	BSEN
Thomas L. Bagby	Site Manager/QC	BSEN
Paul Bechtel	SUXOS	BSEN
Bruce Sweeney	UXOSO	BSEN
Jim Jepson	UXOQC	BSEN
Al Smith	UXOQC	BSEN
Kevin Kirby	UXO Tech II/Recorder	BSEN
Rodger Topham	TL1 UXO Tech III	BSEN
Martin Guzman	TL2 UXO Tech III	BSEN
Shawn Meek	TL3 UXO Tech III	BSEN
Ace Redhair	UXO Tech II	BSEN
Nicolas Clark	UXO Tech II	BSEN
Rick Garrison	UXO Tech II	BSEN
Joseph Mazerac	UXO Tech II	BSEN
Zahay Grant	UXO Tech II	BSEN
Downey Burton	UXO Tech II	BSEN
Steven Mitchell	UXO Tech I	BSEN
Robert Sargent	UXO Tech I	BSEN
Chuck Cowan	UXO Tech I	BSEN
Martin Anderson	UXO Tech I	BSEN
Mike Oldfield	UXO Tech I	BSEN
Jameela Burton	UXO Tech I	BSEN
Laurice Cowan	UXO Tech I	BSEN
Carol Murray	UXO Tech I	BSEN
Kimberly Ellington	UXO Tech I	BSEN
James Hamel	UXO Tech I	BSEN
Martin Johnson	Operator	BSEN

DAILY REPORT

06/29/2011, Wednesday

DAILY ACTIVITIES:

Tailgate meeting: Biological hazards, slips, trips, falls, and lightning precautions.

Work Accomplished:

- **Dog Kennel 10 Acres site:**
 - **Sweep Teams:** Completed intrusive work at the Dog Kennel 10 Acres site with 6 grids having been swept today and now ready for QC inspection.
 - **QC/QA:** Completed QC/QA inspection with 45 grids having passed today.
 - The area is now complete awaiting final CENAB 948 form from the onsite USACE representative.
 - **Equipment Assisted:** Completed clearance by the equipment assisted team with 21 grids cleared and ready for QC/QA inspection today.
- **10th Eng 70 Acres Site:**
 - **QC/QA:** Completed QC/QA inspection with 8 grids having passed QC/QA inspection.
 - The area is now complete awaiting final CENAB 948 form from the onsite USACE representative.

General Notes / Comments / Lessons Learned:

- 10th Eng Battalion 70 Acres site sub-surface sweep and QC/QA inspection now complete within all accessible areas. Awaiting final USACE acceptance as complete.
- Dog Kennel 10 Acres site sub-surface sweep and QC/QA inspection now complete within all accessible areas. Awaiting final USACE acceptance as complete.
- Shipped one load of miscellaneous scrap metal from the collection point between the 10th Eng Battalion 70 Acres site and Dog Kennel 10 Acres site.
 - All areas are now cleared of all MD and target debris.
 - EOD arrived on site and took possession of all M2 (BAT) rockets from the collection point area. The count was 71.

Grids Passes by QC/QA to date:

- **10th Eng Battalion 70 Acres site**
 - 1-1, 1-2, 1-3, 1-5, 1-6, 1-7, 1-8, 1-9, 1-10, 1-11, 1-12, 1-13, 1-14, 1-15, 1-16, 1-17, 1-18, 1-19, 1-20, 1-21, 1-22, 1-23
 - 2-1, 2-2, 2-3, 2-4, 2-5, 2-6, 2-7, 2-8, 2-9, 2-10, 2-11, 2-12, 2-13, 2-14, 2-15, 2-16, 2-17, 2-18, 2-19, 2-20, 2-21, 2-22, 2-23
 - 3-1, 3-2, 3-3, 3-4, 3-5, 3-6, 3-7, 3-8, 3-9, 3-10, 3-11, 3-12, 3-13, 3-14, 3-15, 3-16, 3-17, 3-18, 3-19, 3-20, 3-21, 3-22, 3-23
 - 4-1, 4-2, 4-3, 4-4, 4-5, 4-6, 4-7, 4-8, 4-9, 4-10, 4-11, 4-12, 4-13, 4-14, 4-15, 4-16, 4-17, 4-18, 4-19, 4-20, 4-21, 4-22
 - 5-1, 5-2, 5-3, 5-4, 5-5, 5-6, 5-7, 5-8, 5-9, 5-10, 5-11, 5-12, 5-13, 5-14, 5-15, 5-16, 5-17, 5-18, 5-19, 5-20, 5-21, 5-22
 - 6-1, 6-2, 6-3, 6-4, 6-5, 6-6, 6-7, 6-8, 6-9, 6-10, 6-11, 6-12, 6-13, 6-14, 6-15, 6-17, 6-18, 6-19, 6-20, 6-21, 6-22

DAILY REPORT

06/29/2011, Wednesday

- **10th Eng Battalion 70 Acres site (Continued)**
 - 7-1, 7-2, 7-3, 7-4, 7-5, 7-6, 7-7, 7-8, 7-9, 7-10, 7-11, 7-12, 7-13, 7-14, 7-15, 7-18, 7-19, 7-20, 7-21
 - 8-1, 8-2, 8-3, 8-4, 8-5, 8-6, 8-7, 8-8, 8-9, 8-10, 8-11, 8-12, 8-13, 8-14, 8-15, 8-16, 8-17, 8-18, 8-19, 8-20, 8-21
 - 9-2, 9-3, 9-4, 9-5, 9-6, 9-7, 9-8, 9-10, 9-11, 9-12, 9-13, 9-14, 9-15, 9-16, 9-17, 9-18, 9-19, 9-20
 - 10-1, 10-2, 10-3, 10-4, 10-5, 10-6, 10-7, 10-8, 10-9, 10-10, 10-11, 10-12, 10-13, 10-14, 10-15, 10-16, 10-17, 10-18, 10-19, 10-20
 - 11-1, 11-2, 11-3, 11-4, 11-5, 11-6, 11-7, 11-8, 11-9, 11-10, 11-11, 11-12, 11-13, 11-14, 11-15, 11-16, 11-17, 11-18, 11-19, 11-20
 - 12-7, 12-8, 12-9, 12-10, 12-11, 12-12, 12-13, 12-14, 12-15, 12-16, 12-17, 12-18, 12-19
 - 13-9, 13-10, 13-11, 13-12, 13-13, 13-14, 13-15, 13-16, 13-17
 - 14-10, 14-11, 14-12, 14-13, 14-14, 14-15, 14-16, 14-17
 - 15-11, 15-12, 15-13, 15-14, 15-15, 15-16, 15-17
 - 16-9, 16-10, 16-15, 16-16
 - 17-9, 17-10, 17-11, 17-12
 - 18-10, 18-11, 18-12, 18-13, 18-14
 - 19-10, 19-11, 19-12, 19-13, 19-14
 - 20-10, 20-11, 20-12, 20-13, 20-14, 20-15
 - 21-11, 21-12, 21-13, 21-14, 21-15
- **Dog Kennel 10 Acres site**
 - 1-4, 1-5, 1-6
 - 2-3, 2-4, 2-5, 2-6, 2-7, 2-8
 - 3-3, 3-4, 3-5, 3-6, 3-7, 3-8, 3-9, 3-10
 - 4-2, 4-3, 4-4, 4-5, 4-6, 4-7, 4-8, 4-9, 4-10, 4-11, 4-12, 4-13
 - 5-2, 5-3, 5-4, 5-5, 5-6, 5-7, 5-10, 5-11, 5-12, 5-13, 5-14, 5-15, 5-16, 5-17
 - 6-1, 6-2, 6-3, 6-4, 6-5, 6-6, 6-7, 6-14, 6-15, 6-16, 6-17, 6-18
 - 7-1, 7-2, 7-3, 7-4, 7-5, 7-6, 7-17, 7-18
 - 8-2, 8-3, 8-4, 8-5, 8-6
 - 9-5

Unexploded Ordnance Found:

- None.

Site Visitors:

- None.

Man-Hours:

Daily	270
Monthly (June)	5,347
Total to Date	11,585



DAILY REPORT

06/29/2011, Wednesday

Production:

Description	Quantity to Complete	Units	Daily	Monthly	Total Complete	% Complete to Date	Note
HHQ Site							
Cubic Yards	12,000	Cys			12,000	100%	Complete
MD (Estimated)		lbs.			1,535		Final total
MEC Discovered		Ea			0		Final total
MEC Destroyed		Ea			0		Final total
Construction Debris		lbs.			675		Final total
South Pond Site							
Cubic Yards	38,000	Cys		7,443.2	38,000	100%	Complete
MD (Estimated)		lbs.		75	970		Final total
MEC Discovered		Ea			1		Final total
MEC Destroyed		Ea					Final total
Construction Debris		Lbs		623	5,798		Final total
10th Eng 70 Acres Site							
Surface Clearance	67.9	Acres			67.9	100%	Complete
Brush Clearance	67.9	Acres			67.9	100%	Complete
Sub-Surface Clearance	67.9	Acres		67.9	67.9	100%	Complete (Includes wetlands)
QC Passed	67.9	Acres	1.71	67.9	67.9	100%	Complete (Includes wetlands)
Target Debris (Estimated)		lbs.		1,821	1,831		Final total
MD (Estimated)		lbs.		2,796	2,806		Final total
MEC Discovered/Destroyed		Ea			0		Final total
Dog Kennel 10 Acres							
Surface Clearance	9.9	Acres			9.9	100%	Complete
Brush Clearance	9.9	Acres			9.9	100%	Complete
Sub-Surface Clearance	9.9	Acres		9.9	9.9	100%	Complete (Includes wetlands)
QC Passed	9.9	Acres	7.1	9.9	9.9	100%	Complete (Includes wetlands)
Target Debris (Estimated)		lbs.	377	418	418		Final total
MD (Estimated)		lbs.	349	607	607		Final total
MEC Discovered/Destroyed		Ea			0		Final total

DAILY REPORT


06/29/2011, Wednesday




EOD taking possession of all M2 (BAT) rockets from collection point



Final QC inspection at the Dog Kennel 10 Acres site





Legend

- Clearance Area
- 100 X 100 Grids
- Wetlands
- Surface Clearance
- Brush Removal
- Sub-Surface Clearance
- Passed QC/QA Inspection



Coordinate System: NAD 1983 StatePlane Georgia East FIPS 1001 Feet
 Projection: Transverse Mercator
 Datum: North American 1983
 False Easting: 656,166.6667
 False Northing: 0.0000
 Central Meridian: -82.1667
 Scale Factor: 0.9999
 Latitude Of Origin: 30.0000
 Units: Foot US

Clearance grid for the 10th
 Engineers Battalion Site


67.95 Acres










4300 B Suite 402
 Anchorage, Alaska
 99503


Date: 29 June 2011
 Revision:
 File Name: 29 June 2011 10th Eng 70
 Acres Site.pdf
 Delivery Order # D0-0004
 Contract Number W912DR-10-D-0011-
 0004

Figure 1



Legend

-  Clearance Area
-  100 X 100 Grids
-  Wetlands
-  Surface Clearance
-  Brush Removal
-  Sub-Surface Clearance
-  QC Passed



Coordinate System: NAD 1983 StatePlane Georgia East FIPS 1001 Feet
 Projection: Transverse Mercator
 Datum: North American 1983
 False Easting: 656,166.6667
 False Northing: 0.0000
 Central Meridian: -82.1667
 Scale Factor: 0.9999
 Latitude Of Origin: 30.0000
 Units: Foot US

Clearance grid for the Dog Kennel
 10 Acres site

9.86 Acres



4300 B Suite 402
 Anchorage, Alaska
 99503

Date: 29 June 2011
 Revision:
 File Name: 29 June 2011 Dog Kennel 10 Acres.PDF
 Delivery Order # D0-0004
 Contract Number W912DR-10-D-0011-0004

Figure

DAILY REPORT

06/03/2011, Friday

Weather: Sunny: Low: 70 High: 97 Wind: 7 mph

PRESENT ONSITE:

Personnel	Title	Employer
Benjamin Leon-Guerrero	Site Manager/Operator	BSEN
Thomas L. Bagby	Site Manager/QC	BSEN
Bruce Sweeney	UXOSO	BSEN
Jim Jepson	SUXOS	BSEN
Al Smith	UXOQC	BSEN
Kevin Kirby	UXO Tech II/Recorder	BSEN
Rodger Topham	TL1 UXO Tech III	BSEN
Martin Guzman	TL2 UXO Tech III	BSEN
Shawn Meek	TL3 UXO Tech III	BSEN
Ace Redhair	UXO Tech II	BSEN
Rick Garrison	UXO Tech II	BSEN
Joseph Mazerac	UXO Tech II	BSEN
Zahay Grant	UXO Tech II	BSEN
Downey Burton	UXO Tech II	BSEN
Steven Mitchell	UXO Tech I/Operator	BSEN
Robert Sargent	UXO Tech I	BSEN
Chuck Cowan	UXO Tech I	BSEN
Martin Anderson	UXO Tech I	BSEN
Caleb Clark	UXO Tech I	BSEN
Mike Oldfield	UXO Tech I	BSEN
Jameela Burton	UXO Tech I	BSEN
Laurice Cowan	UXO Tech I	BSEN
Carol Murray	UXO Tech I	BSEN
Kimberly Ellington	UXO Tech I	BSEN
James Hamel	UXO Tech I/Operator	BSEN
Robert Bohannon	Operator	BSEN
Ricky Ginn	Operator	BSEN
Martin Johnson	Operator	BSEN

DAILY REPORT

06/03/2011, Friday

DAILY ACTIVITIES:

Tailgate meeting: Proper egress, biological hazards, fire prevention.

Work Accomplished:

- **South Pond Site:** Intrusive digging continues at the South Pond site. Today's volume of inspected soil that was moved and placed on the clean spoils piles is 1,064 cys. The surveyor was escorted at the end of the day as he gathered our current topographical information on the amount of soil moved to date.
- **10th Eng 70 Acres Site:** Continued intrusive work with 7 grids having been swept today. No grids were inspected and passed by the QC.

General Notes / Comments / Lessons Learned:

- A third area at the South Ponds site was swept and QC inspected as cleared for the placement of additional clean spoils piles. This area has been collected by the GIS and is marked by grid stakes N3 and S3.

Unexploded Ordnance Found:

- None.

Site Visitors:

- None.

Man-Hours:

Daily	280
Monthly (May)	875
Total to Date	7,133



DAILY REPORT

06/03/2011, Friday

Production:

Description	Quantity to Complete	Units	Daily	Monthly	Total Complete	% Complete to Date	Note
HHQ Site							
Cubic Yards	12,000	cys			12,000	100%	Complete
MD (Estimated)		lbs.			1,535		
MEC Discovered		Ea					
MEC Destroyed		Ea					
Construction Debris		lbs.			675		
South Pond Site							
Cubic Yards	25,000	cys	1,064	3,841.2	35,335	141%	Option 10 of 13 completed today
MD(Estimated)		lbs.	25	75	970		1 M2 (BAT)
MEC Discovered		Ea			1		
MEC Destroyed		Ea					
Construction Debris		lbs	69	255	5,430		
10th Eng 70 Acres Site							
Surface Clearance	67.9	Acres			67.9	100%	Complete
Brush Clearance	67.9	Acres			67.9	100%	Complete
Sub-Surface Clearance	67.9	Acres	.96	2.17	.23	3%	Updated from 6/2/11 (1.21 acres)
Target Debris (Estimated)		lbs.	35	273	283		Updated from 6/2/11 (238lbs.)
MD (Estimated)		lbs.	18.5	18.5	28.5		
MEC Discovered/Destroyed		Ea					
Dog Kennel 10 Acres							
Surface Clearance	9.9	Acres			9.9	100%	Complete
Brush Clearance	9.9	Acres			9.9	100%	Complete
Sub-Surface Clearance	9.9	Acres				0%	
Target Debris (Estimated)		lbs.					
MD (Estimated)		lbs.					
MEC Discovered/Destroyed		Ea					

DAILY REPORT


06/03/2011, Friday



Remaining area at the South Pond site




Surveyor collecting current topographical data



Legend

- Clearance Area
- 100 X 100 Grids
- Wetlands
- Surface Clearance
- Brush Removal
- Sub-Surface Clearance
- Passed QC Inspection
- Perimeter and road brush Removal



Coordinate System: NAD 1983 StatePlane Georgia East FIPS 1001 Feet
 Projection: Transverse Mercator
 Datum: North American 1983
 False Easting: 656,166.6667
 False Northing: 0.0000
 Central Meridian: -82.1667
 Scale Factor: 0.9999
 Latitude Of Origin: 30.0000
 Units: Foot US

Clearance grid for the 10th
 Engineers Battalion Site

67.95 Acres



4300 B Suite 402
 Anchorage, Alaska
 99503

Date: 3 June 2011
 Revision:
 File Name: June 3 2011 10th Eng 70 Acres
 Site.pdf
 Delivery Order # D0-0004
 Contract Number W912DR-10-D-0011-
 0004

Figure 1

DAILY REPORT

06/30/2011, Thursday

Weather: Mostly Cloudy: Low: 68 High: 90 Wind: 5-10 mph

PRESENT ONSITE:

DAILY

Personnel	Title	Employer
Benjamin Leon-Guerrero	Site Manager	BSEN
Thomas L. Bagby	Site Manager/QC	BSEN
Jim Jepson	UXOQC	BSEN
Kevin Kirby	UXO Tech II/Recorder	BSEN
Rick Garrison	UXO Tech II	BSEN
Steven Mitchell	UXO Tech I	BSEN
Chuck Cowan	UXO Tech I	BSEN

ACTIVITIES:

Tailgate meeting: Wear seat belts, and safety gear.

Work Accomplished:

- **Dog Kennel 10 Acres site:**
 - **Final Clean Up:** Minimal crew today, performed final cleanup procedures and began demobilization procedures.

General Notes / Comments / Lessons Learned:

- None.

Unexploded Ordnance Found:

- None.

Site Visitors:

- None.

Man-Hours:

Daily	70
Monthly (June)	5,417
Total to Date	11,655



DAILY REPORT

06/30/2011, Thursday

Production:

Description	Quantity to Complete	Units	Daily	Monthly	Total Complete	%Complete to Date	Note
HHQ Site							
Cubic Yards	12,000	Cys			12,000	100%	Complete
MD (Estimated)		lbs.			1,535		Final total
MEC Discovered		Ea			0		Final total
MEC Destroyed		Ea			0		Final total
Construction Debris		lbs.			675		Final total
South Pond Site							
Cubic Yards	38,000	Cys		7,443.2	38,000	100%	Complete
MD (Estimated)		lbs.		75	970		Final total
MEC Discovered		Ea			1		Final total
MEC Destroyed		Ea					Final total
Construction Debris		Lbs		623	5,798		Final total
10th Eng 70 Acres Site							
Surface Clearance	67.9	Acres			67.9	100%	Complete
Brush Clearance	67.9	Acres			67.9	100%	Complete
Sub-Surface Clearance	67.9	Acres		67.9	67.9	100%	Complete (Includes wetlands)
QC Passed	67.9	Acres		67.9	67.9	100%	Complete (Includes wetlands)
Target Debris (Estimated)		lbs.		1,821	1,831		Final total
MD (Estimated)		lbs.		2,796	2,806		Final total
MEC Discovered/Destroyed		Ea			0		Final total
Dog Kennel 10 Acres							
Surface Clearance	9.9	Acres			9.9	100%	Complete
Brush Clearance	9.9	Acres			9.9	100%	Complete
Sub-Surface Clearance	9.9	Acres		9.9	9.9	100%	Complete (Includes wetlands)
QC Passed	9.9	Acres		9.9	9.9	100%	Complete (Includes wetlands)
Target Debris (Estimated)		lbs.		418	418		Final total
MD (Estimated)		lbs.		607	607		Final total
MEC Discovered/Destroyed		Ea			0		Final total

DAILY REPORT

06/30/2011, Thursday



Removal of grid stakes from the Dog Kennel 10 Acres site



Collection point now clear of all MD and target debris

DAILY REPORT

06/06/2011, Monday

Weather: T-Showers: Low: 68 High: 94 Wind: 12 mph

PRESENT ONSITE:

Personnel	Title	Employer
Benjamin Leon-Guerrero	Site Manager/Operator	BSEN
Thomas L. Bagby	Site Manager/QC	BSEN
Paul Bechtel	SUXOS	BSEN
Bruce Sweeney	UXOSO	BSEN
Jim Jepson	UXOQC	BSEN
Al Smith	UXOQC	BSEN
Kevin Kirby	UXO Tech II/Recorder	BSEN
Rodger Topham	TL1 UXO Tech III	BSEN
Martin Guzman	TL2 UXO Tech III	BSEN
Shawn Meek	TL3 UXO Tech III	BSEN
Ace Redhair	UXO Tech II	BSEN
Nicolas Clark	UXO Tech II	BSEN
Rick Garrison	UXO Tech II	BSEN
Joseph Mazerac	UXO Tech II	BSEN
Zahay Grant	UXO Tech II	BSEN
Downey Burton	UXO Tech II	BSEN
Steven Mitchell	UXO Tech I/Operator	BSEN
Robert Sargent	UXO Tech I	BSEN
Chuck Cowan	UXO Tech I	BSEN
Martin Anderson	UXO Tech I	BSEN
Caleb Clark	UXO Tech I	BSEN
Mike Oldfield	UXO Tech I	BSEN
Jameela Burton	UXO Tech I	BSEN
Laurice Cowan	UXO Tech I	BSEN
Carol Murray	UXO Tech I	BSEN
Kimberly Ellington	UXO Tech I	BSEN
James Hamel	UXO Tech I/Operator	BSEN
Robert Bohannon	Operator	BSEN
Ricky Ginn	Operator	BSEN
Martin Johnson	Operator	BSEN

DAILY REPORT

06/06/2011, Monday

DAILY ACTIVITIES:

Tailgate meeting: Biological hazards, hydration, and hand tool safety.

Work Accomplished:

- **South Pond Site:** Intrusive digging continues at the South Pond site. Today's volume of inspected soil that was moved and placed on the clean spoils piles is 1080 cys.
- **10th Eng 70 Acres Site:** We continued intrusive work with 4 grids having been swept and ready for QC inspection today. No grids were inspected and passed by the onsite QC.

General Notes / Comments / Lessons Learned:

- The current topographical data was received from the surveyor and we have updated on cys at the South Pond site to reflect the latest statistical information.
- Heavy thunder showers arrived at approximately 16:00 hours causing a shutdown of the site for the remainder of the work day; this caused a one hour delay in production.
- Some grids that have been swept by the teams have digs that are below 1 ft. These hits have been marked by flags and will be cleared using the CAT 312 excavator after the South Pond site is complete and it is no longer in use there. When these marked hits have been cleared the grids will then be marked as swept on the map and will be ready for inspection by the on site QC.

Unexploded Ordnance Found:

- None.

Site Visitors:

- None.

Man-Hours:

(Adjusted for 5/31/11 with 72 hours added)

Daily	270
Monthly (June)	1,145
Total to Date	7,403

DAILY REPORT

06/06/2011, Monday

Production:

Description	Quantity to Complete	Units	Daily	Monthly	Total Complete	%Complete to Date	Note
HHQ Site							
Cubic Yards	12,000	cys			12,000	100%	Complete
MD (Estimated)		lbs.			1,535		
MEC Discovered		Ea					
MEC Destroyed		Ea					
Construction Debris		lbs.			675		
South Pond Site							
	Quantity to complete	Units	Daily	Monthly	Total complete	%Complete to Date	Note
Cubic Yards	25,000	cys	1,080	5,175.2	36,669	146%	Updated from surveyor data 6/3/11 (35,589 cys) Now into option 11 of 13
MD(Estimated)		lbs.		75	970		
MEC Discovered		Ea			1		
MEC Destroyed		Ea					
Construction Debris		lbs	137	392	5,567		
10th Eng 70 Acres Site							
	Quantity to complete	Units	Daily	Monthly	Total complete	%Complete to Date	Note
Surface Clearance	67.9	Acres			67.9	100%	Complete
Brush Clearance	67.9	Acres			67.9	100%	Complete
Sub-Surface Clearance	67.9	Acres	.54	2.71	2.94	4%	Updated from 6/2/11 (1.21 acres)
Target Debris (Estimated)		lbs.	40	313	323		Updated from 6/2/11 (238lbs.)
MD (Estimated)		lbs.	50	68.5	78.5		
MEC Discovered/Destroyed		Ea					
Dog Kennel 10 Acres							
	Quantity to complete	Units	Daily	Monthly	Total complete	%Complete to Date	Note
Surface Clearance	9.9	Acres			9.9	100%	Complete
Brush Clearance	9.9	Acres			9.9	100%	Complete
Sub-Surface Clearance	9.9	Acres				0%	
Target Debris (Estimated)		lbs.					
MD (Estimated)		lbs.					
MEC Discovered/Destroyed		Ea					

DAILY REPORT

06/06/2011, Monday




M2 BAT rocket needing to be dug by the excavator dig team before grid is marked as swept



Schonstedt test grid in use

DAILY REPORT


06/06/2011, Monday



South Pond site current state




New clean spoils pile place on area previously cleared by the onsite QC



Legend

- Clearance Area
- 100 X 100 Grids
- Wetlands
- Surface Clearance
- Brush Removal
- Sub-Surface Clearance
- Passed QC Inspection
- Perimeter and road brush Removal



Coordinate System: NAD 1983 StatePlane Georgia East FIPS 1001 Feet
 Projection: Transverse Mercator
 Datum: North American 1983
 False Easting: 656,166.6667
 False Northing: 0.0000
 Central Meridian: -82.1667
 Scale Factor: 0.9999
 Latitude Of Origin: 30.0000
 Units: Foot US

Clearance grid for the 10th
 Engineers Battalion Site

67.95 Acres



4300 B Suite 402
 Anchorage, Alaska
 99503

Date: 6 June 2011
 Revision:
 File Name: June 6 2011 10th Eng 70 Acres
 Site.pdf
 Delivery Order # D0-0004
 Contract Number W912DR-10-D-0011-
 0004

Figure 1

DAILY REPORT

06/07/2011, Tuesday

Weather: Sunny: Low: 70 High: 94 Wind: 14 mph

PRESENT ONSITE:

Personnel	Title	Employer
Benjamin Leon-Guerrero	Site Manager/Operator	BSEN
Thomas L. Bagby	Site Manager/QC	BSEN
Paul Bechtel	SUXOS	BSEN
Bruce Sweeney	UXOSO	BSEN
Jim Jepson	UXOQC	BSEN
Al Smith	UXOQC	BSEN
Kevin Kirby	UXO Tech II/Recorder	BSEN
Rodger Topham	TL1 UXO Tech III	BSEN
Martin Guzman	TL2 UXO Tech III	BSEN
Shawn Meek	TL3 UXO Tech III	BSEN
Ace Redhair	UXO Tech II	BSEN
Nicolas Clark	UXO Tech II	BSEN
Rick Garrison	UXO Tech II	BSEN
Joseph Mazerac	UXO Tech II	BSEN
Zahay Grant	UXO Tech II	BSEN
Downey Burton	UXO Tech II	BSEN
Steven Mitchell	UXO Tech I/Operator	BSEN
Robert Sargent	UXO Tech I	BSEN
Chuck Cowan	UXO Tech I	BSEN
Martin Anderson	UXO Tech I	BSEN
Caleb Clark	UXO Tech I	BSEN
Mike Oldfield	UXO Tech I	BSEN
Jameela Burton	UXO Tech I	BSEN
Laurice Cowan	UXO Tech I	BSEN
Carol Murray	UXO Tech I	BSEN
Kimberly Ellington	UXO Tech I	BSEN
James Hamel	UXO Tech I/Operator	BSEN
Robert Bohannon	Operator	BSEN
Ricky Ginn	Operator	BSEN
Martin Johnson	Operator	BSEN

DAILY REPORT

06/07/2011, Tuesday

DAILY ACTIVITIES:

Tailgate meeting: Deadfall, and inclement weather.

Work Accomplished:

- **South Pond Site:** Intrusive digging continues at the South Pond site. Today's volume of inspected soil that was moved and placed on the clean spoils piles is 1,372 cys.
- **10th Eng 70 Acres Site:** We continued intrusive work with 14 grids having been swept and ready for QC inspection today. 13 grids were inspected and passed by the onsite QC.

General Notes / Comments / Lessons Learned:

- One of the D6 CAT dozers was taken off site today; this caused a 45 minute delay at the South Pond site while the driver was in the area collecting the machine.
- Based off the latest data collected by the surveyor we believe we are within 1,000 cys of the targeted final 1,000 cys option 1. We will continue work in the area tomorrow to ensure that the necessary amount of soil has been moved, and will schedule for the surveyor to come in tomorrow evening and take the current measurements at the site.

Unexploded Ordnance Found:

- None.

Site Visitors:

- None.

Man-Hours:

Daily	300
Monthly (June)	1,445
Total to Date	7,683



DAILY REPORT

06/07/2011, Tuesday

Production:

Description	Quantity to Complete	Units	Daily	Monthly	Total Complete	% Complete to Date	Note
HHQ Site							
Cubic Yards	12,000	cys			12,000	100%	Complete
MD (Estimated)		lbs.			1,535		
MEC Discovered		Ea					
MEC Destroyed		Ea					
Construction Debris		lbs.			675		
South Pond Site							
Cubic Yards	25,000	cys	1,372	6,547.2	38,041	152%	Option 12 of 13 complete
MD(Estimated)		lbs.		75	970		
MEC Discovered		Ea			1		
MEC Destroyed		Ea					
Construction Debris		lbs	213	605	5,780		
10th Eng 70 Acres Site							
Surface Clearance	67.9	Acres			67.9	100%	Complete
Brush Clearance	67.9	Acres			67.9	100%	Complete
Sub-Surface Clearance	67.9	Acres	2.31	5.02	5.25	7%	
QC Passed	67.9	Acres	2.43	2.43	2.43	3%	
Target Debris (Estimated)		lbs.	65	378	388		
MD (Estimated)		lbs.	70	138.5	148.5		
MEC Discovered/Destroyed		Ea					
Dog Kennel 10 Acres							
Surface Clearance	9.9	Acres			9.9	100%	Complete
Brush Clearance	9.9	Acres			9.9	100%	Complete
Sub-Surface Clearance	9.9	Acres				0%	
QC Passed	9.9	Acres				0%	
Target Debris (Estimated)		lbs.					
MD (Estimated)		lbs.					
MEC Discovered/Destroyed		Ea					

DAILY REPORT

06/07/2011, Tuesday



D6 CAT dozer working soil pile at the South Pond site



966H CAT front end loader working clean spoils pile at the South Pond site

DAILY REPORT


06/07/2011, Tuesday



Grid sweep operations at the 70 acre site



Example of munitions debris being discovered at the 70 acre site



DAILY REPORT

06/08/2011, Wednesday

Weather: Sunny: Low: 69 High: 92 Wind: 12 mph

PRESENT ONSITE:

Personnel	Title	Employer
Benjamin Leon-Guerrero	Site Manager/Operator	BSEN
Thomas L. Bagby	Site Manager/QC	BSEN
Paul Bechtel	SUXOS	BSEN
Bruce Sweeney	UXOSO	BSEN
Jim Jepson	UXOQC	BSEN
Al Smith	UXOQC	BSEN
Kevin Kirby	UXO Tech II/Recorder	BSEN
Rodger Topham	TL1 UXO Tech III	BSEN
Martin Guzman	TL2 UXO Tech III	BSEN
Shawn Meek	TL3 UXO Tech III	BSEN
Ace Redhair	UXO Tech II	BSEN
Nicolas Clark	UXO Tech II	BSEN
Rick Garrison	UXO Tech II	BSEN
Joseph Mazerac	UXO Tech II	BSEN
Zahay Grant	UXO Tech II	BSEN
Downey Burton	UXO Tech II	BSEN
Steven Mitchell	UXO Tech I/Operator	BSEN
Robert Sargent	UXO Tech I	BSEN
Chuck Cowan	UXO Tech I	BSEN
Martin Anderson	UXO Tech I	BSEN
Caleb Clark	UXO Tech I	BSEN
Mike Oldfield	UXO Tech I	BSEN
Jameela Burton	UXO Tech I	BSEN
Laurice Cowan	UXO Tech I	BSEN
Carol Murray	UXO Tech I	BSEN
Kimberly Ellington	UXO Tech I	BSEN
James Hamel	UXO Tech I/Operator	BSEN
Robert Bohannon	Operator	BSEN
Ricky Ginn	Operator	BSEN
Martin Johnson	Operator	BSEN

DAILY REPORT

06/08/2011, Wednesday

DAILY ACTIVITIES:

Tailgate meeting: Utility vehicle safety, weekly - daily inspections.

Work Accomplished:

- **South Pond Site:** Intrusive digging at the site has been completed. Today's volume of inspected soil that was moved and placed on the clean spoils piles is 896 cys. The surveyor was escorted at the site as he collected the current topographical information.
- **10th Eng 70 Acres Site:** Continued intrusive work with 12 grids having been swept and ready for QC inspection today. No grids were inspected and passed by the onsite QC. A third team from the South Pond site was added to the sweep areas.

General Notes / Comments / Lessons Learned:

- Awaiting the collected topographical data from the surveyor to confirm that the 38,000 cys mark has been met at the South Pond site.
- Received a signed copy of the 948 for the South Pond site.
- Received a signed copy of the 948 for the grids QC and QA inspected for the 7th of June. These grids are 1-16, 1-19, 1-20, 1-23, 2-21, 16-10, 17-10, 18-11, 18-13, 18-14, 19-12, 19-14, 20-13.

Unexploded Ordnance Found:

- None.

Site Visitors:

- None.

Man-Hours:

Daily	300
Monthly (June)	1,745
Total to Date	7,983



DAILY REPORT

06/08/2011, Wednesday

Production:

Description	Quantity to Complete	Units	Daily	Monthly	Total Complete	% Complete to Date	Note
HHQ Site							
Cubic Yards	12,000	cys			12,000	100%	Complete
MD (Estimated)		lbs.			1,535		
MEC Discovered		Ea					
MEC Destroyed		Ea					
Construction Debris		lbs.			675		
South Pond Site							
	Quantity to complete	Units	Daily	Monthly	Total complete	% Complete to Date	Note
Cubic Yards	25,000	cys	896	7,443.2	38,000	152%	Option 13 of 13 complete Awaiting confirmation from survey data
MD(Estimated)		lbs.		75	970		
MEC Discovered		Ea			1		
MEC Destroyed		Ea					
Construction Debris		lbs	18	623	5,798		
10th Eng 70 Acres Site							
	Quantity to complete	Units	Daily	Monthly	Total complete	% Complete to Date	Note
Surface Clearance	67.9	Acres			67.9	100%	Complete
Brush Clearance	67.9	Acres			67.9	100%	Complete
Sub-Surface Clearance	67.9	Acres	1.87	6.89	7.12	10%	
QC Passed	67.9	Acres		2.43	2.43	3%	
Target Debris (Estimated)		lbs.		378	388		
MD (Estimated)		lbs.		138.5	148.5		
MEC Discovered/Destroyed		Ea					
Dog Kennel 10 Acres							
	Quantity to complete	Units	Daily	Monthly	Total complete	% Complete to Date	Note
Surface Clearance	9.9	Acres			9.9	100%	Complete
Brush Clearance	9.9	Acres			9.9	100%	Complete
Sub-Surface Clearance	9.9	Acres				0%	
QC Passed	9.9	Acres				0%	
Target Debris (Estimated)		lbs.					
MD (Estimated)		lbs.					
MEC Discovered/Destroyed		Ea					

DAILY REPORT

06/08/2011, Wednesday



Sweep at the 10th Eng 70 acres site



Intrusive digging at the 10th Eng 70 acres site

DAILY REPORT


06/08/2011, Wednesday











South Pond site complete from the east side




South Pond site complete from the west side



Legend

-  Clearance Area
-  100 X 100 Grids
-  Wetlands
-  Surface Clearance
-  Brush Removal
-  Sub-Surface Clearance
-  Passed QC Inspection
-  Perimeter and road brush Removal



Coordinate System: NAD 1983 StatePlane Georgia East FIPS 1001 Feet
 Projection: Transverse Mercator
 Datum: North American 1983
 False Easting: 656,166.6667
 False Northing: 0.0000
 Central Meridian: -82.1667
 Scale Factor: 0.9999
 Latitude Of Origin: 30.0000
 Units: Foot US

Clearance grid for the 10th
 Engineers Battalion Site

67.95 Acres



4300 B Suite 402
 Anchorage, Alaska
 99503

Date: 8 June 2011
 Revision:
 File Name: June 8 2011 10th Eng 70 Acres
 Site.pdf
 Delivery Order # D0-0004
 Contract Number W912DR-10-D-0011-
 0004

Figure 1

**U.S. Army Corps of Engineers Baltimore District
Ordnance and Explosives Safety
Memo**

TO: Bering Sea Environmental

DATE
7 June 2011

TIME:
1600

Contract Number:
W912DR-10-D-0011-0004

Project Location:
Fort Stewart, GA B5 Construction Area

DO #: 002

SUBJECT ITEMS

(CHECK ALL THAT APPLY)

☐ Work Plan

☒ Quality Assurance

☐ Safety Violation

☐ Other

☐ Safety Comments

DESCRIPTION: Satisfactory QA inspection of Grids: 1-16, 1-19, 1-20, 1-23, 2-21, 16-10, 17-10, 18-11, 18-13, 18-14, 19-12, 19-14, 20-13

☐ Prompt correction or compliance with contract specifications is requested

Jeffrey Brewer, CENAB OE Safety Specialist



USACE Site Representative

**RECEIPT
ACKNOWLEDGED:**



Contractor's Representative

ACTION TAKEN:

**U.S. Army Corps of Engineers Baltimore District
Ordnance and Explosives Safety
Memo**

TO: Bering Sea Environmental

DATE
8 June 2011

TIME:
1600

Contract Number:
W912DR-10-D-0011-0004

Project Location:
Fort Stewart, GA B5 Construction Area

DO #: 003

SUBJECT ITEMS

(CHECK ALL THAT APPLY)

☐ Work Plan

☒ Quality Assurance

☐ Safety Violation

☐ Other

☐ Safety Comments

DESCRIPTION: Satisfactory QA inspection of Grids: Dirt Piles located South Pond area in the TA-B5 training Area.

☐ Prompt correction or compliance with contract specifications is requested

Jeffrey Brewer, CENAB OE Safety Specialist



USACE Site Representative

**RECEIPT
ACKNOWLEDGED:**



Contractor's Representative

ACTION TAKEN:

DAILY REPORT

06/09/2011, Thursday

Weather: Partly cloudy: Low: 68 High: 93 Wind: 5 mph

PRESENT ONSITE:

Personnel	Title	Employer
Benjamin Leon-Guerrero	Site Manager/Operator	BSEN
Thomas L. Bagby	Site Manager/QC	BSEN
Paul Bechtel	SUXOS	BSEN
Bruce Sweeney	UXOSO	BSEN
Jim Jepson	UXOQC	BSEN
Al Smith	UXOQC	BSEN
Kevin Kirby	UXO Tech II/Recorder	BSEN
Rodger Topham	TL1 UXO Tech III	BSEN
Martin Guzman	TL2 UXO Tech III	BSEN
Shawn Meek	TL3 UXO Tech III	BSEN
Ace Redhair	UXO Tech II	BSEN
Nicolas Clark	UXO Tech II	BSEN
Rick Garrison	UXO Tech II	BSEN
Joseph Mazerac	UXO Tech II	BSEN
Zahay Grant	UXO Tech II	BSEN
Downey Burton	UXO Tech II	BSEN
Steven Mitchell	UXO Tech I/Operator	BSEN
Robert Sargent	UXO Tech I	BSEN
Chuck Cowan	UXO Tech I	BSEN
Martin Anderson	UXO Tech I	BSEN
Caleb Clark	UXO Tech I	BSEN
Mike Oldfield	UXO Tech I	BSEN
Jameela Burton	UXO Tech I	BSEN
Laurice Cowan	UXO Tech I	BSEN
Carol Murray	UXO Tech I	BSEN
Kimberly Ellington	UXO Tech I	BSEN
James Hamel	UXO Tech I/Operator	BSEN
Robert Bohannon	Operator	BSEN
Martin Johnson	Operator	BSEN

DAILY REPORT

06/09/2011, Thursday

DAILY ACTIVITIES:

Tailgate meeting: Demo procedures, and slips trips and falls.

Work Accomplished:

- **10th Eng 70 Acres Site:**
 - **Sweep Teams:** Continued intrusive work with 20 grids having been swept and ready for QC inspection today.
 - **QC/QA:** 17 grids were inspected and passed by the onsite QC.
 - **Equipment Assisted:** Began excavation of anomalies deeper than 1ft.

General Notes / Comments / Lessons Learned:

- Received the current topographical information from the surveyor. The data reflected that we have met the 38,000 cys goal at the South Pond site.
- 2000 gallon water truck, D6 CAT dozer, and two 966H CAT front end loaders were shipped off site. All rental equipment has now been returned.
- CAT 312 excavator was shipped from the South Pond site to the 10th Eng 70 Acres site.
- With approval from the onsite USACE border grids 22-13 and 22-14 at the 10th Eng 70 Acres site have been removed due to the fact that they are located in the north bound lane of Vanguard road.

Unexploded Ordnance Found:

- None.

Site Visitors:

- None.

Man-Hours:

Daily	286
Monthly (June)	2,031
Total to Date	8,269

DAILY REPORT

06/09/2011, Thursday

Production:

Description	Quantity to Complete	Units	Daily	Monthly	Total Complete	% Complete to Date	Note
HHQ Site							
Cubic Yards	12,000	Cys			12,000	100%	Complete
MD (Estimated)		lbs.			1,535		
MEC Discovered		Ea					
MEC Destroyed		Ea					
Construction Debris		lbs.			675		
South Pond Site							
	Quantity to complete	Units	Daily	Monthly	Total complete	% Complete to Date	Note
Cubic Yards	25,000 + 13,000	Cys		7,443.2	38,000	100%	Received conformation from surveyor data area now complete. (13,000 cys for option 1)
MD(Estimated)		lbs.		75	970		
MEC Discovered		Ea			1		
MEC Destroyed		Ea					
Construction Debris		Lbs		623	5,798		
10th Eng 70 Acres Site							
	Quantity to complete	Units	Daily	Monthly	Total complete	% Complete to Date	Note
Surface Clearance	67.9	Acres			67.9	100%	Complete
Brush Clearance	67.9	Acres			67.9	100%	Complete
Sub-Surface Clearance	67.9	Acres	3.34	10.23	10.46	10%	
QC Passed	67.9	Acres	3	5.43	5.43	8%	
Target Debris (Estimated)		lbs.	53	467	477		Updated from 6/8/11 36 lbs.
MD (Estimated)		lbs.	194.5	433	443		Updated from 6/8/11 100lbs.
MEC Discovered/Destroyed		Ea					
Dog Kennel 10 Acres							
	Quantity to complete	Units	Daily	Monthly	Total complete	% Complete to Date	Note
Surface Clearance	9.9	Acres			9.9	100%	Complete
Brush Clearance	9.9	Acres			9.9	100%	Complete
Sub-Surface Clearance	9.9	Acres				0%	
QC Passed	9.9	Acres				0%	
Target Debris (Estimated)		lbs.					
MD (Estimated)		lbs.					
MEC Discovered/Destroyed		Ea					

DAILY REPORT


06/09/2011, Thursday



Excavation of anomalies deeper than 1ft by the dig team at 10th Eng 70 Acres Site




Silt fence located in grids 19-11 and 20-11 at 10th Eng 70 Acres Site



Legend

- Clearance Area
- 100 X 100 Grids
- Wetlands
- Surface Clearance
- Brush Removal
- Sub-Surface Clearance
- Passed QC Inspection
- Perimeter and road brush Removal



Coordinate System: NAD 1983 StatePlane Georgia East FIPS 1001 Feet
 Projection: Transverse Mercator
 Datum: North American 1983
 False Easting: 656,166.6667
 False Northing: 0.0000
 Central Meridian: -82.1667
 Scale Factor: 0.9999
 Latitude Of Origin: 30.0000
 Units: Foot US

Clearance grid for the 10th
 Engineers Battalion Site

67.95 Acres



4300 B Suite 402
 Anchorage, Alaska
 99503

Date: 9 June 2011
 Revision:
 File Name: June 9 2011 10th Eng 70 Acres
 Site.pdf
 Delivery Order # D0-0004
 Contract Number W912DR-10-D-0011-
 0004

Figure 1

UXO Tailgate Safety Meeting Form

Date: 20 APR 11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Thomas L. Bagby

RESPIRATORY PROTECTIVE EQUIPMENT

☐ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

<input type="checkbox"/> Nomex	<input checked="" type="checkbox"/> Safety Glasses	<input type="checkbox"/> Hearing Protection
<input checked="" type="checkbox"/> Hard Hat	<input type="checkbox"/> Goggles	<input checked="" type="checkbox"/> Leather Gloves
<input checked="" type="checkbox"/> Steel Toe Boots	<input type="checkbox"/> Face Shields	<input type="checkbox"/> Rain Gear

POTENTIAL HAZARDS

<input type="checkbox"/> Walk Thru Lock/Tag Out	<input type="checkbox"/> Surface Condition (Slippery)
<input type="checkbox"/> Equipment Grounded	<input type="checkbox"/> Ladders Secured
<input type="checkbox"/> Exclusion Zone	<input type="checkbox"/> Subgrade Excavation

WEATHER

☐ Wind Speed & Direction ☐ Conditions: _____

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☐ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

<input type="checkbox"/> Telephone	<input type="checkbox"/> Shower/Eyewash	<input type="checkbox"/> Fire Extinguisher	<input type="checkbox"/> Fire Blanket
<input type="checkbox"/> First Aid Kit	<input type="checkbox"/> Other: _____		

SITE WORKERS

PRINT NAME

SIGNATURE

Paul Bechtel
Al Smith
Ben Guerrero
James Jepson
Tom Bagby
Kevin Kirby
Rick Garrison
Steven Mitchell
Charles Cowan
Bruce Sweeney

[Handwritten signatures of site workers]

Safety Representative or Site Manager

[Handwritten signature of Thomas L. Bagby]
Signature

Date



UXO Services Division
606B Thimble Shoals Blvd., Suite B2
Newport News, VA 23606

Phone: (757) 223-1446
Fax: (757) 223-4141
Web: www.bsenv.com

UXO Tailgate Safety Meeting Form Continuation

Date: 20 APR 11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Thomas L. Bagby

SITE WORKERS

PRINT NAME

SIGNATURE

Martin Guzman

Shawn Meek

Ace Redhair

Nick Clark

Rob Sargent

Doug Smith

Carol Murray

Jeffrey Streib

Bob Bohannon

[Handwritten signatures]

LATER MOB

[Handwritten signature]

[Handwritten signature]

Safety Representative or Site Manager

[Handwritten signature]
Signature

Date

UXO Tailgate Safety Meeting Form

Date: 21 APR 11 Name: Bruce Sweeney
Contract: BSEN Contract Number: W912DR-10-D-0011-0004
Location: Fort Stewart, GA Site Manager: Thomas L. Bagby

RESPIRATORY PROTECTIVE EQUIPMENT

☐ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☐ Hearing Protection ☐
☒ Hard Hat ☐ Goggles ☒ Leather Gloves ☐
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear ☐

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery) ☐
☐ Equipment Grounded ☐ Ladders Secured ☐
☐ Exclusion Zone ☐ Subgrade Excavation ☐

WEATHER

☐ Wind Speed & Direction ☐ Conditions: Partly Cloudy, High 85°

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☐ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

Hydration, Inclement Weather

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☐ Telephone ☐ Shower/Eyewash ☐ Fire Extinguisher ☐ Fire Blanket
☐ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

Paul Bechtel
Al Smith
Ben Guerrero
James Jepson
Tom Bagby
Kevin Kirby
Rick Garrison
Steven Mitchell
Charles Cowan
Bruce Sweeney

[Signature]
[Signature]
[Signature]
[Signature]
[Signature]
[Signature]
[Signature]
[Signature]
[Signature]
[Signature]

Safety Representative or Site Manager

[Signature]
Signature

Date

UXO Tailgate Safety Meeting Form

Date: 22 APR 11 Name: Bruce Sweeney
Contract: BSEN Contract Number: W912DR-10-D-0011-0004
Location: Fort Stewart, GA Site Manager: Thomas L. Bagby

RESPIRATORY PROTECTIVE EQUIPMENT

☐ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☐ Hearing Protection ☐
☒ Hard Hat ☐ Goggles ☒ Leather Gloves ☐
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear ☐

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery) ☐
☐ Equipment Grounded ☐ Ladders Secured ☐
☐ Exclusion Zone ☐ Subgrade Excavation ☐

WEATHER

☒ Wind Speed & Direction

☐ Conditions:

ESE 5-10 MPH

High 86, 30% chance T-STORMS

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☐ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

Hydration/Heat Stress

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☐ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

Paul Bechtel
Al Smith
Ben Guerrero
James Jepson
Tom Bagby
Kevin Kirby
Rick Garrison
Steven Mitchell
Charles Cowan
Bruce Sweeney

Paul Bechtel
Al Smith
Ben Guerrero
James Jepson
Tom Bagby
Kevin Kirby
Rick Garrison
Steven Mitchell
Charles Cowan
Bruce Sweeney

Safety Representative or Site Manager

Thomas L. Bagby
Signature

Date

UXO Tailgate Safety Meeting Form Continuation

Date: _____ Name: Bruce Sweeney
Contract: BSEN Contract Number: W912DR-10-D-0011-0004
Location: Fort Stewart, GA Site Manager: Thomas L. Bagby

SITE WORKERS

PRINT NAME

SIGNATURE

Martin Guzman

Shawn Meek

Ace Redhair

Nick Clark

Rob Sargent

~~Doug Smith~~

~~Carrol Murray~~

~~Jeffrey Streib~~

Bob Bohannon

~~Nick Clark~~

Martin Johnson

Roger Topham

Kim Ellington

Dan Skrobialowski

Safety Representative or Site Manager

Signature

Date

UXO Tailgate Safety Meeting Form

Date: 23 APR 11 Name: Bruce Sweeney
Contract: BSEN Contract Number: W912DR-10-D-0011-0004
Location: Fort Stewart, GA Site Manager: Thomas L. Bagby

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☐ Hearing Protection ☐
☒ Hard Hat ☐ Goggles ☒ Leather Gloves ☐
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear ☐

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition (Slippery) ☐
☐ Equipment Grounded ☐ Ladders Secured ☐
☒ Exclusion Zone ☐ Subgrade Excavation ☐

WEATHER

☒ Wind Speed & Direction South @ 10 mph ☒ Conditions: Partly Cloudy, High 90°

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☐ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

Reptile Hazard, Heat Stress, UXO Avoidance

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☐ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

Paul Bechtel

Al Smith

Ben Guerrero

James Jepson

Tom Bagby

Kevin Kirby

Rick Garrison

Steven Mitchell

Charles Cowan

Bruce Sweeney

(Handwritten signatures of site workers)

Safety Representative or Site Manager

Thomas L. Bagby
Signature

Date

UXO Tailgate Safety Meeting Form Continuation

Date: 23 APR 11 Name: Bruce Sweeney
Contract: BSEN Contract Number: W912DR-10-D-0011-0004
Location: Fort Stewart, GA Site Manager: Thomas L. Bagby

SITE WORKERS

PRINT NAME

SIGNATURE

Martin Guzman

Shawn Meek

Ace Redhair

Nick Clark

Rob Sargent

Doug Smith

Carol Murray

Jeffrey Streib

Bob Bohannon

Nick Clark

Martin Johnson

Roger Topham

DAN SKROBIALOWSKI

Kim Ellington

Safety Representative or Site Manager

Signature

Date

UXO Tailgate Safety Meeting Form

Date: 25-Apr-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Thomas L. Bagby

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

<input type="checkbox"/> Nomex	<input checked="" type="checkbox"/> Safety Glasses	<input type="checkbox"/> Hearing Protection
<input checked="" type="checkbox"/> Hard Hat	<input type="checkbox"/> Goggles	<input checked="" type="checkbox"/> Leather Gloves
<input checked="" type="checkbox"/> Steel Toe Boots	<input type="checkbox"/> Face Shields	<input type="checkbox"/> Rain Gear

POTENTIAL HAZARDS

<input type="checkbox"/> Walk Thru Lock/Tag Out	<input type="checkbox"/> Surface Condition(Slippery)	<input checked="" type="checkbox"/> Biological
<input type="checkbox"/> Equipment Grounded	<input type="checkbox"/> Ladders Secured	<input type="checkbox"/>
<input checked="" type="checkbox"/> Exclusion Zone	<input type="checkbox"/> Subgrade Excavation	<input type="checkbox"/>

WEATHER

☒ Wind Speed & Direction

☒ Conditions:

SSE @ 5-10 mph

Partly Cloudy, High 89°

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☐ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

Heavy Equipment, UXO Precautions, Hydration

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

<input type="checkbox"/> Telephone	<input checked="" type="checkbox"/> Shower/Eyewash	<input checked="" type="checkbox"/> Fire Extinguisher	<input type="checkbox"/> Fire Blanket
<input checked="" type="checkbox"/> First Aid Kit	<input checked="" type="checkbox"/> Other:		

SITE WORKERS

PRINT NAME

SIGNATURE

Paul Bechtel
Tom Bagby
Ben Guerrero
James Jepson
Al Smith
Kevin Kirby
Roger Topham
Martin Guzman
Shawn Meek
Bruce Sweeney

Paul Bechtel
Tom Bagby
Ben Guerrero
James Jepson
Al Smith
Kevin Kirby
Roger Topham
Martin Guzman
Shawn Meek
Bruce Sweeney

Safety Representative or Site Manager

Thomas L. Bagby
Signature

25 Apr 11
Date

UXO Tailgate Safety Meeting Form Continuation

Date: 25-Apr-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Thomas L. Bagby

SITE WORKERS

PRINT NAME

SIGNATURE

Steven Mitchell

Ste Mitchell

Charles Cowan

Charles Cowan

Ace Redhair

AD Redhair

Nick Clark

N. Clark

Rob Sargent

Rob Sargent

Kimberly Ellington

off-site

Rick Garrison

Rick Garrison

Bob Bohannon

Bob Bohannon

Nick Clark

Duplicate

Martin Johnson

Martin Johnson

David Tuttle

David Tuttle

WILLIAM B. EDENFIELD

W B Edensfield

Wayne Cropps

Wayne Cropps

Tommy Triplett

Tommy Triplett

Safety Representative or Site Manager

Thomas L. Bagby
Signature

Date

UXO Tailgate Safety Meeting Form

Date: 26-Apr-11 Name: Bruce Sweeney
Contract: BSEN Contract Number: W912DR-10-D-0011-0004
Location: Fort Stewart, GA Site Manager: Thomas L. Bagby

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☐ Hearing Protection ☐
☒ Hard Hat ☐ Goggles ☒ Leather Gloves ☐
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear ☐

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery) ☐
☐ Equipment Grounded ☐ Ladders Secured ☐
☒ Exclusion Zone ☐ Subgrade Excavation ☐

WEATHER

☒ Wind Speed & Direction

☒ Conditions:

SSE @ 10-15 mph

Partly Cloudy,
High 88°, 50% chance of T-STORMS

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: ra

ADDITIONAL SAFETY CONCERNS OR TOPICS

Brush Cutting Precautions, Hydration, Biological Hazards, HAZCOM Standard

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☐ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

Paul Bechtel
Tom Bagby
Ben Guerrero
James Jepson
Al Smith
Kevin Kirby
Roger Topham
Martin Guzman
Shawn Meek
Bruce Sweeney

[Signature]
[Signature]
[Signature]
[Signature]
[Signature]
[Signature]
[Signature]
[Signature]
[Signature]
[Signature]

Safety Representative or Site Manager

[Signature]
Signature

26 Apr 11
Date

UXO Tailgate Safety Meeting Form Continuation

Date: 26-Apr-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Thomas L. Bagby

SITE WORKERS

PRINT NAME

SIGNATURE

Steven Mitchell

Ste Mitchell

Charles Cowan

Charles Cowan

Ace Redhair

Ace Redhair

Nick Clark

Nick Clark

Rob Sargent

Rob Sargent

Rick Garrison

Rick Garrison

Bob Bohannon

Bob Bohannon

Martin Johnson

Martin Johnson

Tommy Triplett

Tommy Triplett

Wayne Cropps

Wayne Cropps

William B. Edenfield

William B. Edenfield

David Tuttle

Jeffrey Brewer

Jeffrey Brewer

Albert Whittington

Albert Whittington

Tim Bohannon

Tim Bohannon

Safety Representative or Site Manager

Thomas L. Bagby
Signature

26 Apr 11
Date

UXO Tailgate Safety Meeting Form

Date: 27-Apr-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Thomas L. Bagby

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

<input type="checkbox"/> Nomex	<input checked="" type="checkbox"/> Safety Glasses	<input type="checkbox"/> Hearing Protection
<input checked="" type="checkbox"/> Hard Hat	<input type="checkbox"/> Goggles	<input checked="" type="checkbox"/> Leather Gloves
<input checked="" type="checkbox"/> Steel Toe Boots	<input type="checkbox"/> Face Shields	<input type="checkbox"/> Rain Gear

POTENTIAL HAZARDS

<input type="checkbox"/> Walk Thru Lock/Tag Out	<input type="checkbox"/> Surface Condition(Slippery)
<input type="checkbox"/> Equipment Grounded	<input type="checkbox"/> Ladders Secured
<input checked="" type="checkbox"/> Exclusion Zone	<input type="checkbox"/> Subgrade Excavation

WEATHER

☒ Wind Speed & Direction

☒ Conditions:

SSE 15-20 mph

Partly Cloudy, High 93°

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

Vehicle Inspections & Safe Operating; Deadfall; Disposal of Hazardous Materials

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

<input type="checkbox"/> Telephone	<input checked="" type="checkbox"/> Shower/Eyewash	<input checked="" type="checkbox"/> Fire Extinguisher	<input type="checkbox"/> Fire Blanket
<input checked="" type="checkbox"/> First Aid Kit	<input type="checkbox"/> Other:		

SITE WORKERS

PRINT NAME

SIGNATURE

Jeffrey Brewer (USACOE)
Albert Whittington (USACOE)
Tim Bohannon (USACOE)
Tom Bagby (Site Mgr)
Paul Bechtel (SUXOS)
Ben Guerrero (PM)
James Jepson (Safety/QC)
Al Smith (QC)
Kevin Kirby (FOA)
Bruce Sweeney (Safety/QC)

[Handwritten signatures of site workers]

Safety Representative or Site Manager

Thomas L. Bagby
Signature

27 APR 11
Date

UXO Tailgate Safety Meeting Form Continuation

Date: 27-Apr-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Thomas L. Bagby

SITE WORKERS

PRINT NAME

SIGNATURE

Roger Topham (T3)

Shawn Meek (T3)

Martin Guzman (T3)

Ace Redhair (T2)

Rob Sargent (T2) (T1)

Nick Clark (T2)

Rick Garrison (T2)

Charles Cowan (T1)

Steven Mitchell (T1)

Bob Bohannon (Operator)

Martin Johnson (Operator)

Tommy Triplett (Brush Supervisor)

Wayne Cropps (Brush)

William B. Edenfield (Brush)

David Tuttle (Brush)

Safety Representative or Site Manager

Signature

27 APR 11
Date

UXO Tailgate Safety Meeting Form

Date: 28-Apr-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Thomas L. Bagby

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☐ Hearing Protection ☐
☒ Hard Hat ☐ Goggles ☒ Leather Gloves ☐
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear ☐

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery) ☐
☐ Equipment Grounded ☐ Ladders Secured ☐
☒ Exclusion Zone ☐ Subgrade Excavation ☐

WEATHER

☒ Wind Speed & Direction ☒ Conditions:
SW 10-15mph, Gusts to 30mph T-Storms Likely (60%), Mid 80's,

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

Heat Stress, Exclusion Zone, Personal Hygiene

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☐ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

Jeffrey Brewer (USACOE)
Albert Whittington (USACOE)
Tim Bohannon (USACOE)
Tom Bagby (Site Mgr)
Paul Bechtel (SUXOS)
Ben Guerrero (PM)
James Jepson (Safety/QC)
Al Smith (QC)
Kevin Kirby (Recorder)
Bruce Sweeney (Safety/QC)

[Handwritten signatures of site workers]

Safety Representative or Site Manager

Thomas L. Bagby
Signature

28-Apr-11
Date

Date:	28-Apr-11	Name:	Bruce Sweeney
Contract:	BSEN	Contract Number:	W912DR-10-D-0011-0004
Location:	Fort Stewart, GA	Site Manager:	Thomas L. Bagby

UXO Tailgate Safety Meeting (UD804nv) Continuation REV: 06/30/2008

UXO Tailgate Safety Meeting Form

Date: 29-Apr-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Thomas L. Bagby

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

<input type="checkbox"/> Nomex	<input checked="" type="checkbox"/> Safety Glasses	<input type="checkbox"/> Hearing Protection
<input checked="" type="checkbox"/> Hard Hat	<input type="checkbox"/> Goggles	<input checked="" type="checkbox"/> Leather Gloves
<input checked="" type="checkbox"/> Steel Toe Boots	<input type="checkbox"/> Face Shields	<input type="checkbox"/> Rain Gear

POTENTIAL HAZARDS

<input type="checkbox"/> Walk Thru Lock/Tag Out	<input type="checkbox"/> Surface Condition(Slippery)
<input type="checkbox"/> Equipment Grounded	<input type="checkbox"/> Ladders Secured
<input checked="" type="checkbox"/> Exclusion Zone	<input type="checkbox"/> Subgrade Excavation

WEATHER

☒ Wind Speed & Direction MW Winds 5-10mph ☒ Conditions: Sunny, High in the Lower 80's

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

General Housekeeping, Heavy Equipment Operation, Biological Hazards

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

<input type="checkbox"/> Telephone	<input checked="" type="checkbox"/> Shower/Eyewash	<input checked="" type="checkbox"/> Fire Extinguisher	<input type="checkbox"/> Fire Blanket
<input checked="" type="checkbox"/> First Aid Kit	<input type="checkbox"/> Other:		

SITE WORKERS

PRINT NAME

SIGNATURE

Jeffrey Brewer (USACOE)
Albert Whittington (USACOE)
Tim Bohannon (USACOE)
Tom Bagby (Site Mgr)
Paul Bechtel (SUXOS)
Ben Guerrero (PM)
James Jepson (Safety/QC)
Al Smith (QC)
Kevin Kirby (Recorder)
Bruce Sweeney (Safety/QC)

[Handwritten signatures]
OFF-SITE
[Handwritten signatures]

Safety Representative or Site Manager

Signature

29-Apr-11

Date

Date:	29-Apr-11	Name:	Bruce Sweeney
Contract:	BSEN	Contract Number:	W912DR-10-D-0011-0004
Location:	Fort Stewart, GA	Site Manager:	Thomas L. Bagby

SITE WORKERS	PRINT NAME	SIGNATURE
	Roger Topham (T3)	[Signature]
	Shawn Meek (T3)	[Signature]
	Martin Guzman (T3)	[Signature]
	Ace Redhair (T2)	[Signature]
	Rick Garrison (T2)	[Signature]
	Nick Clark (T2)	[Signature]
	Joseph Mazerac (T2)	[Signature]
	Rob Sargent (T1)	[Signature]
	Charles Cowan (T1)	[Signature]
	Steven Mitchell (T1)	[Signature]
	Bob Bohannon (Operator)	[Signature]
	Marty Johnson (Operator)	[Signature]
	Tommy Triplett (Brush Supervisor)	[Signature]
	William B. Edenfield (Brush)	[Signature]
	David Tuttle (Brush)	[Signature]
	Wayne Cropps (Brush)	off-site

Safety Representative or Site Manager _____ Date 29-Apr-11

Signature

UXO Tailgate Safety Meeting Form

Date: 10-May-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☐ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☐ Subgrade Excavation

WEATHER

Wind Speed & Direction
SW WINDS 5-10mph

Conditions:

PARTLY CLOUDY, HIGH IN THE LOWER 90's, 20% CHANCE OF RAIN

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

UXO Precautions, Proper Use of Handtools, COMMS

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☒ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

Albert Whittington, USACE

Ben Leon-Guerrero, SM

Thomas L. Bagby, SM/QC

Paul Bechtel, SUXOS

James Jepson, QC

Al Smith, QC

Kevin Kirby, Recorder

Bruce Sweeney, Safety/QC

Roger Topham, T3

Shawn Meek, T3

Martin Guzman, T3

Ace Redhair, T2

Rick Garrison, T2

Nick Clark, T2

Joseph Mazerac, T2

Zahay Grant, T2

PRINT NAME

SIGNATURE

Robert Sargent, T1

Charles Cowan, T1

Steven Mitchell, T1

Caleb Clark, T1

Marty Anderson, T1

Bob Bohannon, Operator

Marty Johnson, Operator

Ricky Ginn, Operator

Steven Seymour, Operator

Tommy Triplett, Brush Super.

William Edenfield, Brush

David Tuttle, Brush

Wayne Crops, Brush

Terry Woodard

DOUGIE BURTON

Jeff Brewer

Safety Representative or Site Manager

Bruce Sweeney

Signature

Date

10-May-11

UXO Tailgate Safety Meeting Form

Date: 11-May-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☐ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☐ Subgrade Excavation

WEATHER

Wind Speed & Direction
Westerly Winds @ 5mph

Conditions:

PARTLY CLOUDY, HIGH IN THE UPPER 80's, 20% CHANCE OF RAIN

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

Biological Hazards, Hydration, Daily Inspections

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

Jeffrey Brewer, USACE

Albert Whittington, USACE

Ben Leon-Guerrero, SM

Thomas L. Bagby, SM/QC

Paul Bechtel, SUXOS

James Jepson, QC

Al Smith, QC

Kevin Kirby, Recorder

Bruce Sweeney, Safety/QC

Roger Topham, T3

Shawn Meek, T3

Martin Guzman, T3

Ace Redhair, T2

Rick Garrison, T2

Nick Clark, T2

Joseph Mazerac, T2

Zahay Grant, T2

Downey, Burton, T2

PRINT NAME

SIGNATURE

Robert Sargent, T1

Charles Cowan, T1

Steven Mitchell, T1

Caleb Clark, T1

Marty Anderson, T1

Bob Bohannon, Operator

Marty Johnson, Operator

Ricky Ginn, Operator

Steven Seymour, Operator

Tommy Triplett, Brush Super.

William Edenfield, Brush

David Tuttle, Brush

Wayne Crops, Brush

Terry Woodard

OFF SITE

OFF SITE

OFF SITE

OFF SITE

Safety Representative or Site Manager

Bruce Sweeney

Signature

11-May-11

Date

UXO Tailgate Safety Meeting Form

Date: 12-May-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☒ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☐ Subgrade Excavation

WEATHER

Wind Speed & Direction
SE WINDS 10-15mph

Conditions:
MOSTLY SUNNY, HIGH IN THE UPPER 80's, 20% CHANCE OF RAIN

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

HYDRATION, UXO PRECAUTIONS/RECOGNITION

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

Jeffrey Brewer, USACE
Ben Leon-Guerrero, SM
Thomas L. Bagby, SM/QC
Paul Bechtel, SUXOS
James Jepson, QC
Al Smith, QC
Kevin Kirby, Recorder
Bruce Sweeney, Safety/QC
Roger Topham, T3
Shawn Meek, T3
Martin Guzman, T3
Ace Redhair, T2
Rick Garrison, T2
Nick Clark, T2
Joseph Mazerac, T2
Zahay Grant, T2
Downey, Burton, T2

PRINT NAME

SIGNATURE

Robert Sargent, T1
Charles Cowan, T1
Steven Mitchell, T1
Caleb Clark, T1
Marty Anderson, T1
Bob Bohannon, Operator
Marty Johnson, Operator
Ricky Ginn, Operator
Steven Seymour, Operator

[Signature]
C. Lewis Cowan
St. Mitchell
Caleb W. Clark
Marty Anderson
Bob Bohannon
Marty Johnson
Ricky Ginn
Steven Seymour
OFF SITE

Safety Representative or Site Manager

Bruce Sweeney

Signature

12-May-11

Date

UXO Tailgate Safety Meeting Form

Date: 13-May-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☐ Subgrade Excavation

WEATHER

Wind Speed & Direction
SW WINDS 5-10mph

Conditions:
MOSTLY CLOUDY, HIGH OF 90 DEGREES, 20% CHANCE OF RAIN

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

HYDRATION, UXO PRECAUTIONS/RECOGNITION, EXCAVATIONS

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS


PRINT NAME

SIGNATURE

PRINT NAME

SIGNATURE

Jeffrey Brewer, USACE




Robert Sargent, T1



Ben Leon-Guerrero, SM




Charles Cowan, T1



Thomas L. Bagby, SM/QC




Steven Mitchell, T1




Paul Bechtel, SUXOS



Caleb Clark, T1



James Jepson, QC




Marty Anderson, T1



Al Smith, QC

OFF-SITE

Bob Bohannon, Operator




Kevin Kirby, Recorder



Marty Johnson, Operator



Bruce Sweeney, Safety/QC




Ricky Ginn, Operator




Roger Topham, T3



Shawn Meek, T3



Martin Guzman, T3




Ace Redhair, T2




Rick Garrison, T2




Nick Clark, T2



Joseph Mazerac, T2



Zahay Grant, T2



Downey, Burton, T2



Safety Representative or Site Manager

Bruce Sweeney

13-May-11

Signature

Date

UXO Tailgate Safety Meeting Form

Date: 16-May-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction

WEST WINDS 5-15mph

Conditions:

PARTLY CLOUDY, HIGH IN THE UPPER 70's, 30% CHANCE OF RAIN

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

HYDRATION, UXO PRECAUTIONS/RECOGNITION, EXCAVATIONS, PPE

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

Jeffrey Brewer, USACE

[Signature]

Ben Leon-Guerrero, SM

[Signature] OFF-SITE

Thomas L. Bagby, SM/QC

[Signature]

Paul Bechtel, SUXOS

[Signature]

James Jepson, QC

[Signature]

Al Smith, QC

[Signature]

Kevin Kirby, Recorder

[Signature]

Bruce Sweeney, Safety/QC

[Signature]

Roger Topham, T3

[Signature]

Shawn Meek, T3

[Signature]

Martin Guzman, T3

[Signature]

Ace Redhair, T2

[Signature]

Rick Garrison, T2

[Signature]

Nick Clark, T2

[Signature]

Joseph Mazerac, T2

[Signature]

Zahay Grant, T2

[Signature]

Downey, Burton, T2

[Signature]

PRINT NAME

SIGNATURE

Robert Sargent, T1

[Signature]

Charles Cowan, T1

[Signature]

Steven Mitchell, T1

[Signature]

Caleb Clark, T1

[Signature]

Marty Anderson, T1

[Signature]

Bob Bohannon, Operator

[Signature]

Marty Johnson, Operator

[Signature]

Ricky Ginn, Operator

[Signature]

Jim Havel, op

Safety Representative or Site Manager

Bruce Sweeney

Signature

16-May-11

Date

UXO Tailgate Safety Meeting Form

Date: 17-May-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction
WEST WINDS 5-15mph

Conditions:
PARTLY CLOUDY, HIGH IN THE UPPER 70's

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

HYDRATION, UXO PRECAUTIONS/RECOGNITION, EXCAVATIONS, PPE

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

Jeffrey Brewer, USACE
Ben Leon-Guerrero, SM
Thomas L. Bagby, SM/QC
Paul Bechtel, SUXOS
James Jepson, QC
Al Smith, QC
Kevin Kirby, Recorder
Bruce Sweeney, Safety/QC
Roger Topham, T3
Shawn Meek, T3
Martin Guzman, T3
Ace Redhair, T2
Rick Garrison, T2
Nick Clark, T2
Joseph Mazerac, T2
Zahay Grant, T2
Downey, Burton, T2

PRINT NAME

SIGNATURE

Robert Sargent, T1
Charles Cowan, T1
Steven Mitchell, T1
Caleb Clark, T1
Marty Anderson, T1
Bob Bohannon, Operator
Marty Johnson, Operator
Ricky Ginn, Operator
Jim Hamel, op

Safety Representative or Site Manager

Bruce Sweeney

Signature

17-May-11

Date

UXO Tailgate Safety Meeting Form

Date: 18-May-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction
WEST WINDS 5-10mph

Conditions:
SUNNY, HIGH IN THE UPPER 70's

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

UXO PRECAUTIONS/RECOGNITION, EXCAVATIONS, PPE, INJURY REPORTING

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

Jeffrey Brewer, USACE

Ben Leon-Guerrero, SM

Thomas L. Bagby, SM/QC

Paul Bechtel, SUXOS

James Jepson, QC

Al Smith, QC

Kevin Kirby, Recorder

Bruce Sweeney, Safety/QC

Roger Topham, T3

Shawn Meek, T3

Martin Guzman, T3

Ace Redhair, T2

Rick Garrison, T2

Nick Clark, T2

Joseph Mazerac, T2

Zahay Grant, T2

Downey, Burton, T2

PRINT NAME

Robert Sargent, T1

Charles Cowan, T1

Steven Mitchell, T1

Caleb Clark, T1

Marty Anderson, T1

Bob Bohannon, Operator

Marty Johnson, Operator

Ricky Ginn, Operator

James Hamel, Operator

SIGNATURE

Safety Representative or Site Manager

Bruce Sweeney

18-May-11

Signature

Date

UXO Tailgate Safety Meeting Form

Date: 19-May-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction
SOUTH WINDS 5-10mph

Conditions:
SUNNY, HIGH IN THE MID 80's

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

UXO PRECAUTIONS/RECOGNITION, UTILITY VEHICLE SAFETY, SITUATIONAL AWARENESS

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

Jeffrey Brewer, USACE

[Signature]

Ben Leon-Guerrero, SM

OFF-SITE

Thomas L. Bagby, SM/QC

[Signature]

Paul Bechtel, SUXOS

[Signature]

James Jepson, QC

OFF-SITE

Al Smith, QC

[Signature]

Kevin Kirby, Recorder

[Signature]

Bruce Sweeney, Safety/QC

[Signature]

Roger Topham, T3

[Signature]

Shawn Meek, T3

[Signature]

Martin Guzman, T3

[Signature]

Ace Redhair, T2

[Signature]

Rick Garrison, T2

[Signature]

Nick Clark, T2

[Signature]

Joseph Mazerac, T2

[Signature]

Zahay Grant, T2

[Signature]

Downey, Burton, T2

[Signature]

[Signature]

PRINT NAME

SIGNATURE

Robert Sargent, T1

[Signature]

Charles Cowan, T1

[Signature]

Steven Mitchell, T1

[Signature]

Caleb Clark, T1

[Signature]

Marty Anderson, T1

[Signature]

Bob Bohannon, Operator

[Signature]

Marty Johnson, Operator

[Signature]

Ricky Ginn, Operator

[Signature]

James Hamel, Operator

[Signature]

Safety Representative or Site Manager

Bruce Sweeney

[Signature]

Signature

19-May-11

Date

UXO Tailgate Safety Meeting Form

Date: 2-May-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Thomas L. Bagby

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

<input type="checkbox"/> Nomex	<input checked="" type="checkbox"/> Safety Glasses	<input type="checkbox"/> Hearing Protection	<input type="checkbox"/>
<input checked="" type="checkbox"/> Hard Hat	<input type="checkbox"/> Goggles	<input checked="" type="checkbox"/> Leather Gloves	<input type="checkbox"/>
<input checked="" type="checkbox"/> Steel Toe Boots	<input type="checkbox"/> Face Shields	<input type="checkbox"/> Rain Gear	<input type="checkbox"/>

POTENTIAL HAZARDS

<input type="checkbox"/> Walk Thru Lock/Tag Out	<input type="checkbox"/> Surface Condition(Slippery)	<input type="checkbox"/>
<input type="checkbox"/> Equipment Grounded	<input type="checkbox"/> Ladders Secured	<input type="checkbox"/>
<input checked="" type="checkbox"/> Exclusion Zone	<input type="checkbox"/> Subgrade Excavation	<input type="checkbox"/>

WEATHER

☒ Wind Speed & Direction SE Winds 10-15mph ☒ Conditions: Partly Cloudy, High in the Mid 80's

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

Slips/Trips/Falls, Proper Use of Hand Tools/Digging Techniques, Exclusion Zones

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

<input type="checkbox"/> Telephone	<input checked="" type="checkbox"/> Shower/Eyewash	<input checked="" type="checkbox"/> Fire Extinguisher	<input type="checkbox"/> Fire Blanket
<input checked="" type="checkbox"/> First Aid Kit	<input type="checkbox"/> Other:		

SITE WORKERS

PRINT NAME

SIGNATURE

Jeffrey Brewer (USACOE)
Albert Whittington (USACOE)
Tim Bohannon (USACOE)
Tom Bagby (Site Mgr)
Paul Bechtel (SUXOS)
Ben Guerrero (PM)
James Jepson (Safety/QC)
Al Smith (QC)
Kevin Kirby (Recorder)
Bruce Sweeney (Safety/QC)

off-site
Albert Whittington
Tim Bohannon
Tom Bagby
Paul Bechtel
Ben Guerrero
James Jepson
Al Smith
Kevin Kirby
Bruce Sweeney

Safety Representative or Site Manager

Signature

2-May-11

Date

UXO Tailgate Safety Meeting Form Continuation

Date: 2-May-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Thomas L. Bagby

SITE WORKERS

PRINT NAME

SIGNATURE

Roger Topham (T3)

Shawn Meek (T3)

Martin Guzman (T3)

Ace Redhair (T2)

Rick Garrison (T2)

Nick Clark (T2)

Joseph Mazerac (T2)

Rob Sargent (T1)

Charles Cowan (T1)

Steven Mitchell (T1)

Bob Bohannon (Operator)

Marty Johnson (Operator)

Tommy Triplett (Brush Supervisor)

William B. Edenfield (Brush)

David Tuttle (Brush)

Wayne Cropps (Brush)

Zakay Grant (Tech 2)

Caleb Clark

Ricky Simon

Terry Woodward

Steven Seymour

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

OFF-site

Zakay Grant

Caleb W. Clark

[Signature]

[Signature]

[Signature]

Safety Representative or Site Manager

[Signature]
Signature

2-May-11

Date

UXO Tailgate Safety Meeting Form

Date: 20-May-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction
SOUTHWEST WINDS 5-10mph

Conditions:
PARTLY CLOUDY, HIGH IN THE UPPER 80's

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

UXO PRECAUTIONS/RECOGNITION, HEAVY EQUIPMENT, EXCLUSION ZONE

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

Jeffrey Brewer, USACE

Ben Leon-Guerrero, SM

Thomas L. Bagby, SM/QC

Paul Bechtel, SUXOS

James Jepson, QC

Al Smith, QC

Kevin Kirby, Recorder

Bruce Sweeney, Safety/QC

Roger Topham, T3

Shawn Meek, T3

Martin Guzman, T3

Ace Redhair, T2

Rick Garrison, T2

Nick Clark, T2

Joseph Mazerac, T2

Zahay Grant, T2

Downey, Burton, T2

PRINT NAME

Robert Sargent, T1

Charles Cowan, T1

Steven Mitchell, T1

Caleb Clark, T1

Marty Anderson, T1

Bob Bohannon, Operator

Marty Johnson, Operator

Ricky Ginn, Operator

James Hamel, Operator

SIGNATURE

Safety Representative or Site Manager

Bruce Sweeney

Signature

20-May-11

Date

UXO Tailgate Safety Meeting Form

Date: 23-May-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction

SOUTHWEST WINDS 5-10mph

Conditions:

SUNNY, HIGH IN THE UPPER 90's

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

SAFE DISTANCES BETWEEN HEAVY EQUIPMENT, GENERAL HOUSEKEEPING, HYDRATION, HEAT STRESS

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

Jeffrey Brewer, USACE

Ben Leon-Guerrero, SM

Thomas L. Bagby, SM/QC

Paul Bechtel, SUXOS

James Jepson, QC

Al Smith, QC

Kevin Kirby, Recorder

Bruce Sweeney, Safety/QC

Roger Topham, T3

Shawn Meek, T3

Martin Guzman, T3

Ace Redhair, T2

Rick Garrison, T2

Nick Clark, T2

Joseph Mazerac, T2

Zahay Grant, T2

Downey, Burton, T2

PRINT NAME

Robert Sargent, T1

Charles Cowan, T1

Steven Mitchell, T1

Caleb Clark, T1

Marty Anderson, T1

Bob Bohannon, Operator

Marty Johnson, Operator

Ricky Ginn, Operator

James Hamel, Operator

SIGNATURE

Safety Representative or Site Manager

Bruce Sweeney

Signature

23-May-11

Date

UXO Tailgate Safety Meeting Form

Date: 24-May-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction
SOUTHWEST WINDS 5-10mph

Conditions:
PARTLY CLOUDY, HIGH IN THE UPPER 90's

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

WORKING TOGETHER, CONSTRUCTION EQUIPMENT DANGERS, MAN vs ALLIGATOR

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

PRINT NAME

SIGNATURE

Jeffrey Brewer, USACE

Robert Sargent, T1

Ben Leon-Guerrero, SM

Charles Cowan, T1

Thomas L. Bagby, SM/QC

Steven Mitchell, T1

Paul Bechtel, SUXOS

Caleb Clark, T1

James Jepson, QC

Marty Anderson, T1

Al Smith, QC

Bob Bohannon, Operator

Kevin Kirby, Recorder

Marty Johnson, Operator

Bruce Sweeney, Safety/QC

Ricky Ginn, Operator

Roger Topham, T3

James Hamel, Operator

Shawn Meek, T3

Martin Guzman, T3

Ace Redhair, T2

Rick Garrison, T2

Nick Clark, T2

Joseph Mazerac, T2

Zahay Grant, T2

Downey, Burton, T2

Safety Representative or Site Manager

Bruce Sweeney

Signature

24-May-11

Date

UXO Tailgate Safety Meeting Form

Date: 25-May-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction
NW 5mph & SOUTH 10-15mph

Conditions:
SUNNY, HIGH IN THE MID 90's

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

HYDRATION, MODIFIED WORK SCHEDULE

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

Jeffrey Brewer, USACE

Ben Leon-Guerrero, SM

Thomas L. Bagby, SM/QC

Paul Bechtel, SUXOS

James Jepson, QC

Al Smith, QC

Kevin Kirby, Recorder

Bruce Sweeney, Safety/QC

Roger Topham, T3

Shawn Meek, T3

Martin Guzman, T3

Ace Redhair, T2

Rick Garrison, T2

Nick Clark, T2

Joseph Mazerac, T2

Zahay Grant, T2

Downey, Burton, T2

PRINT NAME

SIGNATURE

Robert Sargent, T1

Charles Cowan, T1

Steven Mitchell, T1

Caleb Clark, T1

Marty Anderson, T1

Bob Bohannon, Operator

Marty Johnson, Operator

Ricky Ginn, Operator

James Hamel, Operator

Safety Representative or Site Manager

Bruce Sweeney

Signature

25-May-11

Date

UXO Tailgate Safety Meeting Form

Date: 26-May-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction

SOUTH WINDS 10-15mph

Conditions:

SUNNY, THEN BECOMING PARTLY CLOUDY, HIGH IN THE MID 90's

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

SITUATIONAL AWARENESS, UV PROTECTION, HOLIDAY SAFETY

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

Jeffrey Brewer, USACE

Ben Leon-Guerrero, SM

Thomas L. Bagby, SM/QC

Paul Bechtel, SUXOS

James Jepson, QC

Al Smith, QC

Kevin Kirby, Recorder

Bruce Sweeney, Safety/QC

Roger Topham, T3

Shawn Meek, T3

Martin Guzman, T3

Ace Redhair, T2

Rick Garrison, T2

Nick Clark, T2

Joseph Mazerac, T2

Zahay Grant, T2

Downey, Burton, T2

PRINT NAME

SIGNATURE

Robert Sargent, T1

Charles Cowan, T1

Steven Mitchell, T1

Caleb Clark, T1

Marty Anderson, T1

Bob Bohannon, Operator

Marty Johnson, Operator

Ricky Ginn, Operator

James Hamel, Operator

Safety Representative or Site Manager

Bruce Sweeney

Signature

26-May-11

Date

UXO Tailgate Safety Meeting Form

Date: 3-May-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Thomas L. Bagby

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

<input type="checkbox"/> Nomex	<input checked="" type="checkbox"/> Safety Glasses	<input type="checkbox"/> Hearing Protection	<input type="checkbox"/>
<input checked="" type="checkbox"/> Hard Hat	<input type="checkbox"/> Goggles	<input checked="" type="checkbox"/> Leather Gloves	<input type="checkbox"/>
<input checked="" type="checkbox"/> Steel Toe Boots	<input type="checkbox"/> Face Shields	<input type="checkbox"/> Rain Gear	<input type="checkbox"/>

POTENTIAL HAZARDS

<input type="checkbox"/> Walk Thru Lock/Tag Out	<input type="checkbox"/> Surface Condition(Slippy)	<input type="checkbox"/>
<input type="checkbox"/> Equipment Grounded	<input type="checkbox"/> Ladders Secured	<input type="checkbox"/>
<input checked="" type="checkbox"/> Exclusion Zone	<input type="checkbox"/> Subgrade Excavation	<input type="checkbox"/>

WEATHER

☒ Wind Speed & Direction South Winds 10-15mph ☒ Conditions: Partly Cloudy, High in the Upper 80's

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

Heavy Equipment Safety, Proper PPE, Weekly Inspections

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☐ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

Jeffrey Brewer (USACOE)
Albert Whittington (USACOE)
Tim Bohannon (USACOE)
Tom Bagby (Site Mgr)
Paul Bechtel (SUXOS)
Ben Guerrero (PM)
James Jepson (Safety/QC)
Al Smith (QC)
Kevin Kirby (Recorder)
Bruce Sweeney (Safety/QC)

all the k. itty for
7-5-3
Thomas L. Bagby
Paul Bechtel
Ben Guerrero
James Jepson
Al Smith
Kevin Kirby
Bruce Sweeney

Safety Representative or Site Manager

Signature _____

3-May-11
Date

UXO Tailgate Safety Meeting Form Continuation

Date: 3-May-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Thomas L. Bagby

SITE WORKERS

PRINT NAME

SIGNATURE

Roger Topham (T3)

[Signature]

Shawn Meek (T3)

[Signature]

Martin Guzman (T3)

[Signature]

Ace Redhair (T2)

[Signature]

Rick Garrison (T2)

[Signature]

Nick Clark (T2)

[Signature]

Joseph Mazerac (T2)

[Signature]

Rob Sargent (T1)

[Signature]

Charles Cowan (T1)

[Signature]

Steven Mitchell (T1)

[Signature]

Bob Bohannon (Operator)

[Signature]

Marty Johnson (Operator)

[Signature]

Tommy Triplett (Brush Supervisor)

[Signature]

William B. Edenfield (Brush)

[Signature]

David Tuttle (Brush)

[Signature]

Wayne Cropps (Brush)

[Signature]

Zahay Grant (T2)

[Signature]

Caleb Clark (T1)

[Signature]

Ricky Ginn (Operator)

[Signature]

Steven Seymour (Operator)

[Signature]

MARTIN ANDERSON

Terry Woodward

[Signature]

Safety Representative or Site Manager

Signature

3-May-11

Date

UXO Tailgate Safety Meeting Form

Date: 31-May-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction
NW/EAST WINDS @ 5mph

Conditions:
PARTLY CLOUDY, HIGH IN THE MID 90's

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

UXO PRECAUTIONS/AVOIDANCE, 3.5 INCH ROCKET, HYDRATION

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

Jeffrey Brewer, USACE

Ben Leon-Guerrero, SM

Thomas L. Bagby, SM/QC

Paul Bechtel, SUXOS

James Jepson, QC

Al Smith, QC

Kevin Kirby, Recorder

Bruce Sweeney, Safety/QC

Roger Topham, T3

Shawn Meek, T3

Martin Guzman, T3

Ace Redhair, T2

Rick Garrison, T2

Nick Clark, T2

Joseph Mazerac, T2

Zahay Grant, T2

Downey, Burton, T2

Jameel/Burton T1

PRINT NAME

SIGNATURE

Robert Sargent, T1

Charles Cowan, T1

Steven Mitchell, T1

Caleb Clark, T1

Marty Anderson, T1

Bob Bohannon, Operator

Marty Johnson, Operator

Ricky Ginn, Operator

James Hamel, Operator

Laurice Caron

Carol Ginn

MICHAEL OLDHELD

Safety Representative or Site Manager

Bruce Sweeney

Signature

31-May-11

Date

UXO Tailgate Safety Meeting Form

Date: 4-May-11 Name: Bruce Sweeney
Contract: BSEN Contract Number: W912DR-10-D-0011-0004
Location: Fort Stewart, GA Site Manager: Thomas L. Bagby

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

<input type="checkbox"/> Nomex	<input checked="" type="checkbox"/> Safety Glasses	<input type="checkbox"/> Hearing Protection
<input checked="" type="checkbox"/> Hard Hat	<input type="checkbox"/> Goggles	<input checked="" type="checkbox"/> Leather Gloves
<input checked="" type="checkbox"/> Steel Toe Boots	<input type="checkbox"/> Face Shields	<input type="checkbox"/> Rain Gear

POTENTIAL HAZARDS

<input type="checkbox"/> Walk Thru Lock/Tag Out	<input type="checkbox"/> Surface Condition(Slippery)
<input type="checkbox"/> Equipment Grounded	<input type="checkbox"/> Ladders Secured
<input checked="" type="checkbox"/> Exclusion Zone	<input type="checkbox"/> Subgrade Excavation

WEATHER

☒ Wind Speed & Direction NW Winds 10-15mph ☒ Conditions: 20% Morning Showers
MID 70's (LESS HUMID)

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

Heavy Equipment Safety, Hydration, COMMS, Spill Response

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

<input type="checkbox"/> Telephone	<input checked="" type="checkbox"/> Shower/Eyewash	<input checked="" type="checkbox"/> Fire Extinguisher	<input type="checkbox"/> Fire Blanket
<input checked="" type="checkbox"/> First Aid Kit	<input type="checkbox"/> Other:		

SITE WORKERS

PRINT NAME

SIGNATURE

Albert Whittington (USACE)
Tom Bagby (Site Mgr)
Paul Bechtel (SUXOS)
Ben Guerrero (PM)
James Jepson (Safety/QC)
Al Smith (QC)
Kevin Kirby (Recorder)
Bruce Sweeney (Safety/QC)

[Handwritten signatures of site workers]

Safety Representative or Site Manager

Signature

4-May-11

Date

UXO Tailgate Safety Meeting Form Continuation

Date: 4-May-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Thomas L. Bagby

SITE WORKERS

PRINT NAME

SIGNATURE

Roger Topham (T3)

Shawn Meek (T3)

Martin Guzman (T3)

Ace Redhair (T2)

Rick Garrison (T2)

Nick Clark (T2)

Joseph Mazerac (T2)

Rob Sargent (T1)

Charles Cowan (T1)

Steven Mitchell (T1)

Bob Bohannon (Operator)

Marty Johnson (Operator)

Tommy Triplett (Brush Supervisor)

William B. Edenfield (Brush)

David Tuttle (Brush)

Wayne Cropps (Brush)

Zahay Grant (T2)

Caleb Clark (T1)

Ricky Ginn (Operator)

Steven Seymour (Operator)

Martin Anderson (T1)

Terry Woodward

[Handwritten signatures for each worker listed in the adjacent column]

Safety Representative or Site Manager

Signature

4-May-11

Date

UXO Tailgate Safety Meeting Form

Date: 5/5/2011

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☒ Nomex ☒ Safety Glasses ☐ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☐ Subgrade Excavation

WEATHER

Wind Speed & Direction
NE Winds 10-15mph

Conditions:
SUNNY, HIGH IN THE MID 70's

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

Biological Hazards, Exclusion Zones

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☒ Other: _____

SITE WORKERS

PRINT NAME	SIGNATURE	PRINT NAME	SIGNATURE
Albert Whittington, USACE	<u>NOT PRESENT</u>	Robert Sargent, T1	<u>[Signature]</u>
Ben Leon-Guerrero, SM	<u>OFF SITE</u>	Charles Cowan, T1	<u>[Signature]</u>
Thomas L. Bagby, SM/QC	<u>[Signature]</u>	Steven Mitchell, T1	<u>[Signature]</u>
Paul Bechtel, SUXOS	<u>[Signature]</u>	Caleb Clark, T1	<u>[Signature]</u>
James Jepson, QC	<u>[Signature]</u>	Bob Bohannon, Operator	<u>[Signature]</u>
Al Smith, QC	<u>[Signature]</u>	Marty Johnson, Operator	<u>[Signature]</u>
Kevin Kirby, Recorder	<u>[Signature]</u>	Ricky Ginn, Operator	<u>[Signature]</u>
Bruce Sweeney, Safety/QC	<u>[Signature]</u>	Steven Seymour, Operator	<u>[Signature]</u>
Roger Topham, T3	<u>[Signature]</u>	Tommy Triplett, Brush Super.	<u>OFF SITE</u>
Shawn Meek, T3	<u>[Signature]</u>	Willima Edenfield, Brush	<u>[Signature]</u>
Martin Guzman, T3	<u>[Signature]</u>	David Tuttle, Brush	<u>OFF SITE</u>
Ace Redhair, T2	<u>[Signature]</u>	Wayne Crops, Brush	<u>[Signature]</u>
Rick Garrison, T2	<u>[Signature]</u>	Terry Woodard	<u>[Signature]</u>
Nick Clark, T2	<u>[Signature]</u>	MARTIN ANDERSON	<u>[Signature]</u>
Joseph Mazerac, T2	<u>[Signature]</u>		
Zahay Grant, T2	<u>[Signature]</u>		

Safety Representative or Site Manager

Bruce Sweeney

Signature

5-May-11

Date

UXO Tailgate Safety Meeting Form

Date: 6-May-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☐ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☐ Subgrade Excavation

WEATHER

Wind Speed & Direction
NW Winds @ 5mph

Conditions:
Mostly Cloudy, High of 79 degrees, 30% Chance of Thunderstorms

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

Hydration, Situational Awareness around Heavy Equipment

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME	SIGNATURE	PRINT NAME	SIGNATURE
Albert Whittington, USACE	<i>Albert Whittington</i>	Robert Sargent, T1	<i>Robert Sargent</i>
Ben Leon-Guerrero, SM	<i>Ben Leon-Guerrero</i>	Charles Cowan, T1	<i>Charles Cowan</i>
Thomas L. Bagby, SM/QC	<i>Thomas L. Bagby</i>	Steven Mitchell, T1	<i>Steven Mitchell</i>
Paul Bechtel, SUXOS	<i>Paul Bechtel</i>	Caleb Clark, T1	<i>Caleb Clark</i>
James Jepson, QC	<i>James Jepson</i>	Bob Bohannon, Operator	<i>Bob Bohannon</i>
Al Smith, QC	<i>Al Smith</i>	Marty Johnson, Operator	<i>Marty Johnson</i>
Kevin Kirby, Recorder	<i>Kevin Kirby</i>	Ricky Ginn, Operator	<i>Ricky Ginn</i>
Bruce Sweeney, Safety/QC	<i>Bruce Sweeney</i>	Steven Seymour, Operator	<i>Steven Seymour</i>
Roger Topham, T3	<i>Roger Topham</i>	Tommy Triplett, Brush Super.	<i>Tommy Triplett</i>
Shawn Meek, T3	<i>Shawn Meek</i>	Willima Edenfield, Brush	<i>Willima Edenfield</i>
Martin Guzman, T3	<i>Martin Guzman</i>	David Tuttle, Brush	<i>David Tuttle</i>
Ace Redhair, T2	<i>Ace Redhair</i>	Wayne Crops, Brush	<i>Wayne Crops</i>
Rick Garrison, T2	<i>Rick Garrison</i>	Terry Woodard	<i>Terry Woodard</i>
Nick Clark, T2	<i>Nick Clark</i>	Martin Anderson, T1	<i>Martin Anderson</i>
Joseph Mazerac, T2	<i>Joseph Mazerac</i>	Brandon Wheeler	<i>Brandon Wheeler</i>
Zahay Grant, T2	<i>Zahay Grant</i>		

Safety Representative or Site Manager

Bruce Sweeney

Signature

6-May-11

Date

UXO Tailgate Safety Meeting Form

Date: 9-May

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☐ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☐ Subgrade Excavation

WEATHER

Wind Speed & Direction
NW WINDS 5-10mph

Conditions:
Partly Cloudy, High in the Upper 80's, 20% Chance of Rain

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

Heavy Equipment Safety, Hydration, Inclement weather Precautions, Personal Hygiene

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME	SIGNATURE	PRINT NAME	SIGNATURE
Albert Whittington, USACE		Robert Sargent, T1	
Ben Leon-Guerrero, SM		Charles Cowan, T1	
Thomas L. Bagby, SM		Steven Mitchell, T1	
Paul Bechtel, SUXOS		Caleb Clark, T1	
James Jepson, QC		Marty Anderson, T1	
Al Smith, QC		Bob Bohannon, Operator	
Kevin Kirby, Recorder		Marty Johnson, Operator	
Bruce Sweeney, Safety/QC		Ricky Ginn, Operator	
Roger Topham, T3		Steven Seymour, Operator	
Shawn Meek, T3		Tommy Triplett, Brush Super.	
Martin Guzman, T3		William Edenfield, Brush	
Ace Redhair, T2		David Tuttle, Brush	
Rick Garrison, T2		Wayne Crops, Brush	
Nick Clark, T2		Downey BURTON	
Joseph Mazerac, T2		Terry Woodward	
Zahay Grant, T2			

Safety Representative or Site Manager

Bruce Sweeney

Signature

9-May-11

Date

UXO Tailgate Safety Meeting Form

Date: 1-Jun-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction

ENE WINDS @ 12mph

Conditions:

MOSTLY SUNNY, HIGH 96 DEGREES, 10% CHANCE RAIN

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

SPILL RESPONSE, SITUATIONAL AWARENESS, HYDRATION

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

PRINT NAME

SIGNATURE

Jeffrey Brewer, USACE

Robert Sargent, T1

Ben Leon-Guerrero, SM

Charles Cowan, T1

Thomas L. Bagby, SM/QC

Steven Mitchell, T1

Paul Bechtel, SUXOS

Caleb Clark, T1

James Jepson, QC

Marty Anderson, T1

Al Smith, QC

James Hamel, T1

Kevin Kirby, Recorder

Michael Oldfield, T1

Bruce Sweeney, Safety/QC

Carol Murray, T1

Roger Topham, T3

Laurice Cowan, T1

Shawn Meek, T3

Jameela Burton, T1

Martin Guzman, T3

Bob Bohannon, Operator

Ace Redhair, T2

Marty Johnson, Operator

Rick Garrison, T2

Ricky Ginn, Operator

Nick Clark, T2

Ellington, Kim

Joseph Mazerac, T2

Zahay Grant, T2

Downey, Burton, T2

Safety Representative or Site Manager

Bruce Sweeney

Signature

1-Jun-11

Date

UXO Tailgate Safety Meeting Form

Date: 10-Jun-11 Name: Bruce Sweeney
Contract: BSEN Contract Number: W912DR-10-D-0011-0004
Location: Fort Stewart, GA Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☒ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippy)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction
SE WINDS @ 12mph

Conditions:
MOSTLY SUNNY, HIGH 94 DEGREES, 20% CHANCE OF RAIN

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

EXCAVATOR SAFETY, TICK PREVENTION, UXO PRECAUTIONS

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

PRINT NAME

SIGNATURE

Jeffrey Brewer, USACE

Ben Leon-Guerrero, SM

Thomas L. Bagby, SM/QC

Paul Bechtel, SUXOS

James Jepson, QC

Al Smith, QC

Kevin Kirby, Recorder

Bruce Sweeney, Safety/QC

Roger Topham, T3

Shawn Meek, T3

Martin Guzman, T3

Ace Redhair, T2

Rick Garrison, T2

Nick Clark, T2

Joseph Mazerac, T2

Zahay Grant, T2

Downey, Burton, T2

Robert Sargent, T1

Charles Cowan, T1

Steven Mitchell, T1

Caleb Clark, T1

Marty Anderson, T1

James Hamel, T1

Michael Oldfield, T1

Carol Murray, T1

Laurice Cowan, T1

Jameela Burton, T1

Kim Ellington, T1

Marty Johnson, Operator

OFF-SITE

OFF-SITE

Safety Representative or Site Manager

Bruce Sweeney

Signature

10-Jun-11

Date

UXO Tailgate Safety Meeting Form

Date: 13-Jun-11 Name: Bruce Sweeney
Contract: BSEN Contract Number: W912DR-10-D-0011-0004
Location: Fort Stewart, GA Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction

NW WINDS @ 5-10mph

Conditions:

SUNNY EARLY, AFTERNOON THUNDERSTORMS (50%), HIGH 101 DEGREES

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

INCLEMENT WEATHER, EVACUATION PROCEDURES, COMMUNICATIONS

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

Jeffrey Brewer, USACE
Ben Leon-Guerrero, SM
Thomas L. Bagby, SM/QC
Paul Bechtel, SUXOS
James Jepson, QC
Al Smith, QC
Kevin Kirby, Recorder
Bruce Sweeney, Safety/QC
Roger Topham, T3
Shawn Meek, T3
Martin Guzman, T3
Ace Redhair, T2
Rick Garrison, T2
Nick Clark, T2
Joseph Mazerac, T2
Zahay Grant, T2
Downey, Burton, T2

PRINT NAME

SIGNATURE

Robert Sargent, T1
Charles Cowan, T1
Steven Mitchell, T1
Caleb Clark, T1
Marty Anderson, T1
James Hamel, T1
Michael Oldfield, T1
Carol Murray, T1
Laurice Cowan, T1
Jameela Burton, T1
Kim Ellington, T1
Marty Johnson, Operator

[Handwritten signatures for site workers]

Safety Representative or Site Manager

Bruce Sweeney

Signature

13-Jun-11

Date

UXO Tailgate Safety Meeting Form

Date: 14-Jun-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction
NORTH WINDS @ 5-10mph

Conditions:
MOSTLY SUNNY, HIGH 96 DEGREES, 30% CHANCE OF THUNDERSTORMS

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

UXO PRECAUTIONS, PROPER DIGGING TECHNIQUES, PERSONAL HYGIENE

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

PRINT NAME

SIGNATURE

Jeffrey Brewer, USACE

Robert Sargent, T1

Ben Leon-Guerrero, SM

Charles Cowan, T1

Thomas L. Bagby, SM/QC

Steven Mitchell, T1

Paul Bechtel, SUXOS

Caleb Clark, T1

James Jepson, QC

Marty Anderson, T1

Al Smith, QC

James Hamel, T1

Kevin Kirby, Recorder

Michael Oldfield, T1

Bruce Sweeney, Safety/QC

Carol Murray, T1

Roger Topham, T3

Laurice Cowan, T1

Shawn Meek, T3

Jameela Burton, T1

Martin Guzman, T3

Kim Ellington, T1

Ace Redhair, T2

Marty Johnson, Operator

Rick Garrison, T2

Nick Clark, T2

Joseph Mazerac, T2

Zahay Grant, T2

Downey, Burton, T2

Safety Representative or Site Manager

Bruce Sweeney

Signature

14-Jun-11

Date

UXO Tailgate Safety Meeting Form

Date: 15-Jun-11 Name: Bruce Sweeney
Contract: BSEN Contract Number: W912DR-10-D-0011-0004
Location: Fort Stewart, GA Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction
EAST WINDS @ 5-10mph

Conditions:

MOSTLY SUNNY, HIGH 98 DEGREES, 30% CHANCE OF THUNDERSTORMS

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____




























ADDITIONAL SAFETY CONCERNS OR TOPICS

BIOLOGICAL HAZARDS, SLIPS/TRIPS & FALLS

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)


☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME	SIGNATURE	PRINT NAME	SIGNATURE
Ben Leon-Guerrero, SM		Robert Sargent, T1	
Thomas L. Bagby, SM/QC		Charles Cowan, T1	
Paul Bechtel, SUXOS		Steven Mitchell, T1	
James Jepson, QC		Caleb Clark, T1	
Al Smith, QC		Marty Anderson, T1	
Kevin Kirby, Recorder		James Hamel, T1	
Bruce Sweeney, Safety/QC		Michael Oldfield, T1	
Roger Topham, T3		Carol Murray, T1	
Shawn Meek, T3		Laurice Cowan, T1	
Martin Guzman, T3		Jameela Burton, T1	
Ace Redhair, T2		Kim Ellington, T1	
Rick Garrison, T2		Marty Johnson, Operator	
Nick Clark, T2			
Joseph Mazerac, T2			
Zahay Grant, T2			
Downey, Burton, T2			

Safety Representative or Site Manager

Bruce Sweeney



Signature

15-Jun-11

Date

UXO Tailgate Safety Meeting Form

Date: 16-Jun-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction
SOUTH WINDS @ 10-15mph

Conditions:
MOSTLY RAIN, HIGH 93 DEGREES, 50% CHANCE OF THUNDERSTORMS

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

DEADFALL, DRIVING SAFETY, INCLEMENT WEATHER

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

PRINT NAME

SIGNATURE

Ben Leon-Guerrero, SM

Robert Sargent, T1

Thomas L. Bagby, SM/QC

Charles Cowan, T1

Paul Bechtel, SUXOS

Steven Mitchell, T1

James Jepson, QC

Marty Anderson, T1

Al Smith, QC

James Hamel, T1

Kevin Kirby, Recorder

Michael Oldfield, T1

Bruce Sweeney, Safety/QC

Carol Murray, T1

Roger Topham, T3

Laurice Cowan, T1

Shawn Meek, T3

Jameela Burton, T1

Martin Guzman, T3

Kim Ellington, T1

Ace Redhair, T2

Marty Johnson, Operator

Rick Garrison, T2

Nick Clark, T2

Joseph Mazerac, T2

Zahay Grant, T2

Downey, Burton, T2

Safety Representative or Site Manager

Bruce Sweeney

Signature

16-Jun-11

Date

UXO Tailgate Safety Meeting Form

Date: 17-Jun-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☒ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction
SW WINDS @ 5-10mph

Conditions:
PARTLY CLOUDY, HIGH 100 DEGREES, 30% CHANCE OF THUNDERSTORMS

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

HEAT STRESS, HYDRATION, BIOLOGICAL HAZARDS

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

PRINT NAME

SIGNATURE

Ben Leon-Guerrero, SM

Robert Sargent, T1

Thomas L. Bagby, SM/QC

Charles Cowan, T1

Paul Bechtel, SUXOS

Steven Mitchell, T1

James Jepson, QC

Marty Anderson, T1

Al Smith, QC

James Hamel, T1

Kevin Kirby, Recorder

Michael Oldfield, T1

Bruce Sweeney, Safety/QC

Carol Murray, T1

Roger Topham, T3

Laurice Cowan, T1

Shawn Meek, T3

Jameela Burton, T1

Martin Guzman, T3

Kim Ellington, T1

Ace Redhair, T2

Marty Johnson, Operator

Rick Garrison, T2

Nick Clark, T2

Joseph Mazerac, T2

Zahay Grant, T2

Downey, Burton, T2

Safety Representative or Site Manager

Bruce Sweeney

Signature

17-Jun-11

Date

UXO Tailgate Safety Meeting Form

Date: 2-Jun-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction
ENE WINDS @ 10mph

Conditions: MOSTLY SUNNY, HIGH 96 DEGREES, 20% CHANCE RAIN

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

SANDBAG MITIGATION, INTRUSIVE PROCEDURES, PROPER DIGGING PROCEDURES

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME	SIGNATURE	PRINT NAME	SIGNATURE
Jeffrey Brewer, USACE		Robert Sargent, T1	
Ben Leon-Guerrero, SM		Charles Cowan, T1	
Thomas L. Bagby, SM/QC		Steven Mitchell, T1	
Paul Bechtel, SUXOS		Caleb Clark, T1	
James Jepson, QC		Marty Anderson, T1	
Al Smith, QC		James Hamel, T1	
Kevin Kirby, Recorder		Michael Oldfield, T1	
Bruce Sweeney, Safety/QC		Carol Murray, T1	
Roger Topham, T3		Laurice Cowan, T1	
Shawn Meek, T3		Jameela Burton, T1	
Martin Guzman, T3		Kim Ellington, T1	
Ace Redhair, T2		Bob Bohannon, Operator	
Rick Garrison, T2		Marty Johnson, Operator	
Nick Clark, T2		Ricky Ginn, Operator	
Joseph Mazerac, T2			
Zahay Grant, T2			
Downey, Burton, T2			

Safety Representative or Site Manager

Bruce Sweeney

Signature

2-Jun-11

Date

UXO Tailgate Safety Meeting Form

Date: 20-Jun-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction
WEST WINDS @ 5mph

Conditions: SUNNY, HIGH 100 DEGREES, 20% CHANCE OF THUNDERSTORMS

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

HEAT STRESS, HYDRATION, SLIPS/TRIPS & FALLS

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

PRINT NAME

SIGNATURE

Paul Green, USACE

Robert Sargent, T1

Ben Leon-Guerrero, SM

Charles Cowan, T1

Thomas L. Bagby, SM/QC

Steven Mitchell, T1

Paul Bechtel, SUXOS

Marty Anderson, T1

James Jepson, QC

James Hamel, T1

Al Smith, QC

Michael Oldfield, T1

Kevin Kirby, Recorder

Carol Murray, T1

Bruce Sweeney, Safety/QC

Laurice Cowan, T1

Roger Topham, T3

Jameela Burton, T1

Shawn Meek, T3

Kim Ellington, T1

Martin Guzman, T3

Marty Johnson, Operator

Ace Redhair, T2

Rick Garrison, T2

Nick Clark, T2

Joseph Mazerac, T2

Zahay Grant, T2

Downey, Burton, T2

Safety Representative or Site Manager

Bruce Sweeney

Signature

20-Jun-11

Date

UXO Tailgate Safety Meeting Form

Date: 21-Jun-11
Contract: BSEN
Location: Fort Stewart, GA

Name: Bruce Sweeney
Contract Number: W912DR-10-D-0011-0004
Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction: WEST WINDS @ 5-10mph Conditions: SUNNY, HIGH 101 DEGREES, HEAT INDEX OF 109

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

FIRE PREVENTION, UXO PRECAUTIONS, DANGERS OF COMPLACENCY

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

PRINT NAME

SIGNATURE

Paul Green, USACE

Ben Leon-Guerrero, SM

Thomas L. Bagby, SM/QC

Paul Bechtel, SUXOS

James Jepson, QC

Al Smith, QC

Kevin Kirby, Recorder

Bruce Sweeney, Safety/QC

Roger Topham, T3

Shawn Meek, T3

Martin Guzman, T3

Ace Redhair, T2

Rick Garrison, T2

Nick Clark, T2

Joseph Mazerac, T2

Zahay Grant, T2

Downey, Burton, T2

Robert Sargent, T1

Charles Cowan, T1

Steven Mitchell, T1

Marty Anderson, T1

James Hamel, T1

Michael Oldfield, T1

Carol Murray, T1

Laurice Cowan, T1

Jameela Burton, T1

Kim Ellington, T1

Marty Johnson, Operator

Safety Representative or Site Manager

Bruce Sweeney

Signature

21-Jun-11

Date

UXO Tailgate Safety Meeting Form

Date: 22-Jun-11 Name: Bruce Sweeney
Contract: BSEN Contract Number: W912DR-10-D-0011-0004
Location: Fort Stewart, GA Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction
SW WINDS @ 5-10mph

Conditions:
SUNNY, HIGH 100 DEGREES, HEAT INDEX OF 103

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

BIOLOGICAL HAZARDS, INSPECTIONS OF EMERGENCY EQUIPMENT, HYDRATION

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

PRINT NAME

SIGNATURE

Paul Greene, USACE

Robert Sargent, T1

Ben Leon-Guerrero, SM

Charles Cowan, T1

Thomas L. Bagby, SM/QC

Steven Mitchell, T1

Paul Bechtel, SUXOS

Marty Anderson, T1

James Jepson, QC

James Hamel, T1

Al Smith, QC

Michael Oldfield, T1

Kevin Kirby, Recorder

Carol Murray, T1

Bruce Sweeney, Safety/QC

Laurice Cowan, T1

Roger Topham, T3

Jameela Burton, T1

Shawn Meek, T3

Kim Ellington, T1

Martin Guzman, T3

Marty Johnson, Operator

Ace Redhair, T2

Rick Garrison, T2

Nick Clark, T2

Joseph Mazerac, T2

Zahay Grant, T2

Downey, Burton, T2

Safety Representative or Site Manager

Bruce Sweeney

Signature

22-Jun-11

Date

UXO Tailgate Safety Meeting Form

Date: 23-Jun-11 Name: Bruce Sweeney
Contract: BSEN Contract Number: W912DR-10-D-0011-0004
Location: Fort Stewart, GA Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction
WEST WINDS @ 10-15mph

Conditions:

MOSTLY CLOUDY, HIGH IN THE MID 90's, 50% CHANCE T-STORMS

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

INJURY REPORTING, EXCLUSION ZONES, INCLEMENT WEATHER

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

PRINT NAME

SIGNATURE

Paul Greene, USACE

Robert Sargent, T1

Ben Leon-Guerrero, SM

Charles Cowan, T1

Thomas L. Bagby, SM/QC

Steven Mitchell, T1

Paul Bechtel, SUXOS

Marty Anderson, T1

James Jepson, QC

James Hamel, T1

Al Smith, QC

Michael Oldfield, T1

Kevin Kirby, Recorder

Carol Murray, T1

Bruce Sweeney, Safety/QC

Laurice Cowan, T1

Roger Topham, T3

Jameela Burton, T1

Shawn Meek, T3

Kim Ellington, T1

Martin Guzman, T3

Marty Johnson, Operator

Ace Redhair, T2

Rick Garrison, T2

Nick Clark, T2

Joseph Mazerac, T2

Zahay Grant, T2

Downey, Burton, T2

Safety Representative or Site Manager

Bruce Sweeney

Signature

Date

23-Jun-11

UXO Tailgate Safety Meeting Form

Date: 27-Jun-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition (Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction
NW WINDS @ 5mph

Conditions:
PARTLY CLOUDY, HIGH IN THE MID 90's, 30% CHANCE T-STORMS

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

UXO AVOIDANCE, HAND TOOL SAFETY, HYDRATION

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

PRINT NAME

SIGNATURE

Paul Greene, USACE

at-site

Robert Sargent, T1

Ben Leon-Guerrero, SM

at-site

Charles Cowan, T1

Thomas L. Bagby, SM/QC

at-site

Steven Mitchell, T1

Paul Bechtel, SUXOS

at-site

Marty Anderson, T1

James Jepson, QC

at-site

James Hamel, T1

Al Smith, QC

at-site

Michael Oldfield, T1

Kevin Kirby, Logistics

at-site

Carol Murray, T1

Bruce Sweeney, Safety/QC

at-site

Laurice Cowan, T1

Roger Topham, T3

at-site

Jameela Burton, T1

Shawn Meek, T3

at-site

Kim Ellington, T1

Martin Guzman, T3

at-site

Marty Johnson, Operator

Ace Redhair, T2

at-site

Rick Garrison, T2

at-site

Nick Clark, T2

sick

Joseph Mazerac, T2

at-site

Zahay Grant, T2

at-site

Downey, Burton, T2

at-site

Safety Representative or Site Manager

Bruce Sweeney

Signature

27-Jun-11

Date

UXO Tailgate Safety Meeting Form

Date: 28-Jun-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction
SW WINDS @ 5-10mph

Conditions:
PARTLY CLOUDY, HIGH IN THE LOW 90's, 40% CHANCE T-STORMS

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

BIOLOGICAL HAZARDS, SLIPS/TRIPS & FALLS, LIGHTNING PRECAUTIONS

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

PRINT NAME

SIGNATURE

Paul Greene, USACE

Robert Sargent, T1

Ben Leon-Guerrero, SM

Charles Cowan, T1

Thomas L. Bagby, SM/QC

Steven Mitchell, T1

Paul Bechtel, SUXOS

Marty Anderson, T1

James Jepson, QC

James Hamel, T1

Al Smith, QC

Michael Oldfield, T1

Kevin Kirby, Logistics Spc.

Carol Murray, T1

Bruce Sweeney, Safety/QC

Laurice Cowan, T1

Roger Topham, T3

Jameela Burton, T1

Shawn Meek, T3

Kim Ellington, T1

Martin Guzman, T3

Marty Johnson, Operator

Ace Redhair, T2

Rick Garrison, T2

Nick Clark, T2

Joseph Mazerac, T2

Zahay Grant, T2

Downey, Burton, T2

Safety Representative or Site Manager

Bruce Sweeney

Signature

28-Jun-11

Date

UXO Tailgate Safety Meeting Form

Date: 29-Jun-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction
WEST WINDS @ 5-10mph

Conditions:
PARTLY CLOUDY, HIGH 92 DEGREES, 30% CHANCE T-STORMS

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

GENERAL HOUSEKEEPING, UXO AVOIDANCE, DRIVING SAFETY

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

PRINT NAME

SIGNATURE

Paul Greene, USACE

Robert Sargent, T1

Ben Leon-Guerrero, SM

Charles Cowan, T1

Thomas L. Bagby, SM/QC

Steven Mitchell, T1

Paul Bechtel, SUXOS

Marty Anderson, T1

James Jepson, QC

James Hamel, T1

Al Smith, QC

Michael Oldfield, T1

Kevin Kirby, Logistics Spc.

Carol Murray, T1

Bruce Sweeney, Safety/QC

Laurice Cowan, T1

Roger Topham, T3

Jameela Burton, T1

Shawn Meek, T3

Kim Ellington, T1

Martin Guzman, T3

Marty Johnson, Operator

Ace Redhair, T2

Rick Garrison, T2

Nick Clark, T2

Joseph Mazerac, T2

Zahay Grant, T2

Downey, Burton, T2

Safety Representative or Site Manager

Bruce Sweeney

Signature

29-Jun-11

Date

UXO Tailgate Safety Meeting Form

Date: 3-Jun-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition (Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction

SOUTH WINDS @ 11mph

Conditions:

MOSTLY SUNNY, HIGH 97 DEGREES, 20% CHANCE RAIN

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

PROPER EGRESS, BIOLOGICAL HAZARDS, FIRE PREVENTION

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

PRINT NAME

SIGNATURE

Jeffrey Brewer, USACE

Robert Sargent, T1

Ben Leon-Guerrero, SM

Charles Cowan, T1

Thomas L. Bagby, SM/QC

Steven Mitchell, T1

Paul Bechtel, SUXOS

Caleb Clark, T1

James Jepson, QC

Marty Anderson, T1

Al Smith, QC

James Hamel, T1

Kevin Kirby, Recorder

Michael Oldfield, T1

Bruce Sweeney, Safety/QC

Carol Murray, T1

Roger Topham, T3

Laurice Cowan, T1

Shawn Meek, T3

Jameela Burton, T1

Martin Guzman, T3

Kim Ellington, T1

Ace Redhair, T2

Bob Bohannon, Operator

Rick Garrison, T2

Marty Johnson, Operator

Nick Clark, T2

Ricky Ginn, Operator

Joseph Mazerac, T2

Zahay Grant, T2

Downey, Burton, T2

Safety Representative or Site Manager

Bruce Sweeney

Signature

3-Jun-11

Date

Date: 30 Jun 11

UXO Tailgate Safety Meeting Form

Name: James Jepson

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☐ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☐ Hearing Protection
☐ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☐ Exclusion Zone ☐ Subgrade Excavation

WEATHER

Wind Speed & Direction

Conditions:

NE 5-10

72-92°F, 40% Rain

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

Wear Seatbelts + Safety Gear!

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☒ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

PRINT NAME

SIGNATURE

Ben Leon-Guerrero, SM

Thomas L. Bagby, SM/QC

James Jepson, QC

Kevin Kirby, Recorder

James Jepson, QC

Rick Garrison, T2

Charles Cowan, T1

Steven Mitchell, T1

Safety Representative or Site Manager

James Jepson

Signature

Date

30 Jun 11

UXO Tailgate Safety Meeting Form

Date: 6-Jun-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition (Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction

ENE WINDS @ 12mph

Conditions:

SUNNY, HIGH 98 DEGREES, 40% CHANCE OF PM THUNDERSTORMS

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

BIOLOGICAL HAZARDS, HYDRATION, HAND TOOL SAFETY

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

PRINT NAME

SIGNATURE

Jeffrey Brewer, USACE

Robert Sargent, T1

Ben Leon-Guerrero, SM

Charles Cowan, T1

Thomas L. Bagby, SM/QC

Steven Mitchell, T1

Paul Bechtel, SUXOS

Caleb Clark, T1

James Jepson, QC

Marty Anderson, T1

Al Smith, QC

James Hamel, T1

Kevin Kirby, Recorder

Michael Oldfield, T1

Bruce Sweeney, Safety/QC

Carol Murray, T1

Roger Topham, T3

Laurice Cowan, T1

Shawn Meek, T3

Jameela Burton, T1

Martin Guzman, T3

Kim Ellington, T1

Ace Redhair, T2

Bob Bohannon, Operator

Rick Garrison, T2

Marty Johnson, Operator

Nick Clark, T2

Ricky Ginn, Operator

Joseph Mazerac, T2

Zahay Grant, T2

Downey, Burton, T2

Safety Representative or Site Manager

Bruce Sweeney

Signature

6-Jun-11

Date

UXO Tailgate Safety Meeting Form

Name: Bruce Sweeney

7-Jun-11

Contract Number: W912DR-10-D-0011-0004

Contract: BSEN

Site Manager: Ben Leon-Guerrero

Location: Fort Stewart, GA

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☒ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction
EAST WINDS @ 14mph

Conditions:
PARTLY CLOUDY, HIGH 94 DEGREES, 20% CHANCE OF RAIN

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS DEADFALL, INCLEMENT WEATHER

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

PRINT NAME

SIGNATURE

Jeffrey Brewer, USACE

Ben Leon-Guerrero, SM

Thomas L. Bagby, SM/QC

Paul Bechtel, SUXOS

James Jepson, QC

Al Smith, QC

Kevin Kirby, Recorder

Bruce Sweeney, Safety/QC

Roger Topham, T3

Shawn Meek, T3

Martin Guzman, T3

Ace Redhair, T2

Rick Garrison, T2

Nick Clark, T2

Joseph Mazerac, T2

Zahay Grant, T2

Downey, Burton, T2

Robert Sargent, T1

Charles Cowan, T1

Steven Mitchell, T1

Caleb Clark, T1

Marty Anderson, T1

James Hamel, T1

Michael Oldfield, T1

Carol Murray, T1

Laurice Cowan, T1

Jameela Burton, T1

Kim Ellington, T1

Bob Bohannon, Operator

Marty Johnson, Operator

Ricky Ginn, Operator

Safety Representative or Site Manager

Bruce Sweeney

Signature

7-Jun-11

Date

UXO Tailgate Safety Meeting Form

Date: 8-Jun-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction
ESE WINDS @ 11mph

Conditions:
MOSTLY SUNNY, HIGH 92 DEGREES, 10% CHANCE OF RAIN

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

UTILITY VEHICLE SAFETY, WEEKLY/DAILY INSPECTIONS

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

Jeffrey Brewer, USACE

Ben Leon-Guerrero, SM

Thomas L. Bagby, SM/QC

Paul Bechtel, SUXOS

James Jepson, QC

Al Smith, QC

Kevin Kirby, Recorder

Bruce Sweeney, Safety/QC

Roger Topham, T3

Shawn Meek, T3

Martin Guzman, T3

Ace Redhair, T2

Rick Garrison, T2

Nick Clark, T2

Joseph Mazerac, T2

Zahay Grant, T2

Downey, Burton, T2

PRINT NAME

Robert Sargent, T1

Charles Cowan, T1

Steven Mitchell, T1

Caleb Clark, T1

Marty Anderson, T1

James Hamel, T1

Michael Oldfield, T1

Carol Murray, T1

Laurice Cowan, T1

Jameela Burton, T1

Kim Ellington, T1

Bob Bohannon, Operator

Marty Johnson, Operator

Ricky Ginn, Operator

SIGNATURE

Safety Representative or Site Manager

Bruce Sweeney

Signature

8-Jun-11

Date

UXO Tailgate Safety Meeting Form

Date: 9-Jun-11

Name: Bruce Sweeney

Contract: BSEN

Contract Number: W912DR-10-D-0011-0004

Location: Fort Stewart, GA

Site Manager: Ben Leon-Guerrero

RESPIRATORY PROTECTIVE EQUIPMENT

☒ No ☐ Yes If Yes Describe: _____

PROTECTIVE CLOTHING

☐ Nomex ☒ Safety Glasses ☒ Hearing Protection
☒ Hard Hat ☐ Goggles ☒ Leather Gloves
☒ Steel Toe Boots ☐ Face Shields ☐ Rain Gear

POTENTIAL HAZARDS

☐ Walk Thru Lock/Tag Out ☐ Surface Condition(Slippery)
☐ Equipment Grounded ☐ Ladders Secured
☒ Exclusion Zone ☒ Subgrade Excavation

WEATHER

Wind Speed & Direction

SSE WINDS @ 11mph

Conditions:

PARTLY CLOUDY, HIGH 93 DEGREES, 20% CHANCE OF RAIN

JOB CLASSIFICATION/CHECKLIST/PERMIT(S) REQUIRED

☒ No ☐ Yes If Yes Describe: _____

ADDITIONAL SAFETY CONCERNS OR TOPICS

DEMO PROCEDURES, SLIPS/TRIPS & FALLS

SAFETY EQUIPMENT LOCATION (IDENTIFY LOCATION TO EMPLOYEES)

☒ Telephone ☒ Shower/Eyewash ☒ Fire Extinguisher ☐ Fire Blanket
☒ First Aid Kit ☐ Other: _____

SITE WORKERS

PRINT NAME

SIGNATURE

Jeffrey Brewer, USACE

Ben Leon-Guerrero, SM

Thomas L. Bagby, SM/QC

Paul Bechtel, SUXOS

James Jepson, QC

Al Smith, QC

Kevin Kirby, Recorder

Bruce Sweeney, Safety/QC

Roger Topham, T3

Shawn Meek, T3

Martin Guzman, T3

Ace Redhair, T2

Rick Garrison, T2

Nick Clark, T2

Joseph Mazerac, T2

Zahay Grant, T2

Downey, Burton, T2

PRINT NAME

SIGNATURE

Robert Sargent, T1

Charles Cowan, T1

Steven Mitchell, T1

Caleb Clark, T1

Marty Anderson, T1

James Hamel, T1

Michael Oldfield, T1

Carol Murray, T1

Laurice Cowan, T1

Jameela Burton, T1

Kim Ellington, T1

Bob Bohannon, Operator

Marty Johnson, Operator

Safety Representative or Site Manager

Bruce Sweeney

Signature

9-Jun-11

Date

Monthly Report

04/30/2011, Saturday

Work Accomplished:

HHQ Site:

- On the 20th of April we escorted the land surveyor as he made the current measurements for the HHQ site.
- An initial schonsted assisted sweep of the area was made on the 21st of April. This action was to ascertain the quantity of hits that would be discovered during the operation.
- Intrusive digging began on the 22nd of April and is still ongoing with 6685.4 cys of soil having been inspected and moved this month. The most commonly found item is the M2 (BAT) rocket motor and various types of construction debris.

South Pond Site:

- Similarly with the HHQ Site, we performed an initial schonsted assisted sweep of the area on the 21st of April; this action took place before any intrusive digging occurred.
- On the 22nd of April the land surveyor made the current measurements for the South Pond site.
- Intrusive work began on the 27th of April and is still ongoing with 505 cys of soil having been inspected and moved. Only of front end loader is currently working in this area and so the production is less than that at the HHQ site. Similarly to the HHQ site the most commonly found items are the M2 (BAT) rocket motors and various types of construction debris.

10th Eng 70 Acres Site:

- The land surveyor was escorted on the 19th of April as he established the boundaries of the 10th Eng 70 Acres site.
- A schonsted assisted surface sweep began on the 21st of April and was completed on the 25th of April.
- During the sweep the area was discovered as having been covered in many places with thick underbrush which will make intrusive digging difficult. To mitigate the problem it has been decided to use grubbing operations to take down the foliage.
- The grubbing operations began on the 25th of April and are still ongoing with approximately 29.2 acres of the original 67.95 acres cut.
- The placement of grid stakes in the now brush cut areas began on the 28th of April and is still ongoing. A total of 59 (100'X100') grids are now in place.

Dog Kennel 10 Acres:

- Along with the survey of the 10th Eng 70 Acres site the surveyor was also escorted as he established the boundaries of the Dog Kennel 10 Acres site on the 19th of April.
- A schonsted assisted surface sweep began and was completed on the 26th of April. When grubbing operations are complete in the 10th Eng 70 Acres site they will begin operations here.

Monthly Report

04/30/2011, Saturday

General Notes / Comments / Lessons Learned:

- Two personnel on horseback were encountered at the 10th Eng 70 Acres site on April 19th. They were approached and informed that they needed to leave the area. A USACE representative was told of the incident and there have been no further occurrences with unauthorized personnel in the area.
- A local contractor came into the South Pond site and retrieved a bucket of dirt from one of the stockpiles on the 21st of April. He was immediately stopped and made to dump the dirt back in the same location it was retrieved from. USACE representative Paul Green was contacted and told of the incident. The piles have since been cordoned off with flagging ribbon and stakes.
- At the HHQ site digging was stopped for 20 minutes on Monday the 25th of April due to the discovery of a gas line pin flag. The issue was addressed with the USACE and resolved that no utilities existed in the area.
- On the 25th of April there was a ten minute safety stand down due to the discovery of a M2 (BAT) rocket motor in a bucket by the onsite QC.
- All heavy equipment in use at the dirt piles are as follows, three 966H CAT front end loaders, one 930H CAT front end loader, one 312 CAT excavator, one D6 CAT dozer, and one 2000 gallon water truck.
- Six hours of production was lost this month due to lighting in the area. The days on which this occurred were on Thursday the 28th of April with four hours, and on Tuesday the 26th of April with two hours of production lost.

Grid Stakes Placed:

2-22, 2-21, 2-20, 2-19, 2-18, 2-17, 2-16, 2-15, 2-14, 2-13, 2-12, 2-11, 2-10, 3-22, 3-21, 3-20, 4-21, 4-20, 5-21, 5-20, 6-21, 6-20, 6-19, 7-20, 7-19, 8-20, 8-19, 8-18, 9-19, 9-18, 9-17, 10-19, 10-18, 10-17, 11-19, 11-18, 11-17, 11-16, 12-18, 12-17, 12-16, 12-15, 13-17, 13-16, 13-15, 13-14, 13-13, 14-16, 14-15, 14-14, 14-13, 14-12, 14-11, 15-16, 15-15, 15-14, 15-13, 15-12, 15-11

Unexploded Ordnance Found:

- None.

Man-Hours:

Month (April)	1542
---------------	------



Monthly Report

04/30/2011, Saturday

Production:

HHQ Site	Quantity to Complete	Units	Monthly	% Complete to Date	Note
Cubic Yards	12,000	cys	6685.4	56%	
MD (Estimated)		lbs.	560		33 M2 (BAT) discovered.
MEC Discovered		Ea			
MEC Destroyed		Ea			
Construction Debris		lbs.	310		
South Ponds Site	Quantity to complete	Units	Monthly	% Complete to Date	Note
Cubic Yards	25,000	cys	505	2%	
MD(Estimated)		lbs.	95		4 M2 (BAT) discovered
MEC Discovered		Ea			
MEC Destroyed		Ea			
Construction Debris		lbs	60		
10th Eng 70 Acres Site	Quantity to complete	Units	Monthly	% Complete to Date	Note
Surface Clearance	67.9	Acres	67.9	100%	Complete
Brush Clearance	67.9	Acres	29.2	43%	
Sub-Surface Clearance		Acres			
Target Debris (Estimated)		lbs.			
MD (Estimated)		lbs.			
MEC Discovered/Destroyed		Ea			
Dog Kennel 10 Acres	Quantity to complete	Units	Monthly	% Complete to Date	Note
Surface Clearance	9.9	Acres	9.9	100	Complete
Brush Clearance		Acres			
Sub-Surface Clearance		Acres			
Target Debris (Estimated)		lbs.			
MD (Estimated)		lbs.			
MEC Discovered/Destroyed		Ea			

Monthly Report

04/30/2011, Saturday



HHQ site before intrusive digging (20 April 2011)



HHQ site at its current stage (29 April 2011)

Monthly Report

04/30/2011, Saturday



South Pond site before intrusive digging (27 April 2011)



South Pond site at its current stage (29 April 2011)

Monthly Report

04/30/2011, Saturday



Soil pile from HHQ site 6685.4 cys (29 April 2011)



Soil pile from the South Pond site 505 cys (29 April 2011)

Monthly Report


04/30/2011, Saturday










Brush cutting operations at the 10th Eng 70 Acres Site (29 April 2011)




Surface sweep at the 10th Eng 70 Acres Site (20 April 2011)



Legend

-  Clearance Area
-  100 X 100 Grids
-  Wetlands
-  Surface Clearance
-  Brush Removal
-  Sub-Surface Clearance
-  Perimeter and road brush Removal



Coordinate System: NAD 1983 StatePlane Georgia East FIPS 1001 Feet
 Projection: Transverse Mercator
 Datum: North American 1983
 False Easting: 656,166.6667
 False Northing: 0.0000
 Central Meridian: -82.1667
 Scale Factor: 0.9999
 Latitude Of Origin: 30.0000
 Units: Foot US

Clearance grid for the 10th
 Engineers Battalion Site

67.95 Acres



4300 B Suite 402
 Anchorage, Alaska
 99503

Date: 29 April 2011
 Revision:
 File Name: April 29 2011 10th Eng 70
 Acres Site.pdf
 Delivery Order # D0-0004
 Contract Number W912DR-10-D-0011-
 0004

Figure 1

Monthly Report - May

Work Accomplished:

HHQ Site:

- 2nd of May - Intrusive digging continues from the previous month of April, the use of a D6 CAT dozer was implemented and began pushing in six inch intervals of previously inspected soil from the upper shelf to the 966H CAT front end loaders below. This process has helped to increased production at the site.
- 6th of May - The surveyor was escorted as he conducted current measurements of the cys of inspected soil moved at the site. The data was received by us and with those findings we adjusted our cys totals from 13,011.6 cys to 10,023.6 cys.
- 9th of May - A sweep of the remaining soil at the site was conducted. This was to confirm there were no additional anomalies remaining. This remaining area was determined to be within the acceptable parameters of the depths that a schonstedt can accurately read.
- 10th of May - The final QC was performed and passed by the onsite QC representative.
- 11th of May - Received final USACE approval for the site along with a signed CENAB 948 form. (Attachment A) The site has been completed with a total of 6,326.2 cys of soil having been inspected this month.

South Pond Site:

- 6th of May - A second team from the HHQ site was moved to the South Pond site. This has helped to increase production in the area.
- 9th of May - A sweep of the east side of the South Pond site was performed so that the clean and inspected soil can be placed there. Additionally the 312 CAT Excavator and the D6 CAT dozer were transported from the HHQ site to the South Pond site.
- 10th of May - Received the data from the surveyor that the "clean" soil piles on the east side of the South Pond site, which was moved prior to intrusive digging, was calculated at 319 cys. A second dig team began intrusive digging on the east side of the South Pond site.
- 11th of May - M79 90mm HE-T was discovered. EOD was contacted and they arrived on site and took possession of the round. (Attachment B)
- 12th of May - A silt fence was placed along the border of the South Pond work area in an effort to provide proper BMP's for the stockpiled material.
- 13th of May - EOD arrived on site and took custody of all previously discovered M2 BAT rockets.
- 17th of May - New D6 CAT Dozer arrived on site; it replaced one of the 966H front end loaders which was shipped off site.
- 18th of May - An area on the east side of the South Pond site that has been cleared to grade was swept, and afterwards checked by the onsite QC. This area has now been cleared for the placement of additional clean spoils piles.
- The surveyor was escorted on different occasions throughout the month as he updated our topographical data to determine if we have reached to grade at the areas we have previously gone intrusive.
-

Monthly Report - May

South Pond Site (Continued):

- 26th of May – Received latest survey data and with those calculations we determined that we have met the 25,000 cys goal at the South Pond site. Now working towards the 13 separate 1,000 cys options by making a final cut to the original contours at the South Pond site. (Attachment C) The accumulated total of clean and inspected soil is 30,754 cys for the month of May.

10th Eng 70 Acres Site:

- 6th of May - Grubbing operations continued from the previous month of April and were completed with 38.7 acres of area cut this month.
- 10th of May – Began intrusive digging and completed the sweep of one grid.
- 25th of May - Completed the placement of grid stakes in the 10th Eng 70 Acre site with a total of 228 grids having been plotted this month.

Dog Kennel 10 Acres:

- 6th of May - Began grubbing operations cutting the border of the area.
- 11th of May - Grubbing operations were completed with a total of 9.9 acres of area having been cleared.

Monthly Report - May

General Notes:

Safety Notes:

- No safety incidents occurred this month.
- The temperatures in the field recorded by the wet bulb reached as high as 107 degrees Fahrenheit. During these high heat temperatures the teams went to a 45 minute on 15 minute off work schedule. The days that these extreme heat temperatures occurred were on the 23rd of May starting at 13:40 hours, the 24th of May starting at 14:00 hours, and the 25th of May starting at 13:15 hours.

QC Notes:

- 12th of May - An area on the east side of the South Pond site was swept and latter passed QC inspection so that it may be used for the placement of additional clean spoils piles
- 18th of May - A second area on the east side of the South Pond site was swept and latter passed QC inspection so that it may be used for the placement of additional clean spoils piles. This area is located adjacent to the previously QC inspected area.

Production Delays:

- 4th of May - There was a 30 minute delay in production due to one of the 966H CAT front end loaders down for mechanical problems at the HHQ site.
- 4th of May - There was a two hour delay in production for the brush cutting at the 10th Eng 70 Acres Site due to one of the machines breaking down.
- 10th of May - The 966H CAT front end loader that was down for service for was repaired and returned to service at the South Pond site; the down machine was out of service for 4 working days.
- 12th of May - There was a thirty minute production delay due to the arrival of the Georgia Environmental Protection Division and personnel representing Fort Stewart and the USACE.
- 18th of May - One of the 966H CAT front end loaders was down for an approximate two hours as the CAT repair technician replaced a damaged tire.
- 31st of May - One of the 966H CAT front end loaders was down for an approximate four hours due to a leaking hydraulic line. The line was replaced and the machine was put back into service.

MEC Discovery:

- M79 90mm HE-T



Monthly Report - May

Grid Stakes Placed:

- 3-11, 3-12, 3-13, 3-14, 3-15, 3-16, 3-17, 3-18, 3-19, 4-11, 4-12, 4-13, 4-14, 4-15, 4-16, 4-17, 4-18, 4-19, 5-11, 5-12, 5-13, 5-14, 5-15, 5-16, 5-17, 5-18, 5-19, 6-11, 6-12, 6-13, 6-14, 6-17, 6-18, 7-12, 7-13, 7-18, 8-12, 1-23, 1-22, 1-21, 1-20, 1-19, 1-18, 1-17, 1-16, 1-15, 1-14, 1-13, 1-12, 1-11, 1-10, 1-9, 1-8, 1-7, 1-6, 1-5, 1-4, 2-4, 2-9, 2-8, 2-7, 2-6, 2-5, 3-9, 3-8, 3-7, 3-6, 3-5, 4-9, 4-8, 4-7, 4-6, 4-5, 5-9, 5-8, 5-7, 5-6, 5-5, 5-4, 6-21, 7-21, 8-21, 9-20, 10-20, 11-19, 12-19, 12-18, 13-17, 14-17, 15-17, 16-16, 16-15, 15-10, 14-10, 13-10, 13-11, 13-12, 12-12, 12-13, 12-14, 11-14, 11-15, 10-15, 10-16, 9-16, 8-16, 8-17, 8-18, 7-14, 8-15, 8-14, 9-15, 9-14, 9-13, 9-12, 9-11, 9-10, 9-9, 9-8, 9-7, 9-6, 9-5, 9-4, 9-3, 9-2, 10-1, 10-2, 10-3, 10-4, 10-5, 10-6, 10-7, 10-8, 10-9, 10-10, 10-11, 10-12, 10-13, 10-14, 11-13, 11-12, 11-11, 11-10, 11-9, 11-8, 11-7, 11-6, 11-5, 11-4, 11-3, 11-2, 11-1, 8-13, 8-11, 8-9, 8-8, 8-7, 8-6, 8-5, 8-4, 8-3, 8-2, 8-1, 7-11, 7-9, 7-8, 7-7, 7-6, 7-5, 7-4, 7-3, 7-2, 7-1, 6-9, 6-8, 6-7, 6-6, 6-5, 6-4, 6-3, 6-2, 6-1, 5-4, 5-3, 5-2, 5-1, 4-4, 4-3, 4-2, 4-1, 3-4, 3-3, 3-2, 3-1, 2-3, 2-2, 2-1, 1-3, 1-2, 1-1, 12-11, 12-10, 12-9, 12-8, 12-7, 13-9, 16-9, 17-9, 17-10, 17-11, 18-10, 18-11, 18-12, 18-13, 19-10, 19-11, 19-12, 19-13, 19-14, 20-11, 20-12, 20-13, 20-14, 21-14, 21-13, 21-12, 21-12

Man-Hours:

Month (May)	4,416
-------------	-------



Project: Time Critical Removal Action
 Contract No. W912DR-10-D-0011-0004
 Location: Fort Stewart, GA
 Prepared by: Kevin Kirby
 5/31/2011, Tuesday

Monthly Report - May

Production:

HHQ Site	Quantity to Complete	Units	Monthly	% Complete to Date	Note
Cubic Yards	12,000	cys	6,326.2	100%	
MD (Estimated)		lbs.	800		32 M2 (BAT) discovered.
MEC Discovered		Ea			
MEC Destroyed		Ea			
Construction Debris		lbs.	365		
South Ponds Site	Quantity to complete	Units	Monthly	% Complete to Date	Note
Cubic Yards	25,000	cys	30,754	%	
MD(Estimated)		lbs.	750		30 M2 (BAT) discovered
MEC Discovered		Ea	1		M79 90mm HE-T
MEC Destroyed		Ea			
Construction Debris		lbs	5,115		
10th Eng 70 Acres Site	Quantity to complete	Units	Monthly	% Complete to Date	Note
Surface Clearance	67.9	Acres	67.9	100%	Complete
Brush Clearance	67.9	Acres	67.9	100%	
Sub-Surface Clearance	67.9	Acres	.23	0%	
Target Debris (Estimated)		lbs.			
MD (Estimated)		lbs.			
MEC Discovered/Destroyed		Ea			
Dog Kennel 10 Acres	Quantity to complete	Units	Monthly	% Complete to Date	Note
Surface Clearance	9.9	Acres	9.9	100%	Complete
Brush Clearance	9.9	Acres	9.9	100%	
Sub-Surface Clearance	9.9	Acres			
Target Debris (Estimated)		lbs.			
MD (Estimated)		lbs.			
MEC Discovered/Destroyed		Ea			



QC of the HHQ site



HHQ site complete



South Pond site 5.2.11



Sweep of the South Pond site prior to D6 CAT scraping



Working soil pile at the South Pond site



Clean spoils pile at the South Pond site





South Pond site current state



Brush cutting at the 10th Eng 70 Acres Site



Intrusive work at the 10th Eng 70 Acres Site

U.S. Army Corps of Engineers Baltimore District Ordnance and Explosives Safety Memo		
TO: Bering Sea Environmental	DATE 11 May 2011	TIME: 1600
Contract Number: W912DR-10-D-0011-0004	Project Location: Fort Stewart, GA B5 Construction Area	
DO #: 001		
SUBJECT ITEMS (CHECK ALL THAT APPLY)		
<input type="checkbox"/> Work Plan	<input checked="" type="checkbox"/> Quality Assurance	
<input type="checkbox"/> Safety Violation	<input type="checkbox"/> Other	
<input type="checkbox"/> Safety Comments		
DESCRIPTION: Satisfactory QA Inspection of Grids: Dirt Piles located in front of the HQ building in the TA-B5 Area.		
<input type="checkbox"/> Prompt correction or compliance with contract specifications is requested Jeffrey Brewer, CENAB OE Safety Specialist		
 USACE Site Representative		
RECEIPT ACKNOWLEDGED:  Contractor's Representative		
ACTION TAKEN:		
CENAB FORM 948 1 April 2003		



UXO Services Division Phone: (757) 223-1446
 6368 Thimble Shoals Blvd., Suite 82 Fax: (757) 223-4141
 Newport News, VA 23606 Website: www.bsen.com

UXO/OE Discovery Form

Date: 5.11.2011 Name: Paul H. Bechtel
 Contract: BSEN Contract Number: W912DR-10-D-0011-0004
 Location: Fort Stewart, GA Site Manager: Thomas L. Bagby

UXO/OE Discovery Data

Item #	Item	Inspected By	Date	Disposition	SUXOS	UXOSO
1	M79 90mm HE-T	JRJ	5/11	Turned over to EOD	PHB	BJS
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
23						
24						
25						

Bruce J. Sweeney
 UXOSO Print Name

Bruce Sweeney
 UXOSO Signature

Date


Paul H. Bechtel
 SUXOS Print Name

Paul H. Bechtel
 SUXOS Signature

Date

UXO Discovery Form (UD833a)

REV: 08/30/2008



Monthly Report - June

Work Accomplished:

South Pond Site:

- June 1st - Continued intrusive work from the previous month of May.
 - Continuing from previous month of May *Option 1, Remove MEC from up to 13,000 cys of Soil (1,000 cys increments) No. 1 thru 13.*
- June 2nd – Man power reduction at the South Pond site as final cys goal draws near; two of the three teams were transferred over to the 10th Eng 70 Acres site to begin intrusive work.
- June 8th - Completed *Option 1, Remove MEC from up to 13,000 cys of Soil (1,000 cys increments) No. 1 thru 13.*
 - Turned over to EOD in total from the South Pond site 36 M2 (BAT) rockets.
 - Area has passed final QC/QA inspection.
 - Received final USACE approval for the site along with a signed CENAB 948 form. (Attachment A)
 - South Pond site map updated to reflect the current state as passed QC/QA inspection; the area is now complete. (Attachment B)

10th Eng 70 Acres Site:

- June 2nd – Two of the three teams now conducting intrusive operations at the 10th Eng 70 Acre site.
- June 9th – Increased manpower at the site now all three teams are conducting intrusive operations at the 10th Eng 70 Acre site.
- June 21st – Completed QA/QC *Remove MEC from 10th Eng Battalion Site (20 acre)*
 - QC/QA inspection has passed 121 grids to date.
 - QC/QA inspection has cleared 20 acres of area to date.
- June 21st – Began QA/QC *Remove MEC from 10th Eng Battalion Site (20 acre) No. 2*
 - Sweep teams continue progressing at the 10th Eng Battalion 70 Acres site.
- June 22nd – Completed QA/QC *Remove MEC from 10th Eng Battalion Site (20 acre) No. 2*
 - QC/QA inspection has passed 217 grids to date.
 - QC/QA inspection has cleared 40 acres of area to date.
- June 22nd – Began QA/QC *Remove MEC from 10th Eng Battalion Site (up to remaining 30 acre)*
 - Sweep teams continue progressing at the 10th Eng Battalion 70 Acres site.
- June 29th – Completed QA/QC *Remove MEC from 10th Eng Battalion Site (up to remaining 30 acre)*
 - QC/QA inspection has cleared 67.9 acres of area to date.
 - Received final USACE approval for the site along with multiple signed CENAB 948 forms. (Attachments C, D, E, F, G, H, I, and J).
 - 10th Eng 70 Acre site map updated to reflect the current state as passed QC/QA inspection; the area is now complete. (Attachment K)

Dog Kennel 10 Acres Site:

- June 14th – Placed grid stakes at the Dog Kennel 10 Acres site; all grid stakes now in place.
- June 23rd – Began intrusive work at the Dog Kennel 10 Acres site.
- June 29th - Completed *Remove MEC from Dog Kennel Site (10 acre site)*.
 - QC/QA inspection has cleared all 69 grids located within the area.
 - QC/QA inspection has cleared all 9.9 acres located within the area.
 - Received final USACE approval for the site along with multiple signed CENAB 948 forms. (Attachments L, and M)
 - Dog Kennel 10 Acres site map updated to reflect the current state as passed QC/QA inspection; the area is now complete. (Attachment N).

General Notes:

Safety Notes:

- June 22nd - Minor incident involving multiple hornet strings to one personnel. Immediate first aid given followed by close observation. Individual was willing and able to continue work, but was advised to go home by the UXOSO departing the site at 0900 hours.

QC Notes:

- June 14th - M2 BAT rocket not marked with flags in Grid 7-21. The anomaly was not removed by the excavation team before the grid was turned over for QC/QA inspection. Anomaly was discovered by QC; the grid was re-swept by the team and turned over for a new QC/QA inspection which it passed.
- June 22nd - Grid 10-10 failed inspection at 0720 because an M2 (BAT) rocket was missed in an area that had a lot of braided steel target tow cable in the area. The SUXOS was notified and the grid was re-swept and later passed QC/QA inspection.

Production Delays:

- June 1st - One hour delay on the east side of the South Pond site due to replacing the hydraulic line on the down 966H CAT front end loader.
- June 6th – One hour of production delay at all sites due to lightning in the area.
- June 7th - D6 CAT dozer was taken off site; this caused a 45 minute delay at the South Pond site while the driver was in the area collecting the machine.
- June 10th - 312 CAT excavator down from 12:30 hours for the rest of the day causing a 3.5 hour delay in production for the equipment assisted team at the 10th Eng 70 Acres site.
- June 17th - Day was called at 12:00 hours; this was due to high heat index conditions.
- June 23rd - One hour delay due to the arrival of non essential personnel at the Dog Kennel 10 Acres site

Monthly Report - June

Note:

- June 10th - Grid 1-4 has been omitted from the clearance of the 10th Eng Battalion 70 Acres site due to the fact that it is completely encompassed by the wetlands area tape.
 - This action has been verbally approved by the onsite USACE representative.
- June 28th - Grid 6-13 has been omitted from the clearance of the Dog Kennel 10 Acres site due to the fact that it is located outside the clearance area.
 - This action has been verbally approved by the onsite USACE representative.
- EOD arrived on site on multiple occasions and took possession of the 206 M2 (BAT) rockets that were being stored at the collection point near the 10th Eng 70 Acres site and the Dog Kennel 10 Acres site.
- Shipped four loads of miscellaneous metal debris from the South Pond sites and from the collection point located between the 10th Eng Battalion 70 Acres site and the Dog Kennel 10 Acres site. (Attachment O)

MEC Discovery:

- None.

Grids Passes by QC/QA (June):

- **10th Eng Battalion 70 Acres site**
 - 1-1, 1-2, 1-3, 1-5, 1-6, 1-7, 1-8, 1-9, 1-10, 1-11, 1-12, 1-13, 1-14, 1-15, 1-16, 1-17, 1-18, 1-19, 1-20, 1-21, 1-22, 1-23
 - 2-1, 2-2, 2-3, 2-4, 2-5, 2-6, 2-7, 2-8, 2-9, 2-10, 2-11, 2-12, 2-13, 2-14, 2-15, 2-16, 2-17, 2-18, 2-19, 2-20, 2-21, 2-22, 2-23
 - 3-1, 3-2, 3-3, 3-4, 3-5, 3-6, 3-7, 3-8, 3-9, 3-10, 3-11, 3-12, 3-13, 3-14, 3-15, 3-16, 3-17, 3-18, 3-19, 3-20, 3-21, 3-22, 3-23
 - 4-1, 4-2, 4-3, 4-4, 4-5, 4-6, 4-7, 4-8, 4-9, 4-10, 4-11, 4-12, 4-13, 4-14, 4-15, 4-16, 4-17, 4-18, 4-19, 4-20, 4-21, 4-22
 - 5-1, 5-2, 5-3, 5-4, 5-5, 5-6, 5-7, 5-8, 5-9, 5-10, 5-11, 5-12, 5-13, 5-14, 5-15, 5-16, 5-17, 5-18, 5-19, 5-20, 5-21, 5-22
 - 6-1, 6-2, 6-3, 6-4, 6-5, 6-6, 6-7, 6-8, 6-9, 6-10, 6-11, 6-12, 6-13, 6-14, 6-15, 6-17, 6-18, 6-19, 6-20, 6-21, 6-22
 - 7-1, 7-2, 7-3, 7-4, 7-5, 7-6, 7-7, 7-8, 7-9, 7-10, 7-11, 7-12, 7-13, 7-14, 7-15, 7-18, 7-19, 7-20, 7-21
 - 8-1, 8-2, 8-3, 8-4, 8-5, 8-6, 8-7, 8-8, 8-9, 8-10, 8-11, 8-12, 8-13, 8-14, 8-15, 8-16, 8-17, 8-18, 8-19, 8-20, 8-21
 - 9-2, 9-3, 9-4, 9-5, 9-6, 9-7, 9-8, 9-10, 9-11, 9-12, 9-13, 9-14, 9-15, 9-16, 9-17, 9-18, 9-19, 9-20
 - 10-1, 10-2, 10-3, 10-4, 10-5, 10-6, 10-7, 10-8, 10-9, 10-10, 10-11, 10-12, 10-13, 10-14, 10-15, 10-16, 10-17, 10-18, 10-19, 10-20
 - 11-1, 11-2, 11-3, 11-4, 11-5, 11-6, 11-7, 11-8, 11-9, 11-10, 11-11, 11-12, 11-13, 11-14, 11-15, 11-16, 11-17, 11-18, 11-19, 11-20
 - 12-7, 12-8, 12-9, 12-10, 12-11, 12-12, 12-13, 12-14, 12-15, 12-16, 12-17, 12-18, 12-19

Monthly Report - June

- **10th Eng Battalion 70 Acres site (Continued)**
 - 13-9, 13-10, 13-11, 13-12, 13-13, 13-14, 13-15, 13-16, 13-17
 - 14-10, 14-11, 14-12, 14-13, 14-14, 14-15, 14-16, 14-17
 - 15-11, 15-12, 15-13, 15-14, 15-15, 15-16, 15-17
 - 16-9, 16-10, 16-15, 16-16
 - 17-9, 17-10, 17-11, 17-12
 - 18-10, 18-11, 18-12, 18-13, 18-14
 - 19-10, 19-11, 19-12, 19-13, 19-14
 - 20-10, 20-11, 20-12, 20-13, 20-14, 20-15
 - 21-11, 21-12, 21-13, 21-14, 21-15
- **Dog Kennel 10 Acres site**
 - 1-4, 1-5, 1-6
 - 2-3, 2-4, 2-5, 2-6, 2-7, 2-8
 - 3-3, 3-4, 3-5, 3-6, 3-7, 3-8, 3-9, 3-10
 - 4-2, 4-3, 4-4, 4-5, 4-6, 4-7, 4-8, 4-9, 4-10, 4-11, 4-12, 4-13
 - 5-2, 5-3, 5-4, 5-5, 5-6, 5-7, 5-10, 5-11, 5-12, 5-13, 5-14, 5-15, 5-16, 5-17
 - 6-1, 6-2, 6-3, 6-4, 6-5, 6-6, 6-7, 6-14, 6-15, 6-16, 6-17, 6-18
 - 7-1, 7-2, 7-3, 7-4, 7-5, 7-6, 7-17, 7-18
 - 8-2, 8-3, 8-4, 8-5, 8-6
 - 9-5

Man-Hours:

Month (June)	5,417
---------------------	--------------



Project: Time Critical Removal Action
 Contract No. W912DR-10-D-0011-0004
 Location: Fort Stewart, GA
 Prepared by: Kevin Kirby
 6/30/2011, Thursday

Monthly Report - June

Production:

HHQ Site	Quantity to Complete	Units	Monthly	% Complete to Date	Note
Cubic Yards	12,000	cys		100%	Complete
MD (Estimated)		lbs.			
MEC Discovered		Ea			
MEC Destroyed		Ea			
Construction Debris		lbs.			
South Ponds Site	Quantity to complete	Units	Monthly	% Complete to Date	Note
Cubic Yards	38,000	cys	7,443.2	100%	Complete
MD(Estimated)		lbs.	75		
MEC Discovered		Ea			
MEC Destroyed		Ea			
Construction Debris		lbs	623		
10th Eng 70 Acres Site	Quantity to complete	Units	Monthly	% Complete to Date	Note
Surface Clearance	67.9	Acres		100%	Complete
Brush Clearance	67.9	Acres		100%	Complete
Sub-Surface Clearance	67.9	Acres	67.9	100%	Complete (Includes wetlands)
QC Passed	67.9	Acres	67.9	100%	Complete (Includes wetlands)
Target Debris (Estimated)		lbs.	1,821		
MD (Estimated)		lbs.	2,796		
MEC Discovered/Destroyed		Ea	0		
Dog Kennel 10 Acres	Quantity to complete	Units	Monthly	% Complete to Date	Note
Surface Clearance	9.9	Acres		100%	Complete
Brush Clearance	9.9	Acres		100%	Complete
Sub-Surface Clearance	9.9	Acres	9.9	100%	Complete (Includes wetlands)
QC Passed	9.9	Acres	9.9	100%	Complete (Includes wetlands)
Target Debris (Estimated)		lbs.	418		
MD (Estimated)		lbs.	607		
MEC Discovered/Destroyed		Ea	0		



South Pond site east side final state (complete)



South Pond site west side final state (complete)



Intrusive operations at 10th Eng Battalion 70 Acres site





Equipment assisted team clearing anomalies located deeper than 1ft.






MD/Target debris from collection point (shipped)







10th Eng 70 Acres site post intrusive operations (complete)


U.S. Army Corps of Engineers Baltimore District Ordnance and Explosives Safety Memo		
TO: Bering Sea Environmental	DATE 8 June 2011	TIME: 1600
Contract Number: W912DR-10-D-0011-0004	Project Location: Fort Stewart, GA B5 Construction Area	
DO #: 003		
SUBJECT ITEMS (CHECK ALL THAT APPLY)		
<input type="checkbox"/> Work Plan	<input checked="" type="checkbox"/> Quality Assurance	
<input type="checkbox"/> Safety Violation	<input type="checkbox"/> Other	
<input type="checkbox"/> Safety Comments		
DESCRIPTION: Satisfactory QA inspection of Grids: Dirt Piles located South Pond area in the TA-B5 training Area.		
<input type="checkbox"/> Prompt correction or compliance with contract specifications is requested Jeffrey Brewer, CENAB OE Safety Specialist		
 USACE Site Representative		
RECEIPT ACKNOWLEDGED:  Contractor's Representative		
ACTION TAKEN:		
CENAB FORM 948 1 April 2003		




U.S. Army Corps of Engineers Baltimore District Ordnance and Explosives Safety Memo		
TO: Bering Sea Environmental	DATE 7 June 2011	TIME: 1600
Contract Number: W912DR-10-D-0011-0004	Project Location: Fort Stewart, GA B5 Construction Area	
DO #: 002		
SUBJECT ITEMS (CHECK ALL THAT APPLY) <input type="checkbox"/> Work Plan <input checked="" type="checkbox"/> Quality Assurance <input type="checkbox"/> Safety Violation <input type="checkbox"/> Other <input type="checkbox"/> Safety Comments		
DESCRIPTION: Satisfactory QA inspection of Grids: 1-16, 1-19, 1-20, 1-23, 2-21, 16-10, 17-10, 18-11, 18-13, 18-14, 19-12, 19-14, 20-13		
<input type="checkbox"/> Prompt correction or compliance with contract specifications is requested Jeffrey Brewer, CENAB OE Safety Specialist		
 USACE Site Representative		
RECEIPT ACKNOWLEDGED:	 Contractor's Representative	
ACTION TAKEN:		
CENAB FORM 948 1 April 2003		

U.S. Army Corps of Engineers Baltimore District Ordnance and Explosives Safety Memo		
TO: Bering Sea Environmental	DATE 9 June 2011	TIME: 1600
Contract Number: W912DR-10-D-0011-0004	Project Location: Fort Stewart, GA B5 Construction Area	
DO #: 004		
SUBJECT ITEMS (CHECK ALL THAT APPLY)		
<input type="checkbox"/> Work Plan	<input checked="" type="checkbox"/> Quality Assurance	
<input type="checkbox"/> Safety Violation	<input type="checkbox"/> Other	
<input type="checkbox"/> Safety Comments		
DESCRIPTION: Satisfactory QA inspection of Grids 1-1, 1-2, 1-3, 1-7, 1-9, 1-11, 1-12, 1-14, 1-15, 2-1, 2-2, 2-3, 3-1, 3-3, 4-3, 5-3		
<input type="checkbox"/> Prompt correction or compliance with contract specifications is requested Jeffrey Brewer, CENAB OE Safety Specialist		
		
USACE Site Representative		
RECEIPT ACKNOWLEDGED:		
Contractor's Representative		
ACTION TAKEN:		
CENAB FORM 943		
1 April 2003		


U.S. Army Corps of Engineers Baltimore District Ordnance and Explosives Safety Memo		
TO: Bering Sea Environmental	DATE 14 June 2011	TIME: 1600
Contract Number: W912DR-10-D-0011-0004	Project Location: Fort Stewart, GA B5 Construction Area	
DO #: 006		
SUBJECT ITEMS (CHECK ALL THAT APPLY) <input type="checkbox"/> Work Plan <input checked="" type="checkbox"/> Quality Assurance <input type="checkbox"/> Safety Violation <input type="checkbox"/> Other <input type="checkbox"/> Safety Comments		
DESCRIPTION: Satisfactory QA inspection of Grids: 1-4, 1-6, 1-8, 1-10, 1-13, 1-17, 1-18, 1-21, 1-22, 2-4, 2-8, 2-14, 2-15, 2-16, 2-18, 2-20, 2-22, 2-23, 3-23, 5-22, 6-22, 8-21, 9-20, 10-20, 11-2014-15, 15-11, 15-12, 15-13, 15-14, 15-15, 15-16, 16-15, 16-16, 17-9, 18-10, 19-10, 20-10, 20-11, 20-12, 21-11, 21-12, 21-13, 21-14		
<input type="checkbox"/> Prompt correction or compliance with contract specifications is requested Jeffrey Brewer, CENAB OE Safety Specialist  USACE Site Representative		
RECEIPT ACKNOWLEDGED:	 Contractor's Representative	
ACTION TAKEN:		
CENAB FORM 940		1 April 2003

U.S. Army Corps of Engineers Baltimore District Ordnance and Explosives Safety Memo		
TO: Bering Sea Environmental	DATE: 21 June 2011	TIME: 1600
Contract Number: W312DR-10-D-0011-0004	Project Location: Fort Stewart 10 th Engineer Construction Area	
DO #: 003		
SUBJECT ITEMS (CHECK ALL THAT APPLY) <input type="checkbox"/> Work Plan <input checked="" type="checkbox"/> Quality Assurance <input type="checkbox"/> Safety Violation <input type="checkbox"/> Other <input type="checkbox"/> Safety Comments		
DESCRIPTION: The following grids have passed Government QAI: 8-1,10-1,11-1,3-2,7-2,8-2,9-2,10-2,11-2,6-3,8-3,9-3,10-3,11-3,5-4,6-4,7-4,8-4,9-4,10-4,11-4,3-5,4-5,5-5,6-5,7-5,8-5,9-5,10-5,11-5,3-6,4-6,5-6,6-6,7-6,8-6,9-6,10-6,11-6,3-7,4-7,5-7,6-7,8-7,9-7,10-7,11-7,12-7,8-8,9-8,10-8,11-8,12-8,2-10,3-10,4-10,5-10,6-10,7-10,2-11,3-11,4-11,5-11,6-11,7-11,2-12,3-12,4-12,5-12,6-12,7-12,2-13,3-13,4-13,5-13,6-13,7-13.		
<input type="checkbox"/> Prompt correction or compliance with contract specifications is requested		
GREENE.PAUL.E.1056 895325 <small>Digitally signed by GREENE.PAUL.E.1056895325 DN: cn=US, ou=US Government, email=PAUL.E.1056895325@us.army.mil, c=US Date: 2011.06.22 15:49:55 -0400</small>		
RECEIPT ACKNOWLEDGED:  Contractor's Representative		
ACTION TAKEN: N/A		
CENAB FORM 948 1 April 2003		








U.S. Army Corps of Engineers Baltimore District Ordnance and Explosives Safety Memo		
TO: Bering Sea Environmental	DATE: 22 June 2011	TIME: 1600
Contract Number: W912DR-10-D-0011-0004	Project Location: Fort Stewart 10 th Engineer Construction Area	
DO #: 003		
SUBJECT ITEMS (CHECK ALL THAT APPLY) <input type="checkbox"/> Work Plan <input checked="" type="checkbox"/> Quality Assurance <input type="checkbox"/> Safety Violation <input type="checkbox"/> Other <input type="checkbox"/> Safety Comments		
DESCRIPTION: The following grids have passed Government QAI: 7-3,7-7,70-14,12-9,16-9,8-10,9-10,10-10,11-10,12-10,8-11,9-11,10-11,11-11,12-11,13-11,17-11,19-11,8-12,9-12,10-12,11-12,12-12,13-12,17-12,18-12,8-13,9-13,10-13,11-13,12-13,13-13,19-13,8-14,9-14,10-14,11-14,12-14,13-14,8-15,9-15,10-15,11-15,12-15,13-15,20-15,8-16,9-16,10-16,11-16,12-16,13-16,13-17,14-17,15-17,12-18,12-19.		
<input type="checkbox"/> Prompt correction or compliance with contract specifications is requested <div style="text-align: right;"> GREENE.PAULE.10568 95325 <small>Digitally signed by GREENE.PAULE.10568.5.1456845232 DN: c=US, o=U.S. Government, ou=DoD, ou=PEI, ou=USA, cn=GREENE.PAULE.10568.5.1456845232 Date: 2011.06.28 14:29:37 -0400</small> </div>		
RECEIPT ACKNOWLEDGED:  <div style="text-align: right;"> USACE Site Representative CENAB Explosive Safety Contractor's Representative </div>		
ACTION TAKEN: N/A		
CENAB FORM 948 1 April 2003		


U.S. Army Corps of Engineers Baltimore District Ordnance and Explosives Safety Memo		
TO: Bering Sea Environmental	DATE: 23 June 2011	TIME: 1600
Contract Number: W912DR-10-D-0011-0004	Project Location: Fort Stewart 10 th Engineer Construction Area	
DO #: 003		
SUBJECT ITEMS (CHECK ALL THAT APPLY) <input type="checkbox"/> Work Plan <input checked="" type="checkbox"/> Quality Assurance <input type="checkbox"/> Safety Violation <input type="checkbox"/> Other <input type="checkbox"/> Safety Comments		
DESCRIPTION: The following grids have passed Government QAI: 3-8,4-8,5-8,6-8,7-8,2-9,3-9,4-9,5-9,6-9,7-9,8-9,9-9,10-9,11-9,3-14,4-14,5-14,6-14,3-15,4-15,5-15,6-15,3-16,4-16,5-16,2-17,4-17,5-17,6-17,8-17,9-17,10-17,11-17,12-17,13-17,1-18,12-18,2-19,12-19		
<input type="checkbox"/> Prompt correction or compliance with contract specifications is requested <div style="text-align: right;"> GREENE.PAUL.C.105689 Digitally signed by GREENE.PAUL.C.1056895325 DN: cn=US, o=US Government, ou=USCG, ou=FY0, email=USA, ou=GREENE.PAUL.C.1056895325 Date: 2011.06.26 14:55:36 -04:00 5325 USACE Site Representative CENAB Explosive Safety  Contractor Representative </div>		
RECEIPT ACKNOWLEDGED.		
ACTION TAKEN: N/A		
CENAB FORM 948 1 April 2003		

Attachment K Remove MEC from 10th Eng Battalion Site



Legend

-  Clearance Area
-  100 X 100 Grids
-  Wetlands
-  Surface Clearance
-  Brush Removal
-  Sub-Surface Clearance
-  Passed QC/QA Inspection



Coordinate System: NAD 1983 StatePlane Georgia East FIPS 1001 Feet
 Projection: Transverse Mercator
 Datum: North American 1983
 False Easting: 656,166.6667
 False Northing: 0.0000
 Central Meridian: -82.1667
 Scale Factor: 0.9999
 Latitude Of Origin: 30.0000
 Units: Foot US

Clearance grid for the 10th
 Engineers Battalion Site

67.95 Acres



4300 B Suite 402
 Anchorage, Alaska
 99503


Date: 29 June 2011
 Revision:
 File Name: 29 June 2011 10th Eng 70
 Acres Site.pdf
 Delivery Order # D0-0004
 Contract Number W912DR-10-D-0011-
 0004

Figure 1








U.S. Army Corps of Engineers Baltimore District Ordnance and Explosives Safety Memo		
TO: Bering Sea Environmental	DATE: 28 June 2011	TIME: 1600
Contract Number: W912DR-10-D-0011-0004	Project Location: Fort Stewart 10 th Engineer Construction Area	
DO #: 003		
SUBJECT ITEMS (CHECK ALL THAT APPLY) <input type="checkbox"/> Work Plan <input checked="" type="checkbox"/> Quality Assurance <input type="checkbox"/> Safety Violation <input type="checkbox"/> Other <input type="checkbox"/> Safety Comments		
DESCRIPTION: The following grids have passed Government QAI: 7-14,7-15,15-9,3-17,3-18,4-18,5-18,6-18,7-18,8-18,9-18,10-18,3-19,4-19,5-19,6-19,7-19,8-19,9-19,10-19,11-19,3-20,4-20,7-20,8-20, Dog Kennel Area 948 ISSUED: 2-7,2-8,3-8,4-8,3-9,4-9,3-10,4-10,5-10,4-11,5-11,4-12,5-12,4-13,6-14,5-15,6-15,5-16,6-16,5-17,6-17,7-17,6-18,7-18		
<input type="checkbox"/> Prompt correction or compliance with contract specifications is requested <div style="text-align: right;"> GREENE.PAUL.E.1056 895325 <small>Digitally signed by GREENE.PAUL.E.1056895325 DN: cn=J.E. Greene, ou=US Government, ou=DoD, ou=PK, email=PAUL.E.1056@USACE.mil, c=US Date: 2011.06.30 08:45:58 -0400</small> </div> <div style="text-align: right;"> USACE Site Representative CENAB Explosive Safety </div>		
RECEIPT ACKNOWLEDGED:  <div style="text-align: right;">Contractor's Representative</div>		
ACTION TAKEN: N/A		
CENAB FORM 948 1 April 2003		


U.S. Army Corps of Engineers Baltimore District Ordnance and Explosives Safety Memo		
TO: Bering Sea Environmental	DATE: 29 June 2011	TIME: 1600
Contract Number: W912DR-10-D-0011-0004	Project Location: Fort Stewart Dog Kennel Construction Area	
DO #: 003		
SUBJECT ITEMS (CHECK ALL THAT APPLY) <input type="checkbox"/> Work Plan <input checked="" type="checkbox"/> Quality Assurance <input type="checkbox"/> Safety Violation <input type="checkbox"/> Other <input type="checkbox"/> Safety Comments		
DESCRIPTION: The following grids have passed Government QAI: Dog Kennel Area: 6-1,7-1,4-2,5-2,6-2,7-2,8-2,2-3,3-3,4-3,5-3,6-3,7-3,8-3, 1-4,2-4,3-4,4-4,5-4,6-4,7-4,8-4,1-5,2-5,3-5,4-5,5-5, 6-5,7-5,8-5,9-5,1-6,2-6,3-6,4-6,5-6,6-6,7-6,8-6,3-7,4-7,5-7,6-7,5-13,5-14		
<input type="checkbox"/> Prompt correction or compliance with contract specifications is requested <div style="text-align: right;"> GREENE.PAUL.E.10568 95325 USACE Site Representative CENAB Explosive Safety </div> <div style="text-align: right; margin-top: 10px;"> <i>Paul E. Greene</i> Contractor's Representative </div>		
RECEIPT ACKNOWLEDGED:		
ACTION TAKEN: N/A		
CENAB FORM 948 1 April 2003		

Attachment N to Remove MEC from Dog Kennel Site



Legend

-  Clearance Area
-  100 X 100 Grids
-  Wetlands
-  Surface Clearance
-  Brush Removal
-  Sub-Surface Clearance
-  QC Passed



Coordinate System: NAD 1983 StatePlane Georgia East FIPS 1001 Feet
 Projection: Transverse Mercator
 Datum: North American 1983
 False Easting: 656,166.6667
 False Northing: 0.0000
 Central Meridian: -82.1667
 Scale Factor: 0.9999
 Latitude Of Origin: 30.0000
 Units: Foot US

Clearance grid for the Dog Kennel
 10 Acres site

9.86 Acres



4300 B Suite 402
 Anchorage, Alaska
 99503

Date: 29 June 2011
 Revision:
 File Name: 29 June 2011 Dog Kennel 10
 Acres.PDF
 Delivery Order # D0-0004
 Contract Number W912DR-10-D-0011-
 0004

Figure

0 125 250 500
 Feet

Quality Control Weekly Report

Log Number/Date: #0001 / 23 Apr 11

Name/Location of Work Area: Fort Stewart, Georgia

1. Work Performed This Week:

- a. **HQ Building site:** Team 3 started screening the MEC contaminated dirt pile with magnetometers. Then a Cat 930 loader with a 3.3 yard bucket and a Cat 966 loader with a 5.0 yard bucket brought the dirt over to the clean pile where the team chief and QC would check the material again with magnetometers.
- b. **South Pond site:** N/A
- c. **10th Engineer (70 acre) site:** The Surveyor was escorted around the perimeter to mark the outer boundary. Team 1 and 2 started doing the surface sweep. One Team member started having some muscle cramps from the heat and was taken back to Base Camp. Enough snakes were seen, that snake proof leggings were bought for the teams.
- d. **Dog Kennel (10 acre) site:** The Surveyor was escorted around the perimeter to mark the outer boundary.

Demo Operations: N/A

2. Special Inspections: N/A

3. Follow-Up Inspections: N/A

4. QC Activities at the HQ Building Site: The QC inspector was James Jepson.

Total Loader Buckets	Weekly Cubic Yards Screened	Total Cubic Yards Screened
362	1510.8	1510.8

5. QC Activities at the South Pond Site: None.

Total Loader Buckets	Weekly Cubic Yards Screened	Total Cubic Yards Screened
		0


6. QC Activities at the 10th Engineer Site: The QC inspector was Al Smith.

Total Grids Swept	Grids Passed QC	Grids Failing QC


7. QC Activities at the Dog Kennel Site: None.

Total Grids Swept	Grids Passed QC	Grids Failing QC

Contractor Certification: On behalf of the Contractor, I certify that this report is complete and correct. The equipment and materials used, and work performed during this reporting period is in compliance with the Work Plan to the best of my knowledge, except as noted in this report.




James R. Jepson
UXO Quality Control Manager



Alfred A. Smith
UXO Quality Control Manager

Acknowledged and Concur:



Benjamin Leon-Guerrero
Site Manager

Quality Control Weekly Report

Name/Location of Work Area: Fort Stewart, Georgia

1. Work Performed This Week:

- a. **HQ Building site:** Team 3 continued processing the MEC contaminated dirt pile. The small Cat 930 loader was replaced with a Cat 966 loader, which increased production. The two QC failures noted were the result of operators not cutting exactly where the Tech II had cleared and cutting too deep to try to get a full bucket. After the team had a meeting and solved the problems, no further problems were noted. 26 M2 BAT rockets were dug up this week.
- b. **South Pond site:** Team 1 started processing the MEC contaminated dirt pile. Not much progress was made because we are short of qualified operators. Three M2 BAT rockets were dug up this week.
- c. **10th Engineer (70 acre) site:** Team 1 and 2 finished the surface sweep. The brush cutting crew started cutting the brush down with two hydro cutters.
- d. **Dog Kennel (10 acre) site:** Team 1 and 2 finished the surface sweep.

Demo Operations: N/A

2. Special Inspections: N/A

3. Follow-Up Inspections: N/A

4. QC Activities at the HQ Building Site: The QC inspector was James Jepson.

Total Weekly Loader Buckets	Weekly Cubic Yards Screened	Total Cubic Yards Screened
1094	5164	6674.8

QC Fail #1 – 1102 hours on 25 April. Resolved.

QC Fail #2 – 0923 hours on 26 April. Resolved.

5. QC Activities at the South Pond Site: The QC inspector was Al Smith.

Total Weekly Loader Buckets	Weekly Cubic Yards Screened	Total Cubic Yards Screened
101	505	505


6. QC Activities at the 10th Engineer Site: The QC inspector was Thomas Bagby.

Total Grids Swept Today	Grids Passed QC	Grids Failed QC	Total Grids Finished


7. QC Activities at the Dog Kennel Site: None.

Total Grids Swept Today	Grids Passed QC	Grids Failed QC	Total Grids Finished


Contractor Certification: On behalf of the Contractor, I certify that this report is complete and correct. The equipment and materials used, and work performed during this reporting period is in compliance with the Work Plan to the best of my knowledge, except as noted in this report.



James R. Jepson
UXO Quality Control Manager




Alfred A. Smith
UXO Quality Control



Thomas L. Bagby
UXO Quality Control

Acknowledged and Concur:



Benjamin Leon-Guerrero
Site Manager

Quality Control Weekly Report

Name/Location of Work Area: Fort Stewart, Georgia

1. Work Performed This Week:

- a. **HQ Building site:** Team 2 finished the final sweep and the area passed a QC sweep by Thomas Bagby. This area is finished.
- b. **South Pond site:** Teams 1 and 3 continued processing the MEC contaminated dirt pile with 4 Cat 966 loaders and a D6 dozer. Team 2 swept the center area ahead of the dozer. The east side has a lot of hot rocks which is slowing production. These items were found this week; M2 BAT Rockets – 10 each
90mm TP-T, M353 – 1 each
90mm HE-T, M91 – 1 each
- c. **10th Engineer (70 acre) site:** Team 2 laid out some grids and started the subsurface clearance, but was pulled off to assist at the South Pond site.
- d. **Dog Kennel (10 acre) site:** The brush cutting crew finished cutting the brush down with three hydro cutters.

Demo Operations: N/A

2. Special Inspections: N/A

3. Follow-Up Inspections: N/A

4. QC Activities at the HQ Building Site: The QC inspector was Thomas Bagby.

Total Weekly Loader Buckets	Weekly Cubic Yards Screened	Total Cubic Yards Screened
		13001

5. QC Activities at the South Pond Site: The QC inspectors were; Al Smith, James Jepson, and Martin Guzman.

Total Weekly Loader Buckets	Weekly Cubic Yards Screened	Total Cubic Yards Screened
1748	8656.6	13250.4


6. QC Activities at the 10th Engineer Site: None.

Total Grids Swept Today	Grids Passed QC	Grids Failed QC	Total Grids Finished

7. QC Activities at the Dog Kennel Site: None.

Total Grids Swept Today	Grids Passed QC	Grids Failed QC	Total Grids Finished

Contractor Certification: On behalf of the Contractor, I certify that this report is complete and correct. The equipment and materials used, and work performed during this reporting period is in compliance with the Work Plan to the best of my knowledge, except as noted in this report.



James R. Jepson
UXO Quality Control Manager




Alfred A. Smith
UXO Quality Control



Manuel M. Guzman
UXO Quality Control

Acknowledged and Concur:



Thomas L. Bagby
Site Manager

Quality Control Weekly Report

Name/Location of Work Area: Fort Stewart, Georgia

1. Work Performed This Week:

- a. **HQ Building site:** This area is finished.
- b. **South Pond site:** Teams 1 and 3 continued processing the MEC contaminated dirt pile with three Cat 966 loaders, one Cat 930 loader and two D6 dozers. Team 2 swept the center area ahead of the dozer. Hot rocks are still slowing production. These items were found this week; M2 BAT Rockets – 7 each
- c. **10th Engineer (70 acre) site:** Some grids were laid out with the GPS.
- d. **Dog Kennel (10 acre) site:** N/A

Demo Operations: N/A

2. Special Inspections: N/A

3. Follow-Up Inspections: N/A

4. QC Activities at the HQ Building Site: The QC inspector was Thomas Bagby.

Total Weekly Loader Buckets	Weekly Cubic Yards Screened	Total Cubic Yards Screened
		13001

5. QC Activities at the South Pond Site: The QC inspectors were; Al Smith, James Jepson, and Martin Guzman.

Total Weekly Loader Buckets	Weekly Cubic Yards Screened	Total Cubic Yards Screened
966 Cats-1930, 930 Cat-546	11451.8	24702.2


6. QC Activities at the 10th Engineer Site: None.

Total Grids Swept Today	Grids Passed QC	Grids Failed QC	Total Grids Finished

7. QC Activities at the Dog Kennel Site: None.

Total Grids Swept Today	Grids Passed QC	Grids Failed QC	Total Grids Finished

Contractor Certification: On behalf of the Contractor, I certify that this report is complete and correct. The equipment and materials used, and work performed during this reporting period is in compliance with the Work Plan to the best of my knowledge, except as noted in this report.



James R. Jepson
UXO Quality Control Manager




Alfred A. Smith
UXO Quality Control



Martin Guzman
UXO Quality Control

Acknowledged and Concur:



Benjamin Leon-Guerrero
Site Manager

Quality Control Weekly Report

Name/Location of Work Area: Fort Stewart, Georgia

1. Work Performed This Week:

- a. **HQ Building site:** This area is finished.
- b. **South Pond site:** Teams 1 and 3 continued processing the MEC contaminated dirt pile with three Cat 966 loaders, one Cat 930 loader and two D6 dozers. Team 2 swept the center area ahead of the dozer. Hot rocks are still slowing production. On Thursday afternoon, the COE exercised the option to go down to grade on the site. These items were found this week; M2 BAT Rockets – 4 each
- c. **10th Engineer (70 acre) site:** Some grids were laid out with the GPS.
- d. **Dog Kennel (10 acre) site:** N/A

Demo Operations: N/A

2. Special Inspections: N/A

3. Follow-Up Inspections: N/A

4. QC Activities at the HQ Building Site: None.

Total Weekly Loader Buckets	Weekly Cubic Yards Screened	Total Cubic Yards Screened
		13001

5. QC Activities at the South Pond Site: The QC inspectors were; Al Smith, James Jepson, and Martin Guzman.

Total Weekly Loader Buckets	Weekly Cubic Yards Screened	Total Cubic Yards Screened
966 Cats-1753, 930 Cat-424	10164.2	34866.4


6. QC Activities at the 10th Engineer Site: None.

Total Grids Swept Today	Grids Passed QC	Grids Failed QC	Total Grids Finished

7. QC Activities at the Dog Kennel Site: None.

Total Grids Swept Today	Grids Passed QC	Grids Failed QC	Total Grids Finished


Contractor Certification: On behalf of the Contractor, I certify that this report is complete and correct. The equipment and materials used, and work performed during this reporting period is in compliance with the Work Plan to the best of my knowledge, except as noted in this report.


James R. Jepson
UXO Quality Control Manager


Alfred A. Smith
UXO Quality Control


Martin Guzman
UXO Quality Control

Acknowledged and Concur:


Thomas L. Bagby
Site Manager

Quality Control Weekly Report

Name/Location of Work Area: Fort Stewart, Georgia

1. Work Performed This Week:

- a. **HQ Building site:** Teams 2 and 3 finished processing the MEC contaminated dirt pile. The final sweep needs to be made next week before the final QC check. 20 M2 rockets were dug up this week.
- b. **South Pond site:** Team 1 continued processing the MEC contaminated dirt pile. Team 2 joined the effort on Friday which improved production. Six M2 BAT rockets were dug up this week.
- c. **10th Engineer (70 acre) site:** The brush cutting crew finished cutting the brush down with three hydro cutters.
- d. **Dog Kennel (10 acre) site:** The brush cutting crew started on the site late Friday.

Demo Operations: N/A

2. Special Inspections: N/A

3. Follow-Up Inspections: N/A

4. QC Activities at the HQ Building Site: The QC inspector was James Jepson.

Total Weekly Loader Buckets	Weekly Cubic Yards Screened	Total Cubic Yards Screened
1287	6326.2	13001

5. QC Activities at the South Pond Site: The QC inspector was Al Smith.

Total Weekly Loader Buckets	Weekly Cubic Yards Screened	Total Cubic Yards Screened
882	4093.8	4598.8


6. QC Activities at the 10th Engineer Site: None.

Total Grids Swept Today	Grids Passed QC	Grids Failed QC	Total Grids Finished


7. QC Activities at the Dog Kennel Site: None.

Total Grids Swept Today	Grids Passed QC	Grids Failed QC	Total Grids Finished


Contractor Certification: On behalf of the Contractor, I certify that this report is complete and correct. The equipment and materials used, and work performed during this reporting period is in compliance with the Work Plan to the best of my knowledge, except as noted in this report.



James R. Jepson
UXO Quality Control Manager




Alfred A. Smith
UXO Quality Control



Thomas L. Bagby
UXO Quality Control

Acknowledged and Concur:



Benjamin Leon-Guerrero
Site Manager

Quality Control Weekly Report

Name/Location of Work Area: Fort Stewart, Georgia

1. Work Performed This Week:

- a. **HQ Building site:** This area is finished.
- b. **South Pond site:** Team 2 finished screening the dirt pile with two 966 loaders and a D6 dozer. With concurrence from the COE Representative Mr. Brewer, a section of the southwest area that was about 1 foot over grade was surface swept with schonstadt's and then moved to the clean pile with the D6 dozer. This area had about 500 cubic yards of material left in it. Team 2 swept the area for the final time and the area passed the final QA/QC check performed by Al Smith and Mr. Brewer. This area is complete.
- c. **10th Engineer (70 acre) site:** Teams 1, 2 and 3 continued intrusive operations. The 312 excavator is being used to dig up deep anomalies.
- d. **Dog Kennel (10 acre) site:** N/A

Demo Operations: N/A

2. Special Inspections: N/A

3. Follow-Up Inspections: N/A

4. QC Activities at the HQ Building Site: None.

Total Weekly Loader Buckets	Weekly Cubic Yards Screened	Total Cubic Yards Screened
		13001

5. QC Activities at the South Pond Site: The QC inspectors were Al Smith and James Jepson.

Total Weekly Loader Buckets	Weekly Cubic Yards Screened	Total Cubic Yards Screened
966 Cats-712	Loaders-3560, Dozer-500	46205.3


6. QC Activities at the 10th Engineer Site: The QC inspector was James Jepson. The QC/QA checks were done concurrently with the COE Specialist Mr. Brewer.

Total Grids Swept Today	Grids Passed QC	Grids Failed QC	Total Grids Finished
	50		50


7. QC Activities at the Dog Kennel Site: None.

Total Grids Swept Today	Grids Passed QC	Grids Failed QC	Total Grids Finished

Contractor Certification: On behalf of the Contractor, I certify that this report is complete and correct. The equipment and materials used, and work performed during this reporting period is in compliance with the Work Plan to the best of my knowledge, except as noted in this report.




James R. Jepson
UXO Quality Control Manager



Alfred A. Smith
UXO Quality Control

Acknowledged and Concur:



Thomas L. Bagby
Site Manager

Quality Control Weekly Report

Name/Location of Work Area: Fort Stewart, Georgia

1. Work Performed This Week:

- a. **HQ Building site:** This area is finished.
- b. **South Pond site:** This area is finished.
- c. **10th Engineer (70 acre) site:** Teams 1, 2 and 3 continued intrusive operations. The 312 excavator is being used to dig up deep anomalies.
- d. **Dog Kennel (10 acre) site:** N/A

Demo Operations: N/A

2. Special Inspections: N/A

- 3. Follow-Up Inspections:** Re-inspected grid 7-21. The grid passed the QC inspection and will receive the QA inspection next week.

4. QC Activities at the HQ Building Site: None.

Total Weekly Loader Buckets	Weekly Cubic Yards Screened	Total Cubic Yards Screened
		13001

5. QC Activities at the South Pond Site: None.

Total Weekly Loader Buckets	Weekly Cubic Yards Screened	Total Cubic Yards Screened
		46205.3


- 6. QC Activities at the 10th Engineer Site:** The QC inspector was James Jepson. The QC/QA checks were done concurrently with the COE Specialist Mr. Brewer. We did not have a COE Specialist on site the last 3 days of the week. Grid 7-21 failed QC inspection because of a M2 rocket that was identified on the grid sheet was not flagged or dug up by the excavator team.

Grids Passed QC this week	Grids Failed QC this week	Total Grids Finished QC/QA
43	1	93

7. QC Activities at the Dog Kennel Site: None.


Grids Passed QC this week	Grids Failed QC this week	Total Grids Finished

Contractor Certification: On behalf of the Contractor, I certify that this report is complete and correct. The equipment and materials used, and work performed during this reporting period is in compliance with the Work Plan to the best of my knowledge, except as noted in this report.



James R. Jepson
UXO Quality Control Manager

Acknowledged and Concur:



Thomas L. Bagby
Site Manager

Quality Control Weekly Report

Name/Location of Work Area: Fort Stewart, Georgia

1. Work Performed This Week:

- a. **HQ Building site:** This area is finished.
- b. **South Pond site:** This area is finished.
- c. **10th Engineer (70 acre) site:** Teams 1, 2 and 3 continued intrusive operations. The 312 excavator is being used to dig up deep anomalies.
- d. **Dog Kennel (10 acre) site:** Team 3 started intrusive operations on Thursday.

Demo Operations: N/A

2. Special Inspections: N/A

3. Follow-Up Inspections: Re-inspected grid 10-10. The grid passed the QC/QA inspection.

4. QC Activities at the HQ Building Site: None.

Total Weekly Loader Buckets	Weekly Cubic Yards Screened	Total Cubic Yards Screened
		13001

5. QC Activities at the South Pond Site: None.

Total Weekly Loader Buckets	Weekly Cubic Yards Screened	Total Cubic Yards Screened
		46205.3


6. QC Activities at the 10th Engineer Site: The QC inspector was James Jepson. The QC/QA checks were done concurrently with the COE Specialist Mr. Greene. We did not have a COE Specialist on site Monday. Grid 10-10 failed QC inspection because of a M2 rocket that was not found in an area that had a lot of braided cable in the soil.

Grids Passed QC this week	Grids Failed QC this week	Total Grids Finished QC/QA
173	1	266

7. QC Activities at the Dog Kennel Site: None.


Grids Passed QC this week	Grids Failed QC this week	Total Grids Finished QC/QA

Contractor Certification: On behalf of the Contractor, I certify that this report is complete and correct. The equipment and materials used, and work performed during this reporting period is in compliance with the Work Plan to the best of my knowledge, except as noted in this report.



James R. Jepson
UXO Quality Control Manager

Acknowledged and Concur:



Thomas L. Bagby
Site Manager

Quality Control Weekly Report

Name/Location of Work Area: Fort Stewart, Georgia

1. Work Performed This Week:

- a. **HQ Building site:** This area is finished.
- b. **South Pond site:** Teams 1 and 3 continued processing the MEC contaminated dirt pile with three Cat 966 loaders, one Cat 930 loader and two D6 dozers. Team 2 swept the center area ahead of the dozer. Equipment breakdowns and hot rocks slowed production. On Wednesday, teams 1 and 3 moved to the 70 acre site to start work. Team 2 remained to finish the site.
These items were found this week; M2 BAT Rockets – 5 each
- c. **10th Engineer (70 acre) site:** Teams 1 and 3 started intrusive operations on Wednesday.
- d. **Dog Kennel (10 acre) site:** N/A

Demo Operations: N/A

2. Special Inspections: N/A

3. Follow-Up Inspections: N/A

4. QC Activities at the HQ Building Site: None.

Total Weekly Loader Buckets	Weekly Cubic Yards Screened	Total Cubic Yards Screened
		13001

5. QC Activities at the South Pond Site: The QC inspectors were; Al Smith, James Jepson, and Martin Guzman.

Total Weekly Loader Buckets	Weekly Cubic Yards Screened	Total Cubic Yards Screened
966 Cats-1302, 930 Cat-233	7278.9	42145.3


6. QC Activities at the 10th Engineer Site: None.

Total Grids Swept Today	Grids Passed QC	Grids Failed QC	Total Grids Finished

7. QC Activities at the Dog Kennel Site: None.

Total Grids Swept Today	Grids Passed QC	Grids Failed QC	Total Grids Finished

Contractor Certification: On behalf of the Contractor, I certify that this report is complete and correct. The equipment and materials used, and work performed during this reporting period is in compliance with the Work Plan to the best of my knowledge, except as noted in this report.



James R. Jepson
UXO Quality Control Manager




Alfred A. Smith
UXO Quality Control



Martin Guzman
UXO Quality Control

Acknowledged and Concur:



Thomas L. Bagby
Site Manager

Quality Control Weekly Report

Name/Location of Work Area: Fort Stewart, Georgia

1. Work Performed This Week:

- a. **HQ Building site:** This area is finished.
- b. **South Pond site:** This area is finished.
- c. **10th Engineer (70 acre) site:** Teams 1 and 2 finished intrusive operations and moved to the Dog Kennel site. This area is finished.
- d. **Dog Kennel (10 acre) site:** Teams 1, 2 and 3 finished intrusive operations on Wednesday. This area is finished.

Demo Operations: N/A

2. Special Inspections: N/A

3. Follow-Up Inspections: N/A

4. QC Activities at the HQ Building Site: None.

Total Weekly Loader Buckets	Weekly Cubic Yards Screened	Total Cubic Yards Screened
		13001

5. QC Activities at the South Pond Site: The QC inspectors were James Jepson and Thomas Bagby. All of the scrap and target material was inspected before being shipped to the Allied scrap yard. This area has been completed.

Total Weekly Loader Buckets	Weekly Cubic Yards Screened	Total Cubic Yards Screened
		46205.3


6. QC Activities at the 10th Engineer Site: The QC inspector was James Jepson. The QC/QA checks were done concurrently with the COE Specialist Mr. Greene. All of the scrap and target material was inspected before being shipped to the Allied scrap yard. This area has been completed.

Grids Passed QC this week	Grids Failed QC this week	Total Grids Finished QC/QA
30		296

7. QC Activities at the Dog Kennel Site: The QC inspectors were James Jepson and Thomas Bagby. The QC/QA checks were done concurrently with the COE Specialist Mr. Greene. All of the scrap and target material was inspected before being shipped to the Allied scrap yard. This area has been completed.


Grids Passed QC this week	Grids Failed QC this week	Total Grids Finished QC/QA
69		69

Contractor Certification: On behalf of the Contractor, I certify that this report is complete and correct. The equipment and materials used, and work performed during this reporting period is in compliance with the Work Plan to the best of my knowledge, except as noted in this report.



James R. Jepson
UXO Quality Control Manager

Acknowledged and Concur:




Thomas L. Bagby
Site Manager


Safety Inspection Log

Date:	20-23 Apr 2011	Time:	0700-1600	Contract Number:	W912DR-10-0011
Delivery Order Number:	0004	Location:	Fort Stewart, GA.		
Weather Conditions:	20 Apr: Sunny, 84/61, Wind : ESE 0-5mph 21 Apr: Sunny, 86.64, Wind : SSE 0-5mph 22 Apr: Mostly Sunny, 86/65, Wind : S 5-10mph 23 Apr: Partly Cloudy, 90/66, Wind : S 10mph				
Type of Inspection:	Daily <input type="checkbox"/> Weekly <input checked="" type="checkbox"/> Special <input type="checkbox"/> Re-inspection <input type="checkbox"/>				
Location inspected: (List by grid #, GPS coordinates, or activity)	Headquarters Bldg. Area, 10 th Engineer Battalion Construction Site				
I. Activity Inspected	Satisfactory	Unsatisfactory	N/A		
Site Mobilization/Demobilization	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		
Surface Sweep Operations	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		
Subsurface Operations	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>		
Geophysical Operations	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>		
Survey/Vegetation Removal Operations	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>		
Heavy Equipment/Earth Moving Machinery	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		
Personal Protection Equipment	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		
Safe Work Practices	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		
Site Controls	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		
First Aid/Fire Fighting Equipment	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		
Emergency Procedures	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>		
Demolition Operations	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>		
Evacuation Techniques (Weather/Medical)	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>		
Overall Inspection Results:	Satisfactory <input checked="" type="checkbox"/>	Unsatisfactory <input type="checkbox"/>			
II. Comments:	20 Apr: Initial Site Safety Brief, Review of APP, Review of AHA's, Utility Vehicle & Fire Extinguisher Training, Site Familiarization 21 Apr: Begin Surface Clearance of 10 th Engineer Battalion Construction Site 22 Apr: Continue Surface Clearance of 10 th Engineer Battalion Construction Site, Begin Excavation of Headquarters Bldg. Area 23 Apr: Continue operations in 10 th Engineer Battalion Construction Site and headquarters Bldg. Area				
• Work stopped due to safety violation:	Yes <input type="checkbox"/>	No <input checked="" type="checkbox"/>			
• Safety violations noted:	None				
• Personnel involved:	N/A				
• Corrective Measures:	N/A				
• Re-inspection required	Yes <input type="checkbox"/>	No <input checked="" type="checkbox"/>			
• Demolition Operations Conducted (List all MEC items destroyed and attach supporting photos):					
	N/A				
• Site Visitors (List by Name) and Purpose for Visit:					
	NONE				
III. Signatures: I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (if necessary).					

UXO Services Division
606B Thimble Shoals Blvd., Suite B2
Newport News, VA 23606

Phone: (757) 223-1446
Fax: (757) 223-4141
Website: www.bsenv.com


Site Safety Officer



Site Manager/Project Manager

Safety Inspection Log

Date:	25-29 Apr 2011	Time:	0700-1600	Contract Number:	W912DR-10-0011
Delivery Order Number:	0004	Location:	Fort Stewart, GA.		
Weather Conditions:	25 Apr: Sunny, 84/61, Wind : SW 5-10mph 26 Apr: Sunny, 88/64, Wind : SSE 0-5mph 27 Apr: Mostly Sunny, 86/63, Wind : SE 15-20mph 28 Apr: Thunderstorms, 84/60, Wind: SW 15-25mph 29 Apr: Sunny, 86/65, Wind : ESE 5-10mph				
Type of Inspection:	Daily <input type="checkbox"/> Weekly <input checked="" type="checkbox"/> Special <input type="checkbox"/> Re-inspection <input type="checkbox"/>				
Location inspected: (List by grid #, GPS coordinates, or activity)	Headquarters Bldg. Area, 10 th Engineer Battalion Construction Site, South Pond Site				
I. Activity Inspected	Satisfactory	Unsatisfactory	N/A		
Site Mobilization/Demobilization	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		
Surface Sweep Operations	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		
Subsurface Operations	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>		
Geophysical Operations	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>		
Survey/Vegetation Removal Operations	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		
Heavy Equipment/Earth Moving Machinery	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		
Personal Protection Equipment	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		
Safe Work Practices	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		
Site Controls	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		
First Aid/Fire Fighting Equipment	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		
Emergency Procedures	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>		
Demolition Operations	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>		
Evacuation Techniques (Weather/Medical)	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		
Overall Inspection Results:	Satisfactory <input checked="" type="checkbox"/>		Unsatisfactory <input type="checkbox"/>		
II. Comments:	25 Apr: Teams 1 & 2 Continued Surface Sweep of 10 th Engineer Battalion Site/Dog Kennel Site, Team 3 Continued with Dirt Removal Action at Headquarters Building. Brush-cutting of 70 acre site. 26 Apr: Teams 1 & 2 Complete Surface Sweeps (70 Acre & 10 Acre Sites). Team 3 Continued with Dirt Removal at Headquarters Building. Brush-cutting of 70 Acre Site. 27 Apr: Team 1 Begins Excavation in South Pond Area. Team 2 Begins Survey of 70 Acre Site. Team 3 Continued Excavation at headquarters Building. 28 Apr: Team 1 in South Pond Area. Team 2 Continued Survey of 70 Acre Tract. Team 3 Continued Excavation at Headquarters Building. All Teams Pulled from the Field at Lunchtime due to Inclement Weather. 29 Apr: Team 1 in South Pond Area. Team 2 Continued Survey of 70 Acre Tract. Team 3 Continued Excavation of Headquarters Building.				
• Work stopped due to safety violation:	Yes <input type="checkbox"/>		No <input checked="" type="checkbox"/>		
• Safety violations noted:	None				
• Personnel involved:	N/A				
• Corrective Measures:	N/A				
• Re-inspection required	Yes <input type="checkbox"/>		No <input checked="" type="checkbox"/>		
• Demolition Operations Conducted (List all MEC items destroyed and attach supporting photos):	N/A				
• Site Visitors (List by Name) and Purpose for Visit:	NONE				

III. Signatures: I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (if necessary).


Site Safety Officer


Site Manager/Project Manager

Safety Inspection Log

Date: 09-13 May 2011		Time: 0700-1600		Contract Number: W912DR-10-0011	
Delivery Order Number: 0004		Location: Fort Stewart, GA.			
Weather Conditions:		09 May: Sunny, High in the Upper 80's, NW Winds 5-10mph			
		10 May: Sunny, High of 93 Degrees, NW Winds 5-10mph			
		11 May: Sunny, High of 89 Degrees, W Winds 5mph			
		12 May: Sunny, High in the Upper 80's, SE Winds 0-5mph			
		13 May: Partly Cloudy, High 90 Degrees, SW Winds 5-10mph			
Type of Inspection:		Daily <input type="checkbox"/>		Weekly <input checked="" type="checkbox"/>	
		Special <input type="checkbox"/>		Re-inspection <input type="checkbox"/>	
Location inspected: (List by grid #, GPS coordinates, or activity) Headquarters Bldg. Area, 10 th Engineer Battalion Construction Site, South Pond Site					
I. Activity Inspected		Satisfactory		Unsatisfactory	
Site Mobilization/Demobilization		<input type="checkbox"/>		<input type="checkbox"/>	
Surface Sweep Operations		<input type="checkbox"/>		<input type="checkbox"/>	
Subsurface Operations		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Geophysical Operations		<input type="checkbox"/>		<input type="checkbox"/>	
Survey/Vegetation Removal Operations		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Heavy Equipment/Earth Moving Machinery		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Personal Protection Equipment		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Safe Work Practices		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Site Controls		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
First Aid/Fire Fighting Equipment		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Emergency Procedures		<input type="checkbox"/>		<input type="checkbox"/>	
Demolition Operations		<input type="checkbox"/>		<input type="checkbox"/>	
Evacuation Techniques (Weather/Medical)		<input type="checkbox"/>		<input type="checkbox"/>	
Overall Inspection Results:		Satisfactory <input checked="" type="checkbox"/>		Unsatisfactory <input type="checkbox"/>	
II. Comments:					
09 May: Team 3 Continued with Dirt Removal Action at South Pond Site; Team 2 Performed Final Sweep of Headquarters Site; Team 1 Excavation at the South Pond Site.					
10 May: Team 3/Team 1 Continued with Dirt Removal at South Pond Site; Team 2 Begins Excavation of 70 Acre Site.					
11 May: Team 3/Team 1 Continued Excavation at South Pond Site; Team 2 Sweep of South Pond Site.					
12 May: Team 3/Team 1 Continue Excavation at South Pond Site; Team 2 Sweep of South Pond Site. Visit to Site by GA. Environmental Protection Division.					
13 May: Team 3/Team 1 Continue Excavation at South Pond Site; Team 2 Sweep of South Pond Site.					
• Work stopped due to safety violation:		Yes <input type="checkbox"/>		No <input checked="" type="checkbox"/>	
• Safety violations noted:		None			
• Personnel involved:		N/A			
• Corrective Measures:		N/A			
• Re-inspection required		Yes <input type="checkbox"/>		No <input checked="" type="checkbox"/>	
• Demolition Operations Conducted (List all MEC items destroyed and attach supporting photos):					
N/A					
• Site Visitors (List by Name) and Purpose for Visit:					
Personnel from the Georgia Environmental Protection Division visit the Site.					
III. Signatures: I acknowledge that I have been briefed on the results of this inspection and will take					

UXO Services Division
606B Thimble Shoals Blvd., Suite B2
Newport News, VA 23606

Phone: (757) 223-1446
Fax: (757) 223-4141
Website: www.bsenv.com

corrective actions (if necessary).

Site Safety Officer



Site Manager/Project Manager

Safety Inspection Log


REV. 0010010000

UXO Services Division
606B Thimble Shoals Blvd., Suite B2
Newport News, VA 23606

Phone: (757) 223-1446
Fax: (757) 223-4141
Website: www.bsenv.com

III. Signatures: I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (if necessary).


Site Safety Officer


Site Manager/Project Manager

Safety Inspection Log


Date: 23-26 May 2011		Time: 0700-1600		Contract Number: W912DR-10-0011	
Delivery Order Number: 0004		Location: Fort Stewart, GA.			
Weather Conditions: 23 May: Sunny, High 99 Degrees, SW Winds 5-10mph 24 May: Sunny, High in the Upper 90's, SW Winds 5-10mph 25 May: Sunny, High in the Upper 90's, NW Winds 5mph 26 May: Sunny, High in the Mid 90's, SW Winds 10-15mph					
Type of Inspection: Daily <input type="checkbox"/> Weekly <input checked="" type="checkbox"/> Special <input type="checkbox"/> Re-inspection <input type="checkbox"/>					
Location inspected: (List by grid #, GPS coordinates, or activity) South Pond Site, Survey of 70 Acre Construction Site					
I. Activity Inspected		Satisfactory		Unsatisfactory	
Site Mobilization/Demobilization		<input type="checkbox"/>		<input type="checkbox"/>	
Surface Sweep Operations		<input type="checkbox"/>		<input type="checkbox"/>	
Subsurface Operations		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Geophysical Operations		<input type="checkbox"/>		<input type="checkbox"/>	
Survey/Vegetation Removal Operations		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Heavy Equipment/Earth Moving Machinery		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Personal Protection Equipment		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Safe Work Practices		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Site Controls		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
First Aid/Fire Fighting Equipment		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Emergency Procedures		<input type="checkbox"/>		<input type="checkbox"/>	
Demolition Operations		<input type="checkbox"/>		<input type="checkbox"/>	
Evacuation Techniques (Weather/Medical)		<input type="checkbox"/>		<input type="checkbox"/>	
Overall Inspection Results:		Satisfactory <input checked="" type="checkbox"/>		Unsatisfactory <input type="checkbox"/>	
II. Comments: <p>23 May: Team 3/Team2 Continued with Dirt Removal Action at South Pond Site; Team 1 Distributed Amongst Teams 2 & 3 and Assist QC Effort; Kevin Kirby and Ben Guerero Continue Survey of 70 Acre Construction Site.</p> <p>24 May: Team 3/Team 2 Continued with Dirt Removal at South Pond Site; Team 1 Distributed Amongst Teams 2 & 3 and Assist QC Effort; Kevin Kirby and Chuck Cowan Survey of 70 Acre Construction Site.</p> <p>25 May: Team 3/Team 2 Continued Excavation at South Pond Site; Team 1 Distributed Amongst Teams 2 & 3 and Assist QC Effort; Survey of 70 Acre Construction Site Complete.</p> <p>26 May: Team 3/Team 2 Continue Excavation at South Pond Site; Team 1 Distributed Amongst Teams 2 & 3 and Assist QC Effort.</p>					
• Work stopped due to safety violation:		Yes <input type="checkbox"/>		No <input checked="" type="checkbox"/>	
• Safety violations noted:		None			
• Personnel involved:		N/A			
• Corrective Measures:		N/A			
• Re-inspection required		Yes <input type="checkbox"/>		No <input checked="" type="checkbox"/>	
• Demolition Operations Conducted (List all MEC items destroyed and attach supporting photos):					
N/A					
• Site Visitors (List by Name) and Purpose for Visit:					
NONE					

UXO Services Division
606B Thimble Shoals Blvd., Suite B2
Newport News, VA 23606

Phone: (757) 223-1446
Fax: (757) 223-4141
Website: www.bsenv.com

III. Signatures: I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (if necessary).


Site Safety Officer


Site Manager/Project Manager

Safety Inspection Log

Date:	02-06 May 2011	Time:	0700-1600	Contract Number:	W912DR-10-0011
Delivery Order Number:	0004	Location:	Fort Stewart, GA.		
Weather Conditions:	02 May: Partly Cloudy, High in the Mid 80's, SE Winds 5-10mph 03 May: Sunny, High in the Upper 80's, SW Winds 10-15mph 04 May: Sunny, High in the Mid 70's, NW Winds 5-10mph 05 May: Sunny, High in the Mid 70's, NE Winds 10-15mph 06 May: Mostly Cloudy, High 79 Degrees, NW Winds 0-5mph				
Type of Inspection:	Daily <input type="checkbox"/> Weekly <input checked="" type="checkbox"/> Special <input type="checkbox"/> Re-inspection <input type="checkbox"/>				
Location inspected: (List by grid #, GPS coordinates, or activity)	Headquarters Bldg. Area, 10 th Engineer Battalion Construction Site, South Pond Site				
I. Activity Inspected	Satisfactory	Unsatisfactory	N/A		
Site Mobilization/Demobilization	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>		
Surface Sweep Operations	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>		
Subsurface Operations	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>		
Geophysical Operations	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>		
Survey/Vegetation Removal Operations	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		
Heavy Equipment/Earth Moving Machinery	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		
Personal Protection Equipment	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		
Safe Work Practices	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		
Site Controls	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		
First Aid/Fire Fighting Equipment	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		
Emergency Procedures	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>		
Demolition Operations	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>		
Evacuation Techniques (Weather/Medical)	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>		
Overall Inspection Results:	Satisfactory <input checked="" type="checkbox"/> Unsatisfactory <input type="checkbox"/>				
II. Comments:	02 May: Team 3 Continued with Dirt Removal Action at Headquarters Building; Team 2 Continued Survey of 70 Acre Tract; Team 1 Excavation at the South Pond Site. Brush-cutting of 70 acre site. 03 May: Team 3/Team 2 Continued with Dirt Removal at Headquarters Building; Team 1 Excavation of South Pond Site; Brush-cutting of 70 Acre Site. 04 May: Team 3/Team 2 Continued Excavation at Headquarters Building; Team 1 Excavation of South Pond Site; Brush-cutting on 70 Acre Tract. 05 May: Team 3/Team 2 Complete Excavation at Headquarters Building; Team 1 Excavation of South Pond Site; Brush-cutting on 70 Acre Tract. 06 May: All Personnel on Excavation at South Pond Site; Brush-cutting on 70 Acre Tract.				
• Work stopped due to safety violation:	Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>				
• Safety violations noted:	None				
• Personnel involved:	N/A				
• Corrective Measures:	N/A				
• Re-inspection required	Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>				
• Demolition Operations Conducted (List all MEC items destroyed and attach supporting photos):	N/A				
• Site Visitors (List by Name) and Purpose for Visit:	Mr. Brandon Wheeler, BSEN, Safety Inspection/Audit				

UXO Services Division
606B Thimble Shoals Blvd., Suite B2
Newport News, VA 23606

Phone: (757) 223-1446
Fax: (757) 223-4141
Website: www.bsenv.com

III. Signatures: I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (if necessary).


Site Safety Officer


Site Manager/Project Manager

Safety Inspection Log

Date: 6 Jun - 10 Jun 2011		Time: 0700-1600		Contract Number: W912DR-10-0011	
Delivery Order Number: 0004		Location: Fort Stewart, GA.			
Weather Conditions:	06 Jun: Sunny, High 98 Degrees, ENE Winds 11mph				
	07 Jun: Sunny, High 94 Degrees, E Winds 14mph				
	08 Jun: Sunny, High 92 Degrees, ESE Winds 11mph				
	09 Jun: Sunny, High 93 Degrees, SSE Winds 11mph				
	10 Jun: Sunny, High 94 Degrees, SE Winds 12mph				
Type of Inspection: Daily <input type="checkbox"/> Weekly <input checked="" type="checkbox"/> Special <input type="checkbox"/> Re-inspection <input type="checkbox"/>					
Location inspected: (List by grid #, GPS coordinates, or activity) South Pond Site, 70 Acre Construction Site					
I. Activity Inspected		Satisfactory		Unsatisfactory	
Site Mobilization/Demobilization		<input type="checkbox"/>		<input type="checkbox"/>	
Surface Sweep Operations		<input type="checkbox"/>		<input type="checkbox"/>	
Subsurface Operations		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Geophysical Operations		<input type="checkbox"/>		<input type="checkbox"/>	
Survey/Vegetation Removal Operations		<input type="checkbox"/>		<input type="checkbox"/>	
Heavy Equipment/Earth Moving Machinery		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Personal Protection Equipment		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Safe Work Practices		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Site Controls		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
First Aid/Fire Fighting Equipment		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Emergency Procedures		<input type="checkbox"/>		<input type="checkbox"/>	
Demolition Operations		<input type="checkbox"/>		<input type="checkbox"/>	
Evacuation Techniques (Weather/Medical)		<input type="checkbox"/>		<input type="checkbox"/>	
Overall Inspection Results: Satisfactory <input checked="" type="checkbox"/> Unsatisfactory <input type="checkbox"/>					
II. Comments:					
06 June: Team 2 Continued with Dirt Removal Action at South Pond Site; Teams 1 & 3 Conduct Intrusive Operations @ the 10 th Engineering Battalion Construction Site.					
07 June: Team 2 Continued with Dirt Removal at South Pond Site; Team 1 & 3 Conduct Intrusive Operations @ the 10 th Engineering Battalion Construction Site.					
08 June: Team 2 Continued Excavation at South Pond Site(Half Day) and then move to 10 th Engineering Battalion Construction Site; Team 1 & Team 3 Conduct Intrusive Operations @ the 10 th Engineering Battalion Construction Site.					
09 June: All Teams Continue Intrusive Action at the 10 th Engineering Battalion Construction Site.					
10 June: All Teams Continue Intrusive Action at the 10 th Engineering Battalion Construction Site.					
Note: Property Damage to Team 1 Rental Vehicle on June 10 th . Ground guide used but miscommunication reported between driver and ground guide. Statements prepared by both parties.					
• Work stopped due to safety violation: Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>					
• Safety violations noted: None					
• Personnel involved: N/A					
• Corrective Measures: N/A					
• Re-inspection required Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>					
• Demolition Operations Conducted (List all MEC items destroyed and attach supporting photos):					
N/A					

Phone: (757) 223-1446
Fax: (757) 223-4141
Website: www.bsenv.com

0546 00000000

Safety Inspection Log

Date: 13 Jun - 17 Jun 2011		Time: 0700-1600		Contract Number: W912DR-10-0011	
Delivery Order Number: 0004		Location: Fort Stewart, GA.			
Weather Conditions:		13 Jun: Sunny, High 101 Degrees, SW Winds @ 5mph			
		14 Jun: Sunny, High 96 Degrees, NW Winds @ 5-10mph			
		15 Jun: Sunny, High 98 Degrees, E Winds @ 5-10mph			
		16 Jun: Partly Cloudy, High 93 Degrees, E Winds @ 5-10mph			
		17 Jun: Sunny, High 100 Degrees, S Winds @ 5mph			
Type of Inspection:		Daily <input type="checkbox"/> Weekly <input checked="" type="checkbox"/> Special <input type="checkbox"/> Re-inspection <input type="checkbox"/>			
Location inspected: (List by grid #, GPS coordinates, or activity)		70 Acre 10 th Engineering Battalion Construction Site			
I. Activity Inspected		Satisfactory		Unsatisfactory	
Site Mobilization/Demobilization		<input type="checkbox"/>		<input type="checkbox"/>	
Surface Sweep Operations		<input type="checkbox"/>		<input type="checkbox"/>	
Subsurface Operations		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Geophysical Operations		<input type="checkbox"/>		<input type="checkbox"/>	
Survey/Vegetation Removal Operations		<input type="checkbox"/>		<input type="checkbox"/>	
Heavy Equipment/Earth Moving Machinery		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Personal Protection Equipment		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Safe Work Practices		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Site Controls		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
First Aid/Fire Fighting Equipment		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Emergency Procedures		<input type="checkbox"/>		<input type="checkbox"/>	
Demolition Operations		<input type="checkbox"/>		<input type="checkbox"/>	
Evacuation Techniques (Weather/Medical)		<input type="checkbox"/>		<input type="checkbox"/>	
Overall Inspection Results:		Satisfactory <input checked="" type="checkbox"/>		Unsatisfactory <input type="checkbox"/>	
II. Comments:		13 June: All Teams Conduct Intrusive Operations @ the 10 th Engineering Battalion Construction Site. 14 June: All Teams Conduct Intrusive Operations @ the 10 th Engineering Battalion Construction Site. 15 June: All Teams Conduct Intrusive Operations @ the 10 th Engineering Battalion Construction Site. 16 June: All Teams Conduct Intrusive Operations @ the 10 th Engineering Battalion Construction Site. 17 June: All Teams Conduct Intrusive Operations @ the 10 th Engineering Battalion Construction Site. Note: Unseasonably hot and humid conditions resulting in a daily heat index exceeding 100 degrees.			
• Work stopped due to safety violation:		Yes <input type="checkbox"/>		No <input checked="" type="checkbox"/>	
• Safety violations noted:		None			
• Personnel involved:		N/A			
• Corrective Measures:		N/A			
• Re-inspection required		Yes <input type="checkbox"/>		No <input checked="" type="checkbox"/>	
• Demolition Operations Conducted (List all MEC items destroyed and attach supporting photos):					
N/A					
• Site Visitors (List by Name) and Purpose for Visit:					
NONE					

III. Signatures: I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (if necessary).


Site Safety Officer


Site Manager/Project Manager

Safety Inspection Log

Date: 20 Jun - 23 Jun 2011 Time: 0600-1600 Contract Number: W912DR-10-0011

Delivery Order Number: 0004 Location: Fort Stewart, GA.

Weather Conditions:
20 Jun: Sunny, High 101 Degrees, West Winds @ 5mph
21 Jun: Sunny, High 100 Degrees, West Winds @ 5-10mph
22 Jun: Sunny, High 98 Degrees, SW Winds @ 5-10mph
23 Jun: Partly Cloudy, High Mid 90's, SW Winds @ 10-15mph

Type of Inspection: Daily ☐ Weekly ☒ Special ☐ Re-inspection ☐

Location inspected: (List by grid #, GPS coordinates, or activity) 70 Acre 10th Engineering Battalion Construction Site

I. Activity Inspected	Satisfactory	Unsatisfactory	N/A
Site Mobilization/Demobilization	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
Surface Sweep Operations	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
Subsurface Operations	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Geophysical Operations	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
Survey/Vegetation Removal Operations	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
Heavy Equipment/Earth Moving Machinery	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Personal Protection Equipment	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Safe Work Practices	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Site Controls	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
First Aid/Fire Fighting Equipment	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Emergency Procedures	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
Demolition Operations	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>
Evacuation Techniques (Weather/Medical)	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>

Overall Inspection Results: Satisfactory ☒ Unsatisfactory ☐

II. Comments:
20 June - 23 June All Teams Conduct Intrusive Operations @ the 10th Engineering Battalion Construction Site.
Hot & Humid Conditions Producing a Heat Index Surpassing 100 Degrees Each Day. No Modified Work Schedule But Teams Encouraged To Take Shorter & More Frequent Water Breaks.
22 June: Incident Involving Multiple Hornet Stings To One Personnel. Immediate First Aid Given. Upon Further Observation and Consideration, the Individual Sent Home. No Medical Attention Was Required.

• Work stopped due to safety violation: Yes ☐ No ☒

• Safety violations noted: None

• Personnel involved: N/A

• Corrective Measures: N/A

• Re-inspection required Yes ☐ No ☒

• Demolition Operations Conducted (List all MEC items destroyed and attach supporting photos):

N/A

• Site Visitors (List by Name) and Purpose for Visit:

NONE

Phone: (757) 223-1446
Fax: (757) 223-4141
Website: www.bsenv.com


Site Safety Officer

Site Manager/Project Manager

Safety Inspection Log

Date: 31 May-3 June 2011		Time: 0700-1600		Contract Number: W912DR-10-0011	
Delivery Order Number: 0004		Location: Fort Stewart, GA.			
Weather Conditions:		31 May: Sunny, High 97 Degrees, NW Winds 5mph 01 Jun: Sunny, High 96 Degrees, ENE Winds 12mph 02 Jun: Sunny, High 96 Degrees, ENE Winds 10mph 03 Jun: Sunny, High 98 Degrees, South Winds 11mph			
Type of Inspection: Daily <input type="checkbox"/> Weekly <input checked="" type="checkbox"/> Special <input type="checkbox"/> Re-inspection <input type="checkbox"/>					
Location inspected: (List by grid #, GPS coordinates, or activity) South Pond Site, 70 Acre Construction Site, 10 Acre Dog Kennel Site					
I. Activity Inspected		Satisfactory		Unsatisfactory	
Site Mobilization/Demobilization		<input type="checkbox"/>		<input type="checkbox"/>	
Surface Sweep Operations		<input type="checkbox"/>		<input type="checkbox"/>	
Subsurface Operations		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Geophysical Operations		<input type="checkbox"/>		<input type="checkbox"/>	
Survey/Vegetation Removal Operations		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Heavy Equipment/Earth Moving Machinery		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Personal Protection Equipment		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Safe Work Practices		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Site Controls		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
First Aid/Fire Fighting Equipment		<input checked="" type="checkbox"/>		<input type="checkbox"/>	
Emergency Procedures		<input type="checkbox"/>		<input type="checkbox"/>	
Demolition Operations		<input type="checkbox"/>		<input type="checkbox"/>	
Evacuation Techniques (Weather/Medical)		<input type="checkbox"/>		<input type="checkbox"/>	
Overall Inspection Results:		Satisfactory <input checked="" type="checkbox"/>		Unsatisfactory <input type="checkbox"/>	
II. Comments:					
31 May: Team 3/Team2 Continued with Dirt Removal Action at South Pond Site; Team 1 Distributed Amongst Teams 2 & 3 and Assist QC Effort.					
01 June: Team 3/Team 2 Continued with Dirt Removal at South Pond Site; Team 1 Distributed Amongst Teams 2 & 3 and Assist QC Effort.					
02 June: Team 2 Continued Excavation at South Pond Site; Team 1 & Team 3 Begin Intrusive Action at the 70 Acre Construction Site.					
03 June: Team 2 Continue Excavation at South Pond Site; Team 1 & Team 3 Continue Intrusive Action at the 70 Acre Construction Site; Kevin Kirby & Tom Bagby Survey 10 Acre Dog Kennel Site.					
• Work stopped due to safety violation:		Yes <input type="checkbox"/>		No <input checked="" type="checkbox"/>	
• Safety violations noted:		None			
• Personnel involved:		N/A			
• Corrective Measures:		N/A			
• Re-inspection required		Yes <input type="checkbox"/>		No <input checked="" type="checkbox"/>	
• Demolition Operations Conducted (List all MEC items destroyed and attach supporting photos):					
N/A					
• Site Visitors (List by Name) and Purpose for Visit:					
NONE					

III. Signatures: I acknowledge that I have been briefed on the results of this inspection and will take corrective actions (if necessary).




Site Safety Officer




Site Manager/Project Manager

APPENDIX B



Legend 10th Eng Battalion 70 Acres Density Munitions Debris

- Clearance Area
- 100 X 100 Grids
- Wetlands
- Passed QC/QA Inspection
- Munitions Debris Location



Coordinate System: NAD 1983 StatePlane Georgia East FIPS 1001 Feet
Projection: Transverse Mercator
Datum: North American 1983
False Easting: 656,166.6667
False Northing: 0.0000
Central Meridian: -82.1667
Scale Factor: 0.9999
Latitude Of Origin: 30.0000
Units: Foot US

Clearance grid for the 10th Engineers Battalion Site


67.95 Acres

BSEn
BERING SEA ENVIRONMENTAL, LLC
an Alaska Native Corporation

4300 B Suite 402
Anchorage, Alaska
99503


Date: 29 June 2011
Revision:
File Name: 29 June 2011 10th Eng 70 Acres Site.pdf
Delivery Order # D0-0004
Contract Number W912DR-10-D-0011-0004

Figure 1



Legend 10th Eng Battalion 70 Acres Density Target Debris

- Clearance Area
- 100 X 100 Grids
- Wetlands
- Passed QC/QA Inspection
- Target Debris Location



Coordinate System: NAD 1983 StatePlane Georgia East FIPS 1001 Feet
Projection: Transverse Mercator
Datum: North American 1983
False Easting: 656,166.6667
False Northing: 0.0000
Central Meridian: -82.1667
Scale Factor: 0.9999
Latitude Of Origin: 30.0000
Units: Foot US

Clearance grid for the 10th Engineers Battalion Site

67.95 Acres


BSEn
BERING SEA ENVIRONMENTAL, LLC
an Alaska Native Corporation


4300 B Suite 402
Anchorage, Alaska
99503


Date: 29 June 2011
Revision:
File Name: 29 June 2011 10th Eng 70 Acres Site.pdf
Delivery Order # D0-0004
Contract Number W912DR-10-D-0011-0004

Figure 1

APPENDIX C








Legend Dog Kennel 10 Acres Clearance Area

- Clearance Area
- 100 X 100 Grids
- Wetlands
- Surface Clearance
- Brush Removal
- Sub-Surface Clearance
- QC Passed



Coordinate System: NAD 1983 StatePlane Georgia East FIPS 1001 Feet
 Projection: Transverse Mercator
 Datum: North American 1983
 False Easting: 656,166.6667
 False Northing: 0.0000
 Central Meridian: -82.1667
 Scale Factor: 0.9999
 Latitude Of Origin: 30.0000
 Units: Foot US

Clearance grid for the Dog Kennel 10 Acres site

9.86 Acres

4300 B Suite 402
Anchorage, Alaska
99503

Date: 29 June 2011
Revision:
File Name: 29 June 2011 Dog Kennel 10 Acres.PDF
Delivery Order # D0-0004
Contract Number W912DR-10-D-0011-0004

Figure
1






0 125 250 500 Feet






APPENDIX D






1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67	68	69	70	71	72	73	74	75	76	77	78	79	80																
DOC RESULT		R FROM		M A		STOCK NUMBER																ADD		U N I T S I S S U E O F		QUANTITY		DOCUMENT NUMBER																S U P P L E M E N T A R Y		S I G N A T U R E		DATE		UNIT PRICE		DOLLARS		CTS																																									
						BIN # 59181																				LOAD # 1																				6 / 27 / 2011																																																	
SHIPPED FROM USACE Fort Stewart North Resident Office FS Rd. 47, Suite 200, Bldg CTN 0001 Fort Stewart, GA 31314																								SHIP TO Allied Metal 6141 Broadhurst Rd. West Jesup, GA 31545																								MARK FOR		PROJECT																TOTAL PRICE		DOLLARS		CTS																									
DEMIL CODE B																								LOAD DESCRIPTION Miscellaneous																								WEIGHT OF LOAD 2,800																								DOCUMENT DATE		MAT COND		QUANTITY																			
THIS CERTIFIES THAT THE MATERIAL POTENTIALLY PRESENTING AN EXPLOSIVE HAZARD LISTED HAS BEEN 100 PERCENT PROPERLY INSPECTED AND TO THE BEST OF OUR KNOWLEDGE AND BELIEF, IS INERT AND/OR FREE OF EXPLOSIVES OR RELATED MATERIALS OF A DANGEROUS OR HAZARDOUS NATURE.																																																																																															
SH I P P E R P A U L H B E C H T E L S U X O S																								Paul H. Bechtel, SUXOS																								James R. Jepson, 3rd Party UXO QA																																															
I CERTIFY THAT THE MATERIAL LISTED HEREON DOES NOT EXCEED THE LEVEL IN ACCORDANCE WITH DOD REQUIREMENT OF < 20µ R/Hr Bruce Sweeney, RSO																																																																																															
SIGNATURE																								Bruce Sweeney																								BERING SEA ENVIROMENTAL 4300 B SUITE, 402 ANCHORAGE, AK 99503 (907) 278-2311																																															
I CERTIFY THAT I HAVE REVIEWED THE REQUIREMENTS OF DOD 4160.21 M-1 AND OTHER APPLICABLE REGULATIONS AND DETERMINED FURTHER DEMILITARIZATION OF THESE ITEMS IS NOT REQUIRED.																																																																																															
James R. Jepson, 3rd Party UXO QA																																																15 RECEIVER'S DOCUMENT NUMBER																																															

1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20		21		22		23		24		25		26		27		28		29		30		31		32		33		34		35		36		37		38		39		40		41		42		43		44		45		46		47		48		49		50		51		52		53		54		55		56		57		58		59		60		61		62		63		64		65		66		67		68		69		70		71		72		73		74		75		76		77		78		79		80	
DOC IDENT		RI FROM		M IS		STOCK NUMBER		ADD		U I		QUANTITY		DOCUMENT NUMBER		S U		SUPPLEMENTARY ADDRESS		S I		DATE		UNIT PRICE		DOLLARS		CTS																																																																																																																																			
						BIN # 591810				LOAD # 2												6 1281 2011																																																																																																																																									
SHIPPED FROM USACE Fort Stewart North Resident Office FS Rd. 47, Suite 200. Bldg CTN 0001 Fort Stewart, GA 31314										SHIP TO Allied Metal 6141 Broadhurst Rd. West Jesup, GA 31545										MARK FOR										PROJECT										TOTAL PRICE DOLLARS CTS																																																																																																																							
A										B										C										D										E																																																																																																																							
DEMIL CODE B										LOAD DESCRIPTION Misc. Metal										WEIGHT OF LOAD 3.700										DOCUMENT DATE										MAT COND										QUANTITY										S																																																																																																			
THIS CERTIFIES THAT THE MATERIAL POTENTIALLY PRESENTING AN EXPLOSIVE HAZARD LISTED HAS BEEN 100 PERCENT PROPERLY INSPECTED AND TO THE BEST OF OUR KNOWLEDGE AND BELIEF, IS INERT AND/OR FREE OF EXPLOSIVES OR RELATED MATERIALS OF A DANGEROUS OR HAZARDOUS NATURE.																																																																																																																																																															
SHIPPER Paul H. Bechtel, SUXOS																				Alfred A. Smith, 3rd Party UXO QA																																																																																																																																											
I CERTIFY THAT THE MATERIAL LISTED HEREON DOES NOT EXCEED THE LEVEL IN ACCORDANCE WITH DOD REQUIREMENT OF < 20µ R/Hr Bruce Sweeney, RSO																																																																																																																																																															
SIGNATURE <u>Bruce Sweeney</u>																																								BERING SEA ENVIRONMENTAL 4300 B SUITE, 402 ANCHORAGE, AK 99503 (907) 278-2311 DO CC																																																																																																																							
I CERTIFY THAT I HAVE REVIEWED THE REQUIREMENTS OF DOD 4160.21 M-1 AND OTHER APPLICABLE REGULATIONS AND DETERMINED FURTHER DEMILITARIZATION OF THESE ITEMS IS NOT REQUIRED.																																																																																																																																																															
Alfred A. Smith, 3rd Party UXO QA <u>Alfred A. Smith</u>																																																												15. RECEIVER'S DOCUMENT NUMBER																																																																																																			

1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20		21		22		23		24		25		26		27		28		29		30		31		32		33		34		35		36		37		38		39		40		41		42		43		44		45		46		47		48		49		50		51		52		53		54		55		56		57		58		59		60		61		62		63		64		65		66		67		68		69		70		71		72		73		74		75		76		77		78		79		80	
STOCK NUMBER		ADD		QUANTITY		DOCUMENT NUMBER		SUPPLEMENTARY ADDRESS		DATE		UNIT PRICE		DOLLARS		CTS																																																																																																																																															
BIN # 59181						LOAD # 3				6/28/2011																																																																																																																																																					
SHIPPED FROM USACE Fort Stewart North Resident Office FS Rd. 47, Suite 200, Bldg CTN 0001 Fort Stewart, GA 31314										SHIP TO Allied Metal 6141 Broadhurst Rd. West Jesup, GA 31545										MARK FOR										PROJECT										TOTAL PRICE DOLLARS CTS																																																																																																																							
DEMIL CODE B										LOAD DESCRIPTION Misc Metal										WEIGHT OF LOAD 3,120										DOCUMENT DATE										MAT COND										QUANTITY										R										S																																																																																									
THIS CERTIFIES THAT THE MATERIAL POTENTIALLY PRESENTING AN EXPLOSIVE HAZARD LISTED HAS BEEN 100 PERCENT PROPERLY INSPECTED AND TO THE BEST OF OUR KNOWLEDGE AND BELIEF, IS INERT AND/OR FREE OF EXPLOSIVES OR RELATED MATERIALS OF A DANGEROUS OR HAZARDOUS NATURE.																																																																																																																																																															
SHIPS Paul H. Bechtel, SUXOS										Alfred A. Smith, 3rd Party UXO QA										OFFICIAL																																																																																																																																											
I CERTIFY THAT THE MATERIAL LISTED HEREON DOES NOT EXCEED THE LEVEL IN ACCORDANCE WITH DOD REQUIREMENT OF < 20µ R/Hr Bruce Sweeney, RSO																																																																																																																																																															
SIGNATURE										BERING SEA ENVIROMENTAL 4300 B SUITE, 402 ANCHORAGE, AK 99503 (907) 278-2311										DO										CC																																																																																																																																	
I CERTIFY THAT I HAVE REVIEWED THE REQUIREMENTS OF DOD 4160.21 M-1 AND OTHER APPLICABLE REGULATIONS AND DETERMINED FURTHER DEMILITARIZATION OF THESE ITEMS IS NOT REQUIRED.																																																																																																																																																															
Alfred A. Smith, 3rd Party UXO QA										OFFICIAL										15 RECEIVER'S DOCUMENT NUMBER																																																																																																																																											

GENERAL	NON-HAZARDOUS AEDA/RANGE RESIDUE				Load No. 1	
	CHAIN OF CUSTODY AND CERTIFICATE OF DESTRUCTION					
	1. Generators Name and Mailing Address USACE Fort Stewart North Resident Office FS Rd. 47, Suite 200, Bldg CTN 0001 Fort Stewart, GA 31314				1a. Generators Phone No.	
	2. Generators Project Location USACE Fort Stewart North Resident Office FS Rd. 47, Suite 200, Bldg CTN 0001 Fort Stewart, GA 31314				2a. Project Phone No.	
	3. Transporter #1 Name and Mailing Address BSEN UXO Services Division 4300 B Street Suite 402 Anchorage, AK 99503				3a. Transporter #1 Phone No. (907) 278-2311	
GENERATOR/CONTRACTOR					4a. Transporter #2 Phone No.	
	5. Receiver Name and Mailing Address (If Different from Transporter) Allied Metal 6141 Broadhurst Rd. West Jesup, GA 31545				5a. Phone No. (912) 427-0557	
	6. Security Seal #s Box # <u>59181</u>	7. Gross Weight <u>15,060</u>	8. Tare Weight (Lbs.) <u>12,260</u>	9. Net Weight <u>2,800</u>	10. Weight Ticket # _____	
	11. Description Miscellaneous	12. Material	13. Quantity	14. Units (Wt., Volume) Lbs		
	INERT CERTIFICATION: "THIS CERTIFIES THAT THE MATERIAL POTENTIALLY PRESENTING AN EXPLOSIVE HAZARD LISTED HAS BEEN 100 PERCENT PROPERLY INSPECTED AND TO THE BEST OF OUR KNOWLEDGE AND BELIEF, IS INERT AND/OR FREE OF EXPLOSIVES OR RELATED MATERIALS OF A DANGEROUS OR HAZARDOUS NATURE."					
	15. Inspector 1/Project UXO/QA					
	Printed/Typed Name James R. Jepson		Signature 		Month/Day/Year <u>6/27/2011</u>	
16. Inspector 2/Project Rad/Safety		Signature 		Month/Day/Year <u>6/27/2011</u>		
17. Transporter 1 Acknowledgement of Receipt of Material (Receiving Signature Verifies that Seals were Intact)		Signature 		Month/Day/Year <u>6/27/2011</u>		
18. Transporter 2 Acknowledgement of Receipt of Material (Receiving Signature Verifies that Seals were Intact)		Signature		Month/Day/Year <u> </u> / <u> </u> / 2011		
19. Qualified Recycler Acknowledgement of Receipt of Material (Receiving Signature Verifies that Seals were Intact)		Signature 		Month/Day/Year <u>06/27/2011</u>		
QUALIFIED RECYCLER	DEMILITARIZATION/DESTRUCTION CERTIFICATION "I CERTIFY THAT EACH ITEM OR ITEMS LISTED HEREON WERE DEMILITARIZED/DESTROYED ABOVE AND BEYOND THE STANDARDS DIRECTED BY DoD 4160.21-M-1 (SO AS TO NO LONGER RESEMBLE A.E.D.A.-ORDNANCE)."					
	20. Printed/Typed Name <u>Diane Nicholas</u>		Signature 		Month/Day/Year <u>06/27/2011</u>	
	21. Remarks/Comments. Mail completed form to: Bering Sea Eccotech, Inc. (Contracts file) 4300 "B" St., Ste 402, Anchorage, Alaska 99503					

NON-HAZARDOUS AEDA/RANGE RESIDUE CHAIN OF CUSTODY AND CERTIFICATE OF DESTRUCTION					Load No. 2	
GENERAL	1. Generators Name and Mailing Address USACE Fort Stewart North Resident Office FS Rd. 47, Suite 200, Bldg CTN 0001 Fort Stewart, GA 31314			1a. Generators Phone No.		
	2. Generators Project Location USACE Fort Stewart North Resident Office FS Rd. 47, Suite 200, Bldg CTN 0001 Fort Stewart, GA 31314			2a. Project Phone No.		
	3. Transporter #1 Name and Mailing Address BSEN UXO Services Division 4300 B Street Suite 402 Anchorage, AK 99503			3a. Transporter #1 Phone No. (907) 278-2311		
				4a. Transporter #2 Phone No.		
GENERATOR/CONTRACTOR	5. Receiver Name and Mailing Address (If Different from Transporter) Allied Metal 6141 Broadhurst Rd. West Jesup, GA 31545			5a. Phone No. (912) 427-0557		
	6. Security Seal #s Box # <u>59181</u>	7. Gross Weight <u>15,760</u>	8. Tare Weight (Lbs.) <u>12,060</u>	9. Net Weight <u>3,700</u>	10. Weight Ticket #	
	11. Description <u>Misc Metal</u>		12. Material	13. Quantity	14. Units (Wt., Volume) Lbs	
	INERT CERTIFICATION: "THIS CERTIFIES THAT THE MATERIAL POTENTIALLY PRESENTING AN EXPLOSIVE HAZARD LISTED HAS BEEN 100 PERCENT PROPERLY INSPECTED AND TO THE BEST OF OUR KNOWLEDGE AND BELIEF, IS INERT AND/OR FREE OF EXPLOSIVES OR RELATED MATERIALS OF A DANGEROUS OR HAZARDOUS NATURE."					
	15. Inspector 1/Project UXO/QA					
	Printed/Typed Name Alfred A. Smith		Signature 	Month/Day/Year <u>6/28/2011</u>		
	16. Inspector 2/Project Rad/Safety		Month/Day/Year			
Printed/Typed Name Bruce Sweeney		Signature 	<u>6/28/2011</u>			
17. Transporter 1 Acknowledgement of Receipt of Material (Receiving Signature Verifies that Seals were Intact)						
Printed/Typed Name Thomas L. Bagby		Signature 	Month/Day/Year <u>6/28/2011</u>			
18. Transporter 2 Acknowledgement of Receipt of Material (Receiving Signature Verifies that Seals were Intact)						
Printed/Typed Name		Signature	Month/Day/Year / /2011			
TRANSPORTER	19. Qualified Recycler Acknowledgement of Receipt of Material (Receiving Signature Verifies that Seals were Intact)					
	Printed/Typed Name 		Signature Ronald Nicholas	Month/Day/Year <u>6/28/2011</u>		
	DEMILITARIZATION/DESTRUCTION CERTIFICATION "I CERTIFY THAT EACH ITEM OR ITEMS LISTED HEREON WERE DEMILITARIZED/DESTROYED ABOVE AND BEYOND THE STANDARDS DIRECTED BY DoD 4160.21-M-1 (SO AS TO NO LONGER RESEMBLE A.E.D.A.-ORDNANCE)."					
	20.					
QUALIFIED RECYCLER	Printed/Typed Name <u>Ronald Nicholas</u>		Signature 	Month/Day/Year <u>6/28/2011</u>		
	21. Remarks/Comments. Mail completed form to: Bering Sea Eccotech, Inc. (Contracts file) 4300 "B" St., Ste 402, Anchorage, Alaska 99503					

GENERAL	NON-HAZARDOUS AEDA/RANGE RESIDUE					Load No. 3	
	CHAIN OF CUSTODY AND CERTIFICATE OF DESTRUCTION						
	1. Generators Name and Mailing Address USACE Fort Stewart North Resident Office FS Rd. 47, Suite 200, Bldg CTN 0001 Fort Stewart, GA 31314					1a. Generators Phone No.	
	2. Generators Project Location USACE Fort Stewart North Resident Office FS Rd. 47, Suite 200, Bldg CTN 0001 Fort Stewart, GA 31314					2a. Project Phone No.	
GENERATOR/CONTRACTOR	3. Transporter #1 Name and Mailing Address BSEN UXO Services Division 4300 B Street Suite 402 Anchorage, AK 99503					3a. Transporter #1 Phone No. (907) 278-2311	
						4a. Transporter #2 Phone No.	
	5. Receiver Name and Mailing Address (If Different from Transporter) Allied Metal 6141 Broadhurst Rd. West Jesup, GA 31545					5a. Phone No. (912) 427-0557	
	6. Security Seal #s Box # 59181	7. Gross Weight 15,360	8. Tare Weight (Lbs.) 12,240	9. Net Weight 3,120	10. Weight Ticket #		
	11. Description Misc Metal	12. Material	13. Quantity	14. Units (Wt., Volume) Lbs			
	INERT CERTIFICATION: "THIS CERTIFIES THAT THE MATERIAL POTENTIALLY PRESENTING AN EXPLOSIVE HAZARD LISTED HAS BEEN 100 PERCENT PROPERLY INSPECTED AND TO THE BEST OF OUR KNOWLEDGE AND BELIEF, IS INERT AND/OR FREE OF EXPLOSIVES OR RELATED MATERIALS OF A DANGEROUS OR HAZARDOUS NATURE."						
	15. Inspector 1/Project UXO/QA						
TRANSPORTER	Printed/Typed Name Alfred A. Smith		Signature 		Month/Day/Year 6 / 28 / 2011		
	16. Inspector 2/Project Rad/Safety						
	Printed/Typed Name Bruce Sweeney		Signature 		Month/Day/Year 6 / 28 / 2011		
	17. Transporter 1 Acknowledgement of Receipt of Material (Receiving Signature Verifies that Seals were Intact)						
	Printed/Typed Name Thomas L. Bagby		Signature 		Month/Day/Year 6 / 28 / 2011		
	18. Transporter 2 Acknowledgement of Receipt of Material (Receiving Signature Verifies that Seals were Intact)						
	Printed/Typed Name		Signature		Month/Day/Year / / 2011		
	19. Qualified Recycler Acknowledgement of Receipt of Material (Receiving Signature Verifies that Seals were Intact)						
	Printed/Typed Name Ron Nicholas		Signature 		Month/Day/Year 6 / 28 / 2011		
	QUALIFIED RECYCLER	DEMILITARIZATION/DESTRUCTION CERTIFICATION "I CERTIFY THAT EACH ITEM OR ITEMS LISTED HEREON WERE DEMILITARIZED/DESTROYED ABOVE AND BEYOND THE STANDARDS DIRECTED BY DoD 4160.21-M-1 (SO AS TO NO LONGER RESEMBLE A.E.D.A.-ORDNANCE)."					
20. Printed/Typed Name Ron Nicholas		Signature 		Month/Day/Year 6 / 28 / 2011			
21. Remarks/Comments.							
Mail completed form to: Bering Sea Eccotech, Inc. (Contracts file) 4300 "B" St., Ste 402, Anchorage, Alaska 99503							

GENERAL	NON-HAZARDOUS AEDA/RANGE RESIDUE					Load No. <u>4</u>		
	CHAIN OF CUSTODY AND CERTIFICATE OF DESTRUCTION							
	1. Generators Name and Mailing Address USACE Fort Stewart North Resident Office FS Rd. 47, Suite 200, Bldg CTN 0001 Fort Stewart, GA 31314					1a. Generators Phone No.		
	2. Generators Project Location USACE Fort Stewart North Resident Office FS Rd. 47, Suite 200, Bldg CTN 0001 Fort Stewart, GA 31314					2a. Project Phone No.		
GENERATOR/CONTRACTOR	3. Transporter #1 Name and Mailing Address BSEN UXO Services Division 4300 B Street Suite 402 Anchorage, AK 99503					3a. Transporter #1 Phone No. (907) 278-2311		
						4a. Transporter #2 Phone No.		
	5. Receiver Name and Mailing Address (If Different from Transporter) Allied Metal 6141 Broadhurst Rd. West Jesup, GA 31545					5a. Phone No. (912) 427-0557		
	6. Security Seal #s Box # <u>59181</u>		7. Gross Weight <u>13,760</u>		8. Tare Weight (Lbs.) <u>12,600</u>		9. Net Weight <u>1,160</u>	
							10. Weight Ticket #	
	11. Description <u>Misc. Metal</u>		12. Material		13. Quantity		14. Units (Wt., Volume) Lbs	
	INERT CERTIFICATION: "THIS CERTIFIES THAT THE MATERIAL POTENTIALLY PRESENTING AN EXPLOSIVE HAZARD LISTED HAS BEEN 100 PERCENT PROPERLY INSPECTED AND TO THE BEST OF OUR KNOWLEDGE AND BELIEF, IS INERT AND/OR FREE OF EXPLOSIVES OR RELATED MATERIALS OF A DANGEROUS OR HAZARDOUS NATURE."							
	15. Inspector 1/Project UXO/QA Printed/Typed Name: <u>Thomas L. Bagby</u> Signature: <u>[Signature]</u> Month/Day/Year: <u>6/29/2011</u>							
TRANSPORTER	16. Inspector 2/Project Rad/Safety Printed/Typed Name: <u>Bruce Sweeney</u> Signature: <u>[Signature]</u> Month/Day/Year: <u>6/29/2011</u>							
	17. Transporter 1 Acknowledgement of Receipt of Material (Receiving Signature Verifies that Seals were Intact) Printed/Typed Name: <u>Thomas L. Bagby</u> Signature: <u>[Signature]</u> Month/Day/Year: <u>6/29/2011</u>							
	18. Transporter 2 Acknowledgement of Receipt of Material (Receiving Signature Verifies that Seals were Intact) Printed/Typed Name: _____ Signature: _____ Month/Day/Year: <u>6/29/2011</u>							
	19. Qualified Recycler Acknowledgement of Receipt of Material (Receiving Signature Verifies that Seals were Intact) Printed/Typed Name: <u>Diane Nicholas</u> Signature: <u>[Signature]</u> Month/Day/Year: <u>6/29/2011</u>							
QUALIFIED RECYCLER	DEMILITARIZATION/DESTRUCTION CERTIFICATION "I CERTIFY THAT EACH ITEM OR ITEMS LISTED HEREON WERE DEMILITARIZED/DESTROYED ABOVE AND BEYOND THE STANDARDS DIRECTED BY DoD 4160.21-M-1 (SO AS TO NO LONGER RESEMBLE A.E.D.A.-ORDNANCE).							
	20. Printed/Typed Name: <u>Diane Nicholas</u> Signature: <u>[Signature]</u> Month/Day/Year: <u>6/29/2011</u>							
	21. Remarks/Comments. Mail completed form to: Bering Sea Eccotech, Inc. (Contracts file) 4300 "B" St., Ste 402, Anchorage, Alaska 99503							



ALLIED METAL OF JESSUP

Date: 06/27/2011

9738

Vendor: ~~33519~~ ^{SCRAP ACCOUNT} BERING SEA ENVIRONMENTAL

Ticket#: 164504

Paid To: BERING SEA ENVIRONMENTAL

Total Wt: 2,800

Descrip:

Truck# Notes:

Tot. Paid: \$371.00

Commodity	Gross	Tare	Tare2 Contam	Net UM	Price	Total
Light Iron	15,060	12,260		2,800 P	0.1325	371.00

ALLIED METAL OF JESSUP

Date: 06/28/2011

9764

Vendor: ^{SCRAP ACCOUNT} 33519 BERING SEA ENVIRONMENTAL

Ticket#: 164856

Paid To: BERING SEA ENVIRONMENTAL

Total Wt: 3,700

Descrip:

Truck# Notes:

Tot. Paid: \$490.25

Commodity	Gross	Tare	Tare2 Contam	Net UM	Price	Total
Light Iron	15,760	12,060		3,700 P	0.1325	490.25

ALLIED METAL OF JESSUP

Date: 06/28/2011

9775

Vendor: ^{SCRAP ACCOUNT} 33519 BERING SEA ENVIRONMENTAL

Ticket#: 165048

Paid To: BERING SEA ENVIRONMENTAL

Total Wt: 3,120

Descrip:

Truck# Notes:

Tot.Paid: \$413.40

Commodity	Gross	Tare	Tare2 Contam	Net UM	Price	Total
Light Iron	15,360	12,240		3,120 P	0.1325	413.40

ALLIED METAL OF JESSUP

Date: 06/29/2011

9818

Vendor: ~~SCRAP ACCOUNT~~ 33519 BERING SEA ENVIRONMENTAL

Paid To: BERING SEA ENVIRONMENTAL

Truck# Notes:

Total Wt: 1,160

Ticket#: 165616

Descrip:

Tot.Paid: \$153.70

Commodity	Gross	Tare	Tare2 Contam	Net UM	Price	Total
Light Iron	13,760	12,600		1,160 P	0.1325	153.70

APPENDIX E

Figure	Photo Description
1	UXO and Survey Team establishing boundaries
2	Equipment assisted search for anomaly greater than 12"
3	Hand excavation of anomaly results in locating M2 rocket
4	Example of target debris and 20mm projectiles discovered during surface sweep
5	Munitions debris discovered during surface sweep
6	QC/QA inspection of grid
7	Example of munitions found during sub-surface operations
8	EOD taking possession of munitions
9	Example of munition debris located during clearance operations
10	Completed area
11	Surface sweep operations
12	Example of target debris located during surface sweep
13	Brush cutting operations
14	Test procedures for Schonstedt at test grid
15	Sub-surface sweep operations
16	Surface sweep operations
17	Investigating anomaly
18	Equipment utilized for deeper anomalies



Figure 1 UXO and Survey Team establishing boundaries



Figure 2 Equipment assisted search for anomaly greater than 12"



Figure 3 Hand excavation of anomaly results in locating M2 rocket



Figure 4 Example of target debris and 20mm projectiles discovered during surface sweep



Figure 5 Munitions debris discovered during surface sweep



Figure 6 QC/QA inspection of grid



Figure 7 Example of munitions found during sub-surface operations



Figure 8 EOD taking possession of munitions



Figure 9 Example of muniton debris located during clearance operations



Figure 10 Completed area



Figure 11 Surface sweep operations



Figure 12 Example of target debris located during surface sweep



Figure 13 Brush cutting operations



Figure 14 Test procedures for Schonstedt at test grid



Figure 15 Sub-surface sweep operations



Figure 16 Surface sweep operations



Figure 17 Investigating anomaly



Figure 18 Equipment utilized for deeper anomalies

Figure	Photo Description
1	Surface sweep of the area
2	Sub-surface sweep operations
3	Sub-surface sweep operations
4	Marking lane boundaries
5	Completed area
6	UXO teams conducting sub-surface clearances
7	Team inspecting anomaly
8	Example of munitions debris found during clearance
9	Example of target debris found during clearance
10	Inspection of dig hole by equipment assisted UXO team
11	M2 (BAT) rocket discovered during UXO equipment team search
12	Munition debris at collection point
13	Completed area



Figure 1 Surface sweep of the area



Figure 2 Sub-surface sweep operations



Figure 3 Sub-surface sweep operations




Figure 4 Marking lane boundaries



Figure 5 Completed area



Figure 6 UXO teams conducting sub-surface clearances



Figure 7 Team inspecting anomaly



Figure 8 Example of munitions debris found during clearance



Figure 9 Example of target debris found during clearance



Figure 10 Inspection of dig hole by equipment assisted UXO team



Figure 11 M2 (BAT) rocket discovered during UXO equipment team search



Figure 12 Munition debris at collection point



Figure 13 Completed area