

FORT CARSON ROAD & PARKING LOT PROJECTS



- Specker Avenue to Pershing Field Pedestrian Path
- McKibben Gym Parking Lot Addition
- Airfield Road Paving
- Wilderness Road Asphalt Repair
- South Barkeley Avenue Asphalt Repair
- Specker Avenue Asphalt Repair
- Titus Boulevard Asphalt Repair
- O'Connell Boulevard Intersection Traffic Signal Upgrades & McGrath and Barkeley Avenues Asphalt Repair

As of March 7, 2025

*For more information, email the DPW Engineering Division at
renard.j.ortiz.civ@army.mil*



FORT CARSON ROAD & PARKING LOT PROJECTS

- O'Connell Boulevard Asphalt Repair
- Nelson Boulevard & Harr Avenue Asphalt Repair to include Building 1500 Parking Lot Repair
- Garrison Headquarters (Buildings 1118 and 1117) Parking Lot Repair & Improvements
- Stormwater Mitigation at Bulk Fuel Site
- Buildings 2355, 2357 & 2359 Asphalt Parking Lot Repair
- Buildings 7493 & 7494 Asphalt Parking Lot and Sidewalk Repair
- Building 1140 Asphalt Parking Lot & Sidewalk Repair
- Building 2132 Asphalt Parking Lot Repair

As of March 6, 2025


*For more information, email the DPW Engineering Division at
renard.j.ortiz.civ@army.mil*



SPECKER AVENUE TO PERSHING FIELD PEDESTRIAN PATH

3

DPW23-023, RPR, Specker & Pershing Field



- DPW contractors will construct a new pedestrian path from Specker Avenue to Pershing Field. The path will also connect to Wolf Ivy Warrior Restaurant, building 1444.
- Under construction with an estimated completion date of May 2025. *(Dates are subject to change.)*



MCKIBBEN GYM PARKING LOT



- DPW contractors will construct a new parking lot southeast of the baseball field and in front of McKibben Gym. The baseball field will be removed and landscaped.
- Under construction with an estimated completion spring 2025. *(Dates are subject to change.)*



AIRFIELD ROAD PAVING

5



- DPW contractors will pave existing aggregate portion of Airfield Road that intersects with Butts Road.
- The project is scheduled to begin construction in May of 2025 and be completed late fall 2025. *(Dates are subject to change.)*



 **U.S. ARMY**

WILDERNESS ROAD PAVING

6



- DPW contractors will repair the asphalt pavement on Wilderness Road from the traffic circle at Butts Road to Tank Trail Bravo.
- The project is scheduled to begin construction in spring 2025 and be completed fall 2025. *(Dates are subject to change.)*



★ U.S. ARMY

SOUTH BARKELEY AVENUE PAVING BETWEEN PRUSSMAN & TITUS BOULEVARDS



- DPW contractors will repair the asphalt pavement on Barkley Avenue between Prussman and Titus boulevards.
- The project is scheduled to begin construction in spring 2025 and be completed fall 2025. *(Dates are subject to change.)*



SPECKER AVENUE PAVING

8



- DPW contractors will repair the asphalt pavement on Specker Avenue from Wetzel Avenue to Polio Street and from Prussman Boulevard to O'Connell Boulevard.
- The project is scheduled to begin construction in spring 2025 and be completed fall 2025. *(Dates are subject to change.)*



TITUS BOULEVARD PAVING FROM GATE 4 TO SHERIDAN AVENUE

9



- DPW contractors will repair the asphalt pavement on Titus Boulevard from Gate 5 to the traffic circle at Sheridan Avenue.
- The project is scheduled to begin construction in spring 2025 and be completed summer 2025. *(Dates are subject to change.)*



O'CONNELL INTERSECTION, NORTH MAGRATH & NORTH BARKELEY

10



- DPW contractors will repair the asphalt pavement on north Magrath and Barkeley avenues, as well as the intersection at O'Connell Boulevard. This will also include upgrading the traffic lights at O'Connell Boulevard.
- The project is scheduled to begin construction in spring/summer 2025 and be completed fall 2025. *(Dates are subject to change.)*



O'CONNELL BOULEVARD PAVING: SPECKER AVENUE TO NELSON BOULEVARD

11



- DPW contractors will repair the asphalt pavement on O'Connell Boulevard from Specker Avenue to Nelson Boulevard.
- The project is scheduled to begin construction in spring/summer 2025 and be completed fall 2025. *(Dates are subject to change.)*



NELSON BOULEVARD & HARR AVENUE PAVING

12



- DPW contractors will repair the asphalt pavement on Nelson Boulevard from Gate 1 to Chiles Avenue, as well as on Harr Avenue from Nelson Boulevard to Titus Boulevard. This will also include the parking lots at the Visitor Center and building 1500.
- The project is scheduled to begin construction in spring/summer 2025 and be completed fall 2025. *(Dates are subject to change.)*



GARRISON HEADQUARTER PARKING LOT PAVING



- **DPW contractors will repair and connect the asphalt parking lots in the Garrison Headquarters area (buildings 1117 and 1118) to include access/egress improvements.**
- **The project is scheduled to begin construction in spring/summer 2025 and be completed fall 2025. (*Dates are subject to change.*)**



STORMWATER MITIGATION AT BULK FUEL SITE

14



- DPW contractors will be installing new culverts at the bulk fuel site and Warfighter and Airfield roads to mitigate stormwater drainage issues. Traffic closures will be announced and publicized in advance.
- The project is scheduled to begin construction in spring/summer 2025 and be completed fall 2025. *(Dates are subject to change.)*




BUILDINGS 2355, 2357 & 2359 ASPHALT PARKING LOT REPAIR



- DPW contractors will repair the asphalt parking lots at buildings 2355, 2357, 2359 and Smith Road between Titus Boulevard and Quinn Street to include curb and gutter work. Traffic closures will be announced and publicized in advance.
- The project is scheduled to begin construction in spring/summer 2025 and be completed fall 2025. *(Dates are subject to change.)*



BUILDINGS 7493 & 7494 PARKING LOT AND SIDEWALK REPAIR



- DPW contractors will repair the asphalt parking lots at buildings 7493 and 7494, to include curb and gutter work, in two phases to minimize the impact to accessing the buildings.
- The project is scheduled to begin construction in spring/summer 2025 and be completed fall 2025. *(Dates are subject to change.)*



BUILDING 1140 ASPHALT PARKING LOT & SIDEWALK REPAIR

17



- DPW contractors will repair the asphalt parking lot at building 1140 to include curb and gutter work and improve parking lot access.
- The project is scheduled to begin construction in spring/summer 2025 and be completed fall 2025. *(Dates are subject to change.)*



★ U.S. ARMY

BUILDING 2132 ASPHALT PARKING LOT REPAIR

18



- DPW contractors will repair the asphalt parking lot at building 2132 to include curb and gutter work.
- The project is scheduled to begin construction in spring/summer 2025 and be completed fall 2025. *(Dates are subject to change.)*



★ U.S. ARMY