

APPENDIX V

CONSTRUCTION QUALITY CONTROL REPORTS

BOOK 5 OF 9



DOCUMENT 9

CEMEX INTERNATIONAL
401 HANCOCK HALL
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date 3-27-98 Report No. 120

Contract No. 97C0042

Description and Location of Work: Hunter AAF Fire training Area

WEATHER: Cloudy Cloudy Temperature 71 Min 80 Max
Relative Humidity

Contract Documents and Area of Responsibility

John Fleming Supervisor
Michael Warren Foreman

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by plans and/or submittals by letter in this column.)

Turn in reports, Office trailer pickup
Demobilization

2. Results of Control Activities:

(Indicate whether P-Preparation, I-Inspect, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Time Required by Plans and/or Specifications Performed and Results of Tests:

N/A

4. Monitoring of Materials and Equipment:

N/A

5. Office Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Drive safely

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

N/A

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

CEQA ENVIRONMENTAL IMPACT STATEMENT
400 HADDENHILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date 3-26-98 Report No. 119

Contract No: 97C 0042

Description and Location of Work: Hunter AAF Five Trng Area.

WEATHER: (Cloudy, Cloudy) (Temp: 69 Min. 80 Max. 80)
Relative Humidity: 70 Wind: 0

Construction Management and Area of Responsibility

1	<u>John Fleming</u>	<u>Supervisor</u>
2	<u>Michael Warren</u>	<u>Foreman</u>
3		
4		
5		
6		
7		
8		
9		
10		

1. Work Performed Today:

(Include location and description of work performed. Refer to work performed by prior entries when appropriate by letter in table above.)

Packed up office trailer, Turned off power + Phone

2. Results of Current Activities:

(Indicate whether P-Preparation, I-Install, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Tests Required by Plans and/or Specifications Performed and Results of Tests:

N/A

4. Monitoring of Materials and Equipment:

N/A

5. Office Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Proper Lifting

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Discussed Final Reports

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OSHA ENVIRONMENTAL HEALTH & SAFETY
401 HUNTER ROAD
SUITE 3
TUCUMCARI, NEW MEXICO 88401

CONSTRUCTION QUALITY CONTROL REPORT

Date 3-25-98 Report No. 118

Contract No. 97C0042

Description and Location of Work Hunter AAF Fire training Area

Weather: Cloudy, Cloudy, Temperature 63 Mo. 74 Wind
Relative Humidity None

Contract Administrator and Area of Responsibility

1	<u>John Fleming</u>	<u>Supervisor</u>
2	<u>Michael Warren</u>	<u>Foreman</u>
3		
4		
5		
6		
7		
8		
9		
10		

1. Work Performed Today:

(Outline location and description of work performed. Refer to work performed by plan only unless necessary by letter in addition.)

Review Manifest with Angi Eason, Prep site Photo Book, Site
clean up.

2. Results of Control Activities:

(Outline whether P-Preparation, I-Install, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

n/a

3. Tests Required by Plans and/or Specifications Performed and Results of Tests:

n/a

4. Monitoring of Materials and Equipment:

n/a

5. Office Surveillance Activities:

n/a

6. Job Safety:

(Daily comment required.)

Proper Lifting + Packing of Vehicles


7. Remarks:

- a. (Cover any omissions in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all materials and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OSHA ENVIRONMENTAL HEALTH & SAFETY
401 HUNTER ROAD
SUITE 2
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date 3-24-98 Report No. 117

Contract No: 97C0042

Description and Location of Work: Hunter AAF Fire tng. Area

Weather: (Wind) 0 (Cloud) 0 (Temp) 68 (Hr) 72 (Mo) Mar
Relative Humidity %

Contractor's Name and Address

1. John Fleming Supervisor
2. Michael Warren Foreman
3. _____
4. _____
5. _____
6. _____
7. _____
8. _____

1. Work Performance Policy

(Outline functions and description of work performed. Refer to work performed by place within submittal by letter in submittal.)

Removed Contract signs, took final photos, Waded on red lines + as built drawings, Pick up site

2. Results of Quality Analysis

(Outline whether D-Preparation, I-Check, or F-Follow up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Test Required by Plans and/or Specifications Performed and Results of Tests

N/A

4. Monitoring of Materials and Equipment:

N/A

5. Office Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Proper Lifting

7. Remarks:

- a. (Cover any omissions in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Discussed as Built drawings. (John Meant will do)


Pick up sticks in area, (John Fleming completed)

~~##~~

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OSCEOLA EXPERIMENTAL WETLANDS
4001 HADDONSBELL ROAD
SITE 3
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date 3-23-98 Report No. 116

Contract No: 97 C 0042

Description and Location of Work Hunter AGF Five training Area

WEATHER: (Cloud) (P. Cloud) (Clear): Temperature 61 Min 71 Max:
Relative — Inches

Contract Administration and Area of Responsibility

1.	<u>John Fleming</u>	<u>Supervisor</u>
2.	<u>Michael Warren</u>	<u>Foreman</u>
3.		
4.		
5.		
6.		
7.		
8.		
9.		
10.		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prior order when necessary by letter in table above.)

Hydro Seed area , Gave original copy of manifest to COR
Place "Stay of the Grass" signs on site

2. Results of Current Activities:

(Indicate whether P-Preparation, I-Install, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Tests Required by Plans and/or Specifications Performed and Results of Tests:

N/A

4. Monitoring of Materials and Equipment:

Safety check on Hydroseder

5. Office Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Safety check on Hydroseder


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OSHA ENVIRONMENTAL HEALTH & SAFETY
401 WASHINGTON, D.C. 20540
FORM 3
TUCUM, GEORGIA 30004

CONSTRUCTION QUALITY CONTROL REPORT

Date 3-22-98 Report No. 115

Contract No: 97C 0042

Description and Location of Work: Hunter Army Airfield Fire Training Area

WEATHER: (Check P, Clouds, (Check) Temperature _____ Mph _____ Min;
Relative _____, Rain _____

Contract Administrator and Area of Responsibility

1. _____
2. _____
3. _____
4. _____
5. _____
6. _____
7. _____
8. _____
9. _____
10. _____
11. _____
12. _____
13. _____
14. _____
15. _____
16. _____
17. _____
18. _____
19. _____
20. _____
21. _____
22. _____
23. _____
24. _____
25. _____
26. _____
27. _____
28. _____
29. _____
30. _____
31. _____
32. _____
33. _____
34. _____
35. _____
36. _____
37. _____
38. _____
39. _____
40. _____
41. _____
42. _____
43. _____
44. _____
45. _____
46. _____
47. _____
48. _____
49. _____
50. _____
51. _____
52. _____
53. _____
54. _____
55. _____
56. _____
57. _____
58. _____
59. _____
60. _____
61. _____
62. _____
63. _____
64. _____
65. _____
66. _____
67. _____
68. _____
69. _____
70. _____
71. _____
72. _____
73. _____
74. _____
75. _____
76. _____
77. _____
78. _____
79. _____
80. _____
81. _____
82. _____
83. _____
84. _____
85. _____
86. _____
87. _____
88. _____
89. _____
90. _____
91. _____
92. _____
93. _____
94. _____
95. _____
96. _____
97. _____
98. _____
99. _____
100. _____

NO WORK

1. Work Performed Today:
(Indicate location and description of work performed. Refer to work performed by phase and/or subcontractors by letter in table above.)

2. Results of Control Activities:
(Indicate whether P-Preparation, S-Schedule, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Tests Required by Plans and/or Specifications Performed and Results of Tests

4. _____
5. _____
6. _____
7. _____
8. _____
9. _____
10. _____
11. _____
12. _____
13. _____
14. _____
15. _____
16. _____
17. _____
18. _____
19. _____
20. _____
21. _____
22. _____
23. _____
24. _____
25. _____
26. _____
27. _____
28. _____
29. _____
30. _____
31. _____
32. _____
33. _____
34. _____
35. _____
36. _____
37. _____
38. _____
39. _____
40. _____
41. _____
42. _____
43. _____
44. _____
45. _____
46. _____
47. _____
48. _____
49. _____
50. _____
51. _____
52. _____
53. _____
54. _____
55. _____
56. _____
57. _____
58. _____
59. _____
60. _____
61. _____
62. _____
63. _____
64. _____
65. _____
66. _____
67. _____
68. _____
69. _____
70. _____
71. _____
72. _____
73. _____
74. _____
75. _____
76. _____
77. _____
78. _____
79. _____
80. _____
81. _____
82. _____
83. _____
84. _____
85. _____
86. _____
87. _____
88. _____
89. _____
90. _____
91. _____
92. _____
93. _____
94. _____
95. _____
96. _____
97. _____
98. _____
99. _____
100. _____

4. Monitoring of Materials and Equipment:

5. Office Surveillance Activities:

6. Job Safety:

(Daily comment required.)


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OSHA EXPERIMENTAL WORK CENTER
401 HUGHESVILLE ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date 3-21-98

Report No. 114

Contract No: 97 C 0042

Description and Location of Work: Hunter Army Airfield Fier training Area

WEATHER: (Clouds) (Precipitation) (Temperature) _____ Min. _____ Max.
Relative Humidity _____

Contractor's Name and Address of Responsibility

NO WORK

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by plans and/or submittals by letter in this column.)

2. Results of Current Activities:

(Indicate whether P-Preparation, I-Install, or F-Follow-up and indicate satisfactory work completed or deficiencies with action to be taken.)

3. Tests Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Office Surveillance Activities:

6. Job Safety

(Daily comment required.)


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

CRCSA EXPERIMENTAL
4000 HANCOCK HILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date 8-20-98 Report No. 113

Contract No: 97 C 0042

Description and Location of Work: Hunter Army Airfield Fire Training Area

WEATHER: (Cloud) P. Cloud (Clear) Temp 51 (Min) 70 (Max) 80

Contract Personnel and Area of Responsibility

1	John Fleming	SUP
2	Michael Warden	Foreman
3	Jim Sabo	OPER
4	Aaron Jefferson	Tech
5	LUKE Mount	Tech
6		
7		
8		
9		

1. Work Performance Today:

(Outline location and description of work performed. Refer to work performed by phase and/or subphase by letter in table above.)

Administrative, Pack up and Demob the
Box truck.

2. Results of Control Activities:

(Outline whether P-Preparation, I-Install, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Tests Required by Plans and/or Specifications Performed and Results of Tests:

N/A

4. Monitoring of Materials and Equipment:

N/A

5. Office Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Proper PPE, equipment checks, careful
Driving

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

N/A

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

CONSTRUCTION QUALITY CONTROL REPORT
401 HANCOCK BLVD
SUITE 100
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date 3-19-98 Report No. 112

Contract No. 97C0042

Description and Location of Work: Hunter Army Airfield Fire Training Area

WEATHER: Cloudy Clouds 0 Temp 51 Min 70 Max 70

Contractor's Personnel and Area of Responsibility	
John Fleming	SUP.
Michael WARREN	FORMAN
Jim Sako	OPER
Baron JEFFERSON	TECH
LUKE MOUNT	TECH

1. Work Performed Today:
(Indicate location and description of work performed. Refer to work performed by plans and/or submittals by letter in this column.)

Load up Box truck clean up site

2. Results of Control Activities:
(Indicate whether P-Preparation, I-Inspect, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Tests Required by Plans and/or Specifications Performed and Results of Tests

N/A

4. Monitoring of Materials and Equipment:

NA

5. Office Surveillance Activities:

NA

6. Job Safety:

(Daily comment required.)

PROPER PPE

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submitted.)
- c. (Verbal instructions received.)

NA

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OSHA INSPECTIONAL SERVICE
400 HUNTERDILL ROAD
SUITE 2
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date 3-18-97 Report No. 111

Contract No: 97C0042

Description and Location of Work: Hunter Run Fire Training Area

WEATHER: (Check P. Cloudy, R. Rain, S. Snow, W. Wind, H. Hot, C. Cold, M. Mist, F. Fog)
Clouds 41 Rain 1 Snow 0 Wind 0 Hot 0 Cold 0 Mist 0 Fog 0

Construction Supervisors and Area of Responsibility

1	John Fleming	SUD
2	Michael Warren	Foreman
3	Jim Sabo	Operator
4	Aaron Jefferson	Tech
5	Luke Mount	Tech
6		
7		
8		
9		
10		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime contractor when necessary by letter in this space.)

Pack-up for DEMO - Rain

2. Results of Current Activities:

(Indicate whether P-Preparation, I-Install, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

NA

3. Test Required by Plans or Other Specifications Performed and Results of Tests:

NA

4. Monitoring of Materials and Equipment:

NA

5. Office Surveillance Activities:

NA

6. Job Safety:

(Daily comment required.)

Proper PPE

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

NA

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL
4001 HANCOCK HILL DRIVE
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date 3-17-98 Report No. 110

Contract No. 97 C 0042

Description and Location of Work: Hunter Fire Training Area

WEATHER: (Clear) (P. Cloud) (Cloudy) Temperature: _____ Min. _____ Max. _____
Relative Humidity: _____

Contract Subcontractors and Area of Responsibility

1.	<u>John Fleming</u>	<u>SUP</u>
2.	<u>Michael Warren</u>	<u>Foreman</u>
3.	<u>Jim Saba</u>	<u>UPSP</u>
4.	<u>Luka Mount</u>	<u>TECH</u>
5.	<u>Florian DeFlorian</u>	<u>TECH</u>
6.		
7.		
8.		
9.		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prior order when necessary by letter in this column.)

Load out decom pad & Hay clean up site

2. Results of Control Activities:

(Indicate whether: P-Preparation, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

NA

3. Tests Required by Plans and/or Specifications Performed and Results of Tests:

NA

4. Monitoring of Materials and Equipment:

NA

5. Offsite Surveillance Activities:

NA

6. Job Safety:

(Daily comment required.)

PROPER PPE

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

NA

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL
4051 KAMMERLILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date 3-16-98 Report No. 109

Contract No. 97C0042

Description and Location of Work Hunter Army Airfield Firing Area

WEATHER: (Clear) P. Cloudy (Cloudy) Temperature 51 Min. 72 Max.
Rain 0 Inches

Contract Submittals and Area of Responsibility

a.	John Fleming	SUP.
b.	Michael Warren	FORMAN
c.	Aaron Jefferson	TECH
d.	Jim Sabo	OPER
e.	Luke Mount	TECH
f.		
g.		
h.		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prior order subsequent by letter in this column.)

Received 31 loads of topsoil load out ONE
load of hay taken down fence

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

NA

3. Tests Required by Plans and/or Specifications Performed and Results of Tests:

NA

4. Monitoring of Materials and Equipment:

NA

5. Offsite Surveillance Activities:

NA

6. Job Safety:

(Daily comment required.)

Proper PPE, Proper Decor

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

NA

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL, INC.
4001 HADDONSBILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date 3-15-98 Report No. 108

Contract No. 97 C 0042

Description and Location of Work: Hunter Army Airfield Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy) Temperature _____ Min. _____ Max. _____
Rainfall _____ Inches

Contract/Reference and Area of Responsibility

a. _____
b. _____
c. _____
d. NO WORK
e. _____
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prior order circumstances by letter in table above.)

2. Results of Control Activities:

(Indicate whether: P-Preliminary, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Tests Required by Plans and/or Specifications Performed and Results of Tests

4. Monitoring of Materials and Equipment:

5. Office Surveillance Activities:

6. Job Safety:

(Daily comment required.)

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


**Contractor's Approved
Authorized Representative**

OREGA ENVIRONMENTAL
4001 HAMBURG RD.
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date 3-14-98 Report No. 107

Contract No. 97 C 0042

Description and Location of Work: Hunter Army Airfield Fire Training Area

WEATHER: (Clear) (P. Clear) (Cloudy) Temperature: _____ Min. _____ Max. _____
Relative Humidity _____ inches

Comments/Recommendations and Area of Responsibility

1. _____
2. _____
3. _____
4. _____
5. _____
6. _____
7. _____
8. _____
9. _____
10. _____
11. _____
12. _____
13. _____
14. _____
15. _____
16. _____
17. _____
18. _____
19. _____
20. _____
21. _____
22. _____
23. _____
24. _____
25. _____
26. _____
27. _____
28. _____
29. _____
30. _____
31. _____
32. _____
33. _____
34. _____
35. _____
36. _____
37. _____
38. _____
39. _____
40. _____
41. _____
42. _____
43. _____
44. _____
45. _____
46. _____
47. _____
48. _____
49. _____
50. _____
51. _____
52. _____
53. _____
54. _____
55. _____
56. _____
57. _____
58. _____
59. _____
60. _____
61. _____
62. _____
63. _____
64. _____
65. _____
66. _____
67. _____
68. _____
69. _____
70. _____
71. _____
72. _____
73. _____
74. _____
75. _____
76. _____
77. _____
78. _____
79. _____
80. _____
81. _____
82. _____
83. _____
84. _____
85. _____
86. _____
87. _____
88. _____
89. _____
90. _____
91. _____
92. _____
93. _____
94. _____
95. _____
96. _____
97. _____
98. _____
99. _____
100. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by plans and/or subcontractors by letter in table above.)

2. Results of Control Activities:

(Indicate whether: P-Preparation, I-Install, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests

4. Monitoring of Materials and Equipment:

5. Office Surveillance Activities:

6. Job Safety

(Daily comment required.)

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.



Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL MONITORING
400 EMMETT HALL
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date 3-13-98 Report No. 106

Contract No. 97C0042

Description and Location of Work: Hunter Army Airfield Fire Training Area

WEATHER: (Clear) P. Cloudy (Cloudy) Temperature 89 Min. 59 Max.
Relative Humidity 0 %

Contractor's Personnel and Area of Responsibility

1. John Fleming	Sup.
2. Michael Warren	Foreman
3. Aaron Jefferson	Tech
4. Jim Sabo	Officer
5. Luke Mount	Tech
6.	
7.	
8.	
9.	

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by plans and/or submittals by letter in this column.)

REMOVE liquid sand FROM Fridge, REMOVE HAY FROM SITE

2. Results of Current Activities:

(Indicate whether: P-Progressing, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

NA

3. Tests Required by Plans and/or Specifications Performed and Results of Tests:

NA

4. Monitoring of Materials and Equipment:

N/A

5. Office Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Proper PPE

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

A) No known conflict with specifications

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.



Contractor's Approved
Authorized Representative

GEORGIA ENVIRONMENTAL PROTECTION DIVISION
4601 HAZENHILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 3-17-98 Report No.: 105

Contract No.: 97C0042

Description and Location of Work: Hunter Fire Training Area

WEATHER: (Clear) (P. Cloud) (Cloudy) Temperature: 28 Min. 1 Max. 30
Relative Humidity: 0 Inches

Construction Supervisors and Area of Responsibility

1.	<u>John Fleming</u>	<u>SVP</u>
2.	<u>Michael Warren</u>	<u>Foreman</u>
3.	<u>Adam Jefferson</u>	<u>Tech</u>
4.	<u>Sim Saha</u>	<u>Deen</u>
5.	<u>Luke Mount</u>	<u>Tech</u>
6.		
7.		
8.		
9.		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by plans and/or submittals by letter in table above.)

REMOVE HAY FROM SITE CLEAN UP EQUIPMENT
TAKEN DOWN FENCE

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

COMPACTION TEST WAS DONE REPORT WILL FOLLOW.

4. Monitoring of Materials and Equipment:

NA

5. Offsite Surveillance Activities:

NA

6. Job Safety:

(Daily comment required.)

NA

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

NA

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OSCEOLA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERSHILL DRIVE
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 3-11-98 Report No.: 104

Contract No.: 97 C 0042

Description and Location of Work: Hunter Fire Training Area

WEATHER: (~~Clear~~) (P. Cloudy) (Cloudy); Temperature: 28 Min. 52 Max.
Relative Humidity: 0 Inches

Contractor/Subcontractors and Area of Responsibility

a.	Jim Fleming	SUP.
b.	Mike Warren	FORMAN
c.	Aaron Jefferson	TECH
d.	Jim Sabo	OPER
e.	Luke Mount	TECH
f.		
g.		
h.		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractor by letter in table above.)

Set up for Top soil - clean equipment

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Compaction test - FAX FROM EMC - SITE
VOLUME TABLE

4. Monitoring of Materials and Equipment:

NA

5. Offsite Surveillance Activities:

NA

6. Job Safety:

(Daily comment required.)

Be safe around equipment

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

NA

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative



EMC ENGINEERING
SERVICES, INC.
23 East Charlton Street
P.O. Box 8101
Savannah, Georgia 31412

Phone (912) 232-8533
Fax (912) 232-2820

- Environmental
- Marine
- Civil

FAX TRANSMITTAL SHEET

THIS TRANSMISSION CONTAINS 1 PAGES (EXCLUDING THIS SHEET)

TO: MIKE WARREN

DATE: 3/11/98

FROM: BOBY MORGAN

SUBJECT: VOLUMES

★★ IMPORTANT NOTICE ★★

The information contained in this facsimile message is intended only for the use of the addressee listed above. If you are neither the intended recipient nor the employee or agent responsible for delivering the message to the intended recipient, you are hereby notified that any disclosure, copying or distribution of this communication is strictly prohibited. If you have received this communication in error, please notify us immediately by telephone to arrange for the return of the document to us.

NOTE:

☐ URGENT - Deliver Immediately

☐ Please Call Upon Receipt

☒ Attached Is The Information We Discussed

☐ Please Review And Comment

☐ Original To Follow Via Mail

☐ Other _____

★★ COMMENTS ★★



OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 3-7-98 Report No.: 100

Contract No.: 97-^{C-}~~3~~ 0042

Description and Location of Work: Fire training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: Min. Max;
Rainfall 2 Inches

Contractor/Subcontractors and Area of Responsibility

a. Rain
b.
c. No work
d.
e. Saturday
f.
g.
h.

1. Work Performed Today.

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

N/A

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

4. Monitoring of Materials and Equipment:

N/A

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

N/A

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

N/A

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 3-6-98 Report No.: 099

Contract No.: 97-C-0042

Description and Location of Work: Fire Training Area Hunter AAF

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 52 Min 64 Max;
Rainfall 2 inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>John Fleming</u>	<u>Super</u>
b.	<u>Michael Warren</u>	<u>Foreman</u>
c.	<u>Jim Saba</u>	<u>Tech Operator</u>
d.	<u>Lake Mount</u>	<u>Tech</u>
e.		
f.		
g.		
h.		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

69 Loads of Backfill, Rain shut down

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Compaction has Been met.

Site Volume Table: Unadjusted

Cut	Fill	Net	
yards	yards	yards	Method

Site: 97423

Stratum: vol	orig	3298		
	6380		2	6378 (C) End area
	6347		2	6345 (C) Prismoidal
	6381		5	6376 (C) Composite

Avg. = 6366 C.Y.

OSCEOLA ENVIRONMENTAL SERVICES, INC.
4401 HADDONSBELL DRIVE
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 3-10-98 Report No. 103

Contract No.: 97-C-0042

Description and Location of Work: Fire training AREA

WEATHER: (Clear) (P. Cloudy) (Cloudy) Temperature: 32 Min. 58 Max.
Relative Humidity: 0 Inches

Construction Subcontractors and Areas of Responsibility

a.	John Fleming	SUP.
b.	Mike Warren	FORMAN
c.	Jim Sabo	OPER.
d.	Luke Mount	TECH
e.	Aaron Jefferson	TECH
f.		
g.		
h.		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Backfilled and load out HAZ-WASTE DRUM
132 Loads of Backfill

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and indicate satisfactory work completed or deficiencies with action to be taken.)

NA

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

NA

4. Monitoring of Materials and Equipment:

NA

5. Office Surveillance Activities:

NA

6. Job Safety:

(Daily comment required.)

USE PROPER hand signals AROUND equipment.

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

NA

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4651 HAMMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 3/9/98

Report No.: 102

Contract No.: 97-C-0042

Description and Location of Work: Free Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 43 Min. 67 Max.
Rainfall: 0 inches

Contractor/Subcontractors and Area of Responsibility

a. John Fleming	Supvr.
b. Mike Wiskran	Foreman
c. Jim Sabu	Operator
d. Luke Mount	Technician
e.	
f.	
g.	
h.	

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Clean out ^{one} holding tank, rework top layer of soil

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

NA

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

NA

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 3-7-98 Report No.: 100

Contract No.: 97-^{C-}~~3~~ 0042

Description and Location of Work: Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: Min Max;
Rainfall 2 Inches

Contractor/Subcontractors and Area of Responsibility

a. Rain
b.
c. No Work
d.
e. Saturday
f.
g.
h.

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

N/A

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

4. Monitoring of Materials and Equipment:

N/A

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

N/A

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

N/A

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 3-6-98 Report No.: 099

Contract No.: 97-C-0042

Description and Location of Work: Fire Training Area Hunter AAF

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 52 Min 64 Max;
Rainfall 2 inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>John Fleming</u>	<u>Super</u>
b.	<u>Michael Warren</u>	<u>Foreman</u>
c.	<u>Jim Sabe</u>	<u>Tech Operator</u>
d.	<u>Lake Mount</u>	<u>Tech</u>
e.		
f.		
g.		
h.		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

69 Loads of Backfill, Rain shut down

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Compaction has been met.

4. Monitoring of Materials and Equipment:

N/A

5. Office Surveillance Activities:

Comparison testing at Wtaker Labs.

6. Job Safety:

(Daily comment required.)

Back up alarms and Hand signals.

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

N/A

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.

John A. Z...
Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4461 HAMMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 3-5-98 Report No.: 098

Contract No.: 97-C-0042

Description and Location of Work: Fire training Area Hunter AAF

WEATHER: (Clear) (P. Cloudy) (Cloudy) Temperature: 52° Min: _____ Max: _____
Rainfall: _____ inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>John Fleming</u>	<u>Super</u>
b.	<u>Michael Warren</u>	<u>Foreman</u>
c.	<u>Gaven Jefferson</u>	<u>Tech</u>
d.	<u>Jim Sabo</u>	<u>OPer</u>
e.	<u>Luke Mount</u>	<u>Tech</u>
f.	_____	_____
g.	_____	_____
h.	_____	_____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Two truck Loads Hauled (Georgia Petroleum)
163 Loads of Back Fill, all compaction OK.

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

No deficiencies phase of work continues
(Back Fill)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Compaction tests OK.

4. Monitoring of Materials and Equipment:

N/A

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Watch edge integrity. Dont stand
behind truck or equipment.

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Informed By Fred Gadhardtt (CCR) not
to run the Roller over electrical Duct
Bank until covered By a Few feet of material.

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4461 HAMBURG ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 3-4-98 Report No.: 097

Contract No.: 97-C-0042

Description and Location of Work: FIRE TRAINING AREA Hunter PAF

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min. _____ Max. _____
Rainfall 0 inches

Contractor/Subcontractors and Area of Responsibility

a. <u>John Fleming</u>	<u>Super.</u>	<u>OES</u>
b. <u>Michael Warren</u>	<u>Foreman</u>	<u>OES</u>
c. <u>Garrett Jefferson</u>	<u>OPER</u>	<u>OES</u>
d. <u>Jim Sabo</u>	<u>OPER</u>	<u>OES</u>
e. <u>Luke Mount</u>	<u>Tech</u>	<u>OES</u>
f. _____	_____	_____
g. _____	_____	_____
h. _____	_____	_____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

water out, two truck loads, hauled
in 117 loads of Backfill, compaction test was OK

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

Backfilling compaction test OK
Load out tanker trucks

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Compaction test OK

4. Monitoring of Materials and Equipment:

compression test

5. Office Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Stressed proper PPE, use hands around heavy
equipment, No significant problems

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

No known conflict with specifications
Compression test was performed at a foot of the
test per 5,000 Ft²

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.

John J. Z...
Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 3-3-98 Report No.: 096

Contract No.: 97-C-0042

Description and Location of Work: Fire Training Area Hunter AAF

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min. _____ Max. _____
Rainfall _____ Inches

Contractors/Subcontractors and Area of Responsibility

a. Michael Johnson	Foreman	OES
b. Aaron Johnson	Operator	OES
c. Tim Scho	Operator	OES
d. Luke Maust	Technician	OES
e. John Fleming	Super.	OES
f. Thomas Suppawit	Consultant	Geo.
g.		
h.		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Removal of Liquids from the excavation. Proper excavation bottom
for backfilling. Collected remaining remaining samples.

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

I - Backfilling I - Sample Collection HS
To Tier product Approved

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Ambient Air Monitoring - VOCs. Action thresholds were not
exceeded.

4. Monitoring of Materials and Equipment:

N/A

5. Office Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Stressed proper PPE and hand signals around heavy equipment. No significant problems encountered.

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

(a.) No known conflict with specifications.


(b)/(c) Compressive tests to be performed at a rate of 1 (one)

test per Spec. Ft², versus two tests per Spec. Ft² as listed in prior DC report # 092.

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

DAILY CHEMICAL QUALITY CONTROL REPORT FORM

HUNTER FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042

Date 3-3-98

Weather:

Temperature _____

Wind Speed and Direction _____

Barometric Reading _____

Other _____

Chemical Data Acquisition Work Performed (i.e. QA samples collected and calibrations):

Confirmatory Sampling - See Table 4 and COCs

Sampling, and Sample Shipments:

Corders IV, V, VI and COE
Samples shipped via Fed-X.
See Fed-X Air Bill.

Chemical Parameter Measurement Problems and/or Corrective Actions or deviations from the approved SAP:

None

On-site personnel responsible for chemical parameter measurement and sample acquisition:

Signature [Signature] Date 3-3-98

CQC Representative:

Signature _____ Date _____

3-3-98

Table 4

Page 1 of 3

Sample Table

Sample Location - ID Number	Sample Matrix	Sample Number (Primary Lab)	QC Sample Number (Primary Lab)	Associated Trip Blank Number (Primary Lab)	Associated Rinsate Blank (Primary Lab)	Sample Number (QA Lab)	Associated Trip Blank Number (QA Lab)	Associated Rinsate Blank (QA Lab)
EW-H4	Soil	✓						
EW-I4-a	"	✓						
EW-I4-b	"	✓						
EB-L8	"	✓						
EW-L8-b	"	✓						
EW-L8-a	"	✓						
EB-L7	"	✓						
EW-L7	"	✓						
EB-L6	"	✓						
EW-L6	"	✓						
EW-L6-X	"		✓					
IV-TB	water			✓				
EB-L5	Soil	✓						

Note: This table is to be completed in the field based upon the actual samples taken.

Hunter Fire Training Area
 Hunter Army Airfield, Georgia
 Contract No. DACA21-97-C-0042

Table 4

Sample Table

Sample Location - ID Number	Sample Matrix	Sample Number (Primary Lab)	QC Sample Number (Primary Lab)	Associated Trip Blank Number (Primary Lab)	Associated Rinsate Blank (Primary Lab)	Sample Number (QA Lab)	Associated Trip Blank Number (QA Lab)	Associated Rinsate Blank (QA Lab)
EW-L5-b	Soil	✓						
EW-L5-a	"	✓						
EW-L4	"	✓						
EB-K8	"	✓						
EB-K7	"	✓						
EB-K6	"	✓						
EB-K5	"	✓						
EB-K4	"	✓						
EW-K4	"	✓						
EW-K4-X	"		✓					
X-TB	water			✓				
EB-J8	Soil	✓						
EB-J7	"	✓						

Note: This table is to be completed in the field based upon the actual samples taken.

Table 4

Sample Table

Sample Location - ID Number	Sample Matrix	Sample Number (Primary Lab)	QC Sample Number (Primary Lab)	Associated Trip Blank Number (Primary Lab)	Associated Rinsate Blank (Primary Lab)	Sample Number (QA Lab)	Associated Trip Blank Number (QA Lab)	Associated Rinsate Blank (QA Lab)
EB-J6	Soil	✓						
EB-J5	"	✓						
EB-J4	"	✓						
EW-J4	"	✓						
VI-TB	water		✓					
EB-H4	Soil	✓						
EB-I4	"	✓						
EW-L6-0	"					✓		
EW-K4-0	"					✓		
II-TB-CCE	water						✓	

Note: This table is to be completed in the field based upon the actual samples taken.

Hunter Fire Training Area
Hunter Army Airfield, Georgia
Contract No. DACA21-97-C-0042

From (please print and press hard)

3-3-98

Sender's FedEx Account Number

1694 88991

Acct's

Travis Sheppard

Phone

770-621-9414

Company

Omega Environmental SVCs / Biosciences, Inc.

Address

4661 Hammermill Rd Suite B

Dept./Floor/Suite/Room

City

Tucker

State

GA ZIP 30084

Your Internal Billing Reference Information
(Optional) (First 24 characters will appear on invoice)

To (please print and press hard)

Client's name

U.S.A. Corps of Engineers

Phone

770-919-5270

Company

South Atlantic Division Lab

Address

611 South Cobb Drive

Dept./Floor/Suite/Room

City

Marietta

State

GA ZIP 30060-3112

Check here
if residence
(Extra charge applies
for FedEx Express Service)

For HOLD at FedEx Location check here

☐ Hold Weekday
(Not available with
FedEx First Overnight)☐ Hold Saturday
(Available for FedEx Priority Overnight
and FedEx 2Day only)

(Not available at all locations)

For Saturday Delivery check here

☐ (Extra Charge. Not available to all locations)
(Available for FedEx Priority Overnight
and FedEx 2Day only)

Service Conditions, Declared Value, and Limit of Liability - By using this Airbill, you agree to the service conditions in our current Service Guide or U.S. Government Service Guide. Both are available on request. SEE BACK OF SENDER'S COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS. We will not be responsible for any claim in excess of \$100 per package whether the result of loss, damage, or delay, non-delivery, misdelivery, or misinformation, unless you declare a higher value, pay an additional charge, and document your actual loss in a timely manner. Your right to recover from us for any loss includes intrinsic value of the package, loss of sales, interest, profit, attorney's fees, costs, and other forms of damage, whether direct, incidental, consequential, or special, and is limited to the greater of \$100 or the declared value but cannot exceed actual documented loss. The maximum declared value for any FedEx Letter and FedEx Pak is \$500. Federal Express may, upon your request, and with some limitations, refund all transportation charges paid. See the FedEx Service Guide for further details.

Questions?

Call 1-800-Go-FedEx (800)463-3339

The World On Time

4a Express Package Service Packages under 150 lbs.

Delivery commitment may be later in some areas.

☒ FedEx Priority Overnight☐ FedEx Standard Overnight☐ FedEx First Overnight☐ FedEx 2Day☐ FedEx Express Saver

FedEx Letter Rate not available. Minimum charge: One pound rate.

4b Express Freight Service Packages over 150 lbs.

Delivery commitment may be later in some areas.

☐ FedEx Overnight Freight☐ FedEx 2Day Freight☐ FedEx Express Saver Freight☐ FedEx Letter Rate not available. Minimum charge: One pound rate.

(Call for delivery schedule. See back for detailed descriptions of freight services.)

5 Packaging

☐ FedEx Letter☐ FedEx Pak☐ FedEx Box☐ FedEx Tube☒ Other Pkg.

Declared value limit \$500

6 Special Handling

Does this shipment contain dangerous goods?

☐ No☐ Yes

(One box must be checked) (See per package) (Shipper's Declaration) (Yes) (Shipper's Declaration not required)

☐ Dry Ice

Dry Ice, 9, UN 1845

CA Cargo Aircraft Only

*Dangerous Goods cannot be shipped in FedEx packaging

7 Payment

Billed to:

☒ Sender☐ Recipient☐ Third Party☐ Credit Card☐ Cash/Check

Account no. in Section 1 will be billed

(Enter FedEx account no. or Credit Card no. below)

FedEx Account No.

Credit Card No.

Exp. Date

Total Packages

Total Weight

Total Declared Value

Total Charges

*When declaring a value higher than \$100 per package, you pay an additional charge. See SERVICE CONDITIONS, DECLARED VALUE, AND LIMIT OF LIABILITY section for further information.

8 Release Signature

Your signature authorizes Federal Express to deliver this shipment without obtaining a signature and agrees to indemnify and hold harmless Federal Express from any resulting claims.

288

Rev Date 8/97
Part #151555
©1994-97 FedEx
PRINTED IN U.S.A.

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 3-2-98 Report No: 095

Contract No: 97-C-0042

Description and Location of Work Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 63 Min. 72 Max.
Rainfall N/A Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>Fire Trng Area</u>	<u>John Fleming</u>	<u>Super</u>
b.		<u>Michael Warren</u>	<u>Foreman</u>
c.		<u>Garen Jefferson</u>	<u>Tech</u>
d.		<u>Jim Sabe</u>	<u>Oper</u>
e.		<u>Luke Monnt</u>	<u>Tech</u>
f.		<u>Travis Sheppard</u>	<u>Consultant</u>
g.			
h.			

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Contaminated Water From excavation pumped into
Frag tanks (approx. 40,000 gal)

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Resieved Proctor For Back Fill.
Confirmatory Sampling / Surveyors Finished

4. Monitoring of Materials and Equipment:

air monitoring (real time instrument)

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Avoid Falls, Proper PPE, check Fire extinguishers

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

N/A

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.



Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4461 HAMBURGELL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 3-1-98

Report No.:

094

114

Contract No.: 97-C-CC42

Description and Location of Work: Fire training Area Hunter 99F

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min. _____ Max. _____
Rainfall _____ inches

Contractor/Subcontractors and Area of Responsibility

a. _____
b. _____
c. _____
d. No Work Weekend
e. _____
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

N/A

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

3/1/92

4. Monitoring of Materials and Equipment:

N/A

5. Office Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

N/A

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

N/A

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all requirements have been met.

Contractor's Approved
Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4461 HAMBURG ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 2-28-98 Report No.: 093

Contract No.: 97-C-0042

Description and Location of Work: Fire training Area Hunter AAF

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min. _____ Max. _____
Rainfall: _____ inches

Contractor/Subcontractors and Area of Responsibility

a. _____
b. _____
c. _____
d. No Work Weekend
e. _____
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

N/A

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

2/28/98

4. Monitoring of Materials and Equipment:

N/A

5. Office Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

N/A

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

N/A

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.

Contractor's Approved
Authorized Representative

ACCURA ANALYTICAL LABORATORY, INC.
Environmental Analytical Services

Environmental Analytical Services

CHAIN OF CUSTODY

Company Name: Alfred E. Williams & Co., Inc.

Billing address:

Address: 4467 Hammonville Rd Suite B Tuxter GA 30084

Report Sent to: (Client Contact): Concise Rpts Inc. / Travis Kopp

Contact Phone # (012) 757-6060 Fax # (012) 757-6060

Project Name: Hunter AAF Fire Training Area

Project Number: DA2-97-C-0072

Samplers: (signature)

Samplers: (printed)

Lewis Sherrill

ved

Sample Location:	No. of Containers
1	1
2	1
3	1
4	1
5	1
6	1
7	1
8	1
9	1
10	1
11	1
12	1
13	1
14	1
15	1
16	1
17	1
18	1
19	1
20	1
21	1
22	1
23	1
24	1
25	1
26	1
27	1
28	1
29	1
30	1
31	1
32	1
33	1
34	1
35	1
36	1
37	1
38	1
39	1
40	1
41	1
42	1
43	1
44	1
45	1
46	1
47	1
48	1
49	1
50	1
51	1
52	1
53	1
54	1
55	1
56	1
57	1
58	1
59	1
60	1
61	1
62	1
63	1
64	1
65	1
66	1
67	1
68	1
69	1
70	1
71	1
72	1
73	1
74	1
75	1
76	1
77	1
78	1
79	1
80	1
81	1
82	1
83	1
84	1
85	1
86	1
87	1
88	1
89	1
90	1
91	1
92	1
93	1
94	1
95	1
96	1
97	1
98	1
99	1
100	1

2

20			
----	--	--	--

[illegible]

3

00		

--	--	--	--	--

3			
---	--	--	--

01		
----	--	--

3	
---	--

[illegible]

70		
----	--	--

2			
---	--	--	--

3

Received By:	
/ Time	

86-

Received By:	/Time
--------------	-------

Castrol (cc) (Sl = Sludge) (A = Air Sample) (F = Fuel)

[illegible]
$$(\mathbf{W}^{-1}(\mathbf{S}^{\text{prior}}) \mathbf{W}^{-1}(\mathbf{S}^{\text{prior}}))^{\text{prior}} = \mathbf{S}^{\text{prior}} / (\mathbf{W}^{\text{prior}})^2 = \mathbf{S}^{\text{prior}} / (\mathbf{I} + \mathbf{S}^{\text{prior}}) = \mathbf{S}^{\text{prior}} (\mathbf{I} + \mathbf{S}^{\text{prior}})^{-1}$$



Environmental Analytical Services

CHAIN OF CUSTODY

Billing address:

Client P.O. #

Report Sent to: (Client Contact): For client

Contact phone # 017-553 1141 Fax # (017) 76-00-1620

Dr. Patient Name: if for PDE 5.00 Training Area

Project Number: 02-01-001-0000

[illegible]

Soils: C (Clay), S (Silt), W (Water), L (Liquid), C (Cartridge), SL (Sludge), A (Air Sample), F (Fonds), M (Miscellaneous)

51X-66005

Special Requirements Or Remarks:

Turnaround Time Requested:

ACCURA ANALYTICAL LABORATORY, INC.
Environmental Analytical Services

Environmental Analytical Services

CHAIN OF CUSTODY

Company Name: Oman Environmental Services, Inc.

Billing address:

Address: 4441 Hammond Rd Tucker GA 30084

Client P.O. #

Report Sent to: (Client Contact): Carol: 866-2, Inc./Tennis Shopped

Contact Phone # (912) 517-1466 Fax # (912) 517-1462

Project Name: Hunter-Lake Fire Training Area

Project Number: VHCA21-99-E-0042

Samplers: (signature)

Samplers: (printed)

Travis Shepard

рэд.

[illegible]

2		
---	--	--

22	
----	--

3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67	68	69	70	71	72	73	74	75	76	77	78	79	80	81	82	83	84	85	86	87	88	89	90	91	92	93	94	95	96	97	98	99	100
---	---	---	---	---	---	---	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	-----

M	
---	--

3	
---	--

3	
---	--

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67	68	69	70	71	72	73	74	75	76	77	78	79	80	81	82	83	84	85	86	87	88	89	90	91	92	93	94	95	96	97	98	99	100
---	---	---	---	---	---	---	---	---	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	-----

7		
---	--	--

M

N		

7	7
---	---

[illegible]

3

/ Time	Received By
--------	-------------

10

/Time
Received By

(Active) (Sludge) (Air Sample) (F = Fo)

$(S = \text{Solid})$, $(W = \text{Water})$, $(I = \text{Inert})$, $(C = \text{Cartridge})$, $(A = \text{Air Sample})$, $(F = \text{Food})$, $(M = \text{Miscellaneous})$

(07-2815)

✓ A 1-28

6017 Financial Drive, Norcross, GA 30071
Phone # (770) 449-8800 Fax # (770) 449-5477

From (please print and press hard)

3-3-98

Sender's FedEx Account Number

1694 88991

As to

Travis Sheppard

Phone 770-621-9414

Company

Omega Environmental SVCs / Consciousness Inc

Address

4661 Hammermill Rd Suite B

Dept./Floor/Suite/Room

Tucker

State GA ZIP 30084

Your Internal Billing Reference Information (Optional) (First 24 characters will appear on invoice)

To (please print and press hard)

Client's name

U.S.A. Corps of Engineers

Phone 770 919-5270

Company

South Atlantic Division Lab

Address

611 South Cobb Drive

Dept./Floor/Suite/Room

to "HOLD" at FedEx location, print FedEx address label

Marietta

State GA

ZIP 30060-3112

City

For HOLD at FedEx Location check here

☐ Hold Weekday (Not available with FedEx First Overnight)

☐ Hold Saturday (Not available at all locations) (Available for FedEx Priority Overnight and FedEx 2Day only)

For Saturday Delivery check here

☐ Extra Charge. Not available to all locations. (Available for FedEx Priority Overnight and FedEx 2Day only)

☐ Check here if residence (Extra charge applies for FedEx Express Saver)

Service Conditions, Declared Value, and Limit of Liability - By using this Airbill, you agree to the service conditions in our current Service Guide or U.S. Government Service Guide. Both are available on request. SEE BACK OF SENDER'S COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS. We will not be responsible for any claim in excess of \$100 per package whether the result of loss, damage, or delay, non-delivery, misdelivery, or misinformation, unless you declare a higher value, pay an additional charge, and document your actual loss in a timely manner. Your right to recover from us for any loss includes intrinsic value of the package, loss of sales, interest, profit, attorney's fees, costs, and other forms of damage, whether direct, incidental, consequential, or special, and is limited to the greater of \$100 or the declared value but cannot exceed actual documented loss. The maximum declared value for any FedEx Letter and FedEx Pak is \$500. Federal Express may, upon your request, and with some limitations, refund all transportation charges paid. See the FedEx Service Guide for further details.

Questions?

Call 1-800-Go-FedEx (800)463-3339

The World On Time

4a Express Package Service Packages under 150 lbs.

☒ FedEx Priority Overnight (Next business morning)
☐ FedEx Standard Overnight (Next business afternoon)
☐ FedEx First Overnight (Earliest next business morning delivery to select locations) (Higher rates apply)
☐ FedEx 2Day (Second business day)
☐ FedEx Express Saver (Third business day)
 FedEx Letter Rate not available. Minimum charge: One pound rate.

Delivery commitment may be later in some areas.

4b Express Freight Service Packages over 150 lbs.

☐ FedEx Overnight Freight (Next business day)
☐ FedEx 2Day Freight (Second business day)
☐ FedEx Express Saver Freight (Up to 3 business days)

Delivery commitment may be later in some areas.

(Call for delivery schedule. See back for detailed descriptions of freight services.)

5 Packaging

☐ FedEx Letter (Declared value limit \$500)
☐ FedEx Pak
☐ FedEx Box
☐ FedEx Tube
☒ Other Pkg.

6 Special Handling

Does this shipment contain dangerous goods? ☐ No ☐ Yes (See per attached Shipper's Declaration)
☐ Dry Ice (Dry Ice, 9, UN 1845)
 CA ☐ Cargo Aircraft Only
 *Dangerous Goods cannot be shipped in FedEx packaging

7 Payment

Bill to: ☒ Sender (Account no. in column 1 will be billed)
☐ Recipient
☐ Third Party
☐ Credit Card
☐ Cash/Check

FedEx Account No. _____ Exp. Date _____
 Credit Card No. _____
 Total Packages 2 Total Weight 2.5 Total Declared Value* \$.00 Total Charges \$ _____

*When declaring a value higher than \$100 per shipment, you pay an additional charge. See SERVICE CONDITIONS, DECLARED VALUE, AND LIMIT OF LIABILITY section for further information.

8 Release Signature

 Your signature authorizes Federal Express to deliver this shipment without obtaining a signature and agrees to indemnify and hold harmless Federal Express from any resulting claims.

288

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 3-2-98 Report No.: 095

Contract No.: 97-C-0042

Description and Location of Work: Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 63 Min. 72 Max.
Rainfall: N/A inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>Fire Training Area</u>	<u>John Fleming</u>	<u>Super</u>
b.		<u>Michael Warren</u>	<u>Foreman</u>
c.		<u>Aaron Jefferson</u>	<u>Tech</u>
d.		<u>Jim Saka</u>	<u>Oper</u>
e.		<u>Luke Mount</u>	<u>Tech</u>
f.		<u>Travis Sheppard</u>	<u>Consultant</u>
g.			
h.			

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Contaminated Water From excavation pumped into
Frag tanks (approx. 40,000 gal)

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Resieved Proctor For Back Fill.
Confirmatory Sampling / Surveyors Finished

4. Monitoring of Materials and Equipment:

air monitoring (real time instrument)

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Avoid Falls, Proper PPE, check Fire extinguishers

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

N/A

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.



Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4461 HAMBURGELL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 3-1-98

Report No.: 094
293 1149

Contract No.: 97-C-0042

Description and Location of Work: Fire training Area Hunter 99F

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min. _____ Max. _____
Rainfall _____ inches

Contractor/Subcontractors and Area of Responsibility

a. _____
b. _____
c. _____
d. No Work Weekend
e. _____
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

N/A

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

3/1/92

4. Monitoring of Materials and Equipment:

N/A

5. Office Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

N/A

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions ~~provided~~.)

N/A

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all ~~required~~ ~~items~~ ~~are~~ ~~complete~~

[Signature]
Approved
Responsible Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERSMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 2-28-98 Report No.: 093

Contract No.: 97-C-0042

Description and Location of Work: Fire training Area Hunter AAF

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min: _____ Max: _____
Rainfall: _____ inches

Contractor/Subcontractors and Area of Responsibility

a. _____
b. _____
c. _____
d. No Work Weekend
e. _____
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

N/A

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

2/28/98

4. Monitoring of Materials and Equipment:

N/A

5. Office Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

N/A

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

N/A

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.

Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMBURG ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 2-27-98 Report No.: 092

Contract No.: 97-C-0042

Description and Location of Work: Hunter AAF Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min: _____ Max: _____
Rainfall: _____ inches

Contractor/Subcontractors and Area of Responsibility

a. Mike Warren	PE, Foreman
b. John Henry	CE, Project Manager
c. Jim Sebe	operator
d. Aaron Safferson	operator
e. Lichamant	Tech
f. Trevis Chappell	Consultant
g. David Price	Consultant
h.	

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Preparatory Meeting for Backfilling Excavation / Removal of
Free product and liquids from excavation

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

P- Backfilling Excavation I- Removal of Free Product

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Ambient Air Monitoring - VOCs and particulates - All results
Below action thresholds

2/27/98

4. Monitoring of Materials and Equipment:

Ambient Air Monitoring of excavation while surveyors marked sample locations. Hertz called to pickup equipment.

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Surveyors reminded to wear hard hats. No other violations noted.

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

(c) Excavation will require 6 grid squares for compaction test frequency, or two tests for each 100 ft^2 or 12 inch lifts.

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 7-26-98 Report No.: 091

Contract No.: 97-C-0042

Description and Location of Work: Hunter AAF Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 50° Min 81° Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>Mike Worral</u>	<u>Foreman</u>
b.	<u>Luke Mount</u>	<u>Techn.</u>
c.	<u>Aaron Jefferson</u>	<u>Techn.</u>
d.	<u>David Price</u>	<u>Techn. Consultant</u>
e.	<u>Tony Sheppard</u>	<u>Techn. Consultant</u>
f.	_____	_____
g.	_____	_____
h.	_____	_____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Decor. equipment, backfill preparation, Confirmatory Sampling
See attached sheets

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

I and F Excavation completed, approximately 1/2 of Confirmatory
Sampling completed.

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

See the I/H Tech. worksheets
Ambient Air Monitoring, No VOC levels over Spm in work zone.

4. Monitoring of Materials and Equipment:

Ambient VOC and particulate is monitoring, See IH Tech.
Work sheets

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

No problems encountered. Stressed safety, while in close
proximity to excavation wells, collapse hazards.

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

- None

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

DAILY CHEMICAL QUALITY CONTROL REPORT FORM

**HUNTER FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042**

Date 2-26-98

Weather:

Temperature 50° - 81°

Wind Speed and Direction _____

Barometric Reading _____

Other _____

Chemical Data Acquisition Work Performed (i.e. QA samples collected and calibrations):

See Attached Sheets / Table 4

Sampling, and Sample Shipments:

Confirmatory Sampling See Attached Sheets

Chemical Parameter Measurement Problems and/or Corrective Actions or deviations from the approved SAP:

None

On-site personnel responsible for chemical parameter measurement and sample acquisition:

Signature [Signature] Date 2-27-98

CQC Representative:

Signature [Signature] Date 2-27-98

Table 4

Sample Table

2-26-98
1 of 3

Sample Location - ID Number	Sample Matrix	Sample Number (Primary Lab)	QC Sample Number (Primary Lab)	Associated Trip Blank Number (Primary Lab)	Associated Rinsate Blank (Primary Lab)	Sample Number (QA Lab)	Associated Trip Blank Number (QA Lab)	Associated Rinsate Blank (QA Lab)
EW-E6-a	Soil	✓						
EW-E6-b	Soil	✓						
EB-E6	Soil	✓						
EW-E7-a	Soil	✓						
EB-E7	Soil	✓						
EW-E8-a	Soil	✓						
EW-E8-b	Soil	✓						
IB-E8	Soil	✓						
EW-F5	Soil	✓						
EB-F5	Soil	✓						
EB-F5-X	Soil		✓					
I-TB	water			✓				
EB-F5-0	Soil					✓		

Note: This table is to be completed in the field based upon the actual samples taken.

Hunter Fire Training Area
Hunter Army Airfield, Georgia
Contract No. DACA21-97-C-0042

31

Table 4

20F3

Sample Table

Sample Location - ID Number	Sample Matrix	Sample Number (Primary Lab)	QC Sample Number (Primary Lab)	Associated Trip Blank Number (Primary Lab)	Associated Rinsate Blank (Primary Lab)	Sample Number (QA Lab)	Associated Trip Blank Number (QA Lab)	Associated Rinsate Blank (QA Lab)
EB-F6	soil	✓						
EB-F7	soil	✓						
EB-F8	soil	✓						
EW-G5-a	soil	✓						
EW-G5-b	soil	✓						
EB-G5	soil	✓						
EB-G6	soil	✓						
EB-G7	soil	✓						
EB-G8	soil	✓						
EB-EB-X	soil		✓					
II-TB	water			✓				
EB-G8-C	soil					✓		
I-TB								

Note: This table is to be completed in the field based upon the actual samples taken.

3 of 3

Table 4

Sample Table

Sample Location - ID Number	Sample Matrix	Sample Number (Primary Lab)	QC Sample Number (Primary Lab)	Associated Trip Blank Number (Primary Lab)	Associated Rinsate Blank (Primary Lab)	Sample Number (QA Lab)	Associated Trip Blank Number (QA Lab)	Associated Rinsate Blank (QA Lab)
EB-H5	soil	✓						
EB-H6	soil	✓						
EB-H7	soil	✓						
EB-H8	soil	✓						
EB-I5	soil	✓						
EB-I5-X	soil		✓					
III-TB	water			✓				
EB-I6	soil	✓						
EB-I7	soil	✓						
EB-I8	soil	✓						
EB-I5-0	soil					✓		
I-TB-coe	water						✓	

Note: This table is to be completed in the field based upon the actual samples taken.

Hunter Fire Training Area
Hunter Army Airfield, Georgia
Contract No. DACA21-97-C-0042



ACCURA ANALYTICAL LABORATORY, INC.

Environmental Analytical Services

CHAIN OF CUSTODY

6017 Financial Drive, Norcross, GA 30071-2925
Phone # (770) 449-8800 Fax # (770) 449-5477

Company Name: <u>Omega Environmental Services, Inc.</u>	
Address: <u>4401 Hiram Road, Suite B, Tucker, GA 30084</u>	
Contact Name: <u>Gregory Z. Taylor</u>	Phone: <u>(770) 449-8800</u>
Contact Phone # <u>(770) 449-8800</u>	Fax # <u>(770) 449-5477</u>
Contact Name: <u>Hester, GAT Five Training Area</u>	
Project # <u>DACA 21-99-C-00542</u>	
P.O. #	

For Laboratory Use Only

Custody Seal: <u>Y</u>	N	Page <u>OF</u>
QC Level: <u>N 1 2 3 4</u>		Init Temp: <u></u>
Entered into LIMS: <u></u>		AAL Project # <u></u>
Sample Condition: <u></u>		

ANALYSIS REQUESTED

Station #	Sample Date / Time	Comp	Grab	Matrix	Preserved	Station Location	No. of Containers	Remarks	AAL#
W-E6-a	2/24/98					TPH (DRO)	3		AB
W-E6-b	2/26/98					PCBs	3		
B-E6	2/26/98					PCBs	2		
W-E7-a	2/26/98					PCBs	3		
EB-E7	2/26/98					PCBs	3		
EW-E8-a	2/26/98					PCBs	3		
W-E8-b	2/26/98					PCBs	3		
EB-E8	2/26/98					PCBs	3		
EW-F5	2/24/98					PCBs	3		
EB-F5	2/24/98					PCBs	3		

Relinquished By: <u>[Signature]</u>	Date / Time: <u>2/26/98</u>	Received By: <u>[Signature]</u>	Date / Time: <u>2/26/98</u>	Special Requirements Or Remarks:
Relinquished By: <u>[Signature]</u>	Date / Time: <u>2/26/98</u>	Received At Laboratory By: <u>[Signature]</u>	Date / Time: <u>2/26/98</u>	Turnaround Time Requested:

Matrix Guide: (S = Soil) (W = Water) (L = Liquid) (C = Cartridge) (SL = Sludge) (A = Air Sample) (PC = Paint Chips) (F = Foods) (M = Miscellaneous)



ACCURA ANALYTICAL LABORATORY, INC.

Environmental Analytical Services

IIA

921

6017 Financial Drive, Norcross, GA 30071
Phone # (770) 449-8800 Fax # (770) 449-5477

CHAIN OF CUSTODY

Company Name: Omga Environmental Services, Inc. Billing address: _____
Address: 4667 Hawthornmill Rd. Suite B Tucker GA 30084 Client P.O. # _____
Report Sent to: (Client Contact): Seavices Inc. / Travis Shepard
Contact Phone # (912) 754-1406 Fax # (912) 257-1408
Project Name: Hunter AAF Fire Training Area
Project Number: DACA 21-97-C-0042

Sample ID #		Sample Date / Time	Comp	Grab	Matrix	Preserved	Sample Location:		No. of Containers	For Laboratory Use Only					Remarks	Accura Sample ID No. AB
Sample ID #		Sample Date / Time	Comp	Grab	Matrix	Preserved	Sample Location:		No. of Containers	Custody Seal: Y	N	Page	OF			
EB-F6		2/26/98							3							
EB-F7		2/26/98							3							
EW-F8		2/26/98							3							
EB-F8		2/26/98							3							
EW-G5-a		2/26/98							3							
EW-G5-b		2/26/98							3							
EB-G5		2/26/98							3							
EB-G6		2/26/98							3							
EB-G7		2/26/98							3							
EB-G8		2/26/98							3							

Relinquished By: _____ Date / Time: 2/26/98 Received By: _____ Date / Time: _____ Special Requirements Or Remarks: _____

Relinquished By: _____ Date / Time: _____ Received By: _____ Date / Time: _____ Turnaround Time Requested: _____



ACCURA ANALYTICAL LABORATORY, INC.

Environmental Analytical Services

III A

919

6017 Financial Drive, Norcross, GA 30071
Phone # (770) 449-8800 Fax # (770) 449-5477

CHAIN OF CUSTODY

Company Name: Omega Environmental Services, Inc. Billing address: _____
Address: 4601 Highway 111, Site B, Tucker, GA 30084 Client P.O. # _____
Report Sent to: (Client Contact): Barbara J. Tucker
Contact Phone # (770) 276-1416 Fax # (770) 276-1416
Project Name: AAF Fire Training Area
Project Number: DACA 21-97-C-0042

Sample ID #	Sample Date / Time	Sample Location				No. of Containers	For Laboratory Use Only								
		Comp	Grab	Matrix	Preserved		Custody Seal	Y	N	Page	OF				
EW-H4	2/26/98					3									
EB-H4	2/26/98					3									
EB-H5	2/26/98					3									
EB-H6	2/26/98					3									
EB-H7	2/26/98					3									
EB-H8	2/26/98					3									
EW-I4-a	2/26/98					3									
EW-I4-b	2/26/98					3									
EB-I4	2/26/98					3									
EB-I5	2/26/98					3									

Relinquished By: _____ Date / Time: 2/26/98
Received By: _____ Date / Time: 2/26/98
Relinquished By: _____ Date / Time: _____
Received By: _____ Date / Time: _____



Environmental Analytical Services

CHAIN OF CUSTODY

Billing address:

Address: 441 P. Hammond Rd Suite B
Tucker GA 30084 Client P.O. #

Report Sent to: (Client Contact): Expatriates Mr. J. J. J.

Contact Phone # (912) 757-1606 Fax # (912) 757-1606

Project Name: Hunter AAF Fire Training Area

Project Number: DAF21-92-C-2042

[illegible]

Matrix Guide: (S = Soil) (W = Water) (L = Liquid) (C = Cartridge) (SL = Sludge) (A = Air Sample) (F = Fuids) (M = Miscellaneous)



USA 10/1/97

FedEx
Tracking
Number

803523822506

Form
I.D. No.

0200

From (please print and press hard)

to **2-26-98** Sender's FedEx Account Number **1694-8899-1**
 order's **Travis Shppard** Phone **770 621-9414**
 company **Omeg Environmental Services, Inc.**
 address **4661 Homernill Rd Site B**
Tucker Dept./Floor/Suite/Room
 State **GA** ZIP **30084**

Your Internal Billing Reference Information
 (Optional) (First 24 characters will appear on invoice)

To (please print and press hard)

recipient's **David Fuller** Phone **770 449-8800**
 company **Accura Analytical Laboratory**
 address **6017 Financial Drive**
Norcross Dept./Floor/Suite/Room
 State **GA** ZIP **30071**

For at FedEx Location check here

☐ Hold Weekday (Not available with FedEx First Overnight)
☐ Hold Saturday (Not available at all locations) (Available for FedEx Priority Overnight and FedEx 2Day only)

☐ Check here if residence (Extra charge applies for FedEx Express Saver)
☐ check here (Extra Charge. Not available to all locations) (Available for FedEx Priority Overnight and FedEx 2Day only)

ice Conditions, Declared Value, and Limit of Liability - By using this Airbill, agree to the service conditions in our current Service Guide or U.S. Domestic Service Guide. Both are available on request. SEE BACK OF THIS COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS. We will not be responsible for any claim in excess of \$100 per package whether result of loss, damage, or delay, non-delivery, misdelivery, or misinformation, unless you declare a higher value, pay an additional charge, and document your

actual loss in a timely manner. Your right to recover from us for any loss includes intrinsic value of the package, loss of sales, interest, profit, attorney's fees, costs, and other forms of damage, whether direct, incidental, consequential, or special, and is limited to the greater of \$100 or the declared value but cannot exceed actual documented loss. The maximum declared value for any FedEx Letter and FedEx Pak is \$500. Federal Express may, upon your request, and with some limitations, refund all transportation charges paid.

Questions?

1-800-Go-FedEx (800)463-3339

The World On Time

4a Express Package Service Packages under 150 lbs. Delivery commitment may be later in some areas.
☒ FedEx Priority Overnight (Next business morning)
☐ FedEx Standard Overnight (Next business afternoon)
☐ FedEx First Overnight (Earliest next business morning delivery to select locations)
☐ FedEx 2Day (Second business day)
☐ FedEx Express Saver (1Th rd business day)
 FedEx Letter Rate not available. Maximum charge: One pound rate.

4b Express Freight Service Packages over 150 lbs. Delivery commitment may be later in some areas.
☐ FedEx Overnight Freight (Next business day)
☐ FedEx 2Day Freight (Second business day)
☐ FedEx Express Saver Freight (Up to 3 business days)
 (Call for delivery schedule. See back for detailed descriptions of freight services.)

5 Packaging ☐ FedEx Letter ☐ FedEx Pak ☐ FedEx Box ☐ FedEx Tube ☒ Other Pkg.
 Declared value limit \$500

6 Special Handling (One box must be checked)
 Does this shipment contain dangerous goods? ☐ No ☐ Yes (As per marked) ☐ Yes (Shipper's Declaration not required)
☐ Dry Ice ☐ Dry Ice, 9, UN 1845 ☐ CA ☐ Cargo Aircraft Only
 *Dangerous Goods cannot be shipped in FedEx packaging

7 Payment
 Bill to: ☒ Sender (Account no. in section 1 will be billed) ☐ Recipient ☐ Third Party ☐ Credit Card ☐ Cash/Check
 (Enter FedEx account no. or Credit Card no. below)

FedEx Account No. _____ Exp. Date _____
 Credit Card No. _____
 Total Packages **1** Total Weight **5.9** lbs Total Declared Value **00** \$ Total Charges **00** \$
 *When declaring a value higher than \$100 per shipment, you pay an additional charge. See SERVICE CONDITIONS, DECLARED VALUE, AND LIMIT OF LIABILITY section for further information.

8 Release Signature
 Your signature authorizes Federal Express to deliver the shipment without obtaining a signature and agrees to indemnify and hold harmless Federal Express from any resulting claims.
288

Rev Date 8/97
 Part #151558
 ©1994-97 FedEx
 PRINTED IN U.S.A.

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 2-25-98 Report No.: 090

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 48° Min 78° Max;
Rainfall Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>John Fleming</u>	<u>Super/AC</u>
b.	<u>Mike Warren</u>	<u>Foreman</u>
c.	<u>Wyle Mount</u>	<u>Tech</u>
d.	<u>Aaron Jefferson</u>	<u>Tech</u>
e.	<u>David Pace</u>	<u>Consult</u>
f.	<u>Travis Stapp</u>	<u>Consult</u>
g.		
h.		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Loaded out 17 truck loads of excavated soil, Survey
Started on Grid + Sample locations + Topo on excavation (EMC)

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

I- NO Deficiencies noted Phase of work still in
Progress

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Ambient Air Monitoring (Real Time Instruments)

From (please print and press hard)

Date 2/26/98 Sender's FedEx Account Number 1694-8899-1
 Name Travis Sheppard Phone (770) 621-9414
 Company Omega Environmental Services Inc.
 Address 4661 Hammermill Rd STE B
Tucker State GA ZIP 30084
 Dept./Floor/Suite/Room

Your Internal Billing Reference Information
 (Optional) (First 24 characters will appear on invoice)

To (please print and press hard)

Recipient's Name US Corps of Engineers Phone (770) 919-5270
 Company South Atlantic Division Lab
611 South Cobb Drive
Marietta State GA ZIP 30060-3112
 Dept./Floor/Suite/Room

For ☐ Hold Weekday (Not available with FedEx First Overnight)
 For ☐ Hold Saturday (Available for FedEx Priority Overnight and FedEx 2Day only)

For ☐ Check here if residence (Extra charge applies for FedEx Express Saver)
 For ☐ check here (Extra Charge, Not available to all locations) (Available for FedEx Priority Overnight and FedEx 2Day only)

Service Conditions, Declared Value, and Limit of Liability - By using this Airbill, you agree to the service conditions in our current Service Guide or U.S. Domestic Service Guide. Both are available on request. SEE BACK OF THIS COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS. We are not responsible for any claim in excess of \$100 per package whether due to loss, damage, or delay, non-delivery, misdelivery, or misinformation, unless you declare a higher value, pay an additional charge, and document your

actual loss in a timely manner. Your right to recover from us for any loss includes intrinsic value of the package, loss of sales, interest, profit, attorney's fees, costs, and other forms of damage, whether direct, incidental, consequential, or special, and is limited to the greater of \$100 or the declared value but cannot exceed actual documented loss. The maximum declared value for any FedEx Letter and FedEx Pak is \$500. Federal Express may, upon your request, and with some limitations, refund all transportation charges paid.

Questions?
 1-800-Go-FedEx (800)463-3339

The World On Time

4a Express Package Service Packages under 150 lbs. Delivery commitment may be later in some areas.
☒ FedEx Priority Overnight (Next business morning)
☐ FedEx Standard Overnight (Next business afternoon)
☐ FedEx First Overnight (Earliest next business morning delivery to select locations)
☐ FedEx 2Day (Second business day)
☐ FedEx Express Saver (Third business day)
 FedEx Letter Rate not available. Minimum charge. One pound rate.

4b Express Freight Service Packages over 150 lbs. Delivery commitment may be later in some areas.
☐ FedEx Overnight Freight (Next business day)
☐ FedEx 2Day Freight (Second business day)
☐ FedEx Express Saver Freight (Up to 3 business days)
 (Call for delivery schedule. See back for detailed descriptions of freight services.)

5 Packaging ☐ FedEx Letter ☐ FedEx Pak ☐ FedEx Box ☐ FedEx Tube ☒ Other Pkg.
 Declared value limit \$500.

6 Special Handling Does this shipment contain dangerous goods? ☐ No ☐ Yes (One box must be checked)
☐ Dry Ice (Dry Ice, 9, UN 1845) ☐ Yes (Per marked Declaration) ☐ Yes (Shipper's Declaration not required)
 CA ☐ Cargo Aircraft Only
 *Dangerous Goods cannot be shipped in FedEx packaging.

7 Payment
 Bill To: ☒ Sender (Account no. in Section 1 will be billed) ☐ Recipient ☐ Third Party ☐ Credit Card ☐ Cash/Check
 (Enter FedEx account no. or Credit Card no. below)

FedEx Account No. _____ Exp. Date _____
 Credit Card No. _____
 Total Packages 122 Total Weight _____ Total Declared Value .00 Total Charges _____

*When declaring a value higher than \$100 per shipment, you pay an additional charge. See SERVICE CONDITIONS, DECLARED VALUE, AND LIMIT OF LIABILITY section for further information.

8 Release Signature
 Your signature authorizes Federal Express to deliver this shipment without obtaining a signature and agrees to indemnify and hold harmless Federal Express from any resulting claims.

288

red

USA Airbill

FedEx
Tracking
Number

803523822517

Form
I.D. No.

0200

1 From (please print and press hard)

Date 2-26-98 Sender's FedEx Account Number 1694-8899-1
 Sender's Name Travis Sheppard Phone 770-621-9414
 Address Omegre Environmental Services, Inc.
4661 Hammermill Rd. Suite B
Tucker Dept./Floor/Suite/Room
 State GA ZIP 30084

3 Your Internal Billing Reference Information
(Optional) (First 24 characters will appear on invoice)

2 To (please print and press hard)

Shipper's Name David Fuller Phone 770-419-8800
 Company Accura Analytical Laboratory
 Address 6017 Financial Drive
Norcross Dept./Floor/Suite/Room
 State GA ZIP 30071
☐ Check here if residence
 (Extra charge applies for FedEx Express Saver)

For at FedEx Location check here

☐ Hold Weekday (Not available with FedEx First Overnight)
☐ Hold Saturday (Available for FedEx Priority Overnight and FedEx 2Day only)

See Conditions, Declared Value, and Limit of Liability - By using this Airbill, I agree to the service conditions in our current Service Guide or U.S. International Service Guide. Both are available on request. SEE BACK OF THIS COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS. We are not responsible for any claims in excess of \$100 per package whether suit of loss, damage, or delay, non-delivery, misdelivery, or misinformation, unless you declare a higher value, pay an additional charge, and document your

actual loss in a timely manner. Your right to recover from us for any loss includes intrinsic value of the package, loss of sales, interest, profit, attorney's fees, costs, and other forms of damage, whether direct, incidental, consequential, or special, and is limited to the greater of \$100 or the declared value but cannot exceed actual documented loss. The maximum declared value for any FedEx Letter and FedEx Pak is \$500. Federal Express may, upon your request, and with some limitations, refund all transportation charges paid.

Estimations?

1-800-Go-FedEx (800)463-3339

The World On Time

4a Express Package Service Packages under 150 lbs.

☒ FedEx Priority Overnight (Next business morning)
☐ FedEx Standard Overnight (Next business afternoon)
☐ FedEx First Overnight (Earliest next business morning delivery to select locations)
☐ FedEx 2Day (Second business day)
☐ FedEx Express Saver (Third business day)
 FedEx Letter Rate not available. Minimum charge: One pound rate.

Delivery commitment may be later in some areas.

4b Express Freight Service Packages over 150 lbs.

☐ FedEx Overnight Freight (Next business day)
☐ FedEx 2Day Freight (Second business day)
☐ FedEx Express Saver Freight (Up to 3 business days)

Delivery commitment may be later in some areas.

(Call for delivery schedule. See back for detailed descriptions of freight services.)

5 Packaging

☐ FedEx Letter (Declared value limit \$500)
☐ FedEx Pak
☐ FedEx Box
☐ FedEx Tube
☒ Other (Pkg.)

6 Special Handling

Does this shipment contain dangerous goods? ☐ No ☐ Yes (One box must be checked)
☐ Dry Ice (Dry Ice, 9 UN 1845) x kg. CA ☐ Cargo Aircraft Only
 (No per attached Shipper's Declaration)
 *Dangerous Goods cannot be shipped in FedEx packaging.

7 Payment

Bill to: ☒ Sender (Account no. in Section 1 will be billed)
☐ Recipient (Enter FedEx account no. or Credit Card no. below)
☐ Third Party
☐ Credit Card
☐ Cash/Check

FedEx
Account No.
Credit
Card No.

Exp.
Date

Total Packages 1 Total Weight 50 Total Declared Value \$ Total Charges .00

*When declaring a value higher than \$100 per shipment, you pay an additional charge. See SERVICE CONDITIONS, DECLARED VALUE, AND LIMIT OF LIABILITY section for further information.

8 Release Signature

Your signature authorizes Federal Express to deliver the shipment without obtaining a signature and agreed to indemnify and hold harmless Federal Express from any resulting claims.

288

Rev. Date 9/97
 Part #151508
 ©1994-97 FedEx
 PRINTED IN U.S.A.

1 From (please print and press hard)

Date 2-26-98 Sender's FedEx Account Number 1694-8899-1
Sender's Name Towis Sheppard Phone 770 621-9414
Address Omega Environmental Services, Inc.
4661 Hammermill Rd. Suite B
City Tucker State GA ZIP 30084
Dept./Floor/Suite/Room

2 Your Internal Billing Reference Information
(Optional) (First 24 characters will appear on invoice)

3 To (please print and press hard)

Recipient's Name David Fuller Phone 770 449-8800
Company Accura Analytical Laboratory
Address 6017 Financial Drive
Norcross
City Norcross State GA ZIP 30071
Dept./Floor/Suite/Room
For at FedEx Location check here
☐ Hold Weekday (Not available with FedEx First Overnight)
☐ Hold Saturday (Available for FedEx Priority Overnight and FedEx 2Day only)
☐ Check here if residence (Extra charge applies for FedEx Express Saver)
For check here
☐ (Extra Charge, Not available to all locations) (Available for FedEx Priority Overnight and FedEx 2Day only)

Terms, Conditions, Declared Value, and Limit of Liability - By using this Airbill, you agree to the service conditions in our current Service Guide or U.S. Government Service Guide. Both are available on request. SEE BACK OF THIS COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS. FedEx is not responsible for any claim in excess of \$100 per package whether the result of loss, damage, or delay, non-delivery, misdelivery, or misinformation, as you declare a higher value, pay an additional charge, and document your

actual loss in a timely manner. Your right to recover from us for any loss includes intrinsic value of the package, loss of sales, interest, profit, attorney's fees, costs, and other forms of damage, whether direct, incidental, consequential, or special, and is limited to the greater of \$100 or the declared value but cannot exceed actual documented loss. The maximum declared value for any FedEx Letter and FedEx Pak is \$500. Federal Express may, upon your request, and with some limitations, refund all transportation charges paid.

Questions?

Call 1-800-Go-FedEx (800)463-3339

The World On Time

4a Express Package Service Packages under 150 lbs.

☒ FedEx Priority Overnight (Next business morning)
☐ FedEx Standard Overnight (Next business afternoon)
☐ FedEx First Overnight (Earliest next business morning delivery to select locations)
☐ FedEx 2Day (Second business day)
☐ FedEx Express Saver (Third business day)
FedEx Letter Rate not available. Minimum charge: One pound rate.

4b Express Freight Service Packages over 150 lbs.

☐ FedEx Overnight Freight (Next business day)
☐ FedEx 2Day Freight (Second business day)
☐ FedEx Express Saver Freight (Up to 3 business days)
(Call for delivery schedule. See back for detailed descriptions of freight services.)

5 Packaging

☐ FedEx Letter
☐ FedEx Pak
☐ FedEx Box
☐ FedEx Tube
☒ Other Pkg.
Declared value limit \$500

6 Special Handling

Does this shipment contain dangerous goods? ☐ No ☐ Yes (One box must be checked)
☐ Dry Ice (Dry Ice, 9, UN 1845) ☐ Yes (As per attached Shipper's Declaration) ☐ Yes (Shipper's Declaration not required)
CA ☐ Cargo Aircraft Only
*Dangerous Goods cannot be shipped in FedEx packaging

7 Payment

Bill to: ☒ Sender (Account no. in section 1 will be billed) ☐ Recipient ☐ Third Party ☐ Credit Card ☐ Cash/Check
(Enter FedEx account no. or Credit Card no. below)

FedEx Account No. _____ Exp. Date _____
Credit Card No. _____
Total Packages 1 Total Weight 177 Total Declared Value \$ Total Charges .00

*When declaring a value higher than \$100 per shipment, you pay an additional charge. See SERVICE CONDITIONS, DECLARED VALUE, AND LIMIT OF LIABILITY sections for further information.

8 Release Signature

Your signature authorizes Federal Express to deliver the shipment without obtaining a signature and agrees to indemnify and hold harmless Federal Express from any resulting claims.

288

Rev. Date 8/97
Part #151958
©1998 FedEx
PRINTED IN U.S.A.

PREPARATORY PHASE CHECKLIST

Contract Np.: DAZAZ1-97-C-0042

Date: 2/27/98

Title: Hunter Fire Training Area
Source Removal Action

Specs. Section: _____

FOR DEFINABLE SEGMENT OF WORK: Backfill, Grassing + Compaction Test

4. PERSONNEL PRESENT:

	<u>NAME</u>	<u>POSITION</u>	<u>COMPANY</u>
1.	<u>John Fleming</u>	<u>Super / QC</u>	<u>OES</u>
2.	<u>Mike Warren</u>	<u>Foreman</u>	<u>OES</u>
3.	<u>Luke Mount</u>	<u>Tech.</u>	<u>OES</u>
4.	<u>Jim Sabor</u>	<u>Operator</u>	<u>OES</u>
5.	<u>David Price</u>	<u>Alt. QC / Sampling Team</u>	<u>Geo</u>
6.	<u>Travis Sheppard</u>	<u>Alt. QC / Sampling Team</u>	<u>Geo</u>
7.	_____	_____	_____
8.	_____	_____	_____
9.	_____	_____	_____
10.	_____	_____	_____

(List additional personnel on reverse side)

5. TRANSMITTALS INVOLVED:

	<u>NUMBER & ITEM</u>	<u>CODE</u>	<u>CONTRACTOR OR GOVERNMENT APPROVAL</u>
1.	<u>Excavation + Backfilling Plan</u>	<u>02221</u>	<u>yes</u>
2.	<u>Furf</u>	<u>02935</u>	<u>yes</u>
3.	<u>Field Engineering</u>	<u>01050</u>	<u>yes</u>
4.	_____	_____	_____
5.	_____	_____	_____
6.	_____	_____	_____

3.I. Have all items involved been approved?

Yes



No

II. What items have not been approved?

ITEM

STATUS

ARE ALL MATERIALS ON HAND?

Yes _____ No _____

-I. Are all materials on hand in accordance with approvals? Yes _____ No _____

-II. Items not on hand or not in accordance with transmittals:

N/A

TESTS REQUIRED IN ACCORDANCE WITH CONTRACT REQUIREMENT:

TEST

PARAGRAPH

1. Compaction Test

Section 02221 / 3, 10, 5, 2

2. PH Test on Top soil

Section 02935

E. QUALITY CONTROL MEASURES TO BE EMPLOYED

1. Compaction Test as required by section 02221

F. Work area examined and all preliminary work completed. Yes ☒ No _____

ACCIDENT PREVENTION PREPLANNING

1. Job Hazard Analysis SAS Form 9 Attached Yes ☒ No ☐

Physical Hazards - equipment, heat, open excavation

insects

-II. Operational Equipment Checklists (SAD Form 1666R)

ATTACHED FOR:

1. _____
2. _____
3. _____

ON FILE FOR:

1. _____
2. _____
3. _____

QUALITY CONTROL - PRIME CONTRACTOR

QUALITY CONTROL - WORK INVOLVED

JOB HAZARD ANALYSIS

1. Phase of Construction		
Back Fill		
2. Location	3. Contract No.	4. Project
Hunter ADF, Fire tng. area	97-C-0042	97041
5. Prime Contractor	6. Date of Preparatory	7. Estimated Start Date
Omega Environmental	February 27, 1998	2-31-98
Potential Safety Hazard	Procedure to Control Hazard	
Back Filling, and Compacting	Level D, ensure Back up alarms are working on all trucks. Do not stand Behind dump trucks while dumping. stay away From excavation edges.	
8. Contractor's Representative (signature)		9. Government Representative (signature)

O.K



Laboratories, Inc.


FORT LAUDERDALE • SAVANNAH

RESULTS OF ANALYSIS

CLIENT: SOIL SAFE INC.
SAMPLE NUMBER: 017-022398
LOCATION: BAR PIT
ADDITIONAL DATA:
SAMPLED BY: GERLAD ODUM
SUBMITTED BY: GERALD ODUM
DATE SAMPLED: 02/18/98
DATE REPORTED: FEB. 27 1998
REVISION: 0

FL DRINKING WATER: #86144
FL ENVIRONMENTAL: #E86006
GEORGIA: #2000
SOUTH CAROLINA: #96015
EPA: #FL095
FDER COAP: #870206G
DATE RECEIVED: 02/23/98
SAMPLE MATRIX: SOIL

Parameter	Method	Results (- = <)	Units	Analysis Date and Time	Analyst
ARSENIC	EPA 7060	0.50	mg/kg dw	980226 192008	CHR
BARIUM	EPA 6010	11.86	mg/kg dw	980226 192014	CHR
CADMIUM	EPA 6010	-0.44	mg/kg dw	980226 192022	CHR
LEAD	EPA 6010	5.27	mg/kg dw	980226 192030	CHR
CHROMIUM	EPA 6010	2.63	mg/kg dw	980226 192036	CHR
MERCURY	EPA 7471	0.50	mg/kg dw	980226 192108	CHR
SELENIUM	EPA 7740	-0.04	mg/kg dw	980226 192114	CHR
SILVER	EPA 7760	-0.44	mg/kg dw	980226 192120	CHR
TOTAL SOLIDS	EPA 160.3	95.2	t	980226 191950	CHR


LABORATORY DIRECTOR



EPA METHOD 8270 (623 GROUP)

CLIENT: SOIL SAFE INC.
SAMPLE NUMBER: 017-022398
LOCATION: BAR PIT
ADDITIONAL DATA:
SAMPLED BY: GERALD ODUM
SUBMITTED BY: GERALD ODUM
DATE SAMPLED: 02/18/98
DATE REPORTED: FEB. 26 1998
DILUTION FACTOR: 100.0000
REVISION: 0

FL DRINKING WATER: #86144
FL ENVIRONMENTAL: #886006
GEORGIA: #2000
SOUTH CAROLINA: #96015
EPA: #FLO95
FDER COAP: #870206G
DATE RECEIVED: 02/23/98
SAMPLE MATRIX: SOIL
DATA FILE: ^T2065::D7
DATE ANALYZED: 980225 23:11

CAS No.	PARAMETER	CONCENTRATION	UNITS	MOL	CAS No.	PARAMETER	CONCENTRATION	UNITS	MOL
83-32-9	ACENAPHTHENE	0.00	ug/kg	0.50	117-84-0	DI-N-OCTYLPHTHALATE	0.00	ug/kg	1.00
208-96-8	ACENAPHTHYLENE	0.00	ug/kg	0.50	959-98-8	ENDOSULFAM I	0.00	ug/kg	10.0
309-00-2	ALDRIN	0.00	ug/kg	0.75	33215-63-9	ENDOSULFAM II	0.00	ug/kg	10.0
120-12-7	ANTHRACENE	0.00	ug/kg	1.00	1031-07-8	ENDOSULFAM SULFATE	0.00	ug/kg	5.00
92-87-5	BENZIDINE	0.00	ug/kg	40.0	72-20-8	ENDRIN	0.00	ug/kg	1.25
56-55-3	BENZO(a)ANTHRACENE	0.00	ug/kg	1.00	86-73-7	FLUORENE	0.00	ug/kg	0.50
205-99-2	BENZO(b)FLUORANTHENE	0.00	ug/kg	1.25	76-64-8	HEPTACHLOR	0.00	ug/kg	0.80
207-08-9	BENZO(k)FLUORANTHENE	0.00	ug/kg	1.25	1024-37-3	HEPTACHLOR EPOXIDE	0.00	ug/kg	1.00
191-24-2	BENZO(g)HEPTYLENE	0.00	ug/kg	2.50	118-74-1	HEXACHLOROBENZENE	0.00	ug/kg	1.00
50-32-8	BENZO(e)PYRENE	0.00	ug/kg	2.00	87-68-3	HEXACHLOROCYCLOPENTADIENE	0.00	ug/kg	1.00
319-84-6	BHC-alpha	0.00	ug/kg	1.00	77-47-4	HEXACHLOROCYCLOPENTADIENE	0.00	ug/kg	2.50
319-85-7	BHC-beta	0.00	ug/kg	0.50	67-72-1	HEXACHLOROETHANE	0.00	ug/kg	1.40
319-86-8	BHC-delta	0.00	ug/kg	3.60	193-39-3	INDENO(1,2,3-cd)PYRENE	0.00	ug/kg	2.50
58-89-9	BHC-gamma "LINDANE"	0.00	ug/kg	1.00	78-59-1	ISOPHORONE	0.00	ug/kg	0.85
111-91-1	BIS(2-CHLOROETHOXY)METHANE	0.00	ug/kg	0.75	91-20-3	NAPHTHALENE	0.00	ug/kg	0.50
111-44-4	BIS(2-CHLOROETHYL)ETHER	0.00	ug/kg	0.75	98-95-3	NITROBENZENE	0.00	ug/kg	2.00
108-60-1	BIS(2-CHLOROISOPROPYL)ETHER	0.00	ug/kg	0.85	88-75-5	2-NITROPHENOL	0.00	ug/kg	3.00
117-81-7	BIS(2-ETHYLHEXYL)PHTHALATE	0.00	ug/kg	1.00	100-02-7	4-NITROPHENOL	0.00	ug/kg	2.50
101-55-3	4-BROMODIPHENYLETHER	0.00	ug/kg	1.00	62-75-9	n-NITROSODIMETHYLAMINE	0.00	ug/kg	10.0
85-68-7	BUTYLBENZYLPHTHALATE	0.00	ug/kg	0.86	86-30-6	n-NITROSODIPHENYLAMINE	0.00	ug/kg	1.50
57-74-9	CHLORDANE	0.00	ug/kg	1.00	621-64-7	n-NITROSODI-n-PROPYLAMINE	0.00	ug/kg	1.00
59-50-7	4-CHLORO-3-METHYLPHENOL	0.00	ug/kg	3.00	87-86-5	PENTACHLOROPHENOL	0.00	ug/kg	2.75
91-58-7	2-CHLORONAPHTHALENE	0.00	ug/kg	0.55	85-01-8	PHENANTHRENE	0.00	ug/kg	1.00
95-57-8	2-CHLOROPHENOL	0.00	ug/kg	1.00	108-95-2	PHENOL	0.00	ug/kg	0.50
7003-72-3	4-CHLORODIPHENYLETHER	0.00	ug/kg	1.00	129-00-0	PYRENE	0.00	ug/kg	1.00
218-01-9	CHRYSENE	0.00	ug/kg	1.50	8001-35-2	TOXAPHENE	0.00	ug/kg	5.00
72-54-8	p,p'-DDD	0.00	ug/kg	1.00	120-82-1	1,2,4-TRICHLOROBENZENE	0.00	ug/kg	1.00
72-55-9	p,p'-DDE	0.00	ug/kg	1.00	88-06-2	2,4,6-TRICHLOROPHENOL	0.00	ug/kg	1.00
50-29-3	p,p'-DDT	0.00	ug/kg	1.00	206-44-0	FLUORANTHENE	0.00	ug/kg	1.00
53-70-3	DIBENZO(a,h)ANTHRACENE	0.00	ug/kg	5.70	103-33-3	AZOBENZENE	0.00	ug/kg	5.00
84-74-2	DI-N-BUTYLPHTHALATE	0.00	ug/kg	1.00	7421-95-4	ENDRIN ALDHYDE	0.00	ug/kg	2.50
95-30-1	1,2-DICHLOROBENZENE	0.00	ug/kg	0.50	12674-11-2	PCB-1016	0.00	ug/kg	30.0
541-73-1	1,3-DICHLOROBENZENE	0.00	ug/kg	0.50	11104-28-2	PCB-1221	0.00	ug/kg	30.0
106-66-7	1,4-DICHLOROBENZENE	0.00	ug/kg	0.75	11141-16-5	PCB-1232	0.00	ug/kg	30.0
91-94-1	3,3-DICHLOROBENZIDINE	0.00	ug/kg	20.0	53469-21-9	PCB-1242	0.00	ug/kg	30.0
120-83-2	2,4-DICHLOROPHENOL	0.00	ug/kg	1.50	12672-29-6	PCB-1248	0.00	ug/kg	30.0
60-57-1	DIELDRIN	0.00	ug/kg	1.25	11097-69-1	PCB-1254	0.00	ug/kg	30.0
84-66-2	DIETHYLPHTHALATE	0.00	ug/kg	0.75	11096-82-3	PCB-1260	0.00	ug/kg	30.0
105-67-9	2,4-DIMETHYLPHENOL	0.00	ug/kg	2.50	90-12-0	1-METHYL NAPHTHALENE	0.00	ug/kg	45.0
131-11-3	8-METHYLPHTHALATE	0.00	ug/kg	0.75	91-37-6	2-METHYL NAPHTHALENE	0.00	ug/kg	45.0
554-52-1	4,6-DINITRO-2-METHYLPHENOL	0.00	ug/kg	20.0	72-43-5	METHOXYCHLOR	0.00	ug/kg	0.50
51-28-5	2,4-DINITROPHENOL	0.00	ug/kg	40.0					
121-14-2	2,4-DINITROTOLUENE	0.00	ug/kg	2.50					
504-20-2	2,6-DINITROTOLUENE	0.00	ug/kg	2.75					

LABORATORY DIRECTOR

1480 W. McNab Road, Ft. Lauderdale, FL 33309 • Phone: (864) 878-6400 • Fax (954) 878-2233
630 Indian Street, Savannah, Ga. 31401 • Phone: (912) 236-3050 • Fax (912) 234-4816



Laboratories, Inc.

FORT LAUDERDALE • SAVANNAH

EPA METHOD 8240

CLIENT: SOIL SAFE INC.
SAMPLE NUMBER: 017-022398
LOCATION: BAR PIT
ADDITIONAL DATA:
SAMPLED BY: GERALD ODUM
SUBMITTED BY: GERALD ODUM
DATE SAMPLED: 02/18/98
DATE REPORTED: FEB. 26 1998
DILUTION FACTOR: 1.00000
REVISION: 0

FL DRINKING WATER: #86144
FL ENVIRONMENTAL: #E86006
GEORGIA: #2000
SOUTH CAROLINA: #96015
EPA: #FL095
FDER COAP: #870206G
DATE RECEIVED: 02/23/98
SAMPLE MATRIX: SOIL
DATA FILE: ~M2131:1D7
DATE ANALYZED: 980225 19:22

CAS No.	PARAMETER	CONCENTRATION (ug/kg)	*MDL (ug/kg)	CAS No.	PARAMETER	CONCENTRATION (ug/kg)	*MDL (ug/kg)
67-64-1	ACETONE	0.00	0.20	10061-01-5	CIS-1,3-DICHLOROPROPENE	0.00	0.20
75-05-8	ACETONITRILE	0.00	5.00	10061-02-6	TRANS-1,3-DICLPROPENE	0.00	0.20
187-02-8	ACROLEIN	0.00	5.00	100-41-4	ETHYLBENZENE	0.00	0.20
107-13-1	ACRYLONITRILE	0.00	1.00	97-63-2	ETHYL METHACRYLATE	0.00	0.20
107-05-1	ALLYL CHLORIDE	0.00	0.20	591-78-6	2-HEXANONE	0.00	0.20
71-43-2	BENZENE	0.00	0.20	74-82-4	IODOMETHANE	0.00	0.20
100-44-7	BENZYL CHLORIDE	0.00	0.20	126-68-7	METHACRYLONITRILE	0.00	0.20
75-27-4	BROMODICHLOROMETHANE	0.00	0.20	75-09-2	METHYLENE CHLORIDE	0.00	0.20
75-25-2	BROMOFORM	0.00	0.20	80-62-6	METHYLMETHACRYLATE	0.00	0.20
74-83-9	BROMOMETHANE	0.00	0.20	108-10-1	4-METHYLPENTANONE(MIBK)	0.00	0.20
78-93-3	2-BUTANONE (MEK)	0.00	1.00	76-01-7	PENTACHLOROETHANE	0.00	0.20
75-15-0	CARBON DISULFIDE	0.00	0.20	78-83-1	ISOBUTYL ALCOHOL	0.00	1.00
56-23-5	CARBON TETRACHLORIDE	0.00	0.20	107-12-0	PROPIONITRILE	0.00	1.00
100-90-7	CHLOROBENZENE	0.00	0.20	106-43-4	4-CHLOROTOLUENE	0.00	0.20
124-48-1	DIBROMOCHLOROMETHANE	0.00	0.20	100-42-5	STYRENE	0.00	0.20
75-00-3	CHLOROETHANE	0.00	0.20	630-20-6	1,1,1,2-TETRACHLOROETHANE	0.00	0.20
110-75-8	2-CHLOROETHYL VINYL ETHER	0.00	0.20	79-34-5	1,1,2,2-TETRACHLOROETHANE	0.00	0.20
67-66-3	CHLOROFORM	0.00	0.20	127-18-4	TETRACHLOROETHENE	0.00	0.20
74-87-3	CHLOROMETHANE	0.00	0.20	108-88-3	TOLUENE	0.00	0.20
96-12-8	1,2-DIBROMOCHLOROPROPANE	0.00	0.20	71-55-6	1,1-TRICHLOROETHANE	0.00	0.20
106-93-4	1,2, DIBROMOETHANE (EDB)	0.00	0.20	79-00-3	1,1,2-TRICHLOROETHANE	0.00	0.20
74-95-3	DIBROMOMETHANE	0.00	0.20	79-01-6	TRICHLOROETHENE	0.00	0.20
764-41-0	1,4-DICHLORO-2-BUTENE	0.00	0.20	75-69-4	TRICHLOROFLUETHANE	0.00	0.20
75-71-8	DICHLORO-DIFLUOROMETHANE	0.00	0.20	96-18-4	1,2,3-TRICHLOROPROPANE	0.00	0.20
75-34-3	1,1-DICHLOROETHANE	0.00	0.20	108-05-4	VINYL ACETATE	0.00	1.00
107-06-2	1,2-DICHLOROETHANE	0.00	0.20	75-01-4	VINYL CHLORIDE	0.00	0.20
75-35-4	1,1-DICHLOROETHENE	0.00	0.20	1330-20-7	XYLENES(TOTAL)	0.00	0.20
95-50-1	1,2-DICHLOROBENZENE	0.00	0.20	123-91-1	1,4-DIOXANE	0.00	1.00
341-73-1	1,3-DICHLOROBENZENE	0.00	0.20	156-59-2	CIS-1,2-DICHLOROETHENE	0.00	0.20
106-46-7	1,4-DICHLOROBENZENE	0.00	0.20	544-10-5	1 CHLOROHXANE	0.00	0.20
136-60-5	1,2-DICHLOROETHENE	0.00	0.20				
78-87-5	1,2-DICHLOROPROPANE	0.00	0.20				
108-86-1	BROMOBENZENE	0.00	0.20				
126-99-8	CHLOROPRENE	0.00	0.20				

*ACTUAL DETECTION LIMIT - METHOD DETECTION LIMIT X DILUTION FACTOR
A VALUE OF 0.0 = BMDL (BELOW METHOD DETECTION LIMIT)

LABORATORY DIRECTOR

1490 W. McNab Road, Ft. Lauderdale, FL 33306 • Phone: (954) 978-8400 • Fax (954) 978-2233
630 Indian Street, Savannah, Ga. 31401 • Phone: (912) 238-5050 • Fax (912) 234-4818

TABLE 02221-1

SUMMARY OF HSRA TYPE 1 SOIL STANDARDS FOR DETECTED CONSTITUENTS
Hunter Army Airfield FTA
Savannah, Georgia

Chemical	HSRA Risk Reduction Standards (mg/kg)	
	Type 1 Soil	
<u>Inorganics</u>		
Arsenic	20	(a)
Barium	1,000	
Cadmium	2.0	
Chromium, total	100	
Lead	75	
Mercury	0.5	
Selenium	2.0	
<u>Semi-Volatiles</u>		
2-Methylnaphthalene	500	(d)
Acenaphthene	300	(b)
Acenaphthylene	130	(b)
Anthracene	500	(b)
Benzo(a)anthracene	5.0	(b)
Benzo(a)pyrene	1.64	(b)
Benzo(b)fluoranthene	5.0	(b)
Benzo(g,h,i) perylene	500	(b)
Benzo(k)fluoranthene	5.0	(b)
bis(2-Ethylhexyl)phthalate	50	(b)
Chrysene	5.0	(b)
di-n-Buthylphthalae	400	(c)
di-n-Octylphthalate	70	(c)
Dibenzofuran	2,560	
Dibenzo(a,h)anthracene	5.0	(b)
Fluoranthene	500	(b)
Fluorene	360	(b)
Indeno(1,2,3-cd)pyrene	5.0	(b)
Naphthalene	100	(b)
Phenanthrene	110	(b)
Pyrene	500	(b)
<u>Volatile-Organics</u>		
2-Butanone	200	(c)
Acetone	400	(c)
Benzene	0.5	(c)
Chlorobenzene	10	(c)
Ethylbenzene	70	(c)
Methylene Chloride	0.5	(c)
Tetrachloroethene	0.5	(c)
Toluene	100	(c)
Trichlorofluoromethane	200	(c)
Xylenes, total	1,000	(c)

- (a) Metals values are from Table 2, Appendix III (HSRA).
 (b) Semi-volatile values are from Notification Concentration Table, Appendix I (HSRA).
 (c) Volatile values are Type 1 ground-water standards multiplied by 100.
 (d) Value for pyrene used as surrogate per guidance from USEPA Region IV.

4. Monitoring of Materials and Equipment:

Air Monitoring did not indicate off-gas in PPE

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Proper PPE, Working around Moving Equipment


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

**DISPOSAL MANIFEST LOG
FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0002**

MANIFEST LOG NUMBER	DATE	TRUCK NUMBER	CONTENTS
02405 E 8562	2-25-98	LV30	soil
02405 E 8563	2-25-98	KD85	soil
02405 E 8564	2-25-98	KD91	soil
02405 E 8565	2-25-98	KD102	soil
02405 E 8566	2-25-98	KD92	soil
02405 E 8567	2-25-98	KD87	soil
02405 E 8568	2-25-98	KD97	soil
02405 E 8569	2-25-98	KD85	soil
02405 E 8570	2-25-98	LV30	soil
02405 E 8571	2-25-98	KD91	soil
02405 E 8572	2-25-98	KD102	soil
02405 E 8573	2-25-98	KD92	soil
02405 E 8574	2-25-98	KD85	soil
02405 E 8575	2-25-98	LV30	soil
02405 E 8576	2-25-98	KD91	soil
02405 E 8577	2-25-98	KD102	soil
02405 E 8578	2-25-98	KD92	soil

Proj. No.	Project Name		Date		Time		Pres.		Gr		Cm		Site Code/Sample Number		No. of Conts.		TPH/DRC		VOCs		TAT		Remarks:		SAD NO.		MATRIX	
	Hunter Army Air Field Fire Training Area DDEH 21-87-C-0042																											
Sampler: (Signature)																												
Date	Time	Pres.	Gr	Cm	Site Code/Sample Number										No. of Conts.		TPH/DRC		VOCs		TAT		Remarks:		SAD NO.		MATRIX	
2/24/98					EB-E7-S-QA										1		✓											
2/24/98					EB-H6-S-QA										1		✓											
2/25/98					EB-G5-S-QA										1		✓											
2/25/98					EB-H6-GS-E7-TB										2		✓											
Sampler Relinquished by: <i>[Signature]</i>		Date/Time		Received by: (Sig.)		Date/Time		Hazards Associated with Samples																				
Relinquished by: <i>[Signature]</i>		2/25-98																										
Relinquished by: (Sig.)		Date/Time		Received by: (Sig.)		Date/Time		Remarks at time of receipt.																				
Relinquished by: (Sig.)		Date/Time		Received for Laboratory by: (Sig.)		Date/Time																						
Custody Seal No.				Lab Case No.																								



ACCURA ANALYTICAL LABORATORY, INC.

Environmental Analytical Services

6017 Financial Drive, Norcross, GA 30071-2925
Phone # (770) 449-8800 Fax # (770) 449-5477

CHAIN OF CUSTODY

Company Name: Omni Environmental Services, Inc. (P.C.)
Address: 4461 Woodcreek Rd. Suite 3, Norcross, GA 30071
Contact Name: Constance E. / Marie Shepard
Contact Phone # 404-271-1216 Fax # 404-271-1212
Project Name: Phase 2 Soil & Water Sampling
Client Project # WHA-21-99-C-0012
Client P.O. # _____

Samplers: (signature)		Samplers: (printed)							
Station #	Sample Date / Time	Comp	Grab	Matrix	Preserved	Station Location:	No. of Containers	Remarks	AAL#: AB
EB-E7-S-QC	2/24/98		✓	✓			1	TPH (DRO)	
EB-H6-S-QC	2/24/98		✓	✓			1	VOCs	
EB-G5-S-QC	2/23/98		✓	✓			1		
EB-H6-G5-E7-TB	2/25/98						2	✓	
Relinquished By: _____ Date / Time: <u>2-25-98</u>									
Received At Laboratory By: _____ Date / Time: _____									
Turnaround Time Requested: _____									

For Laboratory Use Only									
Custody Seal	Y	N	Page	OF					
QC Level	N	1	2	3	4				
Entered into LIMS:	AAL Project #								
Sample Condition:									

ANALYSIS REQUESTED

From (please print and press hard)

2-25-98

Sender's FedEx Account Number

1694-8899-1

Travis Sheppard Phone 770-621-9414

Omega Environmental Services, Inc.

4661 Hammermill Rd Suite B

Tucker

State GA ZIP 30084

Your Internal Billing Reference Information
(Optional) (First 24 characters will appear on invoice)

To (please print and press hard)

David Fuller

Phone 770-449-8800

Accura Analytical Laboratory

6017 Financial Drive

Norcross

State GA ZIP 30071

☐ Check here
if residence
(Extra charge applies
for FedEx Express Saver)

For at FedEx Location check here

☐ Hold Weekday
(Not available with
FedEx First Overnight)☐ Hold Saturday
(Available for FedEx Priority Overnight
and FedEx 2Day only)

(Not available at all locations)

Conditions, Declared Value, and Limit of Liability - By using this Airbill, you agree to the service conditions in our current Service Guide or U.S. International Service Guide. Both are available on request. SEE BACK OF THIS COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS. We are not responsible for any claim in excess of \$100 per package whether it is for loss, damage, or delay, non-delivery, misdelivery, or misinformation, you declare a higher value, pay an additional charge, and document your

actual loss in a timely manner. Your right to recover from us for any loss includes intrinsic value of the package, loss of sales, interest, profit, attorney's fees, costs, and other forms of damage, whether direct, incidental, consequential, or special, and is limited to the greater of \$100 or the declared value but cannot exceed actual documented loss. The maximum declared value for any FedEx Letter and FedEx Pak is \$500. Federal Express may, upon your request, and with some limitations, refund all transportation charges paid.

Estimations?

1-800-Go-FedEx (800)463-3339

The World On Time

4a Express Package Service Packages under 150 lbs.

Delivery commitment may be later in some areas.

☒ FedEx Priority Overnight (Next business morning)
☐ FedEx Standard Overnight (Next business afternoon)
☐ FedEx First Overnight (Earliest next business morning delivery to select locations)
☐ FedEx 2Day (Second business day)
☐ FedEx Express Saver (Third business day)
 FedEx Letter Rate not available. Minimum charge: One pound rate.

4b Express Freight Service Packages over 150 lbs.

Delivery commitment may be later in some areas.

☐ FedEx Overnight Freight (Next business day)
☐ FedEx 2Day Freight (Second business day)
☐ FedEx Express Saver Freight (Up to 3 business days)

(Call for delivery schedule. See back for detailed descriptions of freight services.)

5 Packaging

☐ FedEx Letter
☐ FedEx Pak
☐ FedEx Box
☐ FedEx Tube
☒ Other Pkg.
 Declared value limit \$500.

6 Special Handling

Does this shipment contain dangerous goods? ☐ No ☐ Yes (See attached Shipper's Declaration) ☐ Yes (Shippers Declaration not required)
☐ Dry Ice ☐ Dry Ice, 9, UN 1845 x kg CA ☐ Cargo Aircraft Only

*Dangerous Goods cannot be shipped in FedEx packaging.

7 Payment

Bill to: ☒ Sender (Account no. in Section 1 will be billed) ☐ Recipient ☐ Third Party ☐ Credit Card ☐ Cash/Check
 (Enter FedEx account no. or Credit Card no. below)

FedEx Account No. Exp. Date
 Credit Card No.
 Total Packages Total Weight Total Declared Value Total Charges
 1 8 \$.00

*When declaring a value higher than \$500 per shipment, you pay an additional charge. See SERVICE CONDITIONS, DECLARED VALUE AND LIMIT OF LIABILITY section for further information.

8 Release Signature

Your signature authorizes Federal Express to deliver this shipment without obtaining a signature and agrees to indemnify and hold harmless Federal Express from any resulting claims.

288

Rev. Date 8/97
 Part #151558
 ©1994-97 FedEx
 PRINTED U.S.A.

From (please print and press hard)

2-25-98

Sender's FedEx Account Number

1694-8899-1

Phone 770, 621-9414

Travis Sheppard
Omegac Environmental Services, Inc.
466T Hammermill Rd STE B
Tucker

State GA ZIP 30084

Dept/Floor/Suite/Room

Your Internal Billing Reference Information (Optional) (First 24 characters will appear on invoice)

To (please print and press hard)

U.S.A. Corps of Engineers
South Atlantic Division Lab
611 South Cobb Drive
Marietta

Phone 770, 919-5270

State GA ZIP 30060-3112

Dept/Floor/Suite/Room

Check here if residence (Extra charge applies for FedEx Express Saver)

For at FedEx Location check here

Hold Weekday (Not available with FedEx First Overnight) Hold Saturday (Not available at all locations) (Available for FedEx Priority Overnight and FedEx 2Day only)

check here (Extra Charge, Not applicable to all locations) (Available for FedEx Priority Overnight and FedEx 2Day only)

Service Conditions, Declared Value, and Limit of Liability - By using this Airbill, you agree to the service conditions in our current Service Guide or U.S. Government Service Guide. Both are available on request. SEE BACK OF ENVELOPE COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS. We will not be responsible for any claim in excess of \$100 per package whether as result of loss, damage, or delay, non-delivery, misdelivery, or misinformation, unless you declare a higher value, pay an additional charge, and document your

actual loss in a timely manner. Your right to recover from us for any loss includes intrinsic value of the package, loss of sales, interest, profit, attorney's fees, costs, and other forms of damage, whether direct, incidental, consequential, or special, and is limited to the greater of \$100 or the declared value but cannot exceed actual documented loss. The maximum declared value for any FedEx Letter and FedEx Pak is \$500. Federal Express may, upon your request, and with some limitations, refund all transportation charges paid.

Questions?

Call 1-800-Go-FedEx (800)463-3339

The World On Time

4a Express Package Service Packages under 150 lbs.

☒ FedEx Priority Overnight (Next business morning) ☐ FedEx Standard Overnight (Next business afternoon)
☐ FedEx First Overnight (Earliest next business morning delivery to select locations)
☐ FedEx 2Day (Second business day) ☐ FedEx Express Saver (Third business day)
FedEx Letter Rate not available. Minimum charge: One pound rate.

Delivery commitment may be later in some areas.

4b Express Freight Service Packages over 150 lbs.

☐ FedEx Overnight Freight (Next business day) ☐ FedEx 2Day Freight (Second business day) ☐ FedEx Express Saver Freight (Up to 3 business days)
(Call for delivery schedule. See back for detailed descriptions of freight services.)

Delivery commitment may be later in some areas.

5 Packaging

☐ FedEx Letter ☐ FedEx Pak ☐ FedEx Box ☐ FedEx Tube ☒ Other (Specify)

6 Special Handling

Does this shipment contain dangerous goods? ☐ No ☐ Yes (See attached Shipper's Declaration) ☐ Yes (Shopper's Declaration not required)
CA ☐ Cargo Aircraft Only
*Dangerous Goods cannot be shipped in FedEx packaging.

7 Payment

Bill to: ☒ Sender (Account no. on which bill will be billed) ☐ Recipient (Enter FedEx account no. or Credit Card no. below) ☐ Third Party ☐ Credit Card ☐ Cash/Check

FedEx Account No. Exp. Date
Credit Card No.
Total Packages Total Weight Total Declared Value Total Charges
\$.00

*When declaring a value higher than \$100 per shipment, you pay an additional charge. See SERVICE CONDITIONS, DECLARED VALUE, AND LIMIT OF LIABILITY section for further information.

8 Release Signature

Your signature authorizes Federal Express to deliver this shipment without obtaining a signature and agrees to indemnify and hold harmless Federal Express from any resulting claims.

288

Rev Date 8/97
Pan #151558
©1994-97 FedEx
PRINTED IN U.S.A.

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 2/24/98 Report No.: 089

Contract No.: 97-C-0042

Description and Location of Work: Hunter Airfield Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 42 Min. 70 Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a. John Fleming Super/QC
b. Mike Warner Foreman
c. Luke Mount Tech
d. Arnon Jefferson Tech
e. David Rice Consult
f. Tommy Stuyvesant Super/IT
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Loaded out 36 loads of excavated soil & pumped
out drums.

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

I- All activities noted Phase of work still
in progress.

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Ambient Air Sampling (Real Time Instruments)

**PRELIMINARY RESULTS
IMMUNOASSAY SCREENING
FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21 - 97 - C- 0042**

SAMPLE NUMBER	DATE	OPTICAL DENSITY	TPH (DRO) RANGE (ppm)
<i>NEG. CONTROL</i>	<i>2/24/98</i>	<i>1.96</i>	0
<i>Standard 14</i>	<i>2/24/98</i>	<i>1.28</i>	14
<i>Standard 91</i>	<i>2/24/98</i>	<i>0.85</i>	91
<i>Standard 592</i>	<i>2/24/98</i>	<i>0.33</i>	592
EB-H6-S	2/24/98	0.07	>592
EB-E6-S	2/24/98	0.06	>592
EB-E7-S	2/24/98	0.05	>592
EB-F5-S	2/24/98	1.55	<14
EB-H7-S	2/24/98	0.05	>592
EB-H7-S (DUP)	2/24/98	0.06	>592
EB-F6-S	2/24/98	0.03	>592
EB-G7-S	2/24/98	0.04	>592
EB-G6-S	2/24/98	0.04	>592
EB-F7-S	2/24/98	0.02	>592
EB-G5-S	2/25/98	0.03	>592
EB-H4-S	2/25/98	0.04	>592

**PRELIMINARY RESULTS
IMMUNOASSAY SCREENING
FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21 - 97 - C- 0042**

SAMPLE NUMBER	DATE	OPTICAL DENSITY	TPH (DRO) RANGE (ppm)
<i>NEG. CONTROL</i>	<i>2/24/98</i>	<i>1.96</i>	<i>0</i>
<i>Standard 14</i>	<i>2/24/98</i>	<i>1.28</i>	<i>14</i>
<i>Standard 91</i>	<i>2/24/98</i>	<i>0.85</i>	<i>91</i>
<i>Standard 592</i>	<i>2/24/98</i>	<i>0.33</i>	<i>592</i>
EB-H6-S	2/24/98	0.07	>592
EB-E6-S	2/24/98	0.06	>592
EB-E7-S	2/24/98	0.05	>592
EB-F5-S	2/24/98	1.55	<14
EB-H7-S	2/24/98	0.05	>592
EB-H7-S (DUP)	2/24/98	0.06	>592
EB-F6-S	2/24/98	0.03	>592
EB-G7-S	2/24/98	0.04	>592
EB-G6-S	2/24/98	0.04	>592
EB-F7-S	2/24/98	0.02	>592
EB-G5-S	2/25/98	0.03	>592
EB-H4-S	2/25/98	0.04	>592

DISPOSAL MANIFEST LOG
FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042

MANIFEST LOG NUMBER	DATE	TRUCK NUMBER	CONTENTS
02405 E8523	2-24-98	KD112	soil
02405 E8524	2-24-98	KD104	soil
02405 E8525	2-24-98	KD92	soil
02405 E8526	2-24-98	KD102	soil
02405 E8527	2-24-98	KD94	soil
02405 E8528	2-24-98	KD112	soil
02405 E8529	2-24-98	KD104	soil
02405 E8530	2-24-98	KD92	soil
02405 E8531	2-24-98	KD102 KD101	soil
02405 E8532	2-24-98	KD102	soil
02405 E8533	2-24-98	KD94	soil
02405 E8534	2-24-98	KD104	soil
02405 E8535	2-24-98	KD112	soil
02405 E8536	2-24-98	KD92	soil
02405 E8537	2-24-98	KD102	soil
02405 E8538	2-24-98	KD94	soil
02405 E8539	2-24-98	KD101	soil
02405 E8540	2-24-98	KD112	soil
02405 E8541	2-24-98	KD98	soil

**DISPOSAL MANIFEST LOG
FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042**

MANIFEST LOG NUMBER	DATE	TRUCK NUMBER	CONTENTS
02405 E8544	2-24-98	KD 107	Soil
E8545	2-24-98	KD 92	Soil
E8546	2-24-98	KD 104	Soil
E8547	2-24-98	KD 94	Soil
E8548	2-24-98	KD 102	Soil
E8549	2-24-98	KD 109	Soil
E8550	2-24-98	KD 92	Soil
E8551	2-24-98	KD 98	Soil
E8552	2-24-98	KD 104	Soil
E8553	2-24-98	KD 102	Soil
E8554	2-24-98	KD 94	Soil
E8555	2-24-98	KD 107	Soil
E8556	2-24-98	KD 101	Soil
E8557	2-24-98	KD 104	Soil
E8558	2-24-98	KD 94	Soil
E8559	2-24-98	KD 92	Soil
E8560	2-24-98	KD 98	Soil
E8561	2-24-98		Soil
02405 E8562	2-24-98		Soil

DAILY CHEMICAL QUALITY CONTROL REPORT FORM

HUNTER FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042

Date 2/24/98

Weather:

Temperature 42° - 70°

Wind Speed and Direction _____

Barometric Reading _____

Other _____

Chemical Data Acquisition Work Performed (i.e. QA samples collected and calibrations):

<u>EB-H6-S</u>	<u>EB-67-S</u>	<u>EB-E7-S-QC</u>	Primary Lab QC sample
<u>EB-E6-S</u>	<u>EB-66-S</u>	<u>EB-65-S-QC</u>	
<u>EB-E7-S</u>	<u>EB-F7-S</u>	<u>EB-H6-S-QC</u>	
<u>EB-F5-S</u>	<u>EB-65-S</u>	<u>EB-H6-S-QA</u>	
<u>EB-H7-S</u>	<u>EB-H4-S</u>	<u>EB-65-S-QA</u>	Loc Lab QA samples
<u>EB-F6-S</u>		<u>EB-E7-S-QA</u>	
		<u>EB-E7, G5, H6-TB</u>	Primary Lab TB
		<u>EB-E7, G5, H6-QA-TB</u>	Loc Trip Blank

Sampling, and Sample Shipments:

Samples to be shipped via FedEx on 2/25/98

Chemical Parameter Measurement Problems and/or Corrective Actions or deviations from the approved SAP:

On-site personnel responsible for chemical parameter measurement and sample acquisition:

Signature _____

Date 2/24/98

CQC Representative:

Signature _____

Date _____

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 2/23/98 Report No.: 088

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy) Temperature: 42 Min. 20 Max.
Rainfall <.1 Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>John Fleming</u>	<u>Super/OE</u>
b.	<u>Mike Wilson</u>	<u>Foreman</u>
c.	<u>Lyle Plant</u>	<u>Tech.</u>
d.	<u>Arren Jefferson</u>	<u>Tech.</u>
e.	<u>Travis Shaffer</u>	<u>Loss. & H.</u>
f.	<u>David Davis</u>	<u>Consult</u>
g.		
h.		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Loaded out 58 loads of excavated

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

No Problems Noted Phase 2 work still in progress

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Asphalt A.T. Monitoring (Real Time Instruments)

4. Monitoring of Materials and Equipment:

Mentoring did not indicate up grade in PPE

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Working around Heavy Equipment, Caution when
Walking on wet surfaces

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Fred noted some mud Flaps on trucks now in road
of repair

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

**DISPOSAL MANIFEST LOG
FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042**

MANIFEST LOG NUMBER	DATE	TRUCK NUMBER	CONTENTS
02405 E8465	2-23-98	MS1208	soil
02405 E8466	2-23-98	KD93	soil
02405 E8467	2-23-98	KD101	soil
02405 E8468	2-23-98	KD102	soil
02405 E8469	2-23-98	KD98	soil
02405 E8470	2-23-98	KD73	soil
02405 E8471	2-23-98	KD87	soil
02405 E8472	2-23-98	KD94	soil
02405 E8473	2-23-98	MS1208	soil
02405 E8474	2-23-98	KD9893	soil
02405 E8475	2-23-98	KD78	soil
02405 E8476	2-23-98	KD112	soil
02405 E8477	2-23-98	KD101	soil
02405 E8478	2-23-98	KD102	soil
02405 E8479	2-23-98	KD73	soil
02405 E8480	2-23-98	KD98	soil
02405 E8481	2-23-98	MS1208	soil
02405 E8482	2-23-98	KD93	soil
02405 E8483	2-23-98	KD78	soil

**DISPOSAL MANIFEST LOG
FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042**

MANIFEST LOG NUMBER	DATE	TRUCK NUMBER	CONTENTS
02406 E 8484	2-23-98	KD94	soil
02406 E 8485	2-23-98	KD87	soil
02406 E 8486	2-23-98	KD73	soil
02406 E 8487	2-23-98	KD98	soil
02406 E 8488	2-23-98	KD101	soil
02406 E 8489	2-23-98	KD102	soil
02406 E 8490	2-23-98	KD107	soil
02406 E 8491	2-23-98	M51208	soil
02406 E 8492	2-23-98	KD110	soil
02406 E 8493	2-23-98	KD93	soil
02406 E 8494	2-23-98	KD73	soil
02406 E 8495	2-23-98	KD94	soil
02406 E 8496	2-23-98	KD78	soil
02406 E 8497	2-23-98	KD87	soil
02406 E 8498	2-23-98	KD98	soil
02406 E 8499	2-23-98	KD101	soil
02406 E 8500	2-23-98	KD102	soil
02406 E 8501	2-23-98	KD107	soil
02406 E 8502	2-23-98	M51208	soil

**DISPOSAL MANIFEST LOG
FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042**

MANIFEST LOG NUMBER	DATE	TRUCK NUMBER	CONTENTS
02405 E8503	2-23-98	KD110	Soi
02405 E8504	2-23-98	KD93	Soi
02405 E8505	2-23-98	KD73	Soi
02405 E8506	2-23-98	KD78	Soi
02405 E8507	2-23-98	KD94	Soi
02405 E8508	2-23-98	KD87	Soi
02405 E8509	2-23-98	KD98	Soi
02405 E8510	2-23-98	K107	Soi
02405 E8511	2-23-98	M51208	Soi
02405 E8512	2-23-98	KD102	Soi
02405 E8513	2-23-98	KD110	Soi
02405 E8514	2-23-98	KD93	Soi
02405 E8515	2-23-98	KD73	Soi
02405 E8516	2-23-98	KD78	Soi
02405 E8517	2-23-98	KD94	Soi
02405 E8518	2-23-98	KD98	Soi
02405 E8519	2-23-98	KD87	Soi
02405 E8520	2-23-98	KD107	Soi
02405 E8521	2-23-98	M51208	Soi

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 2/22/98 Report No.: 087

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Air Field Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min. _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a. _____
b. _____
c. _____
d. _____
e. no work weekend
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Office Surveillance Activities:

6. Job Safety:

(Daily comment required.)


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.



Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 2/21/98 Report No.: 086

Contract No.: 97C-0842

Description and Location of Work: Hawker Army Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a. _____
b. _____
c. _____
d. _____
e. NO WORK WEEKEND
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.



Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 2/20/98 Report No.: 085

Contract No.: 97-C-0042

Description and Location of Work: Hunter Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 52 Min. 71 Max;
Rainfall: _____ Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>John Fleming</u>	<u>Super / OI</u>
b.	<u>Mike Wallace</u>	<u>Foreman</u>
c.	<u>Mike Mount</u>	<u>Tech</u>
d.	<u>Aaron Jefferson</u>	<u>Tech</u>
e.	<u>Jim Sato</u>	<u>Operator</u>
f.	<u>Wally Sayal</u>	<u>Consult</u>
g.	<u>David Rice</u>	<u>Consult</u>
h.		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Loaded out 52 truck loads of excavated
soil

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

NO Deficiencies noted phase of work still in progress

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Ambient Air Monitoring (Real Time Instruments)

4. Monitoring of Materials and Equipment:

Monitoring did not indicate upside of BPE.

5. Office Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Safety around Trucks + Heavy Equipment +
Working around open excavation


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

DISPOSAL MANIFEST LOG
FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042

MANIFEST LOG NUMBER	DATE	TRUCK NUMBER	CONTENTS
02405-E8413	2-20-98	1104	soil
02405 E8414	2-20-98	370	soil
02405 E8415	2-20-98	104	soil
02405 E8416	2-20-98	K092	soil
02405 E8417	2-20-98	K095	soil
02405 E8418	2-20-98	K097	soil
02405 E8419	2-20-98	K085	soil
02405 E8420	2-20-98	K089	soil
02405 E8421	2-20-98	K078	soil
02405 E8422	2-20-98	1104	soil
02405 E8423	2-20-98	370	soil
02405 E8424	2-20-98	104	soil
02405 E8425	2-20-98	K092	soil
02405 E8426	2-20-98	K095	soil
02405 E8427	2-20-98	K097	soil
02405 E8428	2-20-98	K085	soil
02405 E8429	2-20-98	K089	soil
02405 E8430	2-20-98	K078	soil
02405 E8431	2-20-98	370	soil

**DISPOSAL MANIFEST LOG
FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042**

MANIFEST LOG NUMBER	DATE	TRUCK NUMBER	CONTENTS
02405 E8432	2-20-98	104	soil
02405 E8433	2-20-98	KD95	soil
02405 E8434	2-20-98	1104	soil
02405 E8435	2-20-98	KD92	soil
02405 E8436	2-20-98	KD85	soil
02405 E8437	2-20-98	KD97	soil
02405 E8438	2-20-98	KD78	soil
02405 E8439	2-20-98	370	soil
02405 E8440	2-20-98	KD95	soil
02405 E8441	2-20-98	104	soil
02405 E8442	2-20-98	1104	soil
02405 E8443	2-20-98	KD92	soil
02405 E8444	2-20-98	KD85	soil
02405 E8445	2-20-98	370 KD97	soil
02405 E8446	2-20-98	370	soil
02405 E8447	2-20-98	KD95	soil
02405 E8448	2-20-98	104	soil
02405 E8449	2-20-98	1104	soil
02405 E8450	2-20-98	KD78	soil

**DISPOSAL MANIFEST LOG
FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042**

[illegible]

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 2/19/98 Report No.: 084

Contract No.: 97-C-0042

Description and Location of Work: Fire Training Area Hunter Army Airfield

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 41 Min. 68 Max.
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>John Fleming</u>	<u>Super / BC</u>
b.	<u>Mike Wagner</u>	<u>DP</u>
c.	<u>Jim Sabo</u>	<u>Operator</u>
d.	<u>Jim Blivins</u>	<u>Operator</u>
e.	<u>Aaron Jefferson</u>	<u>Tech.</u>
f.	<u>David Peice</u>	<u>Consult.</u>
g.		
h.		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Loaded out 58 loads of excavated stockpile soils

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

I- No Deficiencies Phase of work still in progress

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

0/14

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Safety around Heavy Equipment, Caution around Dump Trucks, Clean Dump Trucks on Deck Pad.

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.

[Signature]

Contractor's Approved
Authorized Representative

**DISPOSAL MANIFEST LOG
FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042**

MANIFEST LOG NUMBER	DATE	TRUCK NUMBER	CONTENTS
02405-E8354	2-19-98	KD89	soil
02405-E8355	2-19-98	G100	soil
02405-E8356	2-19-98	JC2	soil
02405-E8357	2-19-98	KD91	soil
02405-E8358	2-19-98	KD93	soil
02405-E8359	2-19-98	W91	soil
02405-E8360	2-19-98	1104	soil
02405-E8361	2-19-98	KD92	soil
02405-E8362	2-19-98	KD85	soil
02405-E8363	2-19-98	KD89	soil
02405-E8364	2-19-98	JC2	soil
02405-E8365	2-19-98	G100	soil
02405-E8366	2-19-98	KD91	soil
02405-E8367	2-19-98	KD93	soil
02405-E8368	2-19-98	W91	soil
02405-E8369	2-19-98	KD85	soil
02405-E8370	2-19-98	KD92	soil
02405-E8371	2-19-98	1104	soil
02405-E8372	2-19-98	JC2	soil

REF 1110-1-2631

Propor : CEM



USA AIRBILL

FedEx
Tracking
Number

803523822583

Form
I.D. No.

0200

From (please print and press hard)

2/18/98 Sender's FedEx Account Number 1694-8899-1
 David Price Phone (770) 621-9414
 Omega Environmental Inc.
 4661 Hammer Mill Rd Ste B
 Tucker GA ZIP 30084

Your Internal Billing Reference Information
(Optional) (First 24 characters will appear on invoice)

To (please print and press hard)

US Corps of Engineers Phone (770) 919-5270
 South Atlantic Division Lab
 6611 South Cobb Drive
 Marietta GA ZIP 30060-3112

For at FedEx Location check here
☐ Hold Weekday (Not available with FedEx First Overnight)
☐ Hold Saturday (Available for FedEx Priority Overnight and FedEx 2Day only)

actual loss in a timely manner. Your right to recover from us for any loss includes intrinsic value of the package, loss of sales, interest, profit, attorney's fees, costs, and other forms of damage, whether direct, incidental, consequential, or special, and is limited to the greater of \$100 or the declared value but cannot exceed actual documented loss. The maximum declared value for any FedEx Letter and FedEx Pak is \$500. Federal Express may, upon your request, and with some limitations, refund all transportation charges paid.

Questions?

Call 1-800-Go-FedEx (800)463-3339

The World On Time

4a Express Package Service Packages under 150 lbs. Delivery commitment may be later in some areas.
☒ FedEx Priority Overnight (Next business morning)
☐ FedEx Standard Overnight (Next business afternoon)
☐ FedEx First Overnight (Earliest next business morning delivery to select locations)
☐ FedEx 2Day (Second business day)
☐ FedEx Express Saver (Third business day)
 FedEx Letter Rate not available. Minimum charge: One pound rate.

4b Express Freight Service Packages over 150 lbs. Delivery commitment may be later in some areas.
☐ FedEx Overnight Freight (Next business day)
☐ FedEx 2Day Freight (Second business day)
☐ FedEx Express Saver Freight (Up to 3 business days)
 (Call for delivery schedule. See back for detailed descriptions of freight services.)

5 Packaging ☐ FedEx Letter ☐ FedEx Pak ☐ FedEx Box ☐ FedEx Tube ☒ Other
 Declared value limit \$500

6 Special Handling Does this shipment contain dangerous goods? ☐ No ☐ Yes (One box must be checked)
☐ Dry Ice (Dry ice, 9, UN 1845) ☐ CA Cargo Aircraft Only
 (Shopper's Declaration not required)
 *Dangerous Goods cannot be shipped in FedEx packaging.

7 Payment
 Bill to: ☒ Sender (Account no. on back; I will be billed) ☐ Recipient ☐ Third Party ☐ Credit Card ☐ Cash/Check
 (Enter FedEx account no. or Credit Card no. below)

FedEx Account No. Exp. Date
 Credit Card No.
 Total Packages Total Weight Total Declared Value Total Charges
 \$.00 \$

*When declaring a value higher than \$100 per shipment, you pay an additional charge. See SERVICE CONDITIONS, DECLARED VALUE, AND LIMIT OF LIABILITY section for further information.

8 Release Signature

Your signature authorizes Federal Express to deliver this shipment without obtaining a signature and agrees to indemnify and hold harmless Federal Express from any resulting claims.

288

Rev. Date: 8/97
 Part #151558
 ©1994-97 FedEx
 PRINTED IN U.S.A.



USA Airmail

FedEx
Tracking
Number

803523822572

Form
I.D. No.

0200

From (please print and press hard)

to 2/18/98 Sender's FedEx Account Number

1694-8899-1

Name's

David Price

Phone

770.621-9414

Company

Omega Environmental Inc.

Address

4661 Hammurill Rd Ste B

Dept./Floor/Suite/Room

Tucker

State

GA 30084

Your Internal Billing Reference Information
(Optional) (First 24 characters will appear on invoice)

To (please print and press hard)

Recipient's
Name

Lynn Moody

Phone

(770) 449-8800

Company

Accura Analytical Lab

Address

6017 Financial Pkwy

"HOLD" at FedEx location
(at FedEx address here)

(We Cannot Deliver to P.O. Boxes or P.O. ZIP Codes)

Dept./Floor/Suite/Room

Norcross

State

GA 30071

For at FedEx Location check here

☐ Hold Weekday
(Not available with
FedEx First Overnight)☐ Hold Saturday
(Available for FedEx Priority Overnight
and FedEx 2Day only)

For check here

☐ (Extra Charge, Not available to all locations)
(Available for FedEx Priority Overnight
and FedEx 2Day only)

Service Conditions, Declared Value, and Limit of Liability - By using this Airmail, you agree to the service conditions in our current Service Guide or U.S. Government Service Guide. Both are available on request. SEE BACK OF NBER'S COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS. We will not be responsible for any claim in excess of \$100 per package whether result of loss, damage, or delay, non-delivery, misdelivery, or misinformation, unless you declare a higher value, pay an additional charge, and document your

actual loss in a timely manner. Your right to recover from us for any loss includes intrinsic value of the package, loss of sales, interest, profit, attorney's fees, costs, and other forms of damage, whether direct, incidental, consequential, or special, and is limited to the greater of \$100 or the declared value but cannot exceed actual documented loss. The maximum declared value for any FedEx Letter and FedEx Pak is \$500. Federal Express may, upon your request, and with some limitations, refund all transportation charges paid.

Questions?

Call 1-800-Go-FedEx (800)463-3339

The World On Time

4a Express Package Service Packages under 150 lbs.

Delivery commitment may
be later in some areas.

☒ FedEx Priority Overnight
(Next business morning)

☐ FedEx Standard Overnight
(Next business afternoon)

☐ FedEx First Overnight
(Earliest next business morning delivery to select locations)

☐ FedEx 2Day
(Second business day)

☐ FedEx Express Saver
(Third business day)

FedEx Letter Rate not available. Minimum charge: One pound rate.

4b Express Freight Service Packages over 150 lbs.

Delivery commitment may
be later in some areas.

☐ FedEx Overnight Freight
(Next business day)

☐ FedEx 2Day Freight
(Second business day)

☐ FedEx Express Saver Freight
(Up to 3 business days)

(Call for delivery schedule. See back for detailed descriptions of freight services.)

5 Packaging

☐ FedEx Letter
(Declared value limit \$500)

☐ FedEx Pak

☐ FedEx Box

☐ FedEx Tube

☒ Other Pkg.

6 Special Handling

(One box must be checked)

Does this shipment contain dangerous goods? ☐ No ☐ Yes (As per attached Shipper's Declaration) ☐ Yes (Shipper's Declaration not required)

☐ Dry Ice
(Dry Ice, 9, UN 1845) kg CA ☐ Cargo Aircraft Only

*Dangerous Goods cannot be shipped in FedEx packaging.

7 Payment

Bill to: ☒ Sender (Account no. in Section 1 will be billed) ☐ Recipient ☐ Third Party ☐ Credit Card ☐ Cash/Check

(Enter FedEx account no. or Credit Card no. below)

FedEx
Account No.Credit
Card No.Exp.
Date

Total Packages

Total Weight

Total Declared Value

Total Charges

*When declaring a value higher than \$500 per shipment, you pay an additional charge. See SERVICE CONDITIONS, DECLARED VALUE, AND LIMIT OF LIABILITY section for further information.

8 Release Signature

Your signature authorizes Federal Express to deliver this shipment without obtaining a signature and agrees to indemnify and hold harmless Federal Express from any resulting claims.

288

Rev. Date 6/97
Part #151558
©1994-97 FedEx
PRINTED IN U.S.A.

**DISPOSAL MANIFEST LOG
FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042**

MANIFEST LOG NUMBER	DATE	TRUCK NUMBER	CONTENTS
02405-E8373	2-19-98	G100	Soil
02405-E8374	2-19-98	KD91	Soil
02405-E8375	2-19-98	KD93	Soil
02405-E8376	2-19-98	W91	Soil
02405-E8377	2-19-98	KD85	Soil
02405-E8378	2-19-98	1104	Soil
02405-E8379	2-19-98	JC-2	Soil
02405-E8380	2-19-98	KD92	Soil
02405-E8381	2-19-98	G100	Soil
02405-E8382	2-19-98	KD91	Soil
02405-E8383	2-19-98	KD89	Soil
02405-E8384	2-19-98	KD93	Soil
02405-E8385	2-19-98	JC2	Soil
02405-E8386	2-19-98	W91	Soil
02405-E8387	2-19-98	1104	Soil
02405-E8388	2-19-98	KD85	Soil
02405-E8389	2-19-98	KD92	Soil
02405-E8390	2-19-98	KD91	Soil
02405-E8391	2-19-98	G100	Soil

**DISPOSAL MANIFEST LOG
FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042**

MANIFEST LOG NUMBER	DATE	TRUCK NUMBER	CONTENTS
02405-E8392	2-19-98	KD89	Soil
02405-E8393	2-19-98	370	Soil
02405-E8394	2-19-98	KD93	Soil
02405-E8395	2-19-98	66	Soil
02405-E8396	2-19-98	104	Soil
02405-E8397	2-19-98	JC2	Soil
02405-E8398	2-19-98	91	Soil
02405-E8399	2-19-98	1104	Soil
02405-E8400	2-19-98	P-1	Soil
02405-E8401	2-19-98	A-10	Soil
02405-E8402	2-19-98	KD-91	Soil
02405-E8403	2-19-98	KD-92	Soil
02405-E8404	2-19-98	KD-89	Soil
02405-E8405	2-19-98	G-100	Soil
02405-E8406	2-19-98	KD 93	Soil
02405-E8407	2-19-98	370	Soil
02405-E8408	2-19-98	104	Soil
02405-E8409	2-19-98	JC 2	Soil
02405-E8410	2-19-98	W 91	Soil

Army Corps of Engineers

Work Order #

Job #

Chain of Custody Receipt

(ER 1110-1-263)

Hunter Army Airfield

Project Name *Hunter Fire Training Area*

Contract No. *DACA 21-57-C-0012*

912 757-4402

Date: (Signature)

2/18/58

No. of Conts.

BTEX-8260

PAH-8270

TPH-418.1

UOC-8260

TAT

Remarks:

SAD NO.

MATRIX

Time

Pres.

Gr

Cm

Site Code/Sample Number

2/18/58

1 bag #7-ES 001-Q14

2

✓

✓

✓

2/18/58

1 bag #7-Q14-TB

2

✓

✓

✓

Hazards Associated with Samples

Remarks at time of receipt.

Sample Receiver by:

[Signature]

Date/Time

2/18/58 4:30

Received by: (Sig.)

Date/Time

Received by: (Sig.)

Submitted by: (Sig.)

Date/Time

Received for Laboratory by: (Sig.)

Date/Time

Lab Case No.

Custody Seal No.

Propor

CEM



ACCURA ANALYTICAL LABORATORY, INC.

Environmental Analytical Services

6017 Financial Drive, Norcross, GA 30071
Phone # (770) 449-8800 Fax # (770) 449-5477

CHAIN OF CUSTODY

Company Name: Chase Environmental Services Inc Billing address: _____

Address: 1861 Hampton Mill Rd S.W. Atlanta, GA 30328 Client P.O. # _____

Report Sent to: (Client Contact): Blossom, Lisa

Contact Phone # 404-252-1618 Fax # _____

Project Name: H.A. Environmental Services

Project Number: 001-001-01

For Laboratory Use Only

Custody Seal: Y N Page _____ OF _____

QC Level: N 1 2 3 4 Init/Temp: _____

Sample Condition: _____ AAL Lab Project # _____

Samplers: (signature)

Samplers: (printed)

Sample ID #	Sample Date / Time	Comp	Grab	Matrix	Preserved	Sample Location:	No. of Containers	ANALYSIS	Remarks	Accura Sample ID No. AB
-------------	--------------------	------	------	--------	-----------	------------------	-------------------	----------	---------	-------------------------

Sample # 7-ES001-1	2/18/98						2	✓		
Sample # 7-ES001-2	2/18/98						2	✓		
Sample # 7-ES001-3	2/18/98						2	✓		

Relinquished By:

Date / Time

Received By:

Date / Time

Special Requirements Or Remarks:

Relinquished By:

Date / Time

Received By:

Date / Time

Turnaround Time Requested:

Guide: (S = Soil) (W = Water) (L = Liquid) (C = Cartridge) (SL = Sludge) (A = Air Sample) (M = Miscellaneous)



USA AIRBILL

FedEx
Tracking
Number

803523822583

Form
I.O. No.

0200

From (please print and press hard)

2/18/98 Sender's FedEx Account Number 1694-8899-1
 David Peive Phone (770) 621-9414
 Omega Environmental Inc.
 4661 Hammer Mill Rd Ste B
 Tucker GA 30084

Your Internal Billing Reference Information
(Optional) (First 24 characters will appear on invoice)

To (please print and press hard)

US Corps of Engineers Phone (770) 919-5270
 South Atlantic Division Lab
 661 South Cobb Drive
 Marietta GA 30060-3112

For at FedEx Location check here
☐ Hold Weekday (Not available with FedEx First Overnight)
☐ Hold Saturday (Available for FedEx Priority Overnight and FedEx 2Day only)

For check here
☐ (Extra Charge, Not available to all locations) (Available for FedEx Priority Overnight and FedEx 2Day only)

Service Conditions, Declared Value, and Limit of Liability - By using this Airbill, you agree to the service conditions in our current Service Guide or U.S. Government Service Guide. Both are available on request. SEE BACK OF SENDER'S COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS. We will not be responsible for any claim in excess of \$100 per package whether the result of loss, damage, or delay, non-delivery, misdelivery, or misinformation, unless you declare a higher value, pay an additional charge, and document your

actual loss in a timely manner. Your right to recover from us for any loss includes intrinsic value of the package, loss of sales, interest, profit, attorney's fees, costs, and other forms of damage, whether direct, incidental, consequential, or special, and is limited to the greater of \$100 or the declared value but cannot exceed actual documented loss. The maximum declared value for any FedEx Letter and FedEx Pak is \$500. Federal Express may, upon your request, and with some limitations, refund all transportation charges paid.

Questions?

Call 1-800-Go-FedEx (800)463-3339

The World On Time

4a Express Package Service Packages under 150 lbs. Delivery commitment may be later in some areas.
☒ FedEx Priority Overnight (Next business morning)
☐ FedEx Standard Overnight (Next business afternoon)
☐ FedEx First Overnight (Earliest next business morning delivery to select locations)
☐ FedEx 2Day (Second business day)
☐ FedEx Express Saver (Third business day)
 FedEx Letter Rate not available. Minimum charge: One pound rate.

4b Express Freight Service Packages over 150 lbs. Delivery commitment may be later in some areas.
☐ FedEx Overnight Freight (Next business day)
☐ FedEx 2Day Freight (Second business day)
☐ FedEx Express Saver Freight (Up to 3 business days)
 (Call for delivery schedule. See back for detailed descriptions of freight services.)

5 Packaging ☐ FedEx Letter (Declared value limit \$500) ☐ FedEx Pak ☐ FedEx Box ☐ FedEx Tube ☒ Other (Specify)

6 Special Handling Does this shipment contain dangerous goods? ☐ No ☐ Yes (One box must be checked) (See per attached Shipper's Declaration) ☐ Yes (Shopper's Declaration not required)
☐ Dry Ice (Dry Ice, 3, UN 1845) ☐ CA Cargo Aircraft Only
 *Dangerous Goods cannot be shipped in FedEx packaging.

7 Payment Bill to: ☒ Sender (Account no. as second) ☐ Recipient ☐ Third Party ☐ Credit Card ☐ Cash/Check
 (Enter FedEx account no. or Credit Card no. below)

FedEx Account No. Exp. Date
 Credit Card No.
 Total Packages Total Weight Total Declared Value* Total Charges
 \$.00 \$

*When declaring a value higher than \$100 per shipment, you pay an additional charge. See SERVICE CONDITIONS, DECLARED VALUE, AND LIMIT OF LIABILITY section for further information.

8 Release Signature

Your signature authorizes Federal Express to deliver this shipment without obtaining a signature and agrees to indemnify and hold harmless Federal Express from any resulting claims.

288

Rev. Date 8/97
 Part #151558
 ©1994-97 FedEx
 PRINTED IN U.S.A.

From (please print and press hard)
 to *2/18/98* Sender's FedEx Account Number *1694-8899-1*
 Name *David Price* Phone *770.621-9414*
 Company *Omega Environmental Inc.*
 Address *4661 Hammurill Rd Ste B* Dept./Floor/Suite/Room
Tucker State *GA* ZIP *30084*
 Your Internal Billing Reference Information (Optional) (First 24 characters will appear on invoice)

To (please print and press hard)
 Client's Name *Lynn Moody* Phone *(770) 449-8800*
 Company *Accura Analytical Lab*
 Address *6017 Financial Pkwy* Dept./Floor/Suite/Room
Norcross State *GA* ZIP *30071*
 For ☐ Hold Weekday (Not available with FedEx First Overnight) at FedEx Location check here
 For ☐ Hold Saturday (Available for FedEx Priority Overnight and FedEx 2Day only) check here
☐ Check here if residence (Extra charge applies for FedEx Express Saver)

Service Conditions, Declared Value, and Limit of Liability - By using this Airbill, you agree to the service conditions in our current Service Guide or U.S. Government Service Guide. Both are available on request. SEE BACK OF ORDER COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS. We will not be responsible for any claim in excess of \$100 per package whether result of loss, damage, or delay, non-delivery, misdelivery, or misinformation, unless you declare a higher value, pay an additional charge, and document your

actual loss in a timely manner. Your right to recover from us for any loss includes intrinsic value of the package, loss of sales, interest, profit, attorney's fees, costs, and other forms of damage, whether direct, incidental, consequential, or special, and is limited to the greater of \$100 or the declared value but cannot exceed actual documented loss. The maximum declared value for any FedEx Letter and FedEx Pak is \$500. Federal Express may, upon your request, and with some limitations, refund all transportation charges paid.

Questions?
 Call 1-800-Go-FedEx (800)463-3339

The World On Time

4a Express Package Service Packages under 150 lbs. Delivery commitment may be later in some areas.
☒ FedEx Priority Overnight (Next business morning) ☐ FedEx Standard Overnight (Next business afternoon)
☐ FedEx First Overnight (Earliest next business morning delivery to select locations)
☐ FedEx 2Day (Second business day) ☐ FedEx Express Saver (Third business day)
 FedEx Letter Rate not available. Minimum charge: One pound rate.

4b Express Freight Service Packages over 150 lbs. Delivery commitment may be later in some areas.
☐ FedEx Overnight Freight (Next business day) ☐ FedEx 2Day Freight (Second business day) ☐ FedEx Express Saver Freight (Up to 3 business days)
 (Call for delivery schedule. See back for detailed descriptions of freight services.)

5 Packaging ☐ FedEx Letter ☐ FedEx Pak ☐ FedEx Box ☐ FedEx Tube ☒ Other Pkg.
 Declared value limit \$500

6 Special Handling (One box must be checked)
 Does this shipment contain dangerous goods? ☐ No ☐ Yes (as per attached Shipper's Declaration) ☐ Yes (Shipper's Declaration not required)
☐ Dry Ice (Dry Ice, 9, UN 1845) CA ☐ Cargo Aircraft Only
 *Dangerous Goods cannot be shipped in FedEx packaging.

7 Payment
 Bill to: ☒ Sender (Account no. in Section 1 will be billed) ☐ Recipient ☐ Third Party ☐ Credit Card ☐ Cash/Check
 FedEx Account No. Exp. Date
 Credit Card No.

Total Packages	Total Weight	Total Declared Value*	Total Charges
1	9	\$.00	\$.00

*When declaring a value higher than \$500 per shipment, you pay an additional charge. See SERVICE CONDITIONS, DECLARED VALUE, AND LIMIT OF LIABILITY section for further information.

8 Release Signature
 Your signature authorizes Federal Express to deliver this shipment without obtaining a signature and agrees to indemnify and hold harmless Federal Express from any resulting claims.

288

Rev. Date 8/97
 Part #151558
 ©1994 97 FedEx
 PRINTED IN U.S.A.

**PRELIMINARY RESULTS
IMMUNOASSAY SCREENING
FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21 - 97 - C- 0042**

SAMPLE NUMBER	DATE	OPTICAL DENSITY	TPH (DRO) RANGE (ppm)
<i>NEG. CONTROL</i>	<i>2/18/98</i>	<i>1.62</i>	
<i>14</i>	<i>2/18/98</i>	<i>1.48</i>	
<i>91</i>	<i>2/18/98</i>	<i>0.78</i>	
<i>592</i>	<i>2/18/98</i>	<i>0.28</i>	
EB-E8-S	2/18/98	1.16	14-91
EB-F8-S	2/18/98	0.04	>592
EB-G8-S	2/18/98	0.06	>592
EB-G8-S (DUP)	2/18/98	0.04	>592
EB-H8-S	2/18/98	0.05	>592
EB-I6-S	2/18/98	0.05	>592
EB-I4-S	2/18/98	1.45	14-91
EB-J4-S	2/18/98	1.48	14
EB-K4-S	2/18/98	0.03	>592

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 2/17/88 Report No.: 082

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Air Field Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 60 Min. 75 Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>John Fleming</u>	<u>Super / QC</u>
b.	<u>Mike Warren</u>	<u>Foreman / C/H Tech</u>
c.	<u>Luke Mount</u>	<u>Tech</u>
d.	<u>Aaron Jefferson</u>	<u>Tech</u>
e.	<u>Jim Blains</u>	<u>Operator</u>
f.	<u>Jim Sabo</u>	<u>Operator</u>
g.	<u>Mary Samat</u>	<u>Consult</u>
h.	<u>David Price</u>	<u>Consult</u>

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Loaded out waste water from frac 106 + 079
Excavated approx. 250-300 yd³ of soil + stockpiled

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

I - No deficiencies noted Phase of work still in progress

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

10/11

6. Job Safety:

(Daily comment required.)

Proper PPE, Operation safety around Heavy Equipment

Working around open excavation

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.

[Signature]

Contractor's Approved
Authorized Representative

**DISPOSAL MANIFEST LOG
FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042**

[illegible]

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 2/16/78 Report No.: 081
077

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 59 Min. 60 Max;
Rainfall 1/2 + Inches

Contractor/Subcontractors and Area of Responsibility

a. <u>John Fleming</u>	<u>Super / QC</u>
b. <u>Mike Warren</u>	<u>Foreman</u>
c. <u>Wick Mount</u>	<u>Tech.</u>
d. <u>Harold Jefferson</u>	<u>Tech.</u>
e. <u>Jim Sako</u>	<u>Operator</u>
f. <u>Max Blum</u>	<u>Operator</u>
g. <u>Max Garsert</u>	<u>Consult.</u>
h. <u>Dan Hase</u>	<u>Consult.</u>

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

NO- Work Rain, Soil Screening
performed prior to Rain Event

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.



Contractor's Approved
Authorized Representative

DAILY CHEMICAL QUALITY CONTROL REPORT FORM

HUNTER FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042

Date 2/16/98

Weather:

Temperature 59-60

Wind Speed and Direction 5-25 mph NE

Barometric Reading _____

Other _____

Chemical Data Acquisition Work Performed (i.e. QA samples collected and calibrations):

1K.)	EB-L6-S	EB-J5-S	EB-I5-S
25 } Calibrators	EB-L7-S	EB-J6-S	
125 }	EB-L8-S	EB-J7-S	
625 }	EB-K8-S	EB-J8-S	
	EB-K7-S	EB-I8-S	
	EB-K6-S	EB-I7-S	

Sampling, and Sample Shipments:

All samples collected according to the approved SAP

Chemical Parameter Measurement Problems and/or Corrective Actions or deviations from the approved SAP:

On-site personnel responsible for chemical parameter measurement and sample acquisition:

Signature [Signature]

Date 2/16/98

CQC Representative:

Signature _____

Date _____

Army Corps of Engineers

Work Order #

Job #

Chain of Custody Record

(ER 1110-1-263)

Hunter Army Airfield

10.

Project Name

Hunter Fire Training Area

Contract No. DACA 21-97-C-0042

No.

of

Conts.

TPH (DRO)

SAD NO.

MATRIX

Net: (Signature)

Wally Sargent

9/8-757-16016

2/16/98

3

Time

Pres.

Gr

cm

Site Code/Sample Number

EB-J6-S-QA

1698

Time

Pres.

Gr

cm

Site Code/Sample Number

EB-J6-S-QA

1698

Time

Pres.

Gr

cm

Site Code/Sample Number

EB-J6-S-QA

1698

Wally Sargent

2/16/98 1348

Received by: (Sig.)

Date/Time

Hazards Associated with Samples

Refurnished by: (Sig.)

Date/Time

Received by: (Sig.)

Date/Time

Refurnished by: (Sig.)

Date/Time

Received for Laboratory by: (Sig.)

Date/Time

Remarks at time of receipt.

Custody Seal No.

Lab Case No.

FedEx
Tracking
Number

801466199435

0200

Form
I.D. No.

1 From (please print and press hard)

date 2/16/98 Sender's FedEx Account Number 1694-8899-1
Sender's name Mary Sargent Phone (770) 621-9414
Company Omega Environmental Inc.
Address 4661 Hammermill Rd Ste B
City Tucker State GA ZIP 30084

2 Your Internal Billing Reference Information
(Optional) (First 24 characters will appear on invoice)

3 To (please print and press hard)

Recipient's name US Corps of Engineers Phone (770) 919-5270
Company South Atlantic Division Lab
Address 601 South Cobb Drive
Marietta State GA ZIP 30060-3112

☐ Check here
if residence
(Extra charge applies
for FedEx Express Saver)

4 For at FedEx Location check here

☐ Hold Weekday (Not available with FedEx First Overnight)
☐ Hold Saturday (Not available at all locations)
(Available for FedEx Priority Overnight and FedEx 2Day only)

5 For Saturday Delivery check here

☐ (Extra Charge. Not available to all locations)
(Available for FedEx Priority Overnight and FedEx 2Day only)

6. **Declared Value, and Limit of Liability** - By using this Airbill, the service conditions in our current Service Guide or U.S. Domestic Service Guide. Both are available on request. SEE BACK OF THIS COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS. We will not be responsible for any claim in excess of \$100 per package whether result of loss, damage, or delay, non-delivery, misdelivery, or misinformation, unless you declare a higher value, pay an additional charge, and document your

actual loss in a timely manner. Your right to recover from us for any loss includes intrinsic value of the package, loss of sales, interest, profit, attorney's fees, costs, and other forms of damage, whether direct, incidental, consequential, or special, and is limited to the greater of \$100 or the declared value but cannot exceed actual documented loss. The maximum declared value for any FedEx Letter and FedEx Pak is \$500. Federal Express may, upon your request, and with some limitations, refund all transportation charges paid.

4a Express Package Service Packages under 150 lbs.

Delivery commitment may be later in some areas.

☒ FedEx Priority Overnight (Next business morning) ☐ FedEx Standard Overnight (Next business afternoon) ☐ FedEx 2Day* (Second business day)
☐ FedEx Express Saver* (Third business day)
☐ FedEx First Overnight (Earliest next business morning delivery to select locations)

*FedEx Letter Rate not available. Minimum charge: One pound rate.

4b Express Freight Service Packages over 150 lbs.

Delivery commitment may be later in some areas.

☐ FedEx Overnight Freight (Next business day) ☐ FedEx 2Day Freight (Second business day) ☐ FedEx Express Saver Freight (Up to 3 business days)

(Call for delivery schedule. See back for detailed descriptions of freight services.)

5 Packaging

☐ FedEx Letter ☐ FedEx Pak ☐ FedEx Box ☐ FedEx Tube ☒ Other Pkg.
(Declared value limit \$500)

6 Special Handling

Does this shipment contain dangerous goods? ☐ Yes ☒ No
☐ Dry Ice (Dry Ice, 9, UN 1845 III) (Dangerous Goods Shipper's Declaration not required) ☐ CA ☐ Cargo Aircraft Only

7 Payment

Billed to: ☒ Sender (Account no. in section 1 will be billed) ☐ Recipient ☐ Third Party ☐ Credit Card ☐ Cash/Check
(Not for FedEx account no. or Credit Card no. below)

FedEx
Account No.
Credit
Card No.Exp.
Date

Total Packages Total Weight Total Declared Value* Total Charges
\$.00 \$

*When declaring a value higher than \$100 per shipment, you pay an additional charge. See SERVICE CONDITIONS, DECLARED VALUE, AND LIMIT OF LIABILITY sections for further information.

8 Release Signature

Your signature authorizes Federal Express to deliver this shipment without obtaining a signature and agrees to indemnify and hold harmless Federal Express from any resulting claims.

287

Questions?

Call 1-800-Go-FedEx (800)463-3339

Web: fedex.com
Rev. 01/97
Print #150-064
©1998 FedEx
1/10/98 12:15:24

FedEx
Tracking
Number

801466199435

0200

Form
ID No.

1 From (please print and press hard)

date 2/16/98 Sender's FedEx Account Number 1694-8899-1
Sender's name Mary Sargent Phone (770) 621-9414
Company Omega Environmental Inc.
Address 4661 Hammermill Rd Ste B
Tucker State GA ZIP 30084

2 Your Internal Billing Reference Information
(Optional) (First 24 characters will appear on invoice)

3 To (please print and press hard)

Recipient's name US Corps of Engineers Phone (770) 919-5270
Company South Atlantic Division Lab
Address 601 South Cobb Drive
Marietta State GA ZIP 30060-3112

☐ Check here
if residence
(Extra charge applies
for FedEx Express Saver)

4 For at FedEx Location check here

☐ Hold Weekday (Not available with FedEx First Overnight)
☐ Hold Saturday (Available for FedEx Priority Overnight and FedEx 2Day only) (Not available at all locations)

5 For Saturday Delivery check here

☐ (Extra Charge, Not available to all locations)
(Available for FedEx Priority Overnight and FedEx 2Day only)

6 Items, Declared Value, and Limit of Liability - By using this Airbill, the service conditions in our current Service Guide or U.S. Government Service Guide. Both are available on request. SEE BACK OF THIS COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS. We will not be responsible for any claim in excess of \$100 per package whether result of loss, damage, or delay, non-delivery, misdelivery, or misinformation, as you declare a higher value, pay an additional charge, and document your

actual loss in a timely manner. Your right to recover from us for any loss includes intrinsic value of the package, loss of sales, interest, profit, attorney's fees, costs, and other forms of damage, whether direct, incidental, consequential, or special, and is limited to the greater of \$100 or the declared value but cannot exceed actual documented loss. The maximum declared value for any FedEx Letter and FedEx Pak is \$500. Federal Express may, upon your request, and with some limitations, refund all transportation charges paid.

7 Questions?

1-800-Go-FedEx (800)463-3339

4a Express Package Service Packages under 150 lbs.

Delivery commitment may be later in some areas.

☒ FedEx Priority Overnight (Next business morning) ☐ FedEx Standard Overnight (Next business afternoon) ☐ FedEx 2Day* (Second business day)
☐ FedEx Express Saver* (Third business day)

☐ FedEx First Overnight (Earliest next business morning delivery to select locations)

*FedEx Letter Rate not available. Minimum charge One pound rate.

4b Express Freight Service Packages over 150 lbs.

Delivery commitment may be later in some areas.

☐ FedEx Overnight Freight (Next business day) ☐ FedEx 2Day Freight (Second business day) ☐ FedEx Express Saver Freight (10 to 3 business days)

(Call for delivery schedule. See back for detailed descriptions of freight services.)

5 Packaging

☐ FedEx Letter (Declared value limit \$500) ☐ FedEx Pak ☐ FedEx Box ☐ FedEx Tube ☒ Other

6 Special Handling

Does this shipment contain dangerous goods? ☐ Yes (Shipper's Declaration required) ☐ Yes (Declaration not required)

☐ Dry Ice (Dry Ice, 9, UN 1845 III (Dangerous Goods Shipper's Declaration not required) kg 904 CA ☐ Cargo Aircraft Only

7 Payment

Bill to: ☒ Sender (Account on section 1 will be billed) ☐ Recipient ☐ Third Party ☐ Credit Card ☐ Cash/Check

FedEx Account No. Exp. Date
Credit Card No.
Total Packages Total Weight Total Declared Value* Total Charges
\$.00 \$

*When declaring a value higher than \$100 per shipment, you pay an additional charge. See SERVICE CONDITIONS, DECLARED VALUE, AND LIMIT OF LIABILITY for further information.

8 Release Signature

Your signature authorizes Federal Express to deliver this shipment without obtaining a signature and agrees to indemnify and hold harmless Federal Express from any resulting claims.

287

WHS 10/97
Rev. 5-97
Part #150-164
©1998 FedEx
180/110 G/11 S-A

**PRELIMINARY RESULTS
IMMUNOASSAY SCREENING
FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21 - 97 - C- 0042**

SAMPLE NUMBER	DATE	OPTICAL DENSITY	TPH (DRO) RANGE (ppm)
<i>NEG. CONTROL</i>	<i>2/13/98</i>	<i>1.16</i>	
<i>14</i>	<i>2/13/98</i>	<i>1.13</i>	
<i>91</i>	<i>2/13/98</i>	<i>0.65</i>	
<i>592</i>	<i>2/13/98</i>	<i>0.23</i>	
EB-K5-S	2/13/98	0.04	>592
EB-L5-S	2/13/98	0.04	>592
<i>NEG. CONTROL</i>	<i>2/16/98</i>	<i>2.25</i>	
<i>14</i>	<i>2/16/98</i>	<i>1.68</i>	
<i>91</i>	<i>2/16/98</i>	<i>0.99</i>	
<i>592</i>	<i>2/16/98</i>	<i>0.33</i>	
EB-J5-S	2/16/98	1.96	<14
EB-J6-S	2/16/98	0.07	>592
EB-J7-S	2/16/98	0.04	>592
EB-J8-S	2/16/98	0.05	>592
EB-K6-S	2/16/98	0.05	>592
EB-K7-S	2/16/98	0.03	>592
EB-K7-S (DUP)	2/16/98	0.05	>592
EB-K8-S	2/16/98	0.10	>592
EB-I5-S	2/16/98	0.56	>592
EB-I5-S (DUP)	2/16/98	0.73	91-592

EB-I7-S	2/16/98	0.08	>592
EB-I8-S	2/16/98	0.07	>592
EB-L6-S	2/16/98	0.08	>592
EB-L7-S	2/16/98	0.06	>592
EB-L8-S	2/16/98	0.05	>592

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 2/15/98 Report No.: 080

Contract No.: 97C-0042

Description and Location of Work: Hunter Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min. _____ Max. _____
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a. _____
b. _____
c. _____
d. woodwork weekend
e. _____
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Office Surveillance Activities:

6. Job Safety:

(Daily comment required.)


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.



**Contractor's Approved
Authorized Representative**

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 2/14/98 Report No.: 079

Contract No.: 97-C-0042

Description and Location of Work: Hunter Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min. _____ Max.
Rainfall _____ inches

Contractor/Subcontractors and Area of Responsibility

a. _____
b. _____
c. _____
d. _____
e. _____
f. _____
g. _____
h. _____

NO WORK (Sat) weekend

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.



Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 2/13/98 Report No.: 078

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield Fire Training

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 36 Min. 62 Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>John Fleming</u>	<u>Super / QC</u>
b.	<u>Mike Whisen</u>	<u>Foreman / CEH Tech</u>
c.	<u>Luke Mount</u>	<u>Tech</u>
d.	<u>Aaron Jefferson</u>	<u>Tech</u>
e.	<u>Justin Sibo</u>	<u>Operator</u>
f.	<u>Mary Sargent</u>	<u>Consult</u>
g.	<u>David Bess</u>	<u>Consult</u>
h.		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Loaded out 52 loads of soil. To Soil Safe
Started grid layout for soil screening, #

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

I No Deficiencies Work still in progress

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Ambient Air Monitoring (Real time Instruments)

4. Monitoring of Materials and Equipment:

Air Monitoring did not indicate up grade in PPE

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Safety around heavy equipment


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

DAILY CHEMICAL QUALITY CONTROL REPORT FORM

HUNTER FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042

Date 2/13/98

Weather:

Temperature 36-42

Wind Speed and Direction 3-5 mph NE

Barometric Reading _____

Other _____

Chemical Data Acquisition Work Performed (i.e. QA samples collected and calibrations):

EB-K5-S } 2
EB-L5-S } soil screening locations

25 ppm
125 ppm
625 ppm

Sampling, and Sample Shipments:

Collected samples according to Sampling and Analysis Plan

Chemical Parameter Measurement Problems and/or Corrective Actions or deviations from the approved SAP:

On-site personnel responsible for chemical parameter measurement and sample acquisition:

Signature [Signature] Date 2/13/98

CQC Representative:

Signature _____ Date _____

**DISPOSAL MANIFEST LOG
FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042**

MANIFEST LOG NUMBER	DATE	TRUCK NUMBER	CONTENTS
02405-E8249	2-13-98	KD 91	soil
02405-E8250	2-13-98	KD 93	soil
02405-E8251	2-13-98	JC 2	soil
02405-E8252	2-13-98	KD 85	soil
02405-E8253	2-13-98	KD 92	soil
02405-E8254	2-13-98	MK 10	soil
02405-E8255	2-13-98	KD 91	soil
02405-E8256	2-13-98	KD 93	soil
02405-E8257	2-13-98	KD 85	soil
02405-E8258	2-13-98	JC 2	soil
02405-E8259	2-13-98	KD 89	soil
02405-E8260	2-13-98	MK 10	soil
02405-E8261	2-13-98	KD 92	soil
02405-E8262	2-13-98	KD 91	soil
02405-E8263	2-13-98	KD 93	soil
02405-E8264	2-13-98	JRD 2	soil
02405-E8265	2-13-98	JRD 1	soil
02405-E8266	2-13-98	KD 85	soil
02405-E8267	2-13-98	JC 2	soil

**DISPOSAL MANIFEST LOG
FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042**

MANIFEST LOG NUMBER	DATE	TRUCK NUMBER	CONTENTS
02405-E8268	2-13-98	MK 10	soil
02405-E8269	2-13-98	KD 92	soil
02405-E8270	2-13-98	KD 89	soil
02405-E8271	2-13-98	KD 91	soil
02405-E8272	2-13-98	KD 93	soil
02405-E8273	2-13-98	SS 114	soil
02405-E8274	2-13-98	KD 85	soil
02405-E8275	2-13-98	JRD 2	soil
02405-E8276	2-13-98	JRD 1	soil
02405-E8277	2-13-98	JC 2	soil
02405-E8278	2-13-98	KD 89	soil
02405-E8279	2-13-98	KD 92	soil
02405-E8280	2-13-98	MK 10	soil
02405-E8281	2-13-98	SS 114	soil
02405-E8282	2-13-98	KD 93	soil
02405-E8283	2-13-98	KD 91	soil
02405-E8284	2-13-98	KD 85	soil
02405-E8285	2-13-98	JRD 2	soil
02405-E8286	2-13-98	JRD 1	soil

**DISPOSAL MANIFEST LOG
FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042**

MANIFEST LOG NUMBER	DATE	TRUCK NUMBER	CONTENTS
02405-E8287	2-13-98	JC 2	soil
02405-E8288	2-13-98	KD92	soil
02405-E8289	2-13-98	KD89	soil
02405-E8290	2-13-98	MK 10	soil
02405-E8291	2-13-98	KD 93	soil
02405-E8292	2-13-98	KD 91	soil
02405-E8293	2-13-98	KD 85	soil
02405-E8294	2-13-98	SS114	soil
02405-E8295	2-13-98	JRD 2	soil
02405-E8296	2-13-98	JRD 1	soil
02405-E8297	2-13-98	KD92	soil
02405-E8298	2-13-98	JC 2	soil
02405-E8299	2-13-98	KD89	soil
02405-E8300	2-13-98	MK 10	soil

**DISPOSAL MANIFEST LOG
FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042**

MANIFEST LOG NUMBER	DATE	TRUCK NUMBER	CONTENTS
02405 E8202	02-04-98	C215164	soil
02405 E8203	02-04-98	KD 100	soil
02405 E8204	02-04-98	KD 78	soil
02405 E8205	02-04-98	KD-102	soil
02405 E8206	02-04-98	KD-34	soil
02405 E8207	02-04-98	KD-103	soil
02405 E8208	02-04-98	KD 106	soil
02405 E8209	02-04-98	KD 98	soil
02405 E8210	02-04-98	KD 49	soil
02405 E8211	02-04-98	KD-78	soil
02405 E8212	02-04-98	KD 100	soil
02405 E8213	02-04-98	KD 95	soil
02405 E8214	02-04-98	KD 102	soil
02405 E8215	02-04-98	KD 106	soil
02405 E8216	02-04-98	KD 98	soil
02405 E8217	02-04-98	KD 99	soil
02405 E8218	02-04-98	KD 78	soil
02405 E8219	02-04-98	KD 103	soil
02405 E8220	02-04-98	KD 100	soil

**DISPOSAL MANIFEST LOG
FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042**

MANIFEST LOG NUMBER	DATE	TRUCK NUMBER	CONTENTS
02405 E8221	02-05-98	KD-95	Soil
02405 E8222	02-05-98	KD 102	Soil
02405 E8223	02-05-98	KD 106	Soil
02405 E8224	02-05-98	KD 98	Soil
02405 E8225	02-05-98	KD 99	Soil
02405 E8226	02-05-98	KD 95	Soil
02405 E8227	02-05-98	KD 103	Soil
02405 E8228	02-05-98	KD-78	Soil
02405 E8229	02-05-98	G 14	Soil
02405 E8230	02-05-98	G 18	Soil
02405 E8231	02-05-98	KD 106	Soil
02405 E8232	02-05-98	KD 102	Soil
02405 E8233	02-05-98	G 13	Soil
02405 E8234	02-05-98	KD 100	Soil
02405 E8235	02-05-98	KD 98	Soil
02405 E8236	02-05-98	KD 99	Soil
02405 E8237	02-05-98	KD 95	Soil
02405 E8238	02-05-98	G 12	Soil
02405 E8239	02-05-98	KD 78	Soil

**DISPOSAL MANIFEST LOG
FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042**

[illegible]

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 2/12/98 Report No.: 077

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 49 Min. 65 Max;
Rainfall: 0 Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>John Fleming</u>	<u>Super / QC</u>
b.	<u>Mike Warren</u>	<u>Foreman</u>
c.	<u>Aaron Jefferson</u>	<u>Tech.</u>
d.	<u>Luke Mant</u>	<u>Tech.</u>
e.	<u>Jim Subo</u>	<u>Operator</u>
f.		
g.		
h.		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Excavated soil approx. 550 cubic yd. ~~from~~ removed
free of debris from base of excavation.

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

I - no deficiencies noted, phase of work still in progress

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Ambient Air Monitoring (Realtime Instruments)

4. Monitoring of Materials and Equipment:

Real time Air Monitoring did not indicate respiratory PPE.

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Safety around heavy equipment, Safety around open excavation

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

~~None~~

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.



Contractor's Approved
Authorized Representative

DAILY CHEMICAL QUALITY CONTROL REPORT FORM

HUNTER FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042

Date 2/12/98

Weather:

Temperature 49° - 65°

Wind Speed and Direction 10 - 15 MPH

Barometric Reading _____

Other _____

Chemical Data Acquisition Work Performed (i.e. QA samples collected and calibrations):

Heap # 6-ES-001-X (Primary Lab excavated soil)
Heap # 6-ES-001-O (Primary Lab QC)
Heap # 6-ES-001-QA (Rep. sent to COE QA Lab)
Heap # 6-X-TB Trip Blank Primary
Heap # 6-QA-TB Trip Blank - QA Lab
Heap # 6-X-RA Primary Lab Reseat sample

Sampling, and Sample Shipments:

All samples shipped via FedEx
Packed on Ice

Chemical Parameter Measurement Problems and/or Corrective Actions or deviations from the approved SAP:

On-site personnel responsible for chemical parameter measurement and sample acquisition:

Signature [Signature] Date 2/12/98

CQC Representative:

Signature _____ Date _____



Environmental Analytical Services

CHAIN OF CUSTODY

6017 Financial Drive, Norcross, GA 30071
Phone # (770) 449-8800 Fax # (770) 449-5477

Company Name: *Company to be visited Sep 6/08*

Address: *11111 1st St. N. #100*

Report Sent to: (Client Contact):

Contact Phone # 972 363 1632 Fax # 972 363 1632

Project Name: Project 1

Project Number: 07-0000000

Billing address:

Client P.O. #

For Laboratory Use Only

Page 4 OF 4

Init/Temp:

AAL Lab Project #

Samplers: (signature)		Samplers: (printed)					
Sample ID #	Sample Date / Time	Comp	Grab	Matrix	Preserved	Sample Location:	No. of Containers
Heq #6-ES-W1-X	2/2/98						2
Heq #6-ES-W1-Q	2/2/98						2
Heq #6-X-TB	2/2/98						2
Heq #6-X-RA	2/2/98						4
Relinquished By:		Date / Time		Received By:			
Relinquished By:		Date / Time		Received By:			

Matrix Guide: (S = Soil) (W = Water) (L = Liquid) (C = Cartridge) (SL = Sludge) (A = Air Sample) (F = Foods) (M = Miscellaneous)

000077518

[illegible]

Fed

FedEx Tracking Number

801466199424

From (please print and press hard)

2/12/98 1694-8899-1

Date

Sender's Name

Omega Environmental Services Inc

Company

Phone 1770 621-5414

Address

4661 Hanna Mill Rd Ste B Tucker

City

Dept./Floor/Suite/Room

GA ZIP 30084

State

ZIP

GA 30084

Your Internal Billing Reference Information (Optional) (first 24 characters will appear on invoice)

To (please print and press hard)

Recipient's Name

Lynn Moody

Company

Accura Analytical Lab

Phone

770 449-5800

Address

607 Financial Drive Worcester

City

Dept./Floor/Suite/Room

GA ZIP 30071

State

ZIP

GA 30071

For at FedEx Location check here

Hold Saturday (Not available with FedEx First Overnight)

For Saturday Delivery check here

Feen Charge (Not available at all locations)

Check here if residence (Enter above for FedEx Express Saver)

When adding a value higher than \$100 per shipment, you pay an additional charge. See SERVICE CONDITIONS, DECLARED VALUE, AND LIMIT OF LIABILITY section for further information.

Actual loss in a timely manner. Your right to recover from us for any loss includes intrinsic value of the package, loss of sales, interest, profit, attorney's fees, costs, and other terms of damage, whether direct, incidental, consequential, or special, and is limited to the maximum declared value for any FedEx Letter and FedEx Pak is \$500. Federal Express may, upon your request, and with some limitations, refund all transportation charges paid.

I agree to the service conditions in our current Service Guide or U.S. Government Service Guide. Both are available on request. SEE BACK OF YOUR COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS.

is you declare a higher value, pay an additional charge, and document your

Questions?

1-800-Go FedEx (800)463-3339

0200

Form 10 No

4a Express Package Service Packages under 150 lbs.

FedEx Priority Overnight (Next business morning)

FedEx Standard Overnight (Next business day)

FedEx 2Day* (Second business day)

FedEx Express Saver* (Third business day)

*FedEx Letter Rate not available Minimum charge One pound rate

4b Express Freight Service Packages over 150 lbs.

FedEx Overnight Freight (Next business day)

FedEx 2Day Freight (Second business day)

FedEx Express Saver Freight (Up to 3 business days)

(Call for delivery schedule. See back for detailed descriptions of freight services.)

5 Packaging

FedEx Letter (As per attached Shipper's Declaration)

FedEx Pak (As per attached Shipper's Declaration)

FedEx Box (As per attached Shipper's Declaration)

FedEx Tube (As per attached Shipper's Declaration)

6 Special Handling

Does this shipment contain dangerous goods? (Dry Ice, 8, UN 1845 (3))

Yes (As per attached Shipper's Declaration)

No (As per attached Shipper's Declaration)

7 Payment

Bill to: Sender (Enter FedEx account no. or Credit Card no. below)

Recipient (Enter FedEx account no. or Credit Card no. below)

Third Party (Enter FedEx account no. or Credit Card no. below)

Cash/Check (Enter FedEx account no. or Credit Card no. below)

FedEx Account No.

Credit Card No.

Total Packages

Weight

Total Declared Value

Total Charges

Exp. Date

8 Release Signature

Your signature authorizes Federal Express to deliver its shipment without obtaining a signature and agrees to indemnify and hold harmless Federal Express from any resulting claims.

287

ed

1700 11/10/97

FedEx
Tracking
Number

8014666149413

10 No

From (please print and press hard)

2/12/98 Sender's FedEx Account Number

1694-8899-1

der's
ne

David Price

Phone (770) 621-9414

pany

Omega Environmental Inc.

dress

4661 Hammermill Rd Ste B

Dept./Floor/Suite/Room

Tucker

State GA ZIP 30084

Your Internal Billing Reference Information
(Optional) (First 24 characters will appear on invoice)

To (please print and press hard)

client's
time U.S. Corps of Engineers Phone 1770 919-5270

mpany

South Atlantic Division Lab

address
y "HOLD" at FedEx location
int FedEx address here

611 South Cobb Drive

(We cannot deliver to PO Boxes or PO ZIP Codes)

Dept./Floor/Suite/Room

Marietta

State GA

ZIP 30060-3112

For at FedEx Location check here

☐ Hold Weekday
(Not available with
FedEx First Overnight)☐ Hold Saturday
(Available for FedEx Priority Overnight
and FedEx 2Day only)

(Not available at all locations)

For Saturday Delivery check here

☐ (Extra Charge. Not available to all locations)
(Available for FedEx Priority Overnight
and FedEx 2Day only)

Service Conditions, Declared Value, and Limit of Liability - By using this Airbill, you agree to the service conditions in our current Service Guide or U.S. Government Service Guide. Both are available on request. SEE BACK OF ENDER'S COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS. We will not be responsible for any claim in excess of \$100 per package whether a result of loss, damage, or delay, non-delivery, misdelivery, or misinformation, unless you declare a higher value, pay an additional charge, and document your

actual loss in a timely manner. Your right to recover from us for any loss includes intrinsic value of the package, loss of sales, interest, profit, attorney's fees, costs, and other forms of damage, whether direct, incidental, consequential, or special, and is limited to the greater of \$100 or the declared value but cannot exceed actual documented loss. The maximum declared value for any FedEx Letter and FedEx Pak is \$500. Federal Express may, upon your request, and with some limitations, refund all transportation charges paid

Questions?

Call 1-800-Go-FedEx (800)463-3339

The World On Time

4a Express Package Service Packages under 150 lbs.

Delivery commitment may be later in some areas

☐ FedEx Priority Overnight
(Next business morning)☐ FedEx Standard Overnight
(Next business afternoon)☐ FedEx 2Day*
(Second business day)☐ FedEx First Overnight
(Earliest next business morning delivery to select locations)☐ FedEx Express Saver*
(Third business day)*FedEx Letter Rate not available.
Minimum charge One pound rate

4b Express Freight Service Packages over 150 lbs.

Delivery commitment may be later in some areas

☐ FedEx Overnight Freight
(Next business day)☐ FedEx 2Day Freight
(Second business day)☐ FedEx Express Saver Freight
(Up to 3 business days)

(Call for delivery schedule. See back for detailed descriptions of freight services)

5 Packaging

☐ FedEx Letter
(Declared value limit \$500)☐ FedEx Pak☐ FedEx Box☐ FedEx Tube☐ Other Pak

6 Special Handling

Does this shipment contain dangerous goods?

☐ Dry IceDry Ice, 9 UN 1845 (115)
(Dangerous Goods Shipper's Declaration not required)

kg 304

☐ Yes

Is an authorized Shipper's Declaration required?

☐ YesCA ☐ Cargo Aircraft Only

7 Payment

Bill to:

☒ Sender☐ Recipient☐ Third Party☐ Credit Card☐ Cash/Check

(Under FedEx account no. or Credit Card no. below)

FedEx Account No.

Credit Card No.

Exp. Date

Total Packages

Total Weight

Total Declared Value

Total Charges

*When declaring a value higher than \$100 per shipment you pay an additional charge. See SERVICE CONDITIONS, DECLARED VALUE, AND LIMIT OF LIABILITY section for further information

8 Release Signature

Your signature authorizes Federal Express to deliver this shipment without obtaining a signature and agrees to indemnify and hold harmless Federal Express from any resulting claims

287

W.S. 0062
Rev. Date: 5/97
Part #156364
©1994-97 FedEx
PRINTED IN U.S.A.

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 2-11-98 Report No.: 076

Contract No.: 97-C-0042

Description and Location of Work: Hunter Airfield, Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min. _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a. _____
b. _____
c. _____
d. No work
e. _____
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.



Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 2-10-98 Report No.: 075

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield, Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min. _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a. _____
b. _____
c. _____
d. NO WORK
e. _____
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.



Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 2-9-98 Report No.: 074

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min. _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a. _____
b. _____
c. NO WORK
d. _____
e. _____
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


**Contractor's Approved
Authorized Representative**

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 02-08-98 Report No.: 073

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield, Flight Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min. _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a. _____
b. _____
c. _____
d. NO WORK
e. _____
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 2-7-98 Report No.: 072

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield, Air Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min. _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a. _____
b. _____
c. _____
d. NO WORK
e. _____
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 2-6-98 Report No.: 071

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield, Air Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy) Temperature: 37 Min. 56 Max.
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a.	John Fleming	OES	Sup.
b.	Mike Warren	OES	Foreman
c.	Aaron Jefferson	OES	Tech
d.	Luke Mount	OES	Tech
e.			
f.			
g.			
h.			

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Could not Excavated because water in pit, clean
up site.

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

no Excavation / phase of work in progress

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

none

4. Monitoring of Materials and Equipment:

NONE

5. Offsite Surveillance Activities:

NONE

6. Job Safety:

(Daily comment required.)

Safety meeting

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

N/A

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 2-5-98 Report No.: 070

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield, Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 47 Min. 58 Max;
Rainfall 0 Inches

Contractor/Subcontractors and Area of Responsibility

a. <u>MIKE WARREN</u>	<u>DES</u>	<u>Foreman</u>
b. <u>HAZEN T. JOHNSON</u>	<u>DES</u>	<u>Tech</u>
c. <u>LUSTER JOHNSON</u>	<u>DES</u>	<u>OPER</u>
d. <u>LUKE MOUNT</u>	<u>DES</u>	<u>Tech</u>
e. <u>JOHN FLEMING</u>	<u>DES</u>	<u>Sump</u>
f. _____	_____	_____
g. _____	_____	_____
h. _____	_____	_____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Load out soil from pit

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

No deficiencies / phase of work in progress

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Fire Monitoring (Real Time Instrument) + GASTEC
Pump Benzene

4. Monitoring of Materials and Equipment:

Per Monitoring^{Results} did not require upgrade of PPE

5. Offsite Surveillance Activities:

None

6. Job Safety:

(Daily comment required.)

*Caution while digging around lines & working
around equipment.*

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Fred said EVERY thing was O.K. on site

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.

John S. H.
Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 2-4-98 Report No.: 069

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min. _____ Max;
Rainfall 2 Inches

Contractor/Subcontractors and Area of Responsibility

a. _____
b. _____
c. NO WORK
d. RAIN
e. _____
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.



Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 2-3-98 Report No.: 068

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield, Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min. _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a. _____
b. _____
c. NO WORK
d. _____
e. RAIL
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

NO WORK

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Rain

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.



Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 2-2-98 Report No.: 067

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield, Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min, _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

- a. _____
- b. _____
- c. _____
- d. _____
- e. _____
- f. _____
- g. _____
- h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

no work

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

NA

5. Offsite Surveillance Activities:

NA

6. Job Safety:

(Daily comment required.)

NA

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

no work

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 2-1-98 Report No.: 066

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield, Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min. _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a.	John Thomas	DES	sup.
b.	Mike Warren	DES	Foreman
c.	Arnon Jefferson	DES	Tech
d.	Luke Mount	DES	Tech
e.	Lester Johnson	DES	Opac
f.	David Pratt	CEO	Consultant
g.			
h.			

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

no work

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

no work

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

4. Monitoring of Materials and Equipment:

NA

5. Offsite Surveillance Activities:

NA

6. Job Safety:

(Daily comment required.)

NA

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

no work

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 1-31-98 Report No.: 063

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield, Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min. _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>John Fleming</u>	<u>DES</u>	<u>SUP</u>
b.	<u>Mike Warren</u>	<u>DES</u>	<u>FORMAN</u>
c.	<u>Harvey Jefferson</u>	<u>DES</u>	<u>TECH</u>
d.	<u>Luke Mount</u>	<u>DES</u>	<u>TECH</u>
e.	<u>Lester Johnson</u>	<u>DES</u>	<u>OPER</u>
f.	<u>David Parr</u>	<u>Geo</u>	<u>Consultant</u>
g.			
h.			

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

no work

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

no work

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

NA

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 1/30/98 Report No.: 064

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield, Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 42 Min, 64 Max;
Rainfall 0 Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>John Flemming</u>	<u>OES</u>	<u>Supervisor</u>
b.	<u>Mike Warren</u>	<u>OES</u>	<u>Foreman</u>
c.	<u>Luke Mount</u>	<u>OES</u>	<u>Tech</u>
d.	<u>Arnon Jefferson</u>	<u>OES</u>	<u>Tech</u>
e.	<u>Lester Johnson</u>	<u>OES</u>	<u>Operator</u>
f.	<u>David Parie</u>	<u>Geo</u>	<u>Consult</u>
g.			
h.			

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Pumped water from pit, spotted fire peridot +
water exposed underground lines

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

No deficiencies Phase of work still in progress

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Fire Monitoring (REAL Time Instruments) + GASTEC
Pump Benzene

4. Monitoring of Materials and Equipment:

Air Monitoring results did not require upgrade of PPE

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Cautious while digging around utilities lines & while working around equipment

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Truck reminded Oregon to use extreme caution while exposing utilities

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.

John S. Shing
Contractor's Approved
Authorized Representative

CHAIN OF CUSTODY

Company Name: *Design Environmental Services, Inc.*

Address: 4667 Hammer Mill Road Suite B Tulsa OK 74104

Report Sent to: (Client Contact): C. Brown, J & Davis Shopp, S

Contact Phone # 512-757-1408 Fax # 512-757-1408

Project Name: Junior Fire Training Idea

Project Number: 764
Project Number: 157-0042

Billing address:

Client P.O. #

For Laboratory Use Only

Page OF

Init/Temp:

AAL Lab Project #

[illegible]

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 1/29/30 Report No.: 063

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield, Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 37° Min. 65° Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a.	John Flemming	OES	Super
b.	Mike Warren	OES	Foreman
c.	Luke Mount	OES	Tech.
d.	Aron Jefferson	OES	Tech.
e.	Lester Johnson	OES	Operator
f.	David Price	Geosciences	Consultant
g.			
h.			

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Pumped water from excavation, separated free product & water
exposed underground utilities.

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

I - No deficiencies Phase of work still in progress

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Ambient Air Monitoring (Real Time Instruments) & GASTEC
Pump Benzene

4. Monitoring of Materials and Equipment:

Air Monitoring results did not require upgrade of PPE

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Caution while digging around utilities, & while
working around equipment

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Fred reminded Omega to use extreme caution
while exposing utilities

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.



Contractor's Approved
Authorized Representative

DAILY CHEMICAL QUALITY CONTROL REPORT FORM

HUNTER FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042

Date 1/29/98

Weather:

Temperature 62°

Wind Speed and Direction D-South NE

Barometric Reading _____

Other _____

Chemical Data Acquisition Work Performed (i.e. QA samples collected and calibrations):

Sample ID: 106M-001-SWW-X (Primary lab Sample) 106-SWW-TB (Primary lab Trip Blank)
106T-002-SWW-X (" " " ")
106T-002-SWW-D (Primary lab QC) 106-T-002-SWW-QA (CDE QA sample)
106B-003-SWW-X (Primary lab Sample) 106-SWW-QA-TB (CDE Trip Blank)
Heap #5-ES001-X (" " " ") Heap #5-ES001-QA (CDE QA sample)
Heap #5-ES001-D (Primary lab QC)

Sampling, and Sample Shipments:

Above stated samples shipped via Fedex on 1-29-98

Chemical Parameter Measurement Problems and/or Corrective Actions or deviations from the approved SAP:

N/A

On-site personnel responsible for chemical parameter measurement and sample acquisition:

Signature [Signature] Date 1-29-98

CQC Representative:

Signature _____ Date _____

U.S. Army Corps of Engineers Work Order # _____ Job # _____ Chain of Custody Re

IER 1110-1-263

Hunter Army Airfield

Proj. No.

Project Name *Hunter Army Fire Training Area*

Contract No. *DAHA21-87-C-0042*

Sampler: (Signature)

Alvin Davis *912-757-1606*

TAT

Remarks:

SAD NO.

MATRIX

Date Time Pres. Gr Cm Site Code/Sample Number

No. of Conts.

BTEX - 8260

PAH - 8270

Udcs 8260

TCLP metals

TPH-418.1

1/24/89

1/25/88

1/24/89

106T-002-SWU-QA

106T-SWU-QA-TB

Heq # 5-ES001-QA

Sampler Relinquished by: *Alvin Davis*

Date/Time *1/29/88*

Received by: (Sig.)

Date/Time

Hazards Associated with Samples

Relinquished by: (Sig.)

Date/Time

Received by: (Sig.)

Date/Time

Relinquished by: (Sig.)

Date/Time

Received for Laboratory by: (Sig.)

Date/Time

Remarks at time of receipt.

Custody Seal No.

Lab Case No.

UG FOR J21-R, Oct 90



ACCURA ANALYTICAL LABORATORY, INC.

Environmental Analytical Services

6017 Financial Drive, Norcross, GA 30071

Phone # (770) 449-8800 Fax # (770) 449-5477

CHAIN OF CUSTODY

Billing address:

Company Name: Onyx Environmental Services Inc.

Client P.O. #

Address: 4661 Hammers Mill Road Sub-B To La Gr 30084

For Laboratory Use Only

Report Sent to: (Client Contact): Stevens, L. E. Travis Shoppard

Custody Seal: Y N

Page OF

Contact Phone # 770-757-1606 Fax # 770-757-1608

QC Level: N 1 2 3 4

InitTemp:

Project Name: Hunter Fire Training Area

Sample Condition:

AAL Lab Project #

Project Number: CA # DA1421-57C-0042

Samplers: (signature)

Samplers: (printed)

David Paris

David Paris

Sample ID #	Sample Date / Time	Comp	Grab	Matrix	Preserved	Sample Location:	No. of Containers	ANALYSIS	Remarks	Accura Sample ID No. AB
-------------	--------------------	------	------	--------	-----------	------------------	-------------------	----------	---------	-------------------------

106M-001-SUB-X 1/25/98 W W 106 Stored water in boat 3 ✓ ✓

106T-002-SUB-X 1/25/98 W W 106 3 ✓ ✓

106T-002-SUB-0 1/25/98 W W 106 3 ✓ ✓

106B-003-SUB-X 1/25/98 W W 106 3 ✓ ✓

106B-003-SUB-TB 1/25/98 W W 106 2 ✓ ✓

106B-003-SUB-X 1/25/98 W W 106 2 ✓ ✓

106B-003-SUB-0 1/25/98 W W 106 2 ✓ ✓

Relinquished By: *David Paris* Date / Time: 1/25/98 Received By: _____ Date / Time: _____

Relinquished By: _____ Date / Time: _____ Received By: _____ Date / Time: _____

Special Requirements Or Remarks:

Turnaround Time Requested: 48hr

From (please print and press hard)

1/29/98 Sender's FedEx Account Number 1694-8899-1
 David Price Phone 770 621-9414
 Omega Environmental Services
 4661 Hammermill Road Suite B
 Tucker State GA ZIP 30084
 Dept/Floor/Suite/Room

Your Internal Billing Reference Information (Optional) (First 24 characters will appear on invoice)

To (please print and press hard)

U.S. Corps of Engineers Phone 770 919-5270
 South Atlantic Division Lab
 611 South Cobb Dr
 Marietta State GA ZIP 30060-3112
 Dept/Floor/Suite/Room
 Check here if residence (Extra charge applies for FedEx Express Saver)
 For at FedEx Location check here
 Hold Weekday (Not available with FedEx First Overnight)
 Hold Saturday (Available for FedEx Priority Overnight and FedEx 2Day only)
 For Saturday Delivery check here
 (Extra Charge. Not available to all locations) (Available for FedEx Priority Overnight and FedEx 2Day only)

Conditions, Declared Value, and Limit of Liability - By using this Airbill, I agree to the service conditions in our current Service Guide or U.S. Domestic Service Guide. Both are available on request. SEE BACK OF AIRBILL FOR INFORMATION AND ADDITIONAL TERMS. I am not responsible for any claim in excess of \$100 per package whether due to loss, damage, or delay, non-delivery, misdelivery, or misinformation. If I declare a higher value, pay an additional charge, and document your

actual loss in a timely manner. Your right to recover from us for any loss includes intrinsic value of the package, loss of sales, interest, profit, attorney's fees, costs, and other forms of damage, whether direct, incidental, consequential, or special, and is limited to the greater of \$100 or the declared value but cannot exceed actual documented loss. The maximum declared value for any FedEx Letter and FedEx Pak is \$500. Federal Express may, upon your request, and with some limitations, refund all transportation charges paid.

Questions?
 1-800-Go-FedEx (800)463-3339

4a Express Package Service Packages under 150 lbs. Delivery commitment may be later in some areas.

☒ FedEx Priority Overnight (Next business morning) ☐ FedEx Standard Overnight (Next business afternoon) ☐ FedEx 2Day* (Second business day)
☐ FedEx Express Saver* (Third business day)
☐ FedEx First Overnight (Earliest next business morning delivery to select locations) *FedEx Letter Rate not available. Minimum charge: One pound rate.

4b Express Freight Service Packages over 150 lbs. Delivery commitment may be later in some areas.

☐ FedEx Overnight Freight (Next business day) ☐ FedEx 2Day Freight (Second business day) ☐ FedEx Express Saver Freight (Up to 3 business days)
 (Call for delivery schedule. See back for detailed descriptions of freight services.)

5 Packaging ☐ FedEx Letter ☐ FedEx Pak ☐ FedEx Box ☐ FedEx Tube ☒ Other Pkg. Declared value limit \$500

6 Special Handling

Does this shipment contain dangerous goods? ☐ Yes (See per aircraft Shipper's Declaration) ☐ Yes (Shipper's Declaration not required)
☐ Dry Ice ☐ Dry Ice, 9, UN 1845 III (Dangerous Goods Shipper's Declaration not required) kg 904 CA ☐ Cargo Aircraft Only

7 Payment

Bill to: ☒ Sender (Account no. in Section 1 will be billed) ☐ Recipient (Enter FedEx account no. or Credit Card no. below) ☐ Third Party ☐ Credit Card ☐ Cash/Check

FedEx Account No. 1694-8899-1 Exp. Date
 Credit Card No.
 Total Packages 1 Total Weight 15 Total Declared Value \$.00 Total Charges \$

* When declaring a value higher than \$100 per shipment, you pay an additional charge. See SERVICE CONDITIONS, DECLARED VALUE, AND LIMIT OF LIABILITY section for further information.

8 Release Signature

Your signature authorizes Federal Express to deliver this shipment without obtaining a signature and agrees to indemnify and hold harmless Federal Express from any resulting claims.

287

WCSA 0897
 Rev. Date 5/97
 Part #150364
 ©1994-97 FedEx
 PRINTED IN U.S.A.



1291798

FedEx
Tracking
Number

801466149402

0200

Form
I.D. No.**From (please print and press hard)**

to 1/29/98 Sender's FedEx Account Number

1694-8899-1

Order's David Price

Phone (770) 621-9414

Company Omega Environmental Services

Address 4661 Hammermill Road Suite B

City Tucker

State GA ZIP 30084

Your Internal Billing Reference Information
(Optional) (First 24 characters will appear on invoice)**To (please print and press hard)**

Recipient's Name Lynn Moody

Phone (770) 449-8800

Company Accura Analytical Lab Inc.

Address 6017 Financial Drive

City Norcross

State GA ZIP 30071

☐ Check here
if residence
(Extra charge applies
for FedEx Express Saver)**For at FedEx Location check here**☐ Hold Weekday
(Not available with
FedEx First Overnight)☐ Hold Saturday
(Not available at all locations)
(Available for FedEx Priority Overnight
and FedEx 2Day only)**For Saturday Delivery check here**☐ (Extra Charge. Not available to all locations)
(Available for FedEx Priority Overnight
and FedEx 2Day only)

Service Conditions, Declared Value, and Limit of Liability—By using this Airbill, you agree to the service conditions in our current Service Guide or U.S. Government Service Guide. Both are available on request. SEE BACK OF ORDER'S COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS. We will not be responsible for any claim in excess of \$100 per package whether a result of loss, damage, or delay, non-delivery, misdelivery, or misinformation. Unless you declare a higher value, pay an additional charge, and document your

actual loss in a timely manner. Your right to recover from us for any loss includes intrinsic value of the package, loss of sales, interest, profit, attorney's fees, costs, and other forms of damage, whether direct, incidental, consequential, or special, and is limited to the greater of \$100 or the declared value but cannot exceed actual documented loss. The maximum declared value for any FedEx Letter and FedEx Pak is \$500. Federal Express may, upon your request, and with some limitations, refund all transportation charges paid.

Questions?

Call 1 800 GO FEDEX (800) 463-3339

4a Express Package Service Packages under 150 lbs.Delivery commitment may
be later in some areas.☒ FedEx Priority Overnight
(Next business morning)☐ FedEx Standard Overnight
(Next business afternoon)☐ FedEx 2Day®
(Second business day)☐ FedEx Express Saver®
(Third business day)☐ FedEx First Overnight
(Earliest next business morning delivery to select locations)* FedEx Letter Rate not available.
Minimum charge: One pound rate.**4b Express Freight Service Packages over 150 lbs.**Delivery commitment may
be later in some areas.☐ FedEx Overnight Freight
(Next business day)☐ FedEx 2Day Freight
(Second business day)☐ FedEx Express Saver Freight
(Up to 3 business days)

(Call for delivery schedule. See back for detailed descriptions of freight services.)

5 Packaging☐ FedEx Letter
(Declared value limit \$500)☐ FedEx Pak☐ FedEx Box☐ FedEx Tube☒ Other Pkg.**6 Special Handling**

Does this shipment contain dangerous goods?

☐ Yes (See back for
Shipper's Declaration)☐ Yes (Shipper's
Declaration not required)☐ Dry Ice

Dry Ice, 9, UN 1845 III

kg 304

CA

☐ Cargo Aircraft Only
(Dangerous Goods Shipper's Declaration not required)**7 Payment**Bill to: ☒ Sender
(Account no. will be billed)☐ Recipient☐ Third Party☐ Credit Card☐ Cash/Check

FedEx Account No.

Credit Card No.

Total Packages

Total Weight

Total Declared Value

Total Charges

* When declaring a value higher than \$100 per shipment, you pay an additional charge. See SERVICE CONDITIONS, DECLARED VALUE, AND LIMIT OF LIABILITY section for further information.

8 Release Signature

Your signature authorizes Federal Express to deliver this shipment without obtaining a signature and agrees to indemnify and hold harmless Federal Express from any resulting claims.

287

WSL 369/
Rev Date 5/97
Part # 50364
Rev 9/94-97 FedEx
PRINTED IN U.S.A.

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 1/29/98 Report No.: 062

Contract No.: 97C-0042

Description and Location of Work: Fire Training Area, Hunter Army Airfield

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 37 Min. 65 Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>John Fleming</u>	<u>OES</u>	<u>Super.</u>
b.	<u>Mike Warren</u>	<u>OES</u>	<u>Foreman</u>
c.	<u>Lester Johnson</u>	<u>OES</u>	<u>operator</u>
d.	<u>Aron Jefferson</u>	<u>OES</u>	<u>Tech.</u>
e.	<u>Luke Mont</u>	<u>OES</u>	<u>Tech.</u>
f.	<u>David Paic</u>	<u>Geo</u>	<u>Consult</u>
g.			
h.			

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Pumped water from EXCAVATION approx 17,000 to 18,000 gallons. Collected
sample of water from EXCAVATION prior to pumping

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

I - no deficiencies phase of work still in progress

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Ambient Air Monitoring (Real Time Instruments)

From (please print and press hard)

ite 1/28/98 Sender's FedEx Account Number 1694-8899-1
 nder's David Price Phone (770) 621-9414
 my Omega Environmental Inc
 dress 4661 Hammermill Rd Ste B
 Tucker State GA ZIP 30084
 Dept./Floor/Suite/Room

Your Internal Billing Reference Information
(Optional) (First 24 characters will appear on invoice)

To (please print and press hard)

ipient's Lynn Moody Phone (770) 449-8800
 me Accura Analytical Labs
 mpany 6017 Financial Drive
 dress (HOLD* at FedEx location, if FedEx address here)
 (We Cannot Deliver to P.O. Boxes or P.O. ZIP Codes)
 Norcross State GA ZIP 30071
 Dept./Floor/Suite/Room

☐ Check here
if residence
(Extra charge applies
for FedEx Express Saver)

For at FedEx Location check here

☐ Hold Weekday (Not available with
FedEx First Overnight)
☐ Hold Saturday (Not available at all locations)
 (Available for FedEx Priority Overnight
and FedEx 2Day only)

For Saturday Delivery check here

☐ (Extra Charge, Not available to all locations)
 (Available for FedEx Priority Overnight
and FedEx 2Day only)

vice Conditions, Declared Value, and Limit of Liability - By using this Airbill,
 agree to the service conditions in our current Service Guide or U.S.
 Government Service Guide. Both are available on request. SEE BACK OF
 IDER'S COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS.
 will not be responsible for any claim in excess of \$100 per package whether
 result of loss, damage, or delay, non-delivery, misdelivery, or misinformation,
 less you declare a higher value, pay an additional charge, and document your

actual loss in a timely manner. Your right to recover from us for any loss includes intrinsic
 value of the package, loss of sales, interest, profit, attorney's fees, costs, and other forms
 of damage, whether direct, incidental, consequential, or special, and is limited to the
 greater of \$100 or the declared value but cannot exceed actual documented loss. The
 maximum declared value for any FedEx Letter and FedEx Pak is \$500. Federal Express
 may, upon your request, and with some limitations, refund all transportation charges paid.

Questions?

all 1-800-Go-FedEx (800)463-3339

4a Express Package Service Packages under 150 lbs. Delivery commitment may
be later in some areas.

☒ FedEx Priority Overnight (Next business morning) ☐ FedEx Standard Overnight (Next business afternoon) ☐ FedEx 2Day* (Second business day)
☐ FedEx Express Saver* (Third business day)
☐ FedEx First Overnight (Earliest next business morning delivery to select locations) *FedEx Letter Rate not available.
 Minimum charge: One pound rate.

4b Express Freight Service Packages over 150 lbs. Delivery commitment may
be later in some areas.

☐ FedEx Overnight Freight (Next business day) ☐ FedEx 2Day Freight (Second business day) ☐ FedEx Express Saver Freight (Up to 3 business days)
 (Call for delivery schedule. See back for detailed descriptions of freight services.)

5 Packaging ☐ FedEx Letter ☐ FedEx Pak ☐ FedEx Box ☐ FedEx Tube ☒ Other
Declared value limit \$500

6 Special Handling

Does this shipment contain dangerous goods? ☐ Yes (As per attached
Shipper's Declaration not required) ☒ No
☐ Dry Ice (Dry Ice: 9, UN 1845 lbs. kg 904 CA Cargo Aircraft Only)
 (Dangerous Goods Shipper's Declaration not required)

7 Payment

Bill to: ☒ Sender (Account no. on section 1 will be billed) ☐ Recipient (Enter FedEx account no. or Credit Card no. below) ☐ Third Party ☐ Credit Card ☐ Cash/Check

FedEx Account No. 1694-8899-1 Exp. Date
 Credit Card No.
 Total Packages 1 Total Weight 12 lbs Total Declared Value \$0.00 Total Charges \$

*When declaring a value higher than \$100 per shipment, you pay an additional charge. See SERVICE
 CONDITIONS, DECLARED VALUE, AND LIMIT OF LIABILITY section for further information.

8 Release Signature

Your signature authorizes Federal Express to deliver this ship-
 ment without obtaining a signature and agrees to indemnify
 and hold harmless Federal Express from any resulting claims.

287

WCS: 0897
 Rev. Date 5/97
 Print #150054
 4/1994-97 FedEx
 PRINTED IN U.S.A.

1 From (please print and press hard)

Date 1/28/98 Sender's FedEx Account Number 1694-8899-1
 Sender's Name David Price Phone 770 621-9414
 Company Omega Environmental Inc.
 Address 4661 Hammermill Rd Ste B Dept./Floor/Suite/Room
 City Tucker State GA ZIP 30084

2 Your Internal Billing Reference Information
(Optional) (First 24 characters will appear on invoice)**3 To (please print and press hard)**

Recipient's Name Lynn Moody Phone 770 449-8800
 Company Accura Analytical Labs
 Address 6017 Financial Drive Dept./Floor/Suite/Room
Norcross State GA ZIP 30071
 City
 For ☐ at FedEx Location check here ☐ Hold Weekday (Not available with FedEx First Overnight)
☐ Hold Saturday (Not available at all locations) (Available for FedEx Priority Overnight and FedEx 2Day only)
 For Saturday Delivery check here ☐ (Extra Charge. Not available to all locations) (Available for FedEx Priority Overnight and FedEx 2Day only)

Service Conditions, Declared Value, and Limit of Liability - By using this Airbill, I agree to the service conditions in our current Service Guide or U.S. Government Service Guide. Both are available on request. SEE BACK OF YOUR COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS.
 I will not be responsible for any claim in excess of \$100 per package whether result of loss, damage, or delay, non-delivery, misdelivery, or misinformation, unless you declare a higher value, pay an additional charge, and document your

actual loss in a timely manner. Your right to recover from us for any loss includes intrinsic value of the package, loss of sales, interest, profit, attorney's fees, costs, and other forms of damage, whether direct, incidental, consequential, or special, and is limited to the greater of \$100 or the declared value but cannot exceed actual documented loss. The maximum declared value for any FedEx Letter and FedEx Pak is \$500. Federal Express may, upon your request, and with some limitations, refund all transportation charges paid.

Questions?

Call 1-800-Go-FedEx (800)463-3339

4a Express Package Service Packages under 150 lbs. Delivery commitment may be later in some areas.
☒ FedEx Priority Overnight (Next business morning) ☐ FedEx Standard Overnight (Next business afternoon) ☐ FedEx 2Day* (Second business day)
☐ FedEx Express Saver* (Third business day)
☐ FedEx First Overnight (Earliest next business morning delivery to select locations)
 *FedEx Letter Rate not available. Minimum charge: One pound rate.

4b Express Freight Service Packages over 150 lbs. Delivery commitment may be later in some areas.
☐ FedEx Overnight Freight (Next business day) ☐ FedEx 2Day Freight (Second business day) ☐ FedEx Express Saver Freight (Up to 3 business days)
 (Call for delivery schedule. See back for detailed descriptions of freight services.)

5 Packaging ☐ FedEx Letter ☐ FedEx Pak ☐ FedEx Box ☐ FedEx Tube ☒ Other Pkg.
 Declared value limit \$500

6 Special Handling
 Does this shipment contain dangerous goods? ☐ Yes (As per attached Shipper's Declaration) ☐ Yes (Shipper's Declaration not required)
☐ Dry Ice ☐ Dry Ice, 9 UN 1845 III (Dangerous Goods Shipper's Declaration not required) ☐ CA ☐ Cargo Aircraft Only

7 Payment
 Bill to: ☒ Sender (Account no. in Section I will be billed) ☐ Recipient (Enter FedEx account no. or Credit Card no. below) ☐ Third Party ☐ Credit Card ☐ Cash/Check

FedEx Account No. 1694-8899-1 Exp. Date
 Credit Card No.
 Total Packages 1 Total Weight 11 Total Declared Value* \$.00 Total Charges \$
 *When declaring a value higher than \$500 per shipment, you pay an additional charge. See SERVICE CONDITIONS, DECLARED VALUE, AND LIMIT OF LIABILITY section for further information.

8 Release Signature

Your signature authorizes Federal Express to deliver this shipment without obtaining a signature and agrees to indemnify and hold harmless Federal Express from any resulting claims.

287

WCS 0897
 Rev Date 5/97
 Form #1553364
 ©1998 FedEx
 PRINTED IN U.S.A.

4. Monitoring of Materials and Equipment:

Air Monitoring did not indicate a need to upgrade PPE

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Safety around open excavation, proper use of pump
equipment

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.

Wandhuic
Contractor's Approved
Authorized Representative

DAILY CHEMICAL QUALITY CONTROL REPORT FORM

**HUNTER FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042**

Date 1/28/98

Weather:

Temperature 60°

Wind Speed and Direction 20-25 mph out the SE

Barometric Reading _____

Other _____

Chemical Data Acquisition Work Performed (i.e. QA samples collected and calibrations):

106-001-WW-X (Primary Lab water sample)

106-001-WW-O (Primary Lab QC)

106-X-TB (Primary Lab Trip Blank)

106-001-WW-QA (QA sample sent to CoE Lab)

106-QA-TB (QA Trip BLK sent to CoE Lab)

Sampling, and Sample Shipments:

106-001-WW-X } shipped to Accura Via FedX
106-001-WW-O }
106-X-TB }

106-001-WW-QA } shipped to CoE Lab Via FedX
106-QA-TB }

Chemical Parameter Measurement Problems and/or Corrective Actions or deviations from the approved SAP:

None Known

On-site personnel responsible for chemical parameter measurement and sample acquisition:

Signature

Wendell Rios

Date

1/28/98

CQC Representative:

Signature

Date



ACCUBA ANALYTICAL LABORATORY, INC.

Environmental Analytical Services

12792

CHAIN OF CUSTODY

6017 Financial Drive, Norcross, GA 30071
Phone # (770) 449-8800 Fax # (770) 449-5477

Company Name: Nick Environmental Services Inc

Billing address:

Address: 41661 Hornemann Rd Suite B, Irwin, PA 15308

Client P.O. #

Report Sent to: (Client Contact): *Erin Williams, Live Trainers Shopper*

For Laboratory Use Only

Contact Phone # 912 757-1606 Fax # 912-757-1618

Custody Seal:	Y	N	Page	OF
---------------	---	---	------	----

Project Name: Chapter Five Training Area

QC Level:	N	1	2	3	4	InitTemp:

Project Number: 04 MA21-77-C-C042

Sample Condition: AAL Lab Project #

[illegible]

From (please print and press hard)

ite 1/28/98 Sender's FedEx Account Number 1694-8899-1
 nders David Price Phone 770 621-9414
 mpany Omega Environmental Inc
 dress 4661 Hammermill Rd Ste B
 y Tucker State GA ZIP 30084

Your Internal Billing Reference Information
(Optional) (First 24 characters will appear on invoice)

To (please print and press hard)

ipient's Lynn Moody Phone 770 449-8800
 mpany Accura Analytical Labs
 dress 6017 Financial Drive
 "HOLD" at FedEx location, (We cannot deliver to P.O. Boxes or P.O. ZIP Codes)
 a FedEx address here) Dept./Floor/Suite/Room
 Novcross State GA ZIP 30071

For at FedEx Location check here

☐ Hold Weekday (Not available with FedEx First Overnight)
☐ Hold Saturday (Not available at all locations) (Available for FedEx Priority Overnight and FedEx 2Day only)

For Saturday Delivery check here

☐ (Extra Charge. Not available to all locations) (Available for FedEx Priority Overnight and FedEx 2Day only)

Service Conditions, Declared Value, and Limit of Liability—By using this Airbill, you agree to the service conditions in our current Service Guide or U.S. Government Service Guide. Both are available on request. SEE BACK OF AIRBILL FOR INFORMATION AND ADDITIONAL TERMS. We will not be responsible for any claim in excess of \$100 per package whether the result of loss, damage, or delay, non-delivery, misdelivery, or misinformation, unless you declare a higher value, pay an additional charge, and document your

actual loss in a timely manner. Your right to recover from us for any loss includes intrinsic value of the package, loss of sales, interest, profit, attorney's fees, costs, and other forms of damage, whether direct, incidental, consequential, or special, and is limited to the greater of \$100 or the declared value but cannot exceed actual documented loss. The maximum declared value for any FedEx Letter and FedEx Pak is \$500. Federal Express may, upon your request, and with some limitations, refund all transportation charges paid.

Questions?

Call 1-800-Go-FedEx (800)463-3339

4a Express Package Service Packages under 150 lbs.

Delivery commitment may be later in some areas.

☒ FedEx Priority Overnight (Next business morning)
☐ FedEx Standard Overnight (Next business afternoon)
☐ FedEx 2Day* (Second business day)
☐ FedEx Express Saver* (Third business day)
☐ FedEx First Overnight (Earliest next business morning delivery to select locations)

* FedEx Letter Rate not available. Minimum charge: One pound rate.

4b Express Freight Service Packages over 150 lbs.

Delivery commitment may be later in some areas.

☐ FedEx Overnight Freight (Next business day)
☐ FedEx 2Day Freight (Second business day)
☐ FedEx Express Saver Freight (Up to 3 business days)

(Call for delivery schedule. See back for detailed descriptions of freight services.)

5 Packaging

☐ FedEx Letter
☐ FedEx Pak
☐ FedEx Box
☐ FedEx Tube
☐ Other

6 Special Handling

Does this shipment contain dangerous goods? ☐ Yes ☒ No
☐ Dry Ice, 9, UN 1845 III (Dangerous Goods Shipper's Declaration not required)
☐ Shipper's Declaration not required
☐ Cargo Aircraft Only

7 Payment

Bill to: ☒ Sender (Account no. in parentheses will be billed)
☐ Recipient
☐ Third Party
☐ Credit Card
☐ Cash/Check

FedEx Account No. 1694-8899-1
 Credit Card No.
 Exp. Date
 Total Packages 1
 Total Weight 12 lbs
 Total Declared Value .00 \$
 Total Charges

* When declaring a value higher than \$100 per shipment, you pay an additional charge. See SERVICE CONDITIONS, DECLARED VALUE, AND LIMIT OF LIABILITY section for further information.

8 Release Signature

Your signature authorizes Federal Express to deliver this shipment without obtaining a signature and agrees to indemnify and hold harmless Federal Express from any resulting claims.

287

WCSL 0897
 Rev Date 1/97
 Form #150364
 6/1994-97 FedEx
 PRINTED IN U.S.A.

1 From (please print and press hard)
 Date 1/28/98 Sender's FedEx Account Number 1694-8899-1
 Sender's Name David Price Phone 770 621-9414
 Company Omega Environmental Inc.
 Address 4661 Hammermill Rd Ste B Dept./Floor/Suite/Room
 City Tucker State GA ZIP 30084

2 Your Internal Billing Reference Information
 (Optional) (First 24 characters will appear on invoice)

3 To (please print and press hard)
 Recipient's Name Lynn Moody Phone 770 449-8800
 Company Accura Analytical Labs
 Address 6017 Financial Drive Dept./Floor/Suite/Room
 City Norcross State GA ZIP 30071
 Check here if residence (Extra charge applies for FedEx Express Saver)
 For **at FedEx Location check here**
☐ **Hold Weekday** (Not available with FedEx First Overnight)
☐ **Hold Saturday** (Not available at all locations) (Available for FedEx Priority Overnight and FedEx 2Day only)
 For **Saturday Delivery check here**
☐ (Extra Charge. Not available to all locations) (Available for FedEx Priority Overnight and FedEx 2Day only)

Service Conditions, Declared Value, and Limit of Liability - By using this Airbill, I agree to the service conditions in our current Service Guide or U.S. Government Service Guide. Both are available on request. SEE BACK OF YOUR COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS. I will not be responsible for any claim in excess of \$100 per package whether result of loss, damage, or delay, non-delivery, misdelivery, or misinformation, unless you declare a higher value, pay an additional charge, and document your

actual loss in a timely manner. Your right to recover from us for any loss includes intrinsic value of the package, loss of sales, interest, profit, attorney's fees, costs, and other forms of damage, whether direct, incidental, consequential, or special, and is limited to the greater of \$100 or the declared value but cannot exceed actual documented loss. The maximum declared value for any FedEx Letter and FedEx Pak is \$500. Federal Express may, upon your request, and with some limitations, refund all transportation charges paid.

Questions?
 Call 1-800-Go-FedEx (800)463-3339

4a Express Package Service Packages under 150 lbs.
☒ **FedEx Priority Overnight** (Next business morning)
☐ **FedEx Standard Overnight** (Next business afternoon)
☐ **FedEx 2Day™** (Second business day)
☐ **FedEx Express Saver™** (Third business day)
☐ **FedEx First Overnight** (Earliest next business morning delivery to select locations)
 *FedEx Letter Rate not available. Minimum charge: One pound rate.

4b Express Freight Service Packages over 150 lbs.
☐ **FedEx Overnight Freight** (Next business day)
☐ **FedEx 2Day Freight** (Second business day)
☐ **FedEx Express Saver Freight** (Up to 3 business days)
 (Call for delivery schedule. See back for detailed descriptions of freight services.)

5 Packaging
☐ **FedEx Letter**
☐ **FedEx Pak**
☐ **FedEx Box**
☐ **FedEx Tube**
☒ **Other Pkg.**

6 Special Handling
 Does this shipment contain dangerous goods? ☐ Yes (As per attached Shipper's Declaration) ☐ No
☐ **Dry Ice** (Dry Ice, 9, UN 1845 III) (Dangerous Goods Shipper's Declaration not required) ☐ Yes (Shipper's Declaration not required)
☐ **Cargo Aircraft Only**

7 Payment
 Bill to: ☒ **Sender** (Account no. in Section 1 will be billed) ☐ **Recipient** (Enter FedEx account no. or Credit Card no. below) ☐ **Third Party** ☐ **Credit Card** ☐ **Cash/Check**
 FedEx Account No. 1694-8899-1 Exp. Date
 Credit Card No.

Total Packages	Total Weight	Total Declared Value*	Total Charges
1	11	\$.00	\$

 *When declaring a value higher than \$500 per shipment, you pay an additional charge. See SERVICE CONDITIONS, DECLARED VALUE, AND LIMIT OF LIABILITY section for further information.

8 Release Signature
 Your signature authorizes Federal Express to deliver this shipment without obtaining a signature and agrees to indemnify and hold harmless Federal Express from any resulting claims.
 Signature: The World On Time

287

WCS: 0897
 Rev Date 5/97
 Part #150364
 ©1994-97 FedEx
 PRINTED IN U.S.A.

INTAKE SUMMARY FOR JOB NUMBER: 0240S2

CUSTOMER: OMEGA ENVIRONMENTAL SERVICES
GENERATOR: U.S. ARMY HUNTER ARMY AIRFIELD
MATERIAL TYPE: CONCRETE DEBRIS

TOTAL TONS: ~~155.263.56~~ **263.56**

LOG NUMBER	DATE INTAKE	GROSS WEIGHT	TARE WEIGHT	NET WEIGHT	NET TONS
E8001	1/13/98	45800	22140	23460	11.73
E8002	1/13/98	47400	21960	25440	12.72
E8003	1/13/98	51840	23600	28240	14.12
E8004	1/13/98	46820	21640	25180	12.59
E8005	1/13/98	51740	23560	28180	14.09
E8006	1/13/98	56540	22840	33700	16.85
E8007	1/13/98	55160	21740	33420	16.71
E8008	1/13/98	45240	21960	23280	11.64
E8009	1/13/98	50380	22140	28240	14.12
E8010	1/13/98	57560	23600	33960	16.98
E8011	1/13/98	46820	21640	25180	12.59
E8012	1/13/98	57600	22840	34760	17.38
E8013	1/13/98	57220	21740	35480	17.74
E8014	1/13/98	55860	23060	32800	16.40
E8015	1/13/98	53660	24060	29600	14.80
E8016	1/13/98	46260	20080	26180	13.09

INTAKE SUMMARY FOR JOB NUMBER: 0240S

CUSTOMER: OMEGA ENVIRONMENTAL SERVICES
GENERATOR: U.S. ARMY HUNTER ARMY AIRFIELD
MATERIAL TYPE: SOIL

TOTAL TONS: 2062.62

LOG NUMBER	DATE INTAKE	GROSS WEIGHT	TARE WEIGHT	NET WEIGHT	NET TONS
E8018	1/20/98	61200	22500	38700	19.35
E8019	1/20/98	67060	23120	43940	21.97
E8020	1/20/98	59500	22500	37000	18.50
E8021	1/20/98	60220	22640	37580	18.79
E8022	1/20/98	60540	22500	38040	19.02
E8023	1/20/98	55200	22580	32620	16.31
E8024	1/20/98	60900	23460	37440	18.72
E8025	1/20/98	51140	22260	28880	14.44
E8026	1/20/98	60320	22500	37820	18.91
E8027	1/20/98	63640	22500	41140	20.57
E8028	1/20/98	66360	23120	43240	21.62
E8029	1/20/98	55440	22260	33180	16.59
E8030	1/20/98	57100	22640	34460	17.23
E8031	1/20/98	53920	22580	31340	15.67
E8032	1/20/98	60700	22500	38200	19.10
E8033	1/20/98	52920	22260	30660	15.33
E8034	1/20/98	60760	23460	37300	18.65
E8035	1/20/98	58400	22500	35900	17.95
E8036	1/20/98	71300	23120	48180	24.09
E8037	1/20/98	58920	22500	36420	18.21
E8038	1/20/98	65080	22640	42440	21.22
E8039	1/20/98	51660	21300	30360	15.18
E8040	1/20/98	64880	22500	42380	21.19
E8041	1/20/98	57400	22580	34820	17.41
E8042	1/20/98	64340	23460	40880	20.44
E8043	1/20/98	47420	22260	25160	12.58
E8044	1/20/98	54940	22500	32440	16.22
E8045	1/20/98	59980	22500	37480	18.74
E8046	1/20/98	56080	22640	33440	16.72
E8047	1/20/98	51760	21300	30460	15.23
E8048	1/20/98	54560	23120	31440	15.72
E8049	1/20/98	56680	22500	34180	17.09
E8050	1/20/98	55120	23460	31660	15.83
E8051	1/20/98	52100	22580	29520	14.76
E8052	1/20/98	53080	22260	30820	15.41
E8053	1/20/98	63940	22500	41440	20.72
E8054	1/20/98	51700	22640	29060	14.53
E8055	1/20/98	47080	22500	24580	12.29
E8056	1/20/98	64300	23120	41180	20.59
E8057	1/20/98	49220	21300	27920	13.96
E8058	1/20/98	56360	22500	33860	16.93
E8059	1/20/98	58380	23460	34920	17.46
E8060	1/20/98	53460	22580	30880	15.44
E8061	1/20/98	47180	22260	24920	12.46

INTAKE SUMMARY FOR JOB NUMBER: 0240S

CUSTOMER: OMEGA ENVIRONMENTAL SERVICES
GENERATOR: U.S. ARMY HUNTER ARMY AIRFIELD
MATERIAL TYPE: SOIL

TOTAL TONS: **2062.62**

LOG NUMBER	DATE INTAKE	GROSS WEIGHT	TARE WEIGHT	NET WEIGHT	NET TONS
E8062	1/20/98	53340	22500	30840	15.42
E8063	1/20/98	55460	22500	32960	16.48
E8064	1/20/98	52300	22640	29660	14.83
E8065	1/20/98	58160	23120	35040	17.52
E8066	1/20/98	54120	22500	31620	15.81
E8067	1/20/98	53560	23460	30100	15.05
E8068	1/20/98	47260	22580	24680	12.34
E8069	1/20/98	45040	22260	22780	11.39
E8070	1/20/98	49080	22500	26580	13.29
E8071	1/20/98	57000	22500	34500	17.25
E8072	1/21/98	54560	22300	32260	16.13
E8073	1/21/98	55620	23960	31660	15.83
E8074	1/21/98	64520	23120	41400	20.70
E8075	1/21/98	55260	22740	32520	16.26
E8076	1/21/98	54840	22920	31920	15.96
E8077	1/21/98	59460	22360	37100	18.55
E8078	1/21/98	61780	23640	38140	19.07
E8079	1/21/98	59060	22540	36520	18.26
E8080	1/21/98	41020	22300	18720	9.36
E8081	1/21/98	49600	23960	25640	12.82
E8082	1/21/98	54980	23120	31860	15.93
E8083	1/21/98	50840	22920	27920	13.96
E8084	1/21/98	51940	22500	29440	14.72
E8085	1/21/98	59020	23460	35560	17.78
E8086	1/21/98	59220	22500	36720	18.36
E8087	1/21/98	55160	23960	31200	15.60
E8088	1/21/98	58620	23120	35500	17.75
E8089	1/21/98	49200	22300	26900	13.45
E8090	1/21/98	59000	22920	36080	18.04
E8091	1/21/98	52280	22500	29780	14.89
E8092	1/21/98	57900	23460	34440	17.22
E8093	1/21/98	57740	22500	35240	17.62
E8094	1/21/98	56560	23960	32600	16.30
E8095	1/21/98	54640	23120	31520	15.76
E8096	1/21/98	55160	22920	32240	16.12
E8097	1/21/98	54540	22360	32180	16.09
E8098	1/21/98	55820	23640	32180	16.09
E8099	1/21/98	55000	22540	32460	16.23
E8100	1/21/98	47580	22300	25280	12.64
E8101	1/21/98	57700	23120	34580	17.29
E8102	1/21/98	58780	23960	34820	17.41
E8103	1/21/98	53680	22920	30760	15.38
E8104	1/21/98	61860	22500	39360	19.68
E8105	1/21/98	58880	23460	35420	17.71

INTAKE SUMMARY FOR JOB NUMBER: 0240S

CUSTOMER: OMEGA ENVIRONMENTAL SERVICES
GENERATOR: U.S. ARMY HUNTER ARMY AIRFIELD
MATERIAL TYPE: SOIL

TOTAL TONS: ~~2062.62~~

LOG NUMBER	DATE INTAKE	GROSS WEIGHT	TARE WEIGHT	NET WEIGHT	NET TONS
E8106	1/21/98	56380	22500	33880	16.94
E8107	1/21/98	63940	23120	40820	20.41
E8108	1/21/98	50320	22300	28020	14.01
E8109	1/21/98	56740	23960	32780	16.39
E8110	1/21/98	54740	22920	31820	15.91
E8111	1/21/98	57260	22500	34760	17.38
E8112	1/21/98	55380	23460	31920	15.96
E8113	1/21/98	56600	22500	34100	17.05
E8114	1/21/98	62080	23120	38960	19.48
E8115	1/21/98	51920	22300	29620	14.81
E8116	1/21/98	57460	23960	33500	16.75
E8117	1/21/98	60540	22920	37620	18.81
E8118	1/21/98	57240	22500	34740	17.37
E8119	1/21/98	57860	23460	34400	17.20
E8120	1/21/98	59020	22500	36520	18.26
E8121	1/21/98	55120	23120	32000	16.00
E8122	1/22/98	57220	23600	33620	16.81
E8123	1/22/98	55600	22880	32720	16.36
E8124	1/22/98	62860	23120	39740	19.87
E8125	1/22/98	48960	22480	26480	13.24
E8126	1/22/98	52640	22500	30140	15.07
E8127	1/22/98	53040	22160	30880	15.44
E8128	1/22/98	59440	22640	36800	18.40
E8129	1/22/98	52620	22880	29740	14.87
E8130	1/22/98	52040	22500	29540	14.77
E8131	1/22/98	59660	23120	36540	18.27
E8132	1/22/98	46240	22260	23980	11.99
E8133	1/22/98	60200	22500	37700	18.85
E8134	1/22/98	52360	22160	30200	15.10
E8135	1/22/98	46040	22640	23400	11.70
E8136	1/22/98	49140	22880	26260	13.13
E8137	1/22/98	50740	22500	28240	14.12
E8138	1/22/98	54020	23120	30900	15.45
E8139	1/22/98	55440	22500	32940	16.47
E8140	1/22/98	48600	22160	26440	13.22
E8141	1/22/98	41620	22260	19360	9.68
E8142	1/22/98	49920	22720	27200	13.60

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 1/27/98 Report No.: 061

Contract No.: 97-C-0042

Description and Location of Work: Fire Training Area, Hunter Army Airfield

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 44 Min. 50 Max;
Rainfall 2+ Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>John Flemming</u>	<u>Super.</u>
b.	<u>Mike Warren</u>	<u>Foreman</u>
c.	<u>Lester Johnson</u>	<u>operator</u>
d.	<u>Tim Blevins</u>	<u>operator</u>
e.	<u>Alan Jefferson</u>	<u>Test.</u>
f.	<u>David Peirce</u>	<u>Consult.</u>
g.		
h.		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Admin until 11:00am. NO- WORK Rain

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

4. Monitoring of Materials and Equipment:

N/A

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

N/A

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

N/A

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.



Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 1/26/98 Report No.: 060

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield, Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 42 Min, 55 Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>John Flemings</u>	<u>OES</u>	<u>Super</u>
b.	<u>Mike Warren</u>	<u>"</u>	<u>Foreman</u>
c.	<u>Lester Johnson</u>	<u>"</u>	<u>Operator</u>
d.	<u>Max Blewins</u>	<u>"</u>	<u>Operator</u>
e.	<u>Luke Mount</u>	<u>"</u>	<u>Tech.</u>
f.	<u>David Peur</u>	<u>Geosciences</u>	<u>Consult</u>
g.			
h.			

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Loadout 59 loads of soil to Soil Safe & 755 gallons drums
of soil from ASTs.

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

I - no deficiencies noted, phase of work still in progress

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Ambient Air Monitoring (Real Time Instruments)

4. Monitoring of Materials and Equipment:

Air Monitoring did not indicated respiratory PPE.

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Safety around heavy equipment and around open excavation

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Manifest for drum disposal signed by Ansi Eason.

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.

David Price

Contractor's Approved
Authorized Representative

ACCURA ANALYTICAL LABORATORY, INC.
6017 Financial Drive, Norcross, Georgia, 30071, Phone (770)449-8800

CASE NARRATIVE for Project Number: 15314
Client Project: Hunter Army Airfield, Fire Training Area / 97-C-0042

The following items were noted concerning this project:

1. The following samples required dilution due to high analyte concentration, resulting in elevated detection limits:

TPH - EPA 418.1

Heap #1-ES-001

Heap #1-ES-002

BTEX - SW-846-8020A

Heap #1-ES-001

Heap #1-ES-002


2. One surrogate was outside the method specified limit for the following sample;

PAH - SW-846-8270B

p-Terphenyl-d14 - Heap #1-ES-002

The remaining surrogates were within the acceptable limits; therefore the data satisfies the method requirements.


Quality Assurance


Client Services Representative

ACCURA ANALYTICAL LABORATORY, INC.

6017 Financial Drive, Norcross, Georgia 30017, Phone (770)449-8800, FAX (770)449-5477
FL Certification # E87429 NC Certification # 483 SC Certification # 98015 USACE-MRD Approved

LABORATORY REPORT**Accura Sample ID #: AB34160****Accura Project #: 15314****Client: Omega Env. Services - Tucker****Date Sampled: 1/12/98****Client Contact: JOHN MOUNT****Date Received: 1/13/98****Client Project Number: 97-C-0042****Date Reported: 1/16/98****Client Project Name: HUNTER ARMY AIRFIELD, FIRE TRAINING AREA****Sample Matrix: SOIL****Client Sample ID: HEAP # 1-ES-001****ANALYSIS: BTEX**

Method Ref: 5030A/8020A

Date Analyzed: 1/13/98

Date Ext/Dig/Prep: 1/13/98

Result Units: ug/Kg

Analyte Name**Analytical Results****Reported Detection Limits**

Benzene	<RDL	100
Ethyl benzene	860	100
Toluene	200	100
Xylenes	6,500	100

ANALYSIS: PAH's

Method Ref: 3550A/8270B

Date Analyzed: 1/15/98

Date Ext/Dig/Prep: 1/14/98

Result Units: ug/Kg

Analyte Name**Analytical Results****Reported Detection Limits**

1-Methylnaphthalene	1,400	330
2-Methylnaphthalene	1,700	330
Acenaphthene	<RDL	330
Acenaphthylene	<RDL	330
Anthracene	<RDL	330
Benzo(a)anthracene	<RDL	330
Benzo(a)pyrene	<RDL	330
Benzo(b)fluoranthene	<RDL	330
Benzo(g,h,i)perylene	<RDL	330
Benzo(k)fluoranthene	<RDL	330
Chrysene	<RDL	330
Dibenzo(a,h)anthracene	<RDL	330
Fluoranthene	<RDL	330
Fluorene	<RDL	330
Indeno(1,2,3-cd)pyrene	<RDL	330
Naphthalene	1,200	330
Phenanthrene	540	330
Pyrene	<RDL	330

ANALYSIS: TCLP Extraction Procedure

Method Ref: 1311

Date Analyzed: 1/13/98

Date Ext/Dig/Prep: 1/13/98

Result Units:

Analyte Name**Analytical Results****Reported Detection Limits**

TCLP Extraction

NA

0

ANALYSIS: TCLP Leachate Fluid pH

Method Ref: 1311

Date Analyzed: 1/14/98

Date Ext/Dig/Prep: 1/14/98

Result Units: pH Units

Analyte Name**Analytical Results****Reported Detection Limits**

TCLP Leachate Fluid pH

5.1

0

ANALYSIS: TCLP Mercury

Method Ref: 7470A

Date Analyzed: 1/15/98

Date Ext/Dig/Prep: 1/15/98

Result Units: mg/L

Analyte Name**Analytical Results****Reported Detection Limits**

Mercury (Reg Limit = 0.2)

<RDL

0.01

ANALYSIS: TCLP Metals

Method Ref: 3010A/6010A

Date Analyzed: 1/15/98

Date Ext/Dig/Prep: 1/14/98

Result Units: mg/L

Analyte Name**Analytical Results****Reported Detection Limits**

Arsenic (Reg Limit = 5.0)

<RDL

1

Barium (Reg Limit = 100.0)

<RDL

1

Cadmium (Reg Limit = 1.0)

<RDL

1

Chromium (Reg Limit = 5.0)

<RDL

1

Lead (Reg Limit = 5.0)

<RDL

1

Selenium (Reg Limit = 1.0)

<RDL

1

Silver (Reg Limit = 5.0)

<RDL

1

ANALYSIS: Total Petroleum Hydrocarbons

Method Ref: 418.1

Date Analyzed: 1/15/98

Date Ext/Dig/Prep: 1/15/98

Result Units: mg/Kg

Analyte Name**Analytical Results****Reported Detection Limits**

Total Petroleum Hydrocarbons

2,800

500

ANALYSIS: X BTEX OC Surrogates (Solts)

Method Ref: 5030A/8020A

Date Analyzed: 1/13/98

Date Ext/Dig/Prep: 1/13/98

Result Units: %

Analyte Name**Analytical Results****Reported Detection Limits**

1,4-Difluorobenzene

76

0

4-Bromofluorobenzene

122

0

ANALYSIS: X PAH/BN OC Surrogates (Soils)

Method Ref: 3550A/8270B

Date Analyzed: 1/15/98

Date Ext/Dig/Prep: 1/14/98

Result Units: %

Analyte Name

Analytical Results

Reported Detection Limits

2-Fluorobiphenyl

71

0

Nitrobenzene-d5

82

0

p-Terphenyl-d14

21

0


Accura Analytical Laboratory, Inc.

ACCURA ANALYTICAL LABORATORY, INC.

6017 Financial Drive, Norcross, Georgia 30017, Phone (770)449-8800, FAX (770)449-5477
FL Certification # E87429 NC Certification # 483 SC Certification # 98015 USACE-MRD Approved

LABORATORY REPORT

Accura Sample ID #: AB34161

Accura Project #: 15314

Client: Omega Env. Services - Tucker

Date Sampled: 1/12/98

Client Contact: JOHN MOUNT

Date Received: 1/13/98

Client Project Number: 97-C-0042

Date Reported: 1/16/98

Client Project Name: HUNTER ARMY AIRFIELD, FIRE TRAINING AREA

Sample Matrix: SOIL

Client Sample ID: HEAP # 1-ES-002

ANALYSIS: BTEX

Method Ref: 5030A/8020A

Date Analyzed: 1/13/98

Date Ext/Dig/Prep: 1/13/98

Result Units: ug/Kg

Analyte Name

Analytical Results

Reported Detection Limits

Benzene	<RDL	100
Ethyl benzene	1,000	100
Toluene	260	100
Xylenes	8,600	100

ANALYSIS: PAH's

Method Ref: 3550A/8270B

Date Analyzed: 1/15/98

Date Ext/Dig/Prep: 1/14/98

Result Units: ug/Kg

Analyte Name

Analytical Results

Reported Detection Limits

1-Methylnaphthalene	1,200	330
2-Methylnaphthalene	1,700	330
Acenaphthene	<RDL	330
Acenaphthylene	<RDL	330
Anthracene	<RDL	330
Benzo(a)anthracene	<RDL	330
Benzo(a)pyrene	<RDL	330
Benzo(b)fluoranthene	<RDL	330
Benzo(g,h,i)perylene	<RDL	330
Benzo(k)fluoranthene	<RDL	330
Chrysene	<RDL	330
Dibenzo(a,h)anthracene	<RDL	330
Fluoranthene	<RDL	330
Fluorene	<RDL	330
Indeno(1,2,3-cd)pyrene	<RDL	330
Naphthalene	1,100	330
Phenanthrene	350	330
Pyrene	<RDL	330

ACCURA ANALYTICAL LABORATORY, INC.

<RDL = Less than Reported Detection Limit

Pg 4 of 13

Client Sample ID: HEAP # 1-ES-002

AAL Sample ID #: AB34161 Accura Project #: 15314

ANALYSIS: TCLP Extraction Procedure

Method Ref: 1311

Date Analyzed: 1/13/98

Date Ext/Dig/Prep: 1/13/98

Result Units:

Analyte Name**Analytical Results****Reported Detection Limits**

TCLP Extraction

NA

0

ANALYSIS: TCLP Leachate Fluid pH

Method Ref: 1311

Date Analyzed: 1/14/98

Date Ext/Dig/Prep: 1/14/98

Result Units: pH Units

Analyte Name**Analytical Results****Reported Detection Limits**

TCLP Leachate Fluid pH

5.1

0

ANALYSIS: TCLP Mercury

Method Ref: 7470A

Date Analyzed: 1/15/98

Date Ext/Dig/Prep: 1/15/98

Result Units: mg/L

Analyte Name**Analytical Results****Reported Detection Limits**

Mercury (Reg Limit = 0.2)

<RDL

0.01

ANALYSIS: TCLP Metals

Method Ref: 3010A/6010A

Date Analyzed: 1/15/98

Date Ext/Dig/Prep: 1/14/98

Result Units: mg/L

Analyte Name**Analytical Results****Reported Detection Limits**

Arsenic (Reg Limit = 5.0)

<RDL

1

Barium (Reg Limit = 100.0)

<RDL

1

Cadmium (Reg Limit = 1.0)

<RDL

1

Chromium (Reg Limit = 5.0)

<RDL

1

Lead (Reg Limit = 5.0)

<RDL

1

Selenium (Reg Limit = 1.0)

<RDL

1

Silver (Reg Limit = 5.0)

<RDL

1

ANALYSIS: Total Petroleum Hydrocarbons

Method Ref: 418.1

Date Analyzed: 1/15/98

Date Ext/Dig/Prep: 1/15/98

Result Units: mg/Kg

Analyte Name**Analytical Results****Reported Detection Limits**

Total Petroleum Hydrocarbons

2,800

500

ANALYSIS: X BTEX QC Surrogates (Soils)

Method Ref: 5030A/8020A

Date Analyzed: 1/13/98

Date Ext/Dig/Prep: 1/13/98

Result Units: %

Analyte Name**Analytical Results****Reported Detection Limits**

1,4-Difluorobenzene

78

0

4-Bromofluorobenzene

128

0

ANALYSIS: X PAH/BN OC Surrogates (Soils)

Method Ref: 3550A/8270B

Date Analyzed: 1/15/98

Date Ext/Dig/Prep: 1/14/98

Result Units: %

Analyte Name

Analytical Results

Reported Detection Limits

2-Fluorobiphenyl

64

0

Nitrobenzene-d5

80

0

p-Terphenyl-d14

12

0


Accura Analytical Laboratory, Inc.

ACCURA ANALYTICAL LABORATORY, INC.

6017 Financial Drive, Norcross, Georgia 30017, Phone (770)449-8800, FAX (770)449-5477

FL Certification # E87429

NC Certification # 483

SC Certification # 98015

USACE-MRD Approved

LABORATORY REPORT**Accura Sample ID #: AB34162****Accura Project #: 15314****Client: Omega Env. Services - Tucker****Date Sampled: 1/12/98****Client Contact: JOHN MOUNT****Date Received: 1/13/98****Client Project Number: 97-C-0042****Date Reported: 1/16/98****Client Project Name: HUNTER ARMY AIRFIELD, FIRE TRAINING AREA****Sample Matrix: WATER****Client Sample ID: TRIP BLANK****ANALYSIS: VOC's****Method Ref: 5030A/8260A****Date Analyzed: 1/14/98****Date Ext/Dig/Prep: 1/14/98****Result Units: ug/L**

<u>Analyte Name</u>	<u>Analytical Results</u>	<u>Reported Detection Limits</u>
1,1,1-Trichloroethane	<RDL	5
1,1,2,2-Tetrachloroethane	<RDL	5
1,1,2-Trichloroethane	<RDL	5
1,1-Dichloroethane	<RDL	5
1,1-Dichloroethene	<RDL	5
1,2-Dichlorobenzene	<RDL	5
1,2-Dichloroethane	<RDL	5
1,2-Dichloropropane	<RDL	5
1,3-Dichlorobenzene	<RDL	5
1,4-Dichlorobenzene	<RDL	5
2-Butanone (MEK)	<RDL	50
2-Chloroethylvinyl ether	<RDL	10
2-Hexanone	<RDL	50
4-Methyl-2-pentanone (MIBK)	<RDL	50
Acetone	<RDL	50
Benzene	<RDL	5
Bromodichloromethane	<RDL	5
Bromoform	<RDL	5
Bromomethane	<RDL	5
Carbon disulfide	<RDL	5
Carbon tetrachloride	<RDL	5
Chlorobenzene	<RDL	5
Chloroethane	<RDL	5
Chloroform	<RDL	5
Chloromethane	<RDL	5
cis-1,3-Dichloropropene	<RDL	5
Dibromochloromethane	<RDL	5
Ethylbenzene	<RDL	5
Methylene chloride	<RDL	5
Styrene	<RDL	5
Tetrachloroethene	<RDL	5
Toluene	<RDL	5

ACCURA ANALYTICAL LABORATORY, INC.

<RDL = Less than Reported Detection Limit

Pg 7 of 13

Client Sample ID: TRIP BLANK

AALSAMPLE ID #: AB34162 Accura Project #: 15314

trans-1,2-Dichloroethene	<RDL	5
trans-1,3-Dichloropropene	<RDL	5
Trichloroethene	<RDL	5
Trichlorofluoromethane	<RDL	5
Vinyl acetate	<RDL	100
Vinyl chloride	<RDL	2
Xylenes (Total)	<RDL	5

ANALYSIS: X VOC QC Surrogates (Waters)

Method Ref: 8260A

Date Analyzed: 1/14/98

Date Ext/Dig/Prep: 1/14/98

Result Units: %

Analyte Name

Analytical Results

Reported Detection Limits

1,2-Dichloroethane-d4

116

0

4-Bromofluorobenzene

102

0

Toluene-d8

104

0

Accura Analytical Laboratory, Inc.

ACCURA ANALYTICAL LABORATORY, INC.

6017 Financial Drive, Norcross, Georgia 30017, Phone (770)449-8800, FAX (770)449-5477

FL Certification # E87429

NC Certification # 483

SC Certification # 98015

USACE-MRD Approved

LABORATORY REPORT

Accura Sample ID #: AB34163

Accura Project #: 15314

Client: Omega Env. Services - Tucker

Date Sampled: 1/12/98

Client Contact: JOHN MOUNT

Date Received: 1/13/98

Client Project Number: 97-C-0042

Date Reported: 1/16/98

Client Project Name: HUNTER ARMY AIRFIELD, FIRE TRAINING AREA

Sample Matrix: SOIL

Client Sample ID: METHOD BLANK

ANALYSIS: BTEX

Method Ref: 5030A/8020A

Date Analyzed: 1/13/98

Date Ext/Dig/Prep: 1/13/98

Result Units: ug/Kg

Analyte Name

Analytical Results

Reported Detection Limits

Benzene	<RDL	5
Ethyl benzene	<RDL	5
Toluene	<RDL	5
Xylenes	<RDL	5

ANALYSIS: PAH's

Method Ref: 3550A/8270B

Date Analyzed: 1/14/98

Date Ext/Dig/Prep: 1/14/98

Result Units: ug/Kg

Analyte Name

Analytical Results

Reported Detection Limits

1-Methylnaphthalene	<RDL	330
2-Methylnaphthalene	<RDL	330
Acenaphthene	<RDL	330
Acenaphthylene	<RDL	330
Anthracene	<RDL	330
Benzo(a)anthracene	<RDL	330
Benzo(a)pyrene	<RDL	330
Benzo(b)fluoranthene	<RDL	330
Benzo(g,h,i)perylene	<RDL	330
Benzo(k)fluoranthene	<RDL	330
Chrysene	<RDL	330
Dibenzo(a,h)anthracene	<RDL	330
Fluoranthene	<RDL	330
Fluorene	<RDL	330
Indeno(1,2,3-cd)pyrene	<RDL	330
Naphthalene	<RDL	330
Phenanthrene	<RDL	330
Pyrene	<RDL	330

ANALYSIS: TCLP Extraction Procedure

Method Ref: 1311

Date Analyzed: 1/13/98

Date Ext/Dig/Prep: 1/13/98

Result Units:

Analyte Name**Analytical Results****Reported Detection Limits**

TCLP Extraction

NA

0

ANALYSIS: TCLP Leachate Fluid pH

Method Ref: 1311

Date Analyzed: 1/14/98

Date Ext/Dig/Prep: 1/14/98

Result Units: pH Units

Analyte Name**Analytical Results****Reported Detection Limits**

TCLP Leachate Fluid pH

5.0

0

ANALYSIS: TCLP Mercury

Method Ref: 7470A

Date Analyzed: 1/15/98

Date Ext/Dig/Prep: 1/15/98

Result Units: mg/L

Analyte Name**Analytical Results****Reported Detection Limits**

Mercury (Reg Limit = 0.2)

<RDL

0.01

ANALYSIS: TCLP Metals

Method Ref: 3010A/6010A

Date Analyzed: 1/15/98

Date Ext/Dig/Prep: 1/14/98

Result Units: mg/L

Analyte Name**Analytical Results****Reported Detection Limits**

Arsenic (Reg Limit = 5.0)

<RDL

1

Barium (Reg Limit = 100.0)

<RDL

1

Cadmium (Reg Limit = 1.0)

<RDL

1

Chromium (Reg Limit = 5.0)

<RDL

1

Lead (Reg Limit = 5.0)

<RDL

1

Selenium (Reg Limit = 1.0)

<RDL

1

Silver (Reg Limit = 5.0)

<RDL

1

ANALYSIS: Total Petroleum Hydrocarbons

Method Ref: 418.1

Date Analyzed: 1/15/98

Date Ext/Dig/Prep: 1/15/98

Result Units: mg/Kg

Analyte Name**Analytical Results****Reported Detection Limits**

Total Petroleum Hydrocarbons

<RDL

10

ANALYSIS: X BTEX OC Surrogates (Soils)

Method Ref: 5030A/8020A

Date Analyzed: 1/13/98

Date Ext/Dig/Prep: 1/13/98

Result Units: %

Analyte Name**Analytical Results****Reported Detection Limits**

1,4-Difluorobenzene

102

0

4-Bromofluorobenzene

96

0

ANALYSIS: X PAH/BN OC Surrogates (Soils)

Method Ref: 3550A/8270B

Date Analyzed: 1/14/98

Date Ext/Dig/Prep: 1/14/98

Result Units: %

Analyte Name

Analytical Results

Reported Detection Limits

2-Fluorobiphenyl

54

0

Nitrobenzene-d5

48

0

p-Terphenyl-d14

94

0


Accura Analytical Laboratory, Inc.

ACCURA ANALYTICAL LABORATORY, INC.

6017 Financial Drive, Norcross, Georgia 30017, Phone (770)449-8800, FAX (770)449-5477

FL Certification # E87429

NC Certification # 483

SC Certification # 98015

USACE-MRD Approved

LABORATORY REPORT

Accura Sample ID #: AB34164

Accura Project #: 15314

Client: Omega Env. Services - Tucker

Date Sampled: 1/12/98

Client Contact: JOHN MOUNT

Date Received: 1/13/98

Client Project Number: 97-C-0042

Date Reported: 1/16/98

Client Project Name: HUNTER ARMY AIRFIELD, FIRE TRAINING AREA

Sample Matrix: WATER

Client Sample ID: METHOD BLANK

ANALYSIS: VOC's

Method Ref: 5030A/8260A

Date Analyzed: 1/14/98

Date Ext/Dig/Prep: 1/14/98

Result Units: ug/L

<u>Analyte Name</u>	<u>Analytical Results</u>	<u>Reported Detection Limits</u>
1,1,1-Trichloroethane	<RDL	5
1,1,2,2-Tetrachloroethane	<RDL	5
1,1,2-Trichloroethane	<RDL	5
1,1-Dichloroethane	<RDL	5
1,1-Dichloroethene	<RDL	5
1,2-Dichlorobenzene	<RDL	5
1,2-Dichloroethane	<RDL	5
1,2-Dichloropropane	<RDL	5
1,3-Dichlorobenzene	<RDL	5
1,4-Dichlorobenzene	<RDL	5
2-Butanone (MEK)	<RDL	50
2-Chloroethylvinyl ether	<RDL	10
2-Hexanone	<RDL	50
4-Methyl-2-pentanone (MIBK)	<RDL	50
Acetone	<RDL	50
Benzene	<RDL	5
Bromodichloromethane	<RDL	5
Bromoform	<RDL	5
Bromomethane	<RDL	5
Carbon disulfide	<RDL	5
Carbon tetrachloride	<RDL	5
Chlorobenzene	<RDL	5
Chloroethane	<RDL	5
Chloroform	<RDL	5
Chloromethane	<RDL	5
cis-1,3-Dichloropropene	<RDL	5
Dibromochloromethane	<RDL	5
Ethylbenzene	<RDL	5
Methylene chloride	<RDL	5
Styrene	<RDL	5
Tetrachloroethene	<RDL	5
Toluene	<RDL	5

ACCURA ANALYTICAL LABORATORY, INC.

<RDL = Less than Reported Detection Limit

Pg 12 of 13

Client Sample ID: METHOD BLANK

AAL Sample ID #: AB34164 Accura Project #: 15314

trans-1,2-Dichloroethene	<RDL	5
trans-1,3-Dichloropropene	<RDL	5
Trichloroethene	<RDL	5
Trichlorofluoromethane	<RDL	5
Vinyl acetate	<RDL	100
Vinyl chloride	<RDL	2
Xylenes (Total)	<RDL	5

ANALYSIS: X VOC QC Surrogates (Waters)

Method Ref: 8260A

Date Analyzed: 1/14/98

Date Ext/Dig/Prep: 1/14/98

Result Units: %

<u>Analyte Name</u>	<u>Analytical Results</u>	<u>Reported Detection Limits</u>
1,2-Dichloroethane-d4	102	0
4-Bromofluorobenzene	95	0
Toluene-d8	95	0


Accura Analytical Laboratory, Inc.



CHAIN OF CUSTODY

6017 Financial Drive, Norcross, GA 30071
Phone # (770) 449-8800 Fax # (770) 449-5477

Company Name: Onyx Environmental Services

Billing address: Spine

Address:

4601 Hammermill Road S.W. Tucker GA 30084

Report Sent to: (Client Contact):

John Mont

Contact Phone #

770-621-9414

Fax #

Project Name:

Hunter Army Airfield, Fire Training Area

Project Number:

97-C-0012

Custody Seal:

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

N

QC Level:

N 1 2 3 4

N 1 2 3 4

N 1 2 3 4

N 1 2 3 4

N 1 2 3 4

N 1 2 3 4

N 1 2 3 4

N 1 2 3 4

N 1 2 3 4

N 1 2 3 4

N 1 2 3 4

N 1 2 3 4

N 1 2 3 4

N 1 2 3 4

N 1 2 3 4

N 1 2 3 4

N 1 2 3 4

N 1 2 3 4

Sample Condition:

Good

Good

Good

Good

Good

Good

Good

Good

Good

Good

Good

Good

Good

Good

Good

Good

Good

Good

Samples (signature)

David Rice

Samples (printed)

David Rice

Sample ID #	Sample Date/Time	Comp	Grab	Matrix	Preserved	Sample Location	No. of Containers	ANALYSIS	Remarks	Accura Sample ID No. AB
Reg #1-ES-001	11/27/95	✓	✓	✓	✓	Hunter Fire Training Area	1	✓	✓	34160
Reg #1-ES-002	11/27/95	✓	✓	✓	✓	" "	1	✓	✓	34121
Reg #1-ES-001	11/27/95	✓	✓	✓	✓	" "	1	✓	✓	34160
Reg #1-ES-002	11/27/95	✓	✓	✓	✓	" "	1	✓	✓	34160
Tip BIK	11/27/95	✓	✓	✓	✓	" "	1	✓	✓	34160

Relinquished By:	Date / Time	Received By:	Date / Time	Special Requirements Or Remarks:
<u>David Rice</u>	<u>11/27/95</u>	<u>Test Ex</u>	<u>11/27/95</u>	
Relinquished By:	Date / Time	Received By:	Date / Time	Turnaround Time Requested:
<u>David Rice</u>	<u>11/27/95</u>	<u>Michael H. Rice</u>	<u>11/27/95</u>	<u>48 Hrs</u>

Matrix Guide: (S = Soil) (W = Water) (L = Liquid) (C = Cartridge) (SL = Sludge) (A = Air Sample) (F = Fertilizer) (M = Miscellaneous)

SOIL SAFE TECHNOLOGIES

RECYCLING OPERATIONS

Recycling of Soil and Construction Materials
Recycling of Non-Hazardous Manufacturing and Industrial By-Products

PETROLEUM CONTAMINATED SOIL

MATERIAL CHARACTERIZATION REPORT (MCR)

SOIL SAFE TECHNOLOGIES

P.O. BOX 60055
SAVANNAH, GEORGIA 31420
(912) 925-6800 - Phone
(912) 925-0308 - Fax
pmlssise@worldnet.att.net

GENERATOR: U.S. Army Hunter Army Airfield

SITE: Fire Training Area
DPW Environmental
Hunter Army Airfield, GA 31409

DATE: 1/22/98

JOB NUMBER: 0240S3

SOIL SAFE TECHNOLOGIES

GENERAL INSTRUCTIONS FOR COMPLETING MATERIAL CHARACTERIZATION REPORT (MCR)

The MCR has been designed to provide Soil Safe Technologies with the information necessary to treat your material in a safe, legal and environmentally compatible manner.

The information on Form SSTI-MCR2P is required prior to the acceptance of any materials at any of our facilities. Answers must be provided for all questions/sections on this form. Responses must be legibly printed in either blue or black ink, or typed.

If a particular question is not applicable to your material, indicate by writing "N/A" in the appropriate space. If your material does not contain a particular constituent, indicate by writing "None" in the appropriate space.

If you do not know the answer to a specific question, indicate by writing "Unknown" in the appropriate section. This response may require you to provide additional information, or perform additional analysis.

If you are acting as the agent for the generator, the generator must either fill out and sign the "Delegation of Authority" section of this document, or provide you with a letter authorizing you to act as his/her agent with regards to any actions or communications regarding Soil Safe. A copy of the letter will be submitted with this form.

Results of the parameters analyzed must be within Soil Safe's acceptance limits as defined on Form SSTI-MCR3P. Please note the exceptions for Georgia Regulated Underground Storage Tanks. Attach any on-hand analyticals to this form when submitting.

Form SSTI-MCR4P must be reviewed and signed to certify the non-hazardous nature of the material to be received.

Soil Safe Technologies will review the analytical results and completed MCR. A site audit may be performed to confirm the information submitted. If the material meets acceptance limits, the site will be issued an approval number. The approval number must appear on all correspondence relating or referring to that particular site (i.e. manifests, MCR, proposal, etc.).

If you need assistance in completing this form, please contact your Soil Safe representative at (912) 925-6800.

Make a copy of this form for your records and fax to (912) 925-0308 or send the original and all attachments to Soil Safe Technologies, Incorporated, P.O. Box 60055, Savannah, Georgia 31420.

SOIL SAFE TECHNOLOGIES

I, the undersigned, verify to the best of my knowledge, that the waste material submitted for acceptance at SOIL SAFE TECHNOLOGIES contains no contaminants other than those for which it has been tested

1. Generator Information:

Generator: U.S. Army Hunter Army Airfield

Site: Fire Training Area

Address: DPW Environmental 98 S. Middleground Bldg 1216

Hunter Army Airfield, GA 31409

Facility or Tank(s) ID (If applicable): _____

2. Customer Information:

Name: Omega Environmental Services

Address: 4661 Hammermill Road Suite B

Tucker, GA 30084

3. Name, Title and Telephone Number of Person Completing this Form:

John Fleming Supervisor 912-642-0210

4. Affiliation of Person Named in Item 3 (Circle):

Customer Generator Other (Specify): Contractor

5. Type of Facility Generating Contaminated Soil: Federal Military Base

Source (Circle Applicable): Regulated UST Nonreg UST AST Overfill Spill Unknown

Other (Specify): _____

6. Anticipated Volume: 7 Drums

7. Soil Contaminant(s) (Circle): Gasoline Fuel Oil (#____) Diesel Jet Fuel Waste Oil

Other (Including Unknown) (Specify): _____

Note: Unknown or non-verifiable contaminants may result in increased or additional pre-acceptance analytical requirements.

8. Soil Characteristics and Constituents by Percentage (Must equal 100%):

Sand____% Dirt 90% Gravel____% Lg. Gravel____% Clay____% Rocks____%

Other (Describe): 10% Fabric

John B. Fleming
Authorized Signature

Supervisor
Title

01-26-98
Date

SOIL SAFE TECHNOLOGIES

NON-HAZARDOUS MATERIAL APPROVAL PROCEDURES

Generator/Customer provided analyticals must be performed by an approved laboratory using methods in conformity with Test Methods for Evaluating Solid Waste (United States Environmental Protection Agency, Office of Solid Waste and Emergency Response, SW-846, Third Edition, as revised) or with an alternate method approved by Georgia Environmental Protection Division. Soil Safe Technologies may, based on circumstances, perform a site audit and collect a composite sample(s). Each sample will be assigned a sample number. This number will be used to identify the generator and the location of the contaminated soil. The sample number will also be used as the basis for the Approval number (or the Rejection number), by adding the prefix A (or R) to the sample number. If the situation so dictates (e.g. soil accepted/approved based upon customer provided analyticals) samples will be collected from incoming vehicles and used as described above. Misrepresented material containing any levels of contamination in excess of Soil Safe's acceptance criteria, or any type of hazardous or coded waste will be disposed in a legal and appropriate manner at the cost of the generator (or his/her agent).

One of the samples submitted will be used as a comparative sample against incoming material. This sample will be retained for ninety (90) days after the material has been processed. The second sample will be used for back up analysis by Soil Safe's laboratory.

The acceptance parameters for incoming material to any Soil Safe Technologies receiving location are listed below. Signatures on Form SSTI-MCR2P and Form SSTI-MCR4P constitute a written warranty that the material being offered for recycle is within those parameters listed.

<u>Parameter Test</u>	<u>Acceptance Criteria</u>
1. Ignitability (Flash Point)	Greater than 140°F / 60°C
2. Corrosivity (pH)	Greater than 2 and less than 12.5
3. TPH (8015M GRO or acceptable equivalent)	Less than 25,000 ppm
4. TPH (8015M DRO or acceptable equivalent)	Less than 25,000 ppm
5. TCLP (Target Metals) (1311)	Less than EPA limits (40 CFR Part 261.24)
6. PCBs Screen	Less than 1 ppm
7. BTEX	Less than 1700 ppm
8. Moisture Content	Less than 25% moisture
9. TOH or TOX (Waste Oil Impacted Only)	Less than 1000 ppm (Waste Oil Impacted Only)
10. TPH (418.1) (Waste Oil Impacted Only)	Less than 25,000 ppm

NOTE: Other tests may be required depending on type and source of contamination. Soil generated as the result of a spill or from an unverifiable source require a full TCLP List.

Petroleum contaminated soil that is generated in association with regulated underground storage tanks as defined by the Georgia Environmental Protection Division, Georgia Underground Storage Tank (GUST) Rule 391-3-15-.02 are exempted from the testing requirements of 40 CFR Part 261.24. Soil Safe will accept soils based on the analytical requirements for site closure activities, providing documented evidence is presented that confirms the site falls within the rules.

The analytical results will be reviewed by an authorized representative of Soil Safe Technologies. If approved for recycle at the facility, an Approval Number must be on the incoming manifest or the shipment will be rejected at the facility. The Approval Number will be used in the SSTI Inventory Tracking System.

SOIL SAFE TECHNOLOGIES

I. PCB CERTIFICATION

I, the undersigned, to the best of my knowledge verify that the waste material submitted for acceptance to Soil Safe Technologies does not contain Polychlorinated Biphenyls (PCBs), as defined by EPA 40 CFR 761, at a level greater than 1 ppm.

II. HERBICIDE/PESTICIDE CERTIFICATION

I, the undersigned, to the best of my knowledge verify that the waste material submitted for acceptance to Soil Safe Technologies does not contain herbicides or pesticides at a concentration which would render it as hazardous as defined by EPA CFR 761.

III. RCRA TOXICITY CERTIFICATION

I, the undersigned, to the best of my knowledge verify that the waste material submitted for acceptance to Soil Safe Technologies does not contain TCLP or priority contaminants which characterize the waste material as defined by EPA 40 CFR 761.

IV. NON-HAZARDOUS WASTE CERTIFICATION

I, the undersigned, to the best of my knowledge verify that the waste material submitted for acceptance to Soil Safe Technologies is not an EPA listed hazardous waste, and does not exhibit any of the characteristics of a hazardous waste. This waste material is therefore classified non-hazardous as defined in EPA 40 CFR 261.

V. UNDERGROUND STORAGE TANK CERTIFICATION

~~I, the undersigned, to the best of my knowledge verify that the waste material submitted for acceptance to Soil Safe Technologies is generated as a result of action taken under the Federal Underground Storage Tank Regulation 40 CFR 280.~~

I am authorized to execute this document:

Omega Environmental Services Inc
Company Name

[Signature] Supervisor 01-26-98
Authorized Signature Title Date

SOIL SAFE TECHNOLOGIES

The following information is required prior to acceptance of material at Soil Safe Technologies. The information must be complete and is required by our accounting department for billing purposes. The following information will be held in strict confidence.

CHAIN OF PAYMENT

Instructions For This Section: In order, starting with the generator and ending with Soil Safe Technologies, please provide the chain of payment for the project you wish to have approved for acceptance by Soil Safe Technologies. This information must be provided. Please contact your Soil Safe representative with any questions that you may have.

1. **U.S. Army Hunter Army Airfield** DPW Environmental Hunter Army Airfield, GA 31409

Name, address, contact name and phone number of broker, consultant, contractor, General Contractor, etc.

2. Omega Environmental Sys. 4661 Hammermill rd ste B Tucker GA 30084
POC: John Mount 770-621-9414

3. Soil Safe Inc.

4. _____

5. _____

(If additional space is needed, please provide requested information on separate sheet and attach)

I, the undersigned, verify the information provided above is true and accurate. The information is complete and follows the chain of payment as it will occur upon invoice for this project. Any changes to this chain will be reported to Soil Safe Technologies as soon as possible.


Authorized Signature

Supervisor
Title

01-26-98
Date

GENERATOR DELEGATION OF AUTHORITY STATEMENT

I, the undersigned, fully authorize the following Company(ies) and/or the following individuals to act in my behalf with any and all matters concerning the disposition of the material(s) described within this document; to include (but not limited to) matters of environmental compliance, scheduling, transportation, acceptance of prices and proposals, signing of documents required to accept, transport and process material, and any other activities deemed routine and necessary to complete this project. My signature on this document certifies that I am the owner/generator of the material(s) in question or in the case of a corporation or other type of company affiliation I am currently authorized to act in their behalf.

Company:

Authorized Individuals:

Angi N. Eason
Angi N. Eason
Name (type or print)

Angi N. Eason
Signature

EPS
Title

1-26-98
Date

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 1-25-98 Report No.: 059

Contract No.: 97-C-0042

Description and Location of Work: Fire Training Area, Hunter AAF

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: N/A Min. _____ Max. _____
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a. _____
b. - None -
c. _____
d. _____
e. _____
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

N/A

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

4. Monitoring of Materials and Equipment:

N/A

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

N/A

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

N/A

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.

Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 1-24-98 Report No.: 057

Contract No.: 97-C-0042

Description and Location of Work: Fire Training Area, Aveter AAF

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: N/A Min. _____ Max. _____
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a. _____
b. - None -
c. _____
d. _____
e. _____
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

N/A

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

4. Monitoring of Materials and Equipment:

N/A

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

N/A

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

N/A

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.

Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 1-23-98 Report No.: 056

Contract No.: 97-C-0042

Description and Location of Work: Fire Training Area, Hunter AAF

WEATHER: (Clear) (P. Cloudy) (Cloudy) Temperature: _____ Min, _____ Max;
Rainfall 2.1 Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>John Fleming</u>	<u>DES</u>	<u>Super</u>
b.	<u>Mike Warren</u>	<u>"</u>	<u>Foreman</u>
c.	<u>Leiter Wilson</u>	<u>"</u>	<u>Operator</u>
d.	<u>Mark Blum</u>	<u>"</u>	<u>Operator</u>
e.	<u>Kevin Jefferson</u>	<u>"</u>	<u>Truck</u>
f.	<u>Lucretia Hunt</u>	<u>"</u>	<u>Truck</u>
g.	<u>Travis Sippel</u>	<u>German</u>	<u>Consultant</u>
h.	<u>"</u>		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Administration till 9:00hrs & otherwise, Sunday

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

056

4. Monitoring of Materials and Equipment:

N/A

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Met weather driving safety

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

N/A

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 1-22-98 Report No.: 055

Contract No.: 97-C-0042

Description and Location of Work: Fire Training Area, Hunter AAF

WEATHER: (Clear) (P. Cloudy) (Cloudy), Temperature: 47 Min. 64 Max;
Rainfall 2 Inches

Contractor/Subcontractors and Area of Responsibility

a. <u>John Fleming</u>	<u>Omega</u>	<u>Super</u>
b. <u>Mike Venter</u>	<u>"</u>	<u>Foreman</u>
c. <u>Robert Sauer</u>	<u>"</u>	<u>Operator</u>
d. <u>Max Harris</u>	<u>"</u>	<u>Operator</u>
e. <u>Barry Sauer</u>	<u>"</u>	<u>Tech</u>
f. <u>Mike Mount</u>	<u>"</u>	<u>Tech</u>
g. <u>Travis Shupert</u>	<u>Omega</u>	<u>Contractor</u>
h.		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Loadout 21 loads of soil to soil site

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

I - no deficiencies noted, phase of work still in progress

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Ambient Air Monitoring (Real time instruments)

4. Monitoring of Materials and Equipment:

Real time air monitoring did not indicate respiratory PPE.

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Emphasized safety and heavy equipment and open excavation safety while driving in wet weather.

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Fred Gattlinoff noted a dump truck without a backup alarm and insufficient load cover. The truck has been excluded until ~~the~~ corrected. On site drums were labeled per Amy Emerson's instructions.

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 1-21-98 Report No.: 054

Contract No.: 97-C-0042

Description and Location of Work: Fire Training Area, Hunter AAF

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 42 Min, 61 Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a. <u>John Fleming</u>	<u>Omega</u>	<u>Super</u>
b. <u>Mike Worch</u>		<u>Foreman</u>
c. <u>Lechter Johnson</u>		<u>Operator</u>
d. <u>Max Blevins</u>		<u>Operator</u>
e. <u>Aaron Jefferson</u>		<u>Tech.</u>
f. <u>Leticia Morris</u>		<u>Tech.</u>
g. <u>Timothy Stapp</u>	<u>Grassman</u>	<u>Consultant</u>
h.		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Loadout 50 loads of soil to Silvaco.

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

I - no deficiencies noted, phase of work still in progress

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Ambient Air Monitor (CO₂ attached). Collected sample of next 350 yds³,
and the next soil heap (approx. 1000 yds³)

4. Monitoring of Materials and Equipment:

Real time Air monitoring did not indicate respiratory PPEs. Hertz called to maintain the loader.

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

W/B Emphasized safety around heavy equipment and open excavations.

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Angi Team again said to label on-site drums.

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

DAILY CHEMICAL QUALITY CONTROL REPORT FORM

HUNTER FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042

Date 1-21-98

Weather:

Temperature 42 to 61

Wind Speed and Direction 10-15 NW

Barometric Reading _____

Other _____

Chemical Data Acquisition Work Performed (i.e. QA samples collected and calibrations):

HP#3-ES-001-X (primary Lab excavated soil)
HP#3-ES-001-O (primary Lab QC)
HP#3-ES-001-QA (duplicate sent to COE QA Lab)
HP#3-X-TB (Trip Blank primary Lab)
HP#2,3,4-QA-TB (Trip Blank QA Lab)

Sampling, and Sample Shipments:

continued

HP#4-ES-001-X { primary Lab excavated soil }
HP#1-ES-001-O { primary Lab QC " " "
HP#4-ES-001-QA { QA COE Lab " " "
HP#4-X-TB { Primary Lab Trip Blank }
HP#2,3,4-QA-TB { QA Lab Trip Blank }
*** HP#2, HP#3, and HP#4 sent to laboratory via Fed-X.

Chemical Parameter Measurement Problems and/or Corrective Actions or deviations from the approved SAP:

None known

On-site personnel responsible for chemical parameter measurement and sample acquisition:

Signature [Signature] Date 1-21-98

CQC Representative:

Signature _____ Date _____



1



Environmental Analytical Services

CHAIN OF CUSTODY


6017 Financial Drive, Norcross, GA 30071
Phone # (770) 449-8800 Fax # (770) 449-5477

Sampler's: (signature)	Samplers: (printed) Tina S. Hargrave
-------------------------------	--

[illegible]

Matrix Code: (S = Soil) (W = Water) (L = Liquid) (C = Cartridge) (SL = Sludge) (A = Air Sample) (F = Folds) (M = Miscellaneous)

5182-7630-5



Environmental Analytical Services

CHAIN OF CUSTODY

6017 Financial Drive, Norcross, GA 30071
Phone # (770) 449-8800 Fax # (770) 449-5477

Billing address:

Company Name: Wood Enterprises, Inc.
Address: 11000 Timbermill Rd. Suite B, Tucker GA 30084

Client P.O. #

Report Sent to: (Client Contact): Examiner's Ltr Paul's Ltr

Contact Phone # 07 714 1686 Fax # 07 751 1686

Project Name: Her Life Unwritten Story

Project Number: 10-A21-07-0-104

[illegible]



Tracking Number 3890139934

1 From (please print) 1-21-98 Sender's FedEx Account Number 1694-8899-1

Date 1-21-98 Sender's Name Davis Shepard Phone (770) 621-9414 Dept./Floor/Suite/Room

Company UMEGA ENVIRONMENTAL INC

Address 4061 HAMMERMILL RD STE B

City TUCKER State GA Zip 30084

2 Your Internal Billing Reference Information (Optional First 24 characters will appear on invoice)

3 To (please print) recipient's name David Fuller Phone 770 449-8800

Company Accura Analytical Laboratory Dept./Floor/Suite/Room

Address 6017 Financial Drive State GA Zip 30071

City Norcross

For at FedEx Location check here Hold Weekday Hold Saturday For Saturday Delivery check here

1 Agree to the service conditions in our current Service Guide or U.S. Government Service Guide. Both are available on request. SEE BACK OF THIS COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS.

2 I agree to the service conditions in our current Service Guide or U.S. Government Service Guide. Both are available on request. SEE BACK OF THIS COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS.

3 I agree to the service conditions in our current Service Guide or U.S. Government Service Guide. Both are available on request. SEE BACK OF THIS COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS.

4 I agree to the service conditions in our current Service Guide or U.S. Government Service Guide. Both are available on request. SEE BACK OF THIS COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS.

5 I agree to the service conditions in our current Service Guide or U.S. Government Service Guide. Both are available on request. SEE BACK OF THIS COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS.

6 I agree to the service conditions in our current Service Guide or U.S. Government Service Guide. Both are available on request. SEE BACK OF THIS COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS.

7 I agree to the service conditions in our current Service Guide or U.S. Government Service Guide. Both are available on request. SEE BACK OF THIS COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS.

8 I agree to the service conditions in our current Service Guide or U.S. Government Service Guide. Both are available on request. SEE BACK OF THIS COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS.

971027 00032/00050

4a Express Package Service Packages under 150 lbs. Delivery commitment may be later in some areas. Minimum charge: One pound FedEx 2Day rate. FedEx Priority Overnight Next business morning. FedEx Standard Overnight Next business afternoon. FedEx 2Day Second business day. FedEx First Overnight Earliest next business morning delivery to select locations.

4b Express Freight Service Packages over 150 lbs. Delivery commitment may be later in some areas. FedEx Overnight Freight Second business-day service for any distance. FedEx 2Day Freight Up to 3 business-day services based upon distance. FedEx Express Saver Freight Up to 3 business-day services based upon distance. (Call for delivery schedule. See back for detailed descriptions of freight products.)

5 Packaging FedEx Letter FedEx Pak FedEx Box FedEx Tube FedEx Other (Pkg.)

6 Special Handling Does this shipment contain dangerous goods? Dry Ice Yes No. (Per package Declaration required) CA Cargo Aircraft Only. (Dangerous Goods Shipper's Declaration not required)

7 Payment Sender Recipient Third Party Credit Card Cash/Check. Bill to: (Enter FedEx account no. or Credit Card no. below)

Total Packages Total Weight Total Declared Value Total Charges. (When declared value is higher than \$100 per shipment, you pay an additional charge. See SERVICE CONDITIONS, DECLARED VALUE AND LIMIT OF LIABILITY for further information.)

8 Release Signature. (Your signature certifies that the Federal Express to which this bill of lading is attached is a signature and is subject to indemnity and shall be held liable for any resulting claims.)

272

The World On Time

1-800-Go-FedEx (1-800-463-3339)

Fed

Packing Number 3890139923

From (please print)

Date 1-21-98

Sender's Name Travis Sheppard

Company OMLGA ENVIRONMENTAL INC

Address 4661 HAMMERMILL RD STE 8

City TUCKER

State GA Zip 30084

Dept/Floor/Suite/Room

Phone (770) 621-9414

Sender's FedEx Account Number 1694-8699-1

4a Express Package Service Packages under 150 lbs.

☒ FedEx Priority Overnight ☐ FedEx Standard Overnight ☐ FedEx 2Day*

☐ FedEx First Overnight

☐ FedEx International Economy ☐ FedEx International Priority ☐ FedEx International First Overnight

☐ FedEx Home Delivery ☐ FedEx Home Office ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight

☐ FedEx Home Office Overnight ☐ FedEx Home Office Overnight



3890139912

1 From (please print)

Date 1-21-98 Sender's FedEx Account Number 1694-8899-1

Sender's Name Travis Sheppard Phone (770) 621-9414

Company OMEGA ENVIRONMENTAL INC Dept./Floor/Suite/Room

Address 4601 HAMMERMILL RD STE B

City TUCKER State GA Zip 30084

2 Your Internal Billing Reference Information (Optional) First 24 characters will appear on invoice

3 To (please print) David Fuller

Recipient's Name David Fuller Phone (770) 449-8800

Company Acacia Analytical Laboratory

Address 6617 Financial Drive Dept./Floor/Suite/Room

City Norcross State GA Zip 30071

For Saturday Delivery check here

For Saturday Delivery check here

Questions?

Call 1-800-Go-FedEx (1-800-463-3339)

The World On Time

971027 00030/00050

4a Express Package Service Packages under 150 lbs. Delivery commitment only for packages shipped by 10:00 a.m. Monday-Friday. Delivery on Saturday and Sunday is not guaranteed.

FedEx Priority Overnight ☐ FedEx Standard Overnight ☐ FedEx 2Day ☐ (Second business day)

FedEx First Overnight ☐ (Earliest next business day morning delivery, Monday-Friday only. Delivery on Saturday and Sunday is not guaranteed.)

4b Express Freight Service Packages over 150 lbs. Delivery commitment only for freight shipments. Delivery on Saturday and Sunday is not guaranteed.

FedEx Overnight Freight ☐ FedEx 2Day Freight ☐ FedEx Express Saver Freight ☐ (Special business day service. Service for any distance, based upon distance.)

5 Packaging ☐ FedEx Letter ☐ FedEx Pak ☐ FedEx Box ☐ FedEx Tube ☐ Other ☒ (Other)

6 Special Handling ☐ Does this shipment contain dangerous goods? ☐ Yes ☐ No ☐ Shipper's Declaration required. (Dangerous Goods Shipper's Declaration not required.)

7 Payment ☒ Sender ☐ Recipient ☐ Third Party ☐ Credit Card ☐ Cash ☐ Check

FedEx Account No. ☐ Credit Card No. ☐ Exp. Date ☐

Total Packages ☐ Total Weight ☐ Total Declared Value ☐ Total Charges ☐

*When declaring a value greater than \$100 per shipment, you may be subject to a charge. See SERVICE CONDITIONS, DECLARED VALUE AND LIMIT OF LIABILITY section for further information.

8 Release Signature ☐ (Signature required for all shipments. Signature must be legible and must be made by the shipper or an authorized agent of the shipper. Signature must be made in the presence of a FedEx representative.)

272

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 1-20-98 Report No.: 053

Contract No.: 97-C-0042

Description and Location of Work: FIRE TRAINING AREA HUNTER AFB

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 38 Min, 55 Max;
Rainfall — Inches

Contractor/Subcontractors and Area of Responsibility

a. <u>John Fleming</u>	<u>Omega</u>	<u>Supervisor</u>
b. <u>Mike Warren</u>	<u>"</u>	<u>Foreman</u>
c. <u>Lester Johnson</u>	<u>"</u>	<u>OPR.</u>
d. <u>Max Blewett</u>	<u>"</u>	<u>OPR.</u>
e. <u>Allen Johnson</u>	<u>"</u>	<u>TECH.</u>
f. <u>Luke Mearns</u>	<u>"</u>	<u>TECH.</u>
g. <u>Travis Shepard</u>	<u>GEOSCIENCE</u>	<u>CONSULT</u>
h.		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Load out 54 loads of soil to Soil Site, 1613 Palm Forest Rd, Suwannee

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

I - no deficiencies noted, phase of work still in progress

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Air Ambient Air Monitoring (PID). Collected sample of fumes (approx.) 950 gds³
of excavated soil & OC/RA sample Clean - of Curbity Attached.

4. Monitoring of Materials and Equipment:

Work zone air monitoring, cabs of dump trucks, cabs of excavating equipment,
All below ~~respirator~~ ^{M2} respirator protection threshold, VOC levels off ambient
air in the excavation above respirator protection threshold,

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Personnel instructed not to enter the excavation area without respiratory PPE.

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Minor "Free product" noted in the excavation. Advised by Arigi Evans and
Fred Gutthardt to use petrophilic absorbent materials as necessary
to remove significant amounts. Told to label drums on site.

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during
this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

DAILY CHEMICAL QUALITY CONTROL REPORT FORM

HUNTER FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042

Date 1-20-98

Weather:

Temperature 38 to 55

Wind Speed and Direction 5-10 NE

Barometric Reading _____

Other _____

Chemical Data Acquisition Work Performed (i.e. QA samples collected and calibrations):

Sample No. 6
HP#2-ES-001-X (primary lab extracted soil sample)
HP#2-ES-001-D (primary lab Q2 " " " "
HP#2-X-TB (Trip Blank - primary lab)
HP#2,3,4-QA-TB (QA Lab Trip Blank)
HP#2-ES-001-QA (QA sample, extracted soil)

Sampling, and Sample Shipments:

These samples kept cool 4°C for shipment
on 1-21-98 via Fed-X.

Chemical Parameter Measurement Problems and/or Corrective Actions or deviations from the approved SAP:


NONE KNOWN

On-site personnel responsible for chemical parameter measurement and sample acquisition:

Signature [Signature] Date 1-20-98

CQC Representative:

Signature _____ Date _____



OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 1-19-98 Report No.: 052

Contract No.: 97-C-0042

Description and Location of Work: Aviation Army Airfield, Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: N/A Min. _____ Max. _____
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a. N/A
b. _____
c. _____
d. _____
e. _____
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

No Work - MLK National Holiday Observance

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

4. Monitoring of Materials and Equipment:

N/A

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

N/A

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

N/A

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.

Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 1-18-98 Report No.: 051

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield, Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: N/A Min. _____ Max. _____
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

- a. N/A
b. _____
c. _____
d. _____
e. _____
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

No Work - Weekend

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

4. Monitoring of Materials and Equipment:

N/A

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

N/A

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

N/A

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.

Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 1-17-98 Report No.: 050

Contract No.: 97C-0042

Description and Location of Work: Hunter Army Airfield, Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: N/A Min. _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a. _____
b. N/A
c. _____
d. _____
e. _____
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

No Work - Weekend

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

4. Monitoring of Materials and Equipment:

N/A

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

N/A

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

N/A

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.

Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 1-16-98 Report No.: 049

Contract No.: 97-L-0042

Description and Location of Work: Hunter Army Airfield, Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min. _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a. _____
b. N/A
c. _____
d. _____
e. _____
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

- Rain day -

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

4. Monitoring of Materials and Equipment:

N/A

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

N/A

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

N/A

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.

Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 1-15-98 Report No.: 048

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield, Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 46 Min, 58 Max;
Rainfall ≤ 2 Inches

Contractor/Subcontractors and Area of Responsibility

- a. John Fleming (Super, QC)
- b. Mike Warren (Tech, Foreman)
- c. Luke Maut (Subcontractor)
- d. Lochter (T-Boat) Johnson (Tech)
- e. Thomas Shepperd (Geotechnical, Sample Train, H.E. QC)
- f. _____
- g. _____
- h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Admin. till 10:00 hrs; otherwise, Rainday

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

4. Monitoring of Materials and Equipment:

N/A

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Wet Weather Driving Safety

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

N/A

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.

Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 1-14-98 Report No.: 047

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield, Fire Train Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 52 Min, 63 Max;
Rainfall ≤ 1 Inches

Contractor/Subcontractors and Area of Responsibility

- a. John Fleming (Super/DC)
- b. Mike Warren (IH Tech / Foreman)
- c. Luke Mount (John Mount's Boy)
- d. Lester Johnson (Tech)
- e. David Price (Geotechnical, Sampling Team, Alt. DC) 1-15-97
- f. Trevin Sheppard (Geotechnical, Sampling Team, Alt. DC)
- g. _____
- h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Admin. till 1300hrs; Otherwise, Rain day

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

4. Monitoring of Materials and Equipment:

N/A

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Drive safely in Rain

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

N/A

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.

Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 1-13-98 Report No.: 046

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield, Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 63 Min. 74 Max;
Rainfall 0 Inches

Contractor/Subcontractors and Area of Responsibility

a. John Fleming (Super / QC)
b. Mike Warren (Tech, Foreman)
c. Luke Mount (Tech)
d. Lester Johnson (Tech)
e. Daniel Price (Geocum, Sample Team A/T, QC)
f. Travis Shipp (Geocum, Sample Team A/T, QC)
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Haul demolished concrete to the disposal facility. Excavate and
stockpile contaminated soils

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

I - All concrete debris removed from site.

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Air monitoring (verbal updates to Fred Gottfried)

4. Monitoring of Materials and Equipment:

Routine equipment check (no problems encountered)
Hertz contacted to maintain equipment.

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

David Price reminded to wear hard hat.

Tailgate meeting conducted by John Henry to emphasize safety around heavy equipment.

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Angi Eason requested that the drums are labeled properly.

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.

Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 11/12/98 Report No.: 045

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield, FVCT Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 38° Min. 68° Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>John Fleming</u>	<u>Super/OC</u>
b.	<u>Mike Warren</u>	<u>Tech./Foreman</u>
c.	<u>Luke Wiant</u>	<u>Tech.</u>
d.	<u>Leslie Johnson</u>	<u>Tech.</u>
e.	<u>David Price</u>	<u>Sampling Team/Alt OC</u>
f.	<u>Travis Sh</u>	
g.		
h.		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Exposing Utilities, started Source Removal, Stockpiling
Excavated Soils.

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

P- Exposing Utilities, started Source Removal Stockpiling Excavated
Soils. Covered Stockpile + Excavation with Plastic

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Air Monitoring, Collected Samples from Excavated Soil
Stockpile.

4. Monitoring of Materials and Equipment:

H-VU Equipment Cal.

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Proper PPE, Operations of Equipment, Safety working around
heavy Equipment.


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.



Contractor's Approved
Authorized Representative

IFB 1110-1-263

Dr. _____

ACCURA ANALYTICAL LABORATORY, INC.
Environmental Analytical Services

Environmental Analytical Services

6017 Financial Drive, Norcross, GA 30071
Phone # (770) 449-8800 Fax # (770) 449-5477

425

CHAIN OF CUSTODY

Company Name: Orange Environmental Services Billing address: State

Address: 1611 Harrison St. Suite B Tucker GA 30084 Client P.O. # _____

Report Sent to: (Client Contact): Tina Howard

Contact Phone # 770-331-0401 Fax # _____

Project Name: 1611 Harrison St. Suite B - Tucker, GA

Project Number: 1000-0012

For Laboratory Use Only

Custody Seal: Y ☐ N ☐ Page _____ OF _____

QC Level: N 1 2 3 4

Sample Condition: _____

AAL Lab Project # _____

Sample ID #		Sample Date / Time	Comp	Grab	Matrix	Preserved	Sample Location:	No. of Containers	ANALYSIS	Remarks	Accura Sample ID No. AB
Sample #1-ES-001		1/24/02 4:45	✓	✓	✓	✓	Water Fire Transformer	1	✓	✓	✓
Sample #1-ES-002		1/24/02 4:45	✓	✓	✓	✓	" "	1	✓	✓	✓
Sample #1-ES-001		1/24/02 4:45	✓	✓	✓	✓	" "	1	✓	✓	✓
Sample #1-ES-002		1/24/02 4:45	✓	✓	✓	✓	" "	1	✓	✓	✓
Tap BIK		1/24/02	✓	✓	✓	✓	" "	1	✓	✓	✓

Relinquished By: _____ Date / Time: _____ Received By: _____ Date / Time: _____

Relinquished By: _____ Date / Time: _____ Received By: _____ Date / Time: _____

Turnaround Time Requested: _____

Special Requirements Or Remarks: _____

ad

Tracking
Number

3890139971

From (please print)
11/2/98 Sender's FedEx Account Number 1694-8899-1

David Peice

Phone (770) 621-9414

Any OMLGA ENVIRONMENTAL INC

4661 HAMMERMILL RD STE B

TUCKER

State GA Zip 30084

Your Internal Billing Reference Information

To (please print)

U.S. Corps of Engineers Phone (770) 919-5270

South Atlantic Division LHB

611 South Cobb Drive

Martha

State GA

Zip 30080-3112

For Hold Weekend at FedEx location check here

For Saturday Delivery check here

Questions? Call 1-800-Go-FedEx (1-800-463-3339)

The World On Time

971027

00036/00050

4a Express Package Service Packages under 150 lbs.

☒ FedEx Priority Overnight

☐ FedEx Standard Overnight

☐ FedEx 2Day

☐ FedEx First Overnight

☐ Next Business Morning

☐ Second Business Day

4b Express Freight Service Packages over 150 lbs.

☐ FedEx Overnight Freight

☐ FedEx 2Day Freight

☐ FedEx Express Saver Freight

5 Packaging

☐ Letter ☐ Pak ☐ Box ☐ Tube ☐ Other

6 Special Handling

Does this shipment contain dangerous goods?

☐ Dry Ice (UN 1845 II)

☐ Yes ☐ No

☐ CA ☐ Cargo Aircraft Only

7 Payment

☒ Sender ☐ Recipient ☐ Third Party ☐ Credit Card ☐ Check

1694-8899-1

Total Package Total Weight Total Declared Value Total Charges

3 Release Signature

Signature of Shipper

11/2/98

Fed

Tracking
Number

3890139960

1 From (please print)

11/2/98

Sender's FedEx Account Number 1694-8899-1

4a Express Package Service Packages under 150 lbs

971027

00035/00050

☒ FedEx Priority Overnight ☐ FedEx Standard Overnight ☐ FedEx 2Day[®] (next business day[®])

☐ FedEx First Overnight

Sender's Name

David Price

Phone (770) 621-9414

Company OMEGA ENVIRONMENTAL INC

Dept./Room/Suite/Room

Address 4601 HAMMERMILL RD STE B

City TUCKER

State GA Zip 30084

2 Your Internal Billing Reference Information (Optional) (First 38 characters will appear on invoice)

3 To (please print)

Recipient's Name

Phone (770) 449-8800

Company

Accura Analytical Lab

Dept./Room/Suite/Room

Address 6017 Financial Drive

Hold at FedEx location, print FedEx address here

Norcross

State GA Zip 30071

For at FedEx location check here

☐ Hold Weekend ☐ Hold Saturday ☐ Hold Sunday

☐ Not available with FedEx First Overnight[®] or FedEx Standard Overnight[®]

For Saturday Delivery check here

☐ Extra Charge Not available to destinations or FedEx Standard Overnight[®]

3a Conditions, Declared Value, and Limit of Liability - By using the Airbill, you agree to the service conditions in our current Service Guide or U.S. International Service Guide. Both are available on request. SEE BACK OF THIS COPY OF THIS AIRBILL FOR INFORMATION AND ADDITIONAL TERMS. We will not be responsible for any claim in excess of \$100 per package, whether actual loss, damage, or delay, non-delivery, misdelivery, or misrouting, unless you declare a higher value, pay an additional charge, and document your selections?

11 1-800-Go FedEx (1-800-463-3339)

The World On Time

CEAUC

272

4b Express Freight Service Packages over 150 lbs

Delivery commitment may be made in some areas. See back for details.

☐ FedEx Overnight Freight ☐ FedEx 2Day Freight ☐ FedEx Express Saver Freight (next business day service for any destination)

5 Packaging ☐ FedEx Letter ☐ FedEx Pak ☐ FedEx Box ☐ FedEx Tube ☐ Other

6 Special Handling

Does this shipment contain dangerous goods? ☐ Yes ☐ No (Not required for shipping) ☐ Yes (See back for details) ☐ No (See back for details)

7 Payment

Bill to: ☒ Sender ☐ Recipient ☐ Third Party ☐ Credit Card ☐ Cash/Check

169488991

Total Packages 1 Total Weight 5 Total Declared Value \$100 Total Charges \$

8 Release Signature

11/2/98

Your signature is required for the release of this shipment. Please sign and date the bottom of this Airbill. If you are not the sender, please sign and date the bottom of this Airbill. If you are the sender, please sign and date the bottom of this Airbill.

DAILY CHEMICAL QUALITY CONTROL REPORT FORM

HUNTER FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042

Date 1/12/98

Weather:

Temperature 68°F

Wind Speed and Direction 2-5 mph to the NW

Barometric Reading _____

Other _____

Chemical Data Acquisition Work Performed (i.e. QA samples collected and calibrations):

One QA sample collected + shipped to Corp Lab. Sample collected
from the first stockpile generated from source removal Hunter
Fire Training Area. Heap #1-ES-003 is sample I.D.

Sampling, and Sample Shipments:

Heap #1 Excavated soil stockpile, Samples collected

Heap #1-ES-001 Note: Both coolers included Trip Blk (Uce)
Heap #1-ES-002 Dup. Sample Samples analyzed for BTEX, PAH, TPH-418, TCLP metals
Heap #1-ES-003 QA sample
One cooler shipped to Acuvra FedEx (Heap #1-ES-001+002) one cooler shipped to Corps FedEx
(Heap #1 ES-003)

Chemical Parameter Measurement Problems and/or Corrective Actions or deviations from the approved SAP:

On-site personnel responsible for chemical parameter measurement and sample acquisition:

Signature [Signature] Date 1/12/98

CQC Representative:

Signature [Signature] Date 1/12/98

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 1/9/98 Report No.: 044

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 60° Min. 70° Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>Mike Swartz</u>	<u>Super.</u>
b.	<u>Mike Warren</u>	<u>Clt Tech. / Foreman</u>
c.	<u>Luke Mawst</u>	<u>Tech.</u>
d.	<u>Lester Johnson</u>	<u>Tech.</u>
e.	<u>David Reiss</u>	<u>Asst / Hk Dg.</u>
f.	_____	_____
g.	_____	_____
h.	_____	_____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Started Hand digging utilities. Corrected error in
monitoring wells. covered excavation with plastic

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

P- Hand exposing utilities, covered excavation with
plastic.

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Air Monitoring Particulates - 2.01
No Ambient Readings

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

*Proper P.P.E. Safety around equipment, safe operation
of equipment*

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Covered Excavation with plastic.

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.

[Signature]

Contractor's Approved
Authorized Representative

MEMORANDUM FOR RECORD

Page 1 of 2

SUBJECT : Preparatory Meeting; Soil Excavation and Associated Soil Sampling
Contract No. DAZA21-97-C-0042
Omega Environmental Services

DATE: December 19, 1997

A Preparatory meeting pertaining to work activities and sampling/analytical activities was conducted on the above date by the Quality Control Manager {John Fleming }, and the Environmental Sampling Team Manager {Travis Sheppard }. David Price {Alternate / Q.C and Alternate Team Manager } and Fred Gotthardt were also present at the meeting. The following items were discussed:

- a. Free product measurements and water levels will be taken before excavation begins. Fred Gotthardt will be notified of the results.
- b. Base map of site (i.e. Blue Lines) to Fred before excavation begins.
- c. Sample excavated soil every 1000 cubic yards . Also added TPH - 418.1 to the analytical requierments found in the S.A.P appendix 3, table 3.
- d. Pink stakes are 5 foot and red stakes are 7 foot excavation depths.
- e. Preparatory Meeting is scheduled for Wednesday 1/7/98 for the disposal of concrete , excavated soils, and drums.
- f. Backfilling of the excavation will begin only after the excavation is complete, all confirmatory samples have been collected and the survey is complete. While the excavation is being performed, it will be covered daily with plastic to prevent rain from entering the excavation.
- g. Field screening of soils will be performed according to the approved SAP.
- h. Sampling frequency of excavated soils will be sampled according to Table 3 in Appendix 1 of the SAP.
- i. TPH 418.1 will be added to the list of analysis for excavated soil profiling.
- j. Notify Fred (COE) of any " hot spots" if encountered during soil screening, no over-excavating will be performed without prior approval.
- k. Stockpiled soils can not be disposed of without Freds approval, has two days after

receiving analytical results . Fred stated he would work with us.

- l. Backfill soil has not been approved, need Proctor & analytical on backfill.
- m. Who is going to perform compaction needs to be set-up.
- n. PPE , AIR and PERSONAL monitoring will be done in accordance with the Site Health & Safety Plan.

MEMORANDUM FOR RECORD

Page 1 of 2

SUBJECT : Preparatory Meeting; Disposal of Concrete Pad, Associated Soils and Drums
Contract No. DAZA21-97-C-0042
Omega Environmental Services

DATE: January 7, 1998

A Preparatory meeting pertaining to work activities and sampling/analytical activities was conducted on the above date by the Alternate Quality Control Manager (David Price) and the Supervisor (Mike Swartz). Fred Gotthardt was also present at the meeting. The following items were discussed:

- A. Concrete will be stockpiled in the hot zone on plastic and covered.
- B. Concrete & Soil will be hauled and manifested separate. Documentation of some sort will be used to keep track of each load leaving the site (i.e contents, manifest #, and truck #).
- C. Each truck leaving the site will be inspected for clinging debris (i.e soils) and deconed as needed on decon pad.
- D. Trucks are not allowed on post until after 8:00a.m. and are to follow HAAF post safety regulations.
- E. Load trucks in the Clean Zone while keeping all loading equipment in the Exclusion Zone.
- F. Plastic will be used to catch any spills.
- G. Inspection will be performed to insure road maintenance and cleanliness.
- H. Truck route signs will be installed to clearly mark the haul route.
- I. A copy of the truck route will be given to concerned parties.
- J. Obtain a commitment letter from Soil Safe.
- K. Certificate of Recycle is to accompany final copies of manifest. These copies are to be reviewed by the COR.
- L. Angi Eason will provide manifest log numbers.

M. Decon water will be stored in frac tank.

N. Inspect concrete and soil for liquid. If liquid is present, material cannot be hauled or may require lining of truck bed.

The above listed are some specific items discussed in the above stated meeting. All work performed as part of this definable feature of work will be in accordance with approved sections of the contract (i.e Disposal-02450, Spill Prevention-01495 and Dust, Vapor, & Odor Control-01480).

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 1/8/97 Report No.: 043

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 70° Min. 75° Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a. M
b. _____
c. _____
d. _____
e. _____
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

NO WORK RAIN

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.

David Frie

Contractor's Approved
Authorized Representative

**WATER & FREE PRODUCT MEASUREMENTS
ON - SITE MONITORING WELLS
FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA**

CONTRACT NO. DACA21 - 97 - C- 0042

JANUARY 7, 1998

WELL I.D.	DEPTH TO PRODUCT	DEPTH TO WATER	COMMENT
MW-1	N/A	13.02'	N/A
MW-2	N/A	11.25'	N/A
MW-3	N/A	6.70'	* N/A
MW-4	N/A	6.6.5'	* CASING LID BROKEN
MW-5	N/A	7.47'	N/A
MW-6	N/A	5.93'	CASING LID BROKEN
MW-7	3.94'	6.08'	N/A
MW-8	N/A	7.10'	N/A
MW-9	N/A	7.92'	N/A
MW-10	N/A	6.30'	N/A
MW-11	N/A	9.69'	N/A
MW-12	N/A	11.10'	N/A
MW-13	N/A	12.34'	N/A

* LOCATION OF WELLS ARE DIFFERENT FROM MAP "DEMOLITION AND EXCAVATION PLAN" FILE NO. 123-90-01 PLATE C-6. WELL LOCATION LISTED IN THIS TABLE ARE LABELED ACCORDING TO THE ABOVE MENTIONED MAP.

MEMORANDUM FOR RECORD

Page 1 of 2

SUBJECT : Preparatory Meeting; Disposal of Concrete Pad, Associated Soils and Drums
Contract No. DAZA21-97-C-0042
Omega Environmental Services

DATE: January 7, 1998

A Preparatory meeting pertaining to work activities and sampling/analytical activities was conducted on the above date by the Alternate Quality Control Manager (David Price) and the Supervisor (Mike Swartz). Fred Gotthardt was also present at the meeting. The following items were discussed:

- A. Concrete will be stockpiled in the hot zone on plastic and covered.
- B. Concrete & Soil will be hauled and manifested separate. Documentation of some sort will be used to keep track of each load leaving the site (i.e contents, manifest #, and truck #).
- C. Each truck leaving the site will be inspected for clinging debris (i.e soils) and deconed as needed on decon pad.
- D. Trucks are not allowed on post until after 8:00a.m. and are to follow HAAF post safety regulations.
- E. Load trucks in the Clean Zone while keeping all loading equipment in the Exclusion Zone.
- F. Plastic will be used to catch any spills.
- G. Inspection will be performed to insure road maintenance and cleanliness.
- H. Truck route signs will be installed to clearly mark the haul route.
- I. A copy of the truck route will be given to concerned parties.
- J. Obtain a commitment letter from Soil Safe.
- K. Certificate of Recycle is to accompany final copies of manifest. These copies are to be reviewed by the COR.
- L. Angi Eason will provide manifest log numbers.

M. Decon water will be stored in frac tank.

N. Inspect concrete and soil for liquid. If liquid is present, material cannot be hauled or may require lining of truck bed.

The above listed are some specific items discussed in the above stated meeting. All work performed as part of this definable feature of work will be in accordance with approved sections of the contract (i.e Disposal-02450, Spill Prevention-01495 and Dust, Vapor, & Odor Control-01480).

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 1/7/98 Report No.: 042

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy) Temperature: 62° Min. 74° Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>Mike Salartz</u>	<u>Supervisor</u>
b.	<u>Mike Warren</u>	<u>CIN Tech. / Foreman</u>
c.	<u>Luke Mount</u>	<u>Tech.</u>
d.	<u>Lester Johnson</u>	<u>Tech.</u>
e.	<u>David Peac</u>	<u>Sample Team / AH & G</u>
f.	_____	_____
g.	_____	_____
h.	_____	_____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Completed Demo on Concrete Pad except sump need to hand dig
lines before removal. Checked water + free product levels in monitoring wells. Cover concrete
+ exposed area with plastic. Received letter of commitment from soil safe. Wait Take AlumTK Drain

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

P- Demo Concrete Pad completed stripiled on plastic + covered
also covered exposed area with plastic. Sump needs to be removed after the lines are exposed.
find AlumTK disposal for AlumTK. Signs for Truck route to be put up.

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Air Monitoring

4. Monitoring of Materials and Equipment:

Cali PID (HAW) Gas Tech 6B1005 (Benzene T26e)

5. Offsite Surveillance Activities:

NONE

6. Job Safety:

(Daily comment required.)

Proper PPE Working around Equipment, Proper operation of Equipment
Wet & Slippery surfaces.

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.

Wendy R. King
Contractor's Approved
Authorized Representative

Contract No.: DA 2421-57-C-0042

Date: 1/7/98

Title: Hunter Fire Training Area Source Removal Action

Specs. Section: _____

FOR DEFINABLE SEGMENT OF WORK: Disposal of Excavated Soil From Pad & Concrete Pad

1. PERSONNEL PRESENT:

	<u>NAME</u>	<u>POSITION</u>	<u>COMPANY</u>
1.	<u>Mike Swante</u>	<u>Super</u>	<u>OES</u>
2.	<u>Mike Warren</u>	<u>CIH Tech./Foreman</u>	<u>OES</u>
3.	<u>Lester Johnson</u>	<u>Tech.</u>	<u>OES</u>
4.	<u>Mike Mount</u>	<u>Tech.</u>	<u>OES</u>
5.	<u>David Price</u>	<u>AH, QC/Sampling Tech</u>	<u>Geo</u>
6.	_____	_____	_____
7.	_____	_____	_____
8.	_____	_____	_____
9.	_____	_____	_____
10.	_____	_____	_____

(List additional personnel on reverse side)

2. TRANSMITTALS INVOLVED:

	<u>NUMBER & ITEM</u>	<u>CODE</u>	<u>CONTRACTOR OR GOVERNMENT APPROVAL</u>
1.	<u>Disposal</u>	<u>02450</u>	<u>yes</u>
2.	<u>Spill Prevention & Control</u>	<u>01495</u>	<u>yes</u>
3.	<u>Dust, Vapor, & Odor Control</u>	<u>01480</u>	<u>yes</u>
4.	_____	_____	_____
5.	_____	_____	_____
6.	_____	_____	_____

3.I. Have all items involved been approved?

Yes ☒ No ☐

Benzene B. ...

16.0

21. What items have not been approved?

STATUS

ITEM

N/A

Yes ☒ No ☐

ARE ALL MATERIALS ON HAND?

-I. Are all materials on hand in accordance with approvals? Yes ☐ No ☐

-II. Items not on hand or not in accordance with transmittals:

N/A

TESTS REQUIRED IN ACCORDANCE WITH CONTRACT REQUIREMENT:

TEST

PARAGRAPH

E. QUALITY CONTROL MEASURES TO BE EMPLOYED

1. Spill Prevention
2. No further spread of contamination to Hot Zone to clean
3. Manifest Documentation
4. _____

F. Work area examined and all preliminary work completed. Yes ☒ No ☐

-1. Job Hazard Analysis SAS Form 9 Attached Yes ☒ No ☐

Physical Hazards - equipment,

Falling debris, Slipping Surface

Chemical Hazards - petrokum (vacs, soacs), metals

-II. Operational Equipment Checklists (SAD Form 1666R)

ATTACHED FOR:

1. Truck hoe water
2. Back hoe
3. Loader

ON FILE FOR:

1. Truck hoe water truck
2. Back hoe
3. Loader

Dan D. Price

QUALITY CONTROL - PRIME CONTRACTOR

QUALITY CONTROL - WORK INVOLVED

1. Phase of Construction

Demolition of Concrete and Disposal of Soil and Concrete

2. Location

Hunter OAF Fire Trng.

3. Contract No.

970042

4. Project

Fire training Center

5. Prime Contractor

Omega Environmental Services

6. Date of Preparatory

01/07/98

7. Estimated Start Date

01/08/98

Potential Safety Hazard

Procedure to Control Hazard

Demolition and Disposal

Demolition of Concrete-

Proper use of earth moving equipment
ground personnel staying a safe
distance away from Breaking concrete
Dust control.

Loading trucks with -
concrete + soil.

Lining the outside of trucks
to prevent them from becoming
contaminated. No ground
personnel near overhead work.

chemical Hazard


a PID + particulate monitor will
Be used to determine if a
upgrade to level C will Be
Necessary.

8. Contractor's Representative (signature)


Wanda Frie

9. Government Representative (signature)

Note: Please ensure
all Drivers do note
arrive on Base Before
0815 am and they obey
all traffic regulations.



Soil Safe Technologies, Inc.



P O. Box 60056
Savannah, GA 31420

Phone: 912-925-6800 FAX: 912-925-0308
pmlsiss@worldnet.att.net

Wednesday, January 07, 1998

John Mount
Omega Environmental Services
4661 Hammermill Road
Suite B
Tucker, GA 30084

RE: Acceptance of Soils from Fire Training Area.

Dear John,

Based upon review of the analytical information provided by Omega's on-site representatives, Soil Safe Technologies will accept the soils and debris from the referenced project for recycling with the following exceptions:

1. Drummed soils associated with Sample AB32524 ALMTNK-SD-001.

This sample exceeds our acceptance parameters for TCLP Lead.

The Soil Safe Technologies approval code for the accepted soils is 4-0240. The approval code for the concrete debris is 4-0240S2. As specified in the generator report submitted with the analyticals, any material discovered not conforming to the accepted profile will be retested for further handling and disposal if found to exceed SSTI acceptance parameters. The cost of the additional handling and disposal is the responsibility of the generator or their designated representative.

Sincerely,

A handwritten signature in black ink, appearing to read "Paul M. Lewczyk".

Paul M. Lewczyk
Soil Safe Technologies

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 1/6/97 Report No.: 041

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 62° Min. 72° Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>Mike Swartz</u>	<u>Super</u>	<u>OES</u>
b.	<u>Mike Warren</u>	<u>Civil/Comm</u>	<u>OES</u>
c.	<u>Lester Johnson</u>	<u>Tech</u>	<u>OES</u>
d.	<u>Wes Mount</u>	<u>Tech</u>	<u>OES</u>
e.	<u>David Vass</u>	<u>Civil/MTAC</u>	<u>GCO</u>
f.			
g.			
h.			

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Started Demo on Concrete Pad, began hand digging utilities on-site for location
Manifest & Profile for disposal of contaminated material.

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

P Started Demo on Concrete Pad, Hand Digging to expose
utilities. Manifest & Profiling of contaminated material

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

4. Monitoring of Materials and Equipment:

N/A

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Wet Slippery surface, Equipment Safety & Operating

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Covered exposed area of pad which was Reno.
with Poly. for odor control + reduce risk of runoff
& contaminated water

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.

David Hines

Contractor's Approved
Authorized Representative

GENERAL INSTRUCTIONS FOR COMPLETING MATERIAL CHARACTERIZATION REPORT (MCR)

The MCR has been designed to provide Soil Safe Technologies with the information necessary to treat your material in a safe, legal and environmentally compatible manner.

The information on Form SSTI-MCR2 is required prior to the acceptance of any materials at any of our facilities. Answers must be provided for all questions/sections on this form. Responses must be legibly printed in either blue or black ink, or typed.

If a particular question is not applicable to your material, indicate by writing "N/A" in the appropriate space. If your material does not contain a particular constituent, indicate by writing "None" in the appropriate space.

If you do not know the answer to a specific question, indicate by writing "Unknown" in the appropriate section. This response may require you to provide additional information, or perform additional analysis.

If you are acting as the agent for the generator, the generator must either fill out and sign the "Delegation of Authority" section of this document, or provide you with a letter authorizing you to act as his/her agent with regards to any actions or communications regarding Soil Safe. A copy of the letter will be submitted with this form.

Results of the parameters analyzed must be within Soil Safe's acceptance limits as defined on Form SSTI-MCR3 and SSTI-MCR4. Please refer to SSTI-MCR4 for a detailed listing of analytes and permissible limits.

Form SSTI-MCR5 must be reviewed and signed to certify the non-hazardous nature of the material to be received.

Soil Safe Technologies will review the analytical results and completed MCR. A site audit may be performed to confirm the information submitted. If the material meets acceptance limits, the site will be issued an approval number. The approval number must appear on all correspondence relating or referring to that particular site (i.e. manifests, MCR, proposal, etc.).

If you need assistance in completing this form, please contact your Soil Safe representative at (912) 925-6800.

Make a copy of this form for your records and fax to (912) 925-0308 or send the original and all attachments to Soil Safe Technologies, P.O. Box 60055, Savannah, Georgia 31420.

SSTI-MCR1

SOIL SAFE TECHNOLOGIES

RECYCLING OPERATIONS

Recycling of Soil and Construction Materials
Recycling of Non-Hazardous Manufacturing and Industrial By-Products

PETROLEUM CONTAMINATED SOIL

MATERIAL CHARACTERIZATION REPORT (MCR)

SOIL SAFE TECHNOLOGIES

P.O. BOX 60055
SAVANNAH, GEORGIA 31420
(912) 925-6800 - Phone
(912) 925-0308 - Fax
pmlssise@worldnet.att.net

GENERATOR:

SITE: Fire Training Area
Hunter Army Airfield
Savannah, GA

DATE: 1/6/98

JOB NUMBER: 0240S

SOIL SAFE TECHNOLOGIES

GENERAL INSTRUCTIONS FOR COMPLETING MATERIAL CHARACTERIZATION REPORT (MCR)

The MCR has been designed to provide Soil Safe Technologies with the information necessary to treat your material in a safe, legal and environmentally compatible manner.

The information on Form SSTI-MCR2P is required prior to the acceptance of any materials at any of our facilities. Answers must be provided for all questions/sections on this form. Responses must be legibly printed in either blue or black ink, or typed.

If a particular question is not applicable to your material, indicate by writing "N/A" in the appropriate space. If your material does not contain a particular constituent, indicate by writing "None" in the appropriate space.

If you do not know the answer to a specific question, indicate by writing "Unknown" in the appropriate section. This response may require you to provide additional information, or perform additional analysis.

If you are acting as the agent for the generator, the generator must either fill out and sign the "Delegation of Authority" section of this document, or provide you with a letter authorizing you to act as his/her agent with regards to any actions or communications regarding Soil Safe. A copy of the letter will be submitted with this form.

Results of the parameters analyzed must be within Soil Safe's acceptance limits as defined on Form SSTI-MCR3P. Please note the exceptions for Georgia Regulated Underground Storage Tanks. Attach any on-hand analyticals to this form when submitting.

Form SSTI-MCR4P must be reviewed and signed to certify the non-hazardous nature of the material to be received.

Soil Safe Technologies will review the analytical results and completed MCR. A site audit may be performed to confirm the information submitted. If the material meets acceptance limits, the site will be issued an approval number. The approval number must appear on all correspondence relating or referring to that particular site (i.e. manifests, MCR, proposal, etc.).

If you need assistance in completing this form, please contact your Soil Safe representative at (912) 925-6800.

Make a copy of this form for your records and fax to (912) 925-0308 or send the original and all attachments to Soil Safe Technologies, Incorporated, P.O. Box 60055, Savannah, Georgia 31420.

SSTI-MCR1P

SOIL SAFE TECHNOLOGIES

I, the undersigned, verify to the best of my knowledge, that the waste material submitted for acceptance at SOIL SAFE TECHNOLOGIES contains no contaminants other than those for which it has been tested

1. Generator Information:

Generator:

Site: Fire Training Area

Address: Hunter Army Airfield
Savannah, GA

Facility or Tank(s) ID (If applicable):

2. Customer Information:

Name: Omega Environmental Services
Address: 4661 Hammermill Road Suite B
Tucker, GA 30084

3. Name, Title and Telephone Number of Person Completing this Form:

Michael Schwartz Supervisor 912-692-0210

4. Affiliation of Person Named in Item 3 (Circle):

Customer Generator Other (Specify): Contractor

5. Type of Facility Generating Contaminated Soil: Federal Military Base

Source (Circle Applicable): Regulated UST Nonreg UST AST Overfill Spill Unknown

Other (Specify): Fire Training Area

6. Anticipated Volume: 6,000 Tons

7. Soil Contaminant(s) (Circle): Gasoline Fuel Oil (#) Diesel Jet Fuel Waste Oil

Other (Including Unknown) (Specify):

Note: Unknown or non-verifiable contaminants may result in increased or additional pre-acceptance analytical requirements.

8. Soil Characteristics and Constituents by Percentage (Must equal 100%):

Sand 85 % Dirt _____ % Gravel _____ % Lg. Gravel _____ % Clay 15 % Rocks _____ %

Other (Describe):

Michael Schwartz
Authorized Signature

Supervisor
Title

01-06-88
Date

SOIL SAFE TECHNOLOGIES

NON-HAZARDOUS MATERIAL APPROVAL PROCEDURES

Generator/Customer provided analyticals must be performed by an approved laboratory using methods in conformity with Test Methods for Evaluating Solid Waste (United States Environmental Protection Agency, Office of Solid Waste and Emergency Response, SW-846, Third Edition, as revised) or with an alternate method approved by Georgia Environmental Protection Division. Soil Safe Technologies may, based on circumstances, perform a site audit and collect a composite sample(s). Each sample will be assigned a sample number. This number will be used to identify the generator and the location of the contaminated soil. The sample number will also be used as the basis for the Approval number (or the Rejection number), by adding the prefix A (or R) to the sample number. If the situation so dictates (e.g. soil accepted/approved based upon customer provided analyticals) samples will be collected from incoming vehicles and used as described above. **Misrepresented material containing any levels of contamination in excess of Soil Safe's acceptance criteria, or any type of hazardous or coded waste will be disposed in a legal and appropriate manner at the cost of the generator (or his/her agent).**

One of the samples submitted will be used as a comparative sample against incoming material. This sample will be retained for ninety (90) days after the material has been processed. The second sample will be used for back up analysis by Soil Safe's laboratory.

The acceptance parameters for incoming material to any Soil Safe Technologies receiving location are listed below. Signatures on Form SSTI-MCR2P and Form SSTI-MCR4P constitute a written warranty that the material being offered for recycle is within those parameters listed.

<u>Parameter Test</u>	<u>Acceptance Criteria</u>
1. Ignitability (Flash Point)	Greater than 140 °F / 60°C
2. Corrosivity (pH)	Greater than 2 and less than 12.5
3. TPH (8015M GRO or acceptable equivalent)	Less than 25,000 ppm
4. TPH (8015M DRO or acceptable equivalent)	Less than 25,000 ppm
5. TCLP (Target Metals) (1311)	Less than EPA limits (40 CFR Part 261.24)
6. PCBs Screen	Less than 1 ppm
7. BTEX	Less than 1700 ppm
8. Moisture Content	Less than 25% moisture
9. TOH or TOX (Waste Oil Impacted Only)	Less than 1000 ppm (Waste Oil Impacted Only)
10. TPH (418.1) (Waste Oil Impacted Only)	Less than 25,000 ppm

NOTE: Other tests may be required depending on type and source of contamination. Soil generated as the result of a spill or from an unverifiable source require a full TCLP List.

Petroleum contaminated soil that is generated in association with **regulated underground storage tanks** as defined by the Georgia Environmental Protection Division, Georgia Underground Storage Tank (GUST) Rule 391-3-15-.02 are exempted from the testing requirements of 40 CFR Part 261.24. Soil Safe will accept soils based on the analytical requirements for site closure activities, providing documented evidence is presented that confirms the site falls within the rules.

The analytical results will be reviewed by an authorized representative of Soil Safe Technologies. If approved for recycle at the facility, an Approval Number must be on the incoming manifest or the shipment will be rejected at the facility. The Approval Number will be used in the SSTI Inventory Tracking System.

SSTI-MCR3P

SOIL SAFE TECHNOLOGIES

I. PCB CERTIFICATION

I, the undersigned, to the best of my knowledge verify that the waste material submitted for acceptance to Soil Safe Technologies does not contain Polychlorinated Biphenyls (PCBs), as defined by EPA 40 CFR 761, at a level greater than 1 ppm.

II. HERBICIDE/PESTICIDE CERTIFICATION

I, the undersigned, to the best of my knowledge verify that the waste material submitted for acceptance to Soil Safe Technologies does not contain herbicides or pesticides at a concentration which would render it as hazardous as defined by EPA CFR 761.

III. RCRA TOXICITY CERTIFICATION

I, the undersigned, to the best of my knowledge verify that the waste material submitted for acceptance to Soil Safe Technologies does not contain TCLP or priority contaminants which characterize the waste material as defined by EPA 40 CFR 761.

IV. NON-HAZARDOUS WASTE CERTIFICATION

I, the undersigned, to the best of my knowledge verify that the waste material submitted for acceptance to Soil Safe Technologies is not an EPA listed hazardous waste, and does not exhibit any of the characteristics of a hazardous waste. This waste material is therefore classified non-hazardous as defined in EPA 40 CFR 261.

V. UNDERGROUND STORAGE TANK CERTIFICATION

I, the undersigned, to the best of my knowledge verify that the waste material submitted for acceptance to Soil Safe Technologies is generated as a result of action taken under the Federal Underground Storage Tank Regulation 40 CFR 280.

I am authorized to execute this document:

OMEGA Environmental Services
Company Name

[Signature] Super. 01-06-98
Authorized Signature Title Date

SSTI-MCR4P

SOIL SAFE TECHNOLOGIES

The following information is required prior to acceptance of material at Soil Safe Technologies. The information must be complete and is required by our accounting department for billing purposes. The following information will be held in strict confidence.

CHAIN OF PAYMENT

Instructions For This Section : In order, starting with the generator and ending with Soil Safe Technologies, please provide the chain of payment for the project you wish to have approved for acceptance by Soil Safe Technologies. This information must be provided. Please contact your Soil Safe representative with any questions that you may have.

1. Hunter Army Airfield Savannah, GA

Name, address, contact name and phone number of broker, consultant, contractor, General Contractor, etc.

2. OMEGA ENVIRONMENTAL SERVICES. 4661 HAMMER MILL RD STE. B TUCKER GA. 30084
770-621-2414 JOHN MOUNT.


3. SOIL SAFE TECHNOLOGIES

4. _____

5. _____

(If additional space is needed, please provide requested information on separate sheet and attach)

I, the undersigned, verify the information provided above is true and accurate. The information is complete and follows the chain of payment as it will occur upon invoice for this project. Any changes to this chain will be reported to Soil Safe Technologies as soon as possible.


Authorized Signature

Super.
Title

01-06-93
Date

GENERATOR DELEGATION OF AUTHORITY STATEMENT

I, the undersigned, fully authorize the following Company(ies) and/or the following individuals to act in my behalf with any and all matters concerning the disposition of the material(s) described within this document; to include (but not limited to) matters of environmental compliance, scheduling, transportation, acceptance of prices and proposals, signing of documents required to accept, transport and process material, and any other activities deemed routine and necessary to complete this project. My signature on this document certifies that I am the owner/generator of the material(s) in question or in the case of a corporation or other type of company affiliation I am currently authorized to act in their behalf.

Company:

Authorized Individuals:

Name (type or print)

Signature

Title

Date

SSTI-MCR5P

SOIL SAFE TECHNOLOGIES, INC.

*Recycling of Soil and Construction Materials
Recycling of Non-Hazardous Manufacturing and Industrial By-Products*

RECYCLABLE MATERIAL PROFILING AND CHARACTERIZATION REPORT (MCR)

SOIL SAFE TECHNOLOGIES

P.O. BOX 60055
SAVANNAH, GEORGIA 31420
(912) 925-6800 - Phone
(912) 925-0308 - Fax
pmlssise@worldnet.att.net

GENERATOR: U.S. Army Hunter Army Airfield
SITE: Fire Training Area
Hunter Army Airfield
Savannah, GA
DATE: 1/6/98
JOB NUMBER: 0240S2

**GENERAL INSTRUCTIONS FOR COMPLETING
MATERIAL CHARACTERIZATION REPORT (MCR)**

The MCR has been designed to provide Soil Safe Technologies with the information necessary to treat your material in a safe, legal and environmentally compatible manner.

The information on Form SSTI-MCR2 is required prior to the acceptance of any materials at any of our facilities. Answers must be provided for all questions/sections on this form. Responses must be legibly printed in either blue or black ink, or typed.

If a particular question is not applicable to your material, indicate by writing "N/A" in the appropriate space. If your material does not contain a particular constituent, indicate by writing "None" in the appropriate space.

If you do not know the answer to a specific question, indicate by writing "Unknown" in the appropriate section. This response may require you to provide additional information, or perform additional analysis.

If you are acting as the agent for the generator, the generator must either fill out and sign the "Delegation of Authority" section of this document, or provide you with a letter authorizing you to act as his/her agent with regards to any actions or communications regarding Soil Safe. A copy of the letter will be submitted with this form.

Results of the parameters analyzed must be within Soil Safe's acceptance limits as defined on Form SSTI-MCR3 and SSTI-MCR4. Please refer to SSTI-MCR4 for a detailed listing of analytes and permissible limits.

Form SSTI-MCR5 must be reviewed and signed to certify the non-hazardous nature of the material to be received.

Soil Safe Technologies will review the analytical results and completed MCR. A site audit may be performed to confirm the information submitted. If the material meets acceptance limits, the site will be issued an approval number. The approval number must appear on all correspondence relating or referring to that particular site (i.e. manifests, MCR, proposal, etc.).

If you need assistance in completing this form, please contact your Soil Safe representative at (912) 925-6800.

Make a copy of this form for your records and fax to (912) 925-0308 or send the original and all attachments to Soil Safe Technologies, P.O. Box 60055, Savannah, Georgia 31420.

SSTI-MCR1

I, the undersigned, verify to the best of my knowledge, that the waste material submitted for acceptance at SOIL SAFE TECHNOLOGIES contains no contaminants other than those for which it has been tested

1. Generator Information:

Generator: U.S. Army Hunter Army Airfield
Site: Fire Training Area
Address: Hunter Army Airfield
Savannah, GA

Facility ID (If applicable): _____

2. Customer Information:

Name: Omega Environmental Services
Address: 4661 Hammermill Road Suite B
Tucker, GA 30084

3. Name, Title and Telephone Number of Person Completing this Form:

Mike E. Hunt, Supervisor 912-692-0210

4. Affiliation of Person Named in Item 3 (Circle):

Customer Generator Other (Specify): Contractor

5. Type of Facility Generating Material: Federal Military base

Name of Waste (i.e. soil, bilge water, type process waste, etc.): Concrete

Generation Source (Brief Description): Fire Training Area Concrete Pad

6. Anticipated Volume: 500 Tons

Above volume generated: One Time Shipment Daily Weekly Monthly Other: _____

(Please circle applicable)

7. Brief Physical Description: Concrete

NON-HAZARDOUS MATERIAL APPROVAL PROCEDURES

Generator/Customer provided analyticals must be performed by an approved laboratory using methods in conformity with Test Methods for Evaluating Solid Waste (United States Environmental Protection Agency, Office of Solid Waste and Emergency Response, SW-846, Third Edition, as revised) or with an alternate method approved by Georgia Environmental Protection Division. Soil Safe Technologies may, based on circumstances, perform a site audit and collect a composite sample(s). Each sample will be assigned a sample number. This number will be used to identify the generator and the location of the material. The sample number will also be used as the basis for the Approval number (or the Rejection number), by adding the prefix A (or R) to the sample number. If the situation so dictates (e.g. materials accepted/approved based upon customer provided analyticals) samples will be collected from incoming containers and used as described above. Misrepresented material containing any levels of contamination in excess of Soil Safe's acceptance criteria, or any type of hazardous or coded waste will be disposed in a legal and appropriate manner at the cost of the generator (or his/her agent).

[Signature]
Signature of Person in item 3

91-06-98
Date

SOIL SAFE TECHNOLOGIES

The acceptance parameters for incoming material to any Soil Safe Technologies receiving location are listed below. Signatures on Form SSISE-MCR2 and Form SSISE-MCR4 constitute a written warranty that the material being offered for recycle is within those parameters listed.

<u>PARAMETER</u>	<u>MAXIMUM ACCEPTABLE VALUE</u>
------------------	---------------------------------

General and RCRA Specific Characteristics

Flashpoint	> 140 Deg. F (60 Deg. C)
Corrosivity (pH)	≥ 2 to ≤ 12.5
Reactivity Cyanide	< 250 mg/kg (ppm)
Reactivity Sulfides	< 500 mg/kg (ppm)
Total Petroleum Hydrocarbons	< 30,000 ppm
Total BTEX values	< 1700 ppm
PCB's	< 1.5 ppm

TCLP

Arsenic	< 5.0 ppm
Barium	< 100.0 ppm
Cadium	< 1.0 ppm
Chromium	< 5.0 ppm
Lead	< 5.0 ppm
Mercury	< 0.2 ppm
Selenium	< 1.0 ppm
Silver	< 5.0 ppm
 Benzene	 < 0.5 ppm
Carbon Tetrachloride	< 0.5 ppm
Chlordane	< 0.03 ppm
Chlorobenzene	< 100.0 ppm
Chloroform	< 6.0 ppm
o-Cresol	< 200.0 ppm
m-Cresol	< 200.0 ppm
p-Cresol	< 200.0 ppm
Cresol	< 200.0 ppm
1,4 Dichlorobenzene	< 7.5 ppm
1,2 Dichloroethane	< 0.5 ppm
1,1 Dichloroethane	< 0.7 ppm
2,4 Dinitrotoluene	< 0.13 ppm
Heptachlor (and it's epoxide)	< 0.008 ppm
Hexachlorobenzene	< 0.13 ppm
Methyl ethylketone	< 200.0 ppm
Hexachlorobutadiene	< 0.5 ppm
Hexachloroethane	< 3.0 ppm
Nitrobenzene	< 2.0 ppm
Pentachlorophenol	< 100.0 ppm
Pyridine	< 5.0 ppm
Tetrachloroethylene	< 0.7 ppm
Trichloroethylene	< 0.5 ppm
2,4,5 Trichlorophenol	< 400.0 ppm
2,4,6 Trichlorophenol	< 2.0 ppm
Vinyl Chloride	< 0.2 ppm

Any other material that exhibits any hazardous waste characteristics or possesses an EPA waste code is unacceptable.

The analytical results will be reviewed by an authorized representative of Soil Safe Technologies. If approved for recycle at the facility, an Approval Number must be on the incoming manifest or the shipment will be rejected at the facility. The Approval Number will be used in the SSI Inventory Tracking System.

SSTI-MCR3

SOIL SAFE TECHNOLOGIES

I. PCB CERTIFICATION

I, the undersigned, to the best of my knowledge verify that the waste material submitted for acceptance to Soil Safe Technologies does not contain Polychlorinated Biphenyls (PCBs), as defined by EPA 40 CFR 761, at a level greater than 1.5 ppm.

II. HERBICIDE/PESTICIDE CERTIFICATION

I, the undersigned, to the best of my knowledge verify that the waste material submitted for acceptance to Soil Safe Technologies does not contain herbicides or pesticides at a concentration which would render it as hazardous as defined by EPA CFR 761.

III. RCRA TOXICITY CERTIFICATION

I, the undersigned, to the best of my knowledge verify that the waste material submitted for acceptance to Soil Safe Technologies does not contain TCLP or priority contaminants which characterize the waste material as defined by EPA 40 CFR 761.

IV. NON-HAZARDOUS WASTE CERTIFICATION

I, the undersigned, to the best of my knowledge verify that the waste material submitted for acceptance to Soil Safe Technologies is not an EPA listed hazardous waste, and does not exhibit any of the characteristics of a hazardous waste. This waste material is therefore classified non-hazardous as defined in EPA 40 CFR 261.

I am authorized to execute this document:

OMEGA Environmental Services Inc.
Company Name

M. A. Jung Super 01-06-97
Authorized Signature Title Date

SSTI-MCR4

SOIL SAFE INCORPORATED
SOUTHEASTERN OPERATIONS

The following information is required prior to acceptance of material at Soil Safe Technologies. The information must be complete and is required by our accounting department for billing purposes. The following information will be held in strict confidence.

CHAIN OF PAYMENT

Instructions For This Section: In order, starting with the generator and ending with Soil Safe Technologies, please provide the chain of payment for the project you wish to have approved for acceptance by Soil Safe Incorporated. This information must be provided. Please contact your Soil Safe representative with any questions that you may have.

1. U.S. Army Hunter Army Airfield

Name, address, contact name and phone number of broker, consultant, contractor, General Contractor, etc.

2. AMBA Environmental Services Inc. 4661 Hammond Hill Rd
STOBTLER GA 30084
770-621-5414 JOHN MOORE

3. SOIL SAFE INC.

4. _____

5. _____
(If additional space is needed, please provide requested information on separate sheet and attach)

I, the undersigned, verify the information provided above is true and accurate. The information is complete and follows the chain of payment as it will occur upon invoice for this project. Any changes to this chain will be reported to Soil Safe as soon as possible.

John E. Jett Super. 01-06-98
Authorized Signature Title Date

GENERATOR DELEGATION OF AUTHORITY STATEMENT

I, the undersigned, fully authorize the following Company(ies) and/or the following individuals to act in my behalf with any and all matters concerning the disposition of the material(s) described within this document; to include (but not limited to) matters of environmental compliance, scheduling, transportation, acceptance of prices and proposals, signing of documents required to accept, transport and process material, and any other activities deemed routine and necessary to complete this project. My signature on this document certifies that I am the owner/generator of the material(s) in question or in the case of a corporation or other type of company affiliation I am currently authorized to act in their behalf.

Company:

Authorized Individuals:

Name (type or print) Signature Title Date

SSTI-MCR5

Omega Environmental Services, Inc.

4661 Hammermill Rd, #B
Tucker, GA 30084
Phone: (770) 621-9414
Fax: (770) 934-2451

Facsimile Cover Sheet

From: Fax Number 770-934-2451

CONFIDENTIALITY NOTICE: This message is intended only for the use of the individual or entity to which it is addressed and may contain information that is privileged, confidential and exempt from disclosure under applicable law. If the reader of this message is not the intended recipient, you are hereby notified that any dissemination, distribution or copying of this communication is strictly prohibited. If you have received this communication in error, please notify us immediately by telephone and destroy the original. Thank You.

TO: TRAVIS
@ FAX #: _____
FROM: Doug
RE: LAB Results
DATE: 12/23/97

Number of Pages (Including Cover): 13

Reply: _____	Urgent Forward Immediately	_____	For Your Review
_____	Please Reply	_____	No Reply Needed
_____	Please Call Upon Receipt	_____	Original Will Follow

COMMENTS :

**ACCURA ANALYTICAL LABORATORY, INC.**
*Environmental Analytical Services*6017 Financial Drive
Norcross, GA 30071Phone: (770) 449-8800
FAX: (770) 449-5477******* Facsimile Transmission *******Deliver: Immediately XX NormalDate : 12-22-97Time : 2 PMPages : 12 (Including Cover Page)To : Mr. Doug DavisFrom : MARKED

Subject : _____

Comments : _____

If all pages are not received, please notify Accura Analytical Laboratory, Inc.
by calling (770) 449-8800.

ACCURA ANALYTICAL LABORATORY, INC.
6017 Financial Drive, Norcross, Georgia, 30071, Phone (770)449-8800

CASE NARRATIVE for Project Number: 15006

Client Project: Hunter Army Airfield, Fire Training Area / 97041

The following items were noted concerning this project:

1. The following samples required dilution due to matrix interference, resulting in elevated detection limits:

BTEX - SW-846-8260A

001 002

PAH - SW-846-8270B

001 002

2. One surrogate was outside the method specified limit for the following sample due to matrix interference:

BTEX - SW-846-8260A

001 (4-Bromofluorobenzene)


Quality Assurance


Client Services Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 12-20-97 thru Report No.: 039
1-4-98

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min. _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a. _____
b. _____
c. _____
d. N/A
e. _____
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Job shut down for the above listed
dates no work performed

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

N/A

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

4. Monitoring of Materials and Equipment:

N/A

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

N/A

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

N/A

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.



Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 1/5/98 Report No.: 040

Contract No.: 97-C-0042

Description and Location of Work: Hunter Army Airfield Fire Training Area

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 60° Min. 70° Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>Mike Swartz</u>	<u>Omega</u>	<u>Supervisor</u>
b.	<u>Mike Warren</u>	<u>Omega</u>	<u>Foreman</u>
c.	<u>Luke Mount</u>	<u>Omega</u>	<u>Tech.</u>
d.	<u>David Heise</u>	<u>Excavates</u>	<u>Consult/OC</u>
e.			
f.			
g.			
h.			

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Finishing the Reclaiming of Concrete Sump. Preparing Concrete
Pad for Demo. Preparatory Set for Wed. 1/7/98 for Disposal
of Soils & Concrete.

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

P Reclaim Concrete Sump & Prepare Concrete
Pad for Remediation

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/M/C

4. Monitoring of Materials and Equipment:

NONE

5. Offsite Surveillance Activities:

NONE

6. Job Safety:

(Daily comment required.)

Proper PPE, Proper Tech of use of Tools, Spill Control

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

recovered sump with plastic

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.



Contractor's Approved
Authorized Representative

MEMORANDUM FOR RECORD

Page 1 of 2

SUBJECT : Preparatory Meeting; Soil Excavation and Associated Soil Sampling
Contract No. DAZA21-97-C-0042
Omega Environmental Services

DATE: December 19, 1997

A Preparatory meeting pertaining to work activities and sampling/analytical activities was conducted on the above date by the Quality Control Manager {John Fleming }, and the Environmental Sampling Team Manager {Travis Sheppard }. David Price {Alternate / Q.C and Alternate Team Manager } and Fred Gotthardt were also present at the meeting. The following items were discussed:

- a. Free product measurements and water levels will be taken before excavation begins. Fred Gotthardt will be notified of the results.
- b. Base map of site (i.e. Blue Lines) to Fred before excavation begins.
- c. Sample excavated soil every 1000 cubic yards . Also added TPH - 418.1 to the analytical requirements found in the S.A.P appendix 3, table 3.
- d. Pink stakes are 5 foot and red stakes are 7 foot excavation depths.
- e. Preparatory Meeting is scheduled for Wednesday 1/7/98 for the disposal of concrete , excavated soils, and drums.
- f. Backfilling of the excavation will begin only after the excavation is complete, all confirmatory samples have been collected and the survey is complete. While the excavation is being performed, it will be covered daily with plastic to prevent rain from entering the excavation.
- g. Field screening of soils will be performed according to the approved SAP.
- h. Sampling frequency of excavated soils will be sampled according to Table 3 in Appendix I of the SAP.
- i. TPH 418.1 will be added to the list of analysis for excavated soil profiling.
- j. Notify Fred (COE) of any " hot spots" if encountered during soil screening, no over-excavating will be performed without prior approval.
- k. Stockpiled soils can not be disposed of without Freds approval, has two days after

receiveing analytical results . Fred stated he would work with us.

- l. Backfill soil has not been approved, need Proctor & analytical on backfill.
- m. Who is going to perform compaction needs to be set-up.
- n. PPE , AIR and PERSONAL monitoring will be done in accordance with the Site Health & Safety Plan.

ACCURA ANALYTICAL LABORATORY, INC.

6017 Financial Drive, Norcross, Georgia 30017, Phone (770)449-8800, FAX (770)449-5477
 FL Certification # E87439 NC Certification # 413 SC Certification # 98015 USACE-MRD Approved
LABORATORY REPORT

Accura Sample ID #: AB31307**Accura Project #: 15006****Client: Omega Env. Services - Ticker****Date Sampled: 12/11/97****Client Contact: D. DRIVER****Date Received: 12/12/97****Client Project Number: 97041****Date Reported: 12/20/97****Client Project Name: HUNTER ARMY AIRFIELD, FIRE TRAINING AREA****Sample Matrix: SOIL****Client Sample ID: 001****ANALYSIS: BTEX****Method Ref: 5030A/8260A****Date Analyzed: 12/19/97****Date Ext/Dig/Prep: 12/19/97****Result Units: ug/Kg****Analyte Name****Analytical Results****Reported Detection Limits**

Benzene

<RDL

10

Ethyl benzene

<RDL

10

Toluene

<RDL

10

Xylenes

<RDL

10

ANALYSIS: PAH's**Method Ref: 3550A/8270B****Date Analyzed: 12/17/97****Date Ext/Dig/Prep: 12/16/97****Result Units: ug/Kg****Analyte Name****Analytical Results****Reported Detection Limits**

1-Methylnaphthalene

<RDL

1600

2-Methylnaphthalene

<RDL

1600

Acenaphthene

<RDL

1600

Acenaphthylene

<RDL

1600

Anthracene

<RDL

1600

Benzo(a)anthracene

<RDL

1600

Benzo(a)pyrene

<RDL

1600

Benzo(b)fluoranthene

<RDL

1600

Benzo(g,h,i)perylene

<RDL

1600

Benzo(k)fluoranthene

<RDL

1600

Chrysene

<RDL

1600

Dibenzo(a,h)anthracene

<RDL

1600

Fluoranthene

<RDL

1600

Fluorene

<RDL

1600

Indeno(1,2,3-cd)pyrene

<RDL

1600

Naphthalene

<RDL

1600

Phenanthrene

<RDL

1600

Pyrene

<RDL

1600

ACCURA ANALYTICAL LABORATORY, INC.

<RDL = Less than Reported Detection Limit

Pg 1 of 9

Client Sample ID: 001

AAL Sample ID #: AB31307 Accura Project #: 15006

ANALYSIS: TCLP Extraction Procedure

Date Analyzed: 12/15/97

Date Ext/Dig/Prep: 12/15/97

Method Ref: 1311

Result Units:

Analyte NameAnalytical ResultsReported Detection Limits

TCLP Extraction

NA

0

ANALYSIS: TCLP Mercury

Date Analyzed: 12/16/97

Date Ext/Dig/Prep: 12/16/97

Method Ref: 7470A

Result Units: mg/L

Analyte NameAnalytical ResultsReported Detection Limits

Mercury (Reg Limit = 0.2)

<RDL

0.01

ANALYSIS: TCLP Metals

Date Analyzed: 12/16/97

Date Ext/Dig/Prep: 12/15/97

Method Ref: 3010A/6010A

Result Units: mg/L

Analyte NameAnalytical ResultsReported Detection Limits

Arsenic (Reg Limit = 5.0)

<RDL

1

Barium (Reg Limit = 100.0)

<RDL

1

Cadmium (Reg Limit = 1.0)

<RDL

1

Chromium (Reg Limit = 5.0)

<RDL

1

Lead (Reg Limit = 5.0)

<RDL

1

Selenium (Reg Limit = 1.0)

<RDL

1

Silver (Reg Limit = 5.0)

<RDL

1

ANALYSIS: X PAH/BN OC Surrogates (Soils)

Date Analyzed: 12/17/97

Date Ext/Dig/Prep: 12/16/97

Method Ref: 3550A/8270B

Result Units: %

Analyte NameAnalytical ResultsReported Detection Limits

2-Fluorobiphenyl

65

0

Nitrobenzene-d5

59

0

p-Terphenyl-d14

77

0

ANALYSIS: X VOC OC Surrogates (Soils)

Date Analyzed: 12/19/97

Date Ext/Dig/Prep: 12/19/97

Method Ref: 8260A

Result Units: %

Analyte NameAnalytical ResultsReported Detection Limits

1,2-Dichloroethane-d4

94

0

4-Bromofluorobenzene

122

0

Toluene-d8

95

0

ACCURA ANALYTICAL LABORATORY, INC.

<RDL = Less than Reported Detection Limit

Pg 2 of 9

Client Sample ID: 001

AAL Sample ID #: AB31307 Accura Project #: 15006


Accura Analytical Laboratory, Inc.

ACCURA ANALYTICAL LABORATORY, INC.

<RDL = Less than Reported Detection Limit

Pg 3 of 9

Client Sample ID: 001

AAL Sample ID #: AB31307 Accura Project #: 15006

ACCURA ANALYTICAL LABORATORY, INC.

6017 Financial Drive, Norcross, Georgia 30017, Phone (770)449-8800, FAX (770)449-5477
 FL Certification # 837429 NC Certification # 483 SC Certification # 98015 USACE-MRD Approved
LABORATORY REPORT

Accura Sample ID #: AB31308**Accura Project #: 15006****Client: Omega Env. Services - Tucker****Client Contact: D. DRIVER****Client Project Number: 97041****Client Project Name: HUNTER ARMY AIRFIELD, FIRE TRAINING AREA****Client Sample ID: 002****Date Sampled: 12/11/97****Date Received: 12/12/97****Date Reported: 12/20/97****Sample Matrix: SOLID****ANALYSIS: BTEX****Date Analyzed: 12/18/97****Date Exp/Dig/Prep: 12/18/97****Method Ref: 5030A/8260A****Result Units: ug/Kg****Analyte Name****Analytical Results****Reported Detection Limits**

Benzene

<RDL

1000

Ethyl benzene

<RDL

1000

Toluene

<RDL

1000

Xylenes

<RDL

1000

ANALYSIS: PAH's**Date Analyzed: 12/17/97****Date Exp/Dig/Prep: 12/16/97****Method Ref: 3550A/8270B****Result Units: ug/Kg****Analyte Name****Analytical Results****Reported Detection Limits**

1-Methylnaphthalene

<RDL

5600

2-Methylnaphthalene

<RDL

5600

Acenaphthene

<RDL

5600

Acenaphthylene

<RDL

5600

Anthracene

<RDL

5600

Benzo(a)anthracene

<RDL

5600

Benzo(a)pyrene

<RDL

5600

Benzo(b)fluoranthene

<RDL

5600

Benzo(g,h,i)perylene

<RDL

5600

Benzo(k)fluoranthene

<RDL

5600

Chrysene

<RDL

5600

Dibenzo(a,h)anthracene

<RDL

5600

Fluoranthene

<RDL

5600

Fluorene

<RDL

5600

Indeno(1,2,3-cd)pyrene

<RDL

5600

Naphthalene

<RDL

5600

Phenanthrene

<RDL

5600

Pyrene

<RDL

5600

ACCURA ANALYTICAL LABORATORY, INC.

<RDL = Less than Reported Detection Limit

Pg 4 of 9

Client Sample ID: 002

AAL Sample ID #: AB31308 Accura Project #: 15006

DEC-23-1997 16:13

OMEGA ENVIRONMENTAL

770 934 2451

P.08/13

ANALYSIS: TCLP Extraction Procedure

Date Analyzed: 12/15/97

Date Ext/Dig/Prep: 12/15/97

Method Ref: 1311

Result Units:

Analyte Name**Analytical Results****Reported Detection Limits**

TCLP Extraction

NA

0

ANALYSIS: TCLP Mercury

Date Analyzed: 12/16/97

Date Ext/Dig/Prep: 12/16/97

Method Ref: 7470A

Result Units: mg/L

Analyte Name**Analytical Results****Reported Detection Limits**

Mercury (Reg Limit = 0.2)

<RDL

0.01

ANALYSIS: TCLP Metals

Date Analyzed: 12/16/97

Date Ext/Dig/Prep: 12/15/97

Method Ref: 3010A/6010A

Result Units: mg/L

Analyte Name**Analytical Results****Reported Detection Limits**

Arsenic (Reg Limit = 5.0)

<RDL

1

Barium (Reg Limit = 100.0)

<RDL

1

Cadmium (Reg Limit = 1.0)

<RDL

1

Chromium (Reg Limit = 5.0)

<RDL

1

Lead (Reg Limit = 5.0)

<RDL

1

Selenium (Reg Limit = 1.0)

<RDL

1

Silver (Reg Limit = 5.0)

<RDL

1

ANALYSIS: X PAH/AN OC Surrogates (Soils)

Date Analyzed: 12/17/97

Date Ext/Dig/Prep: 12/16/97

Method Ref: 3550A/8270B

Result Units: %

Analyte Name**Analytical Results****Reported Detection Limits**

2-Fluorobiphenyl

42

0

Nitrobenzene-d5

32

0

p-Terphenyl-d14

47

0

ANALYSIS: X VOC OC Surrogates (Soils)

Date Analyzed: 12/18/97

Date Ext/Dig/Prep: 12/18/97

Method Ref: 8260A

Result Units: %

Analyte Name**Analytical Results****Reported Detection Limits**

1,2-Dichloroethane-d4

100

0

4-Bromofluorobenzene

107

0

Toluene-d8

99

0

ACCURA ANALYTICAL LABORATORY, INC.

<RDL - Less than Reported Detection Limit

Pg 5 of 9

Client Sample ID: 002

AAL Sample ID #: AB31308 Accura Project #: 15006

DEC-22-1997 16:12

770 449 5477

GRX

P 07


Accura Analytical Laboratory, Inc.

ACCURA ANALYTICAL LABORATORY, INC.

<RDL = Less than Reported Detection Limit

Pg 6 of 9

Client Sample ID: 002

AAI Sample ID #: AB31308 Accura Project #: 15006

ACCURA ANALYTICAL LABORATORY, INC.

6017 Financial Drive, Norcross, Georgia 30017, Phone (770)449-5500, FAX (770)449-3477

FL Certification # EA7429

NC Certification # 483

SC Certification # 98015

USACE-MRD Approved

LABORATORY REPORT**Accura Sample ID #: AB31309****Accura Project #: 15006****Client: Omega Env. Services - Tucker****Client Contact: D. DRIVER****Client Project Number: 97041****Client Project Name: HUNTER ARMY AIRFIELD, FIRE TRAINING AREA****Client Sample ID: METHOD BLANK****Date Sampled: 12/11/97****Date Received: 12/12/97****Date Reported: 12/20/97****Sample Matrix: SOIL****ANALYSIS: BTEX****Date Analyzed: 12/18/97****Date Ext/Dig/Prep: 12/18/97****Method Ref: 5030A/8260A****Result Units: ug/Kg****Analyte Name****Analytical Results****Reported Detection Limits**

Benzene

<RDL

5

Ethyl benzene

<RDL

5

Toluene

<RDL

5

Xylenes

<RDL

5

ANALYSIS: PAH's**Date Analyzed: 12/17/97****Date Ext/Dig/Prep: 12/16/97****Method Ref: 3550A/8270B****Result Units: ug/Kg****Analyte Name****Analytical Results****Reported Detection Limits**

1-Methylnaphthalene

<RDL

330

2-Methylnaphthalene

<RDL

330

Acenaphthene

<RDL

330

Acenaphthylene

<RDL

330

Anthracene

<RDL

330

Benzo(a)anthracene

<RDL

330

Benzo(a)pyrene

<RDL

330

Benzo(b)fluoranthene

<RDL

330

Benzo(g,h,i)perylene

<RDL

330

Benzo(k)fluoranthene

<RDL

330

Chrysene

<RDL

330

Dibenzo(a,b)anthracene

<RDL

330

Fluoranthene

<RDL

330

Fluorene

<RDL

330

Indeno(1,2,3-cd)pyrene

<RDL

330

Naphthalene

<RDL

330

Phenanthrene

<RDL

330

Pyrene

<RDL

330

ACCURA ANALYTICAL LABORATORY, INC.

<RDL = Less than Reported Detection Limit

Pg 7 of 9

Client Sample ID: METHOD BLANK

AALS Sample ID #: AB31309 Accura Project #: 15006

ANALYSIS: TCLP Extraction Procedure

Date Analyzed: 12/15/97 Date Ext/Dig/Prep: 12/15/97 Method Ref: 1311

Result Units:

Analyte Name	Analytical Results	Reported Detection Limits
TCLP Extraction	NA	0

ANALYSIS: TCLP Mercury

Date Analyzed: 12/16/97 Date Ext/Dig/Prep: 12/16/97 Method Ref: 7470A

Result Units: mg/L

Analyte Name	Analytical Results	Reported Detection Limits
Mercury (Reg Limit = 0.2)	<RDL	0.01

ANALYSIS: TCLP Metals

Date Analyzed: 12/16/97 Date Ext/Dig/Prep: 12/15/97 Method Ref: 3010A/6010A

Result Units: mg/L

Analyte Name	Analytical Results	Reported Detection Limits
Arsenic (Reg Limit = 5.0)	<RDL	1
Barium (Reg Limit = 100.0)	<RDL	1
Cadmium (Reg Limit = 1.0)	<RDL	1
Chromium (Reg Limit = 5.0)	<RDL	1
Lead (Reg Limit = 5.0)	<RDL	1
Selenium (Reg Limit = 1.0)	<RDL	1
Silver (Reg Limit = 5.0)	<RDL	1

ANALYSIS: X PAH/BN OC Surrogates (Soils)

Date Analyzed: 12/17/97 Date Ext/Dig/Prep: 12/16/97 Method Ref: 3550A/8270B

Result Units: %

Analyte Name	Analytical Results	Reported Detection Limits
2-Fluorobiphenyl	91	0
Nitrobenzene-d5	94	0
p-Terphenyl-d14	106	0

ANALYSIS: X VOC OC Surrogates (Soils)

Date Analyzed: 12/18/97 Date Ext/Dig/Prep: 12/18/97 Method Ref: 8260A

Result Units: %

Analyte Name	Analytical Results	Reported Detection Limits
1,2-Dichloroethane-d4	98	0
4-Bromofluorobenzene	105	0
Toluene-d8	102	0

ACCURA ANALYTICAL LABORATORY, INC.

<RDL = Less than Reported Detection Limit

Pg 8 of 9

Client Sample ID: METHOD BLANK

AAL Sample ID #: AR31309 Accura Project #: 15006

DEC-23-1997 16:14

OMEGA ENVIRONMENTAL

770 934 2451

P.12/13


Accura Analytical Laboratory, Inc.

ACCURA ANALYTICAL LABORATORY, INC.

<RDL = Less than Reported Detection Limit

Pg 9 of 9

Client Sample ID: METHOD BLANK

AAL Sample ID #: AB31309 Accura Project #: 15006

DEC-22-1997 16:13

770 449 5477

98%

P.11

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 12-19-97 Report No.: 038

Contract No.: 97-C-0042

Description and Location of Work: FIRE TRAINING AREA HUNTER AFB

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 42 Min, 68 Max;
Rainfall -0- Inches

Contractor/Subcontractors and Area of Responsibility

a. John Fleming	OMEGA	SUPERV. P.C.
b. Mike WARDEN	"	FOREMAN
c. Bobby Styles	"	OPR
d. Juan King	"	OPR
e. LESTER Johnson	"	TECH
f. Mike SWARTZ	OMEGA	SUPERV.
g. Travis Sheppard	GEO SCIENCE	CONSULT
h. DAVID PRICE	GEO SCIENCE	CONSULT
LEON LOBBAN	DECISION	C.I.H.

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

OMEGA is continuing to clean out
Sump & DECON ALL. Prepare site for
Shutdown from 12-20-97 to 1-5-98

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

I- DECON sump. Pad. Have Preparatory
for Soil Excavation

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

AIR + PERSONNEL monitoring soil Profile
sample and confirmatory samples

4. Monitoring of Materials and Equipment:

AIR & PERSONNEL

5. Offsite Surveillance Activities:

NONE

6. Job Safety:

(Daily comment required.)

Proper P.P.E. Proper DECON
HAND SIGNALS TO Equip. OP.

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

cover Rad Sump in Poly after
DECON.

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative



Project Number:	0039	APL Lab Project #	
Sample Condition:	As Is		

(SI = Spillages) (A = Air Sample) (F = Foods) (N = Miscellaneous)

Contract Np.: DATA 21-07-C-2042Date: 12-19-97Title: Hunter Fire Timing Array,
Source Removal ActionSpecs. Section: 1450 and 02221MAJOR DEFINABLE SEGMENT OF WORK: Source Removal (Soil) and Immunotoxicity and Confirmation Sampling

PERSONNEL PRESENT:

	<u>NAME</u>	<u>POSITION</u>	<u>COMPANY</u>
1.	<u>John Fleming</u>	<u>Super.</u>	<u>OES</u>
2.	<u>Bobby Styles</u>	<u>operator</u>	<u>OES</u>
3.	<u>Michael Warren</u>	<u>JH Tech. Foreman</u>	<u>OES</u>
4.	<u>Ivan King</u>	<u>Tech.</u>	<u>OES</u>
5.	<u>Lester Johnson</u>	<u>Tech.</u>	<u>OES</u>
6.	<u>David Price</u>	<u>Alt. QC / Sampling Team</u>	<u>Geo</u>
7.	<u>Tami Sheppard</u>	<u>Alt. QC / Sampling Team</u>	<u>Geo</u>
8.	<u>Mike Swartz</u>	<u>Super.</u>	<u>OES</u>
9.			
10.			

(List additional personnel on reverse side)

TRANSMITTALS INVOLVED:

	<u>NUMBER & ITEM</u>	<u>CODE</u>	<u>CONTRACTOR OR GOVERNMENT APPROVAL</u>
1.	<u>SAP</u>	<u>1450</u>	<u>yes</u>
2.	<u>Excavation and Backfilling Plans</u>	<u>02221</u>	<u>yes</u>
3.			
4.			
5.			
6.			

3.I. Have all items involved been approved?

Yes



No

II. What items have not been approved?

ITEM

STATUS

N/A

ARE ALL MATERIALS ON HAND?

Yes ☒ No ☐

-I. Are all materials on hand in accordance with approvals? Yes ☒ No ☐

-II. Items not on hand or not in accordance with transmittals:

N/A

TESTS REQUIRED IN ACCORDANCE WITH CONTRACT REQUIREMENT:

TEST

PARAGRAPH

1. VOCs, SVOCs, Inorganic TELP Metals
2. TPH, Organochlorine, PCBs, Pesticides
3. _____

1450 and/or

SAP as appropriate

E. QUALITY CONTROL MEASURES TO BE EMPLOYED

1. QA/QC Samples, Replicates/Rinsates/Trip Blanks / Sample Table
2. Custody Seals
3. Photos of Control Page 18 thru 20 of SAP
4. Chemical Quality Control Report / Corrective Action

F. Work area examined and all preliminary work completed. Yes ☒ No ☐

ACCIDENT PREVENTION PREPLANNING

1. Job Hazard Analysis SAS Form 9 Attached Yes ☒ No ☐

Physical Hazards - equipment, heat/cold stress, snakes
Chemical Hazards - petroleum (VOCs, SVOCs), Metals


II. Operational Equipment Checklists (SAD Form 1666R)

ATTACHED FOR:

1. _____
2. _____
3. _____

ON FILE FOR:

1. _____
2. _____
3. _____



QUALITY CONTROL - PRIME CONTRACTOR

QUALITY CONTROL - WORK INVOLVED

JOB HAZARD ANALYSIS

1. Phase of Construction

Excavating Hazardous and Non-Hazardous Contaminated Soil

2. Location

Hunter Army Airfield

3. Contract No.

970092

4. Project

97041 Fire Training Center

5. Prime Contractor

Omega Environmental Sys.

6. Date of Preparatory

12/19/97

7. Estimated Start Date

01/5/98

Potential Safety Hazard

- Excavating Hazardous and non Hazardous Contaminated Soil

chemical →

- Sampling Soil + Groundwater

chemical →

- Demolition Activity

chemical / Physical →

- Earth moving Equipment

Physical →

Procedure to Control Hazard

Continuous Air Monitoring, Upgrading Level of Protection if necessary, and Dust Control.

PPE, and Following the approved SAP.

Proper PPE, Dust Control

Following all operating procedures, Maintaining visual contact Between the operators and technicians.

8. Contractor's Representative (signature)

9. Government Representative (signature)

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 12-18-97 Report No.: 037

Contract No.: 97-C-0042

Description and Location of Work: FIRE TRAINING AREA HUNTER AFB

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 38 Min, 64 Max;
Rainfall - 0 - Inches

Contractor/Subcontractors and Area of Responsibility

a. <u>John Fleming</u>	<u>Omega</u>	<u>SUPERV. Q.C.</u>
b. <u>MIKE WARREN</u>	<u>"</u>	<u>FOREMAN</u>
c. <u>Bobby Styles</u>	<u>"</u>	<u>QPR</u>
d. <u>JACK KING</u>	<u>"</u>	<u>QPR</u>
e. <u>LESTER JOHNSON</u>	<u>"</u>	<u>QPR</u>
f. <u>DAVID PRICE</u>	<u>GEOSCIENCE</u>	<u>CONSULT</u>
g. <u>TRAVIS SHEPPARD</u>	<u>"</u>	<u>CONSULT</u>
h.		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Omega still cleaning PAD and cutting up
TANK GEOSCIENCE sampling PAD & PAD
stockpile AND scaling site MAP.

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

P- still cleaning PAD and cutting up TANK
sample PAD concrete & PAD soil in stock
Pile

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Personnel & AIR monitoring sample
concrete & soil per SAP.

4. Monitoring of Materials and Equipment:

PERSONNEL & AIR MONITORING

5. Offsite Surveillance Activities:

NONE

6. Job Safety:

(Daily comment required.)

RAISED P.P.G. HAND SIGNALS TO EQUIP OPERATOR.

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

LOCATE & CLEAN THE PAD PIT AND DRAIN VALVES

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.



Contractor's Approved
Authorized Representative

DAILY CHEMICAL QUALITY CONTROL REPORT FORM

**HUNTER FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042**

Date 12/18/97

Weather:

Temperature 65°F

Wind Speed and Direction 0-Smph out of NW

Barometric Reading _____

Other _____

Chemical Data Acquisition Work Performed (i.e. QA samples collected and calibrations):

N/A

Sampling, and Sample Shipments:

Aluminum Tank - 5D-001

Concrete Pad Excavated, Soil - ConPad-ES-001

Concrete Pad Concrete - ConPad-DM-001

One Cooler to Accura Shipped by Fedx

Chemical Parameter Measurement Problems and/or Corrective Actions or deviations from the approved SAP:

On-site personnel responsible for chemical parameter measurement and sample acquisition:

Signature

David Rios

Date

12/18/97

CQC Representative:

Signature

John G. Flinn

Date

12/18/97

ACCURA ANALYTICAL LABORATORY, INC.

Environmental Analytical Services

6017 Financial Drive, Norcross, GA 30071
Phone # (770) 449-8800 Fax # (770) 449-5477

CHAIN OF CUSTODY

Company Name: Omega Environmental Svcs. Billing address: _____
Address: 4661 Hammermill rd Tucker GA 30089 Client P.O. # _____
Report Sent to: (Client Contact): Michael Warren / Leon Ladden
Contact Phone # 770-621-9414 Fax # 770-934-2451
Project Name: Hunter Fire Trng Center
Project Number: 97041

Samplers: (signature)		Samplers: (printed)			No. of Containers	Remarks	Accura Sample ID No. AB
Sample ID #	Sample Date / Time	Comp	Grab	Matrix			
<u>AMB 13</u>	<u>12/16/97</u>					<u>upwind</u>	<u>31pm start: 0800</u>
<u>AMB 14</u>	<u>12/16/97</u>					<u>down wind</u>	<u>34pm start: 0900</u>
<u>Sample A-B Personal 15</u>	<u>12/16/97</u>					<u>Swan King</u>	<u>1.24pm start: 0800</u>
<u>Sample A-B Personal 16</u>	<u>12/16/97</u>					<u>Lester Johnson</u>	<u>1.26pm start: 0900</u>
<u>AMB 17</u>	<u>12/16/97</u>					<u>up wind</u>	<u>124pm start: 1300</u>
<u>AMB 18</u>	<u>12/16/97</u>					<u>down wind</u>	<u>124pm start: 1400</u>
<u>AMB 19</u>	<u>12/17/97</u>					<u>up wind</u>	<u>124pm start: 1400</u>
<u>AMB 20</u>	<u>12/17/97</u>					<u>down wind</u>	<u>1000-1600 start: 1400</u>
<u>Sample AB Personal 21</u>	<u>12/17/97</u>					<u>Swan King</u>	<u>124pm start: 1600</u>
<u>Sample A-B Personal 22</u>	<u>12/17/97</u>					<u>Lester Johnson</u>	<u>1.24pm start: 1600</u>
Relinquished By: <u>Michael Warren</u>		Date / Time: <u>12/18/1997</u>		Received By: <u>Fed Ex</u>		Date / Time	
Relinquished By:		Date / Time		Received By:		Date / Time	
Special Requirements Or Remarks:				Turnaround Time Requested:			

ACCURA ANALYTICAL LABORATORY, INC.

Environmental Analytical Services

6017 Financial Drive, Norcross, GA 30071
Phone # (770) 449-8800 Fax # (770) 449-5477

CHAIN OF CUSTODY

Company Name:

Billing address:

Address:

Client P.O. #

Report Sent to: (Client Contact):

Contact Phone #

Fax #

Project Name:

Project Number:

For Laboratory Use Only

Custody Seal: Y N Page OF

QC Level: N 1 2 3 4 Init Temp:

Sample Condition: AAL Lab Project #

Samplers: (signature)

Samplers: (printed)

Michael Warren *Michael Warren*

Sample ID # Sample Date / Time Sample Location: No. of Containers

AMB 23 12/18/97 down wind 1

AMB 24 12/18/97 up wind 1

Preserved Matrix Grab Comp

Remarks

Accura Sample ID No. AB

12:4pm start: 0810 stop: 1500
12:4pm start: 0810 stop: 1500

Relinquished By:

Date / Time

Received By:

Date / Time

Special Requirements Or Remarks:

Michael Warren

12/18/1600

Relinquished By:

Date / Time

Received By:

Date / Time

Turnaround Time Requested:

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 12-17-97 Report No.: 036

Contract No.: 97-C-0042

Description and Location of Work: FIRE TRAINING AREA HUNTER AAF

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 39 Min. 64 Max;
Rainfall 0 Inches

Contractor/Subcontractors and Area of Responsibility

a. <u>JOHN FLEMING</u>	<u>OMEGA</u>	<u>SUPERVISOR</u>
b. <u>MIKE WARREN</u>	<u>"</u>	<u>FOREMAN</u>
c. <u>BOBBY STYLES</u>	<u>"</u>	<u>OPERATOR</u>
d. <u>JUAN KING</u>	<u>"</u>	<u>OPERATOR</u>
e. <u>LESTER JOHNSON</u>	<u>"</u>	<u>TECHNICIAN</u>
f. <u>DAVID PRICE</u>	<u>GERSCIENCE</u>	<u>CONSULT</u>
g. _____		
h. _____		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

omega obtain welding/cutting permit
for cutting up tanks and welding on tracks
bucket blades.

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

P. omega continues to stack dirt on pad
and cut up tanks

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Air & Personnel monitoring

4. Monitoring of Materials and Equipment:

Air + Personal monitoring calibrations
of pumps + Instruments

5. Offsite Surveillance Activities:

NONE

6. Job Safety:

(Daily comment required.)

welding + cutting, Personal decontamination
and proper P.P.E. Air Horn for Emergency
1 Blast LEAVE AREA, 2 Blast Immediately LEAVE
THE AREA.

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

THERE ^{WAS} NO foam liner in the tank
only dirt + abundant material.

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.

John A. Fleury
Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 12-16-97 Report No.: 035

Contract No.: 97-C-0042

Description and Location of Work: FIRE TRAINING AREA Hunter DAF

WEATHER: (Clear) (P. Cloudy) (Cloudy) Temperature: 44 Min. 66 Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>John Fleming</u>	<u>Omega</u>	<u>Super/pc.</u>
b.	<u>Mike Warren</u>	<u>"</u>	<u>Foreman</u>
c.	<u>Bobby Styles</u>	<u>"</u>	<u>OPR.</u>
d.	<u>John King</u>	<u>"</u>	<u>OPR.</u>
e.	<u>Lester Johnson</u>	<u>"</u>	<u>tech.</u>
f.	<u>David Price</u>	<u>Geoscience</u>	<u>CONSULT.</u>
g.			
h.			

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Omega is cutting up aluminum tank and
doing personnel monitoring

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

P- Cutting up tanks and stacking
soil on fire pad

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

Air monitoring + Personnel monitoring

4. Monitoring of Materials and Equipment:

Air + Personnel monitoring

5. Offsite Surveillance Activities:

NONE

6. Job Safety:

(Daily comment required.)

Proper use of tools (Ground Fault) Proper P.P.E.

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Putting soil onto plastic for direct lead into trucks

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 12-15-97 Report No.: 034

Contract No.: 97-C-0042

Description and Location of Work: FIRE TRAINING AREA HUNTER AFB

WEATHER: (Clear) (P. Cloudy) (Cloudy) Temperature: 39 Min, _____ Max;
Rainfall 2.4 inches wind chill 19°

Contractor/Subcontractors and Area of Responsibility

a. <u>John Fleming</u>	<u>OMEGA</u>	<u>Super/Q.C.</u>
b. <u>Mike Warren</u>	<u>"</u>	<u>Foreman</u>
c. <u>Bobby Styles</u>	<u>"</u>	<u>Off.</u>
d. <u>Jack King</u>	<u>"</u>	<u>Off.</u>
e. <u>Lester Johnson</u>	<u>"</u>	<u>Tech</u>
f. <u>David Price</u>	<u>GEOSCIENCES</u>	<u>CONSULT</u>
g. _____		
h. _____		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

TRIED TO SAMPLE DIET ON PAD, BUT
MOISTURE TOO HIGH. SHUT DOWN
RAIN.

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

SHUT DOWN RAIN

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 12-14-97 Report No.: 033

Contract No.: 97-C-0642

Description and Location of Work: _____

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min. _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a. _____
b. _____
c. _____
d. _____
e. _____
f. _____
g. _____
h. _____

NO WORK
SUNDAY

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 12-13-97 Report No.: 032

Contract No.: 97-R-0042

Description and Location of Work: _____

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min, _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a. _____
b. NO WORK
c. _____
d. _____
e. Saturday
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.



Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 12-12-97 Report No.: 031

Contract No.: 97-C-0042

Description and Location of Work: FIRE TRAINING AREA Hunter AAF.

WEATHER: (Clear) (P. Cloudy) (Cloudy) Temperature: 46 Min. _____ Max;
Rainfall 1.3 Inches

Contractor/Subcontractors and Area of Responsibility

a. NO WORK
b. _____
c. _____
d. RAIN
e. _____
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 12-11-97 Report No.: 030

Contract No.: 97-C-0042

Description and Location of Work: FIRE TRAINING AREA HUNTER AAF

WEATHER: (Clear) (P. Cloudy) (Cloudy) Temperature: 43 Min. _____ Max; _____
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a. <u>JOHN FLANNING</u>	<u>OMEGA</u>	<u>SUPER/BC.</u>
b. <u>MIKE WARDEN</u>	<u>"</u>	<u>FOREMAN</u>
c. <u>RONN STYLES</u>	<u>"</u>	<u>OPERATOR</u>
d. <u>TIM KING</u>	<u>"</u>	<u>"</u>
e. <u>LESTER JOHNSON</u>	<u>"</u>	<u>TECHNICIAN</u>
f. <u>TRAVIS SHEPPARD</u>	<u>CONSCIENCE</u>	<u>CONSULT</u>
g. <u>DAVID FRIEG</u>	<u>"</u>	<u>"</u>
h. _____	_____	_____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

OMEGA
CLEAN 2 ABOVE GROUND STORAGE TANKS +
CONTAINERS & CONTENTS, REMOVE FUEL LINES

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

P

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

SAMPLES OF FOAM REMOVED FROM SIMULATED
AIRCRAFT THAT WAS PUT IN A 55 GAL.
DRUM, TOTAL OF 4 DRUMS

4. Monitoring of Materials and Equipment:

check TANK atmospheres with L61-02 meter
RESULTS attached on monitoring log.

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

HAZAR P.P.G / CHEMICAL EXPOSURE

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

WE ARE going to wait on putting soil
in the Roll off ISOLES until agreement
is reached.

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

Note - Activated
Carbon Samples A+B
in Series with
B as a Backup.

to: 770-934-2451

ACCURA ANALYTICAL LABORATORY, INC. Environmental Analytical Services

6017 Financial Drive, Norcross, GA 30071
Phone # (770) 449-8800 Fax # (770) 449-5477

CHAIN OF CUSTODY

Company Name: Omega Environmental Billing address: Same

Address: 4661 Hammermill Rd, Tucker GA. 30084 Client P.O. # 97041

Report Sent to: (Client Contact): Leon Labban / Michael Warren

Contact Phone # 770-621-9414 Fax # 770-934-2451

Project Name: Fire Training Center

Project Number: 97041

For Laboratory Use Only

Custody Seal:	Y	N	Page	OF	
QC Level:	N	1	2	3	4
Sample Condition:	AAL Lab Project #				

Samplers: (signature)		Samplers: (printed)				No. of Containers	Sample Location:	Preserved	Matrix	Grab	Comp	Sample Date / Time	Remarks	Accura Sample ID No. AB
Michael Warren	Michael Warren													
AMB-01						1	Upwind					12/5/97	12 Lpm on 0935 off 1600	
AMB-02						1	downwind					12/5/97	12 Lpm on 0935 off 1600	
AMB-03 A+B						2	Upwind					12/5/97	1.2 Lpm on 0935 off 1600	
AMB-04 A+B						2	downwind					12/5/97	1.2 Lpm on 0935 off 1600	
AMB-05						1	upwind					12/8/97	12 Lpm on 0900 off 16	
AMB-06						1	downwind					12/8/97	12 Lpm on 0900 off	
AMB-07 A+B						2	upwind					12/8/97	1.2 Lpm on 0900 off	
AMB-08 A+B						2	downwind					12/8/97	1.2 Lpm on 0900 off	

ANALYSIS: Pb, Cr, Ba, Ag, Se, VOCs, PAH


Special Requirements Or Remarks:

Relinquished By: Michael Warren Date / Time: 12-11-97 Received By: Fed EX

Relinquished By: _____ Date / Time: _____ Received By: _____

Turnaround Time Requested: _____

QC signature



CHAIN OF CUSTODY

Company Name: Omega Environmental Services Inc.

Address: 4661 Hammer mill Rd, Suite "B"

Report Sent to: (Client Contact): Doug Driver/Travis Sheppard

Contact Phone # 770-621-9414 Fax #

Project Name: Hunter Army Airfield, Fire Training Area

Project Number: 97041 (contract # DAC421-97-C-0042)

6017 Financial Drive, Norcross, GA 30071
Phone # (770) 449-8800 Fax # (770) 449-5477

SAME AS BELOW

Billing address:

Client P.O. #

[illegible]

Matrix Guide: (S = Soil) (W = Water) (L = Liquid) (C = Cartridge) (SI = Sludge) (A = Air Sample) (F = Foods) (M = Miscellaneous)

00000789

DAILY CHEMICAL QUALITY CONTROL REPORT FORM

**HUNTER FIRE TRAINING AREA
HUNTER ARMY AIRFIELD, GEORGIA
CONTRACT NO. DACA21-97-C-0042**

Date 12/11/97

Weather:

Temperature _____

Wind Speed and Direction 0-3 mph NW

Barometric Reading N/A

Other _____

Chemical Data Acquisition Work Performed (i.e. QA samples collected and calibrations):

N/A

Sampling, and Sample Shipments:

Simulated aircraft Tank, two samples collected 001 being Soils
in bottom of Tank, 002 being Foam in tank.

One Cooler to Accura shipped by Fedx

Chemical Parameter Measurement Problems and/or Corrective Actions or deviations from the approved SAP:

On-site personnel responsible for chemical parameter measurement and sample acquisition:

Signature

David L. Smith

Date

12/11/97

CQC Representative:

Signature

John G. Flinn

Date

12/11/97

2853072412

Address 1694-4499-1		Date	
From (Your Name) Please Print Company JAMES ENVIRONMENTAL INC Street Address 4401 HAMMILL RD STE A City TUCUMCARI State NM ZIP Required		To (Recipient's Name) Please Print Recipient's Phone Number (Very Important) (505) 621-9414 Department/Floor No. Company Department/Floor Exact Street Address (We Cannot Deliver to P.O. Boxes or P.O. Zip Codes.) City State ZIP Required	
YOUR INTERNAL BILLING REFERENCE INFORMATION (optional) (First 24 characters will appear on invoice.)			
PAYMENT 1 ☐ Bill Sender 2 ☐ Bill Recipient's FedEx Acct. No. 3 ☐ Bill 3rd Party FedEx Acct. No. 4 ☐ Bill Credit Card 5 ☐ Cash/Check Acct #Credit Card No. Exp. Date		IF HOLD AT FEDEX LOCATION, Print FEDEX Address Here Street Address City State ZIP Required	
4 SERVICES (Check only one box) (Delivery by next business morning) 11 ☐ OTHER PACKAGING 16 ☐ FEDEX LETTER 12 ☐ FEDEX PAK* 13 ☐ FEDEX BOX 14 ☐ FEDEX TUBE (Delivery by second business day) 30 ☐ ECONOMY* *Economy Letter Rate not available Minimum charge. One pound Economy rate. (for packages over 150 lbs.) 70 ☐ OVERNIGHT FREIGHT** (Confirmed reservation required) † Delivery commitment may be later in some areas.		5 DELIVERY AND SPECIAL HANDLING (Check services required) (Delivery by next business afternoon No Saturday delivery) 51 ☐ OTHER PACKAGING 56 ☐ FEDEX LETTER* 52 ☐ FEDEX PAK* 53 ☐ FEDEX BOX 54 ☐ FEDEX TUBE (Restricted for authorized users only) 46 ☐ GOVT LETTER 41 ☐ GOVT PACKAGE *Declared Value Limit \$500. **Full rate applies worldwide.	
6 PACKAGES WEIGHT in Pounds Only YOUR DECLARED VALUE (See right) Total Total Total		SERVICE CONDITIONS, DECLARED VALUE AND LIMIT OF LIABILITY Use of this airbill constitutes your agreement to the service conditions in our current Service Guide, available upon request. See back of sender's copy of this airbill for information. Service conditions may vary for Government Overnight Service. See U.S. Government Service Guide for details. We will not be responsible for any claim in excess of \$100 per package, whether the result of loss, damage, delay, non-delivery, misdelivery, or misinformation, unless you declare a higher value, pay an additional charge, and document your actual loss for a timely claim. Limitations found in the current Federal Express Service Guide apply. Your right to recover from Federal Express for any loss, including intrinsic value of the package, loss of sales, income interest, profit, attorney's fees, costs, and other forms of damage whether direct, incidental, consequential, or special is limited to the greater of \$100 or the declared value specified to the left. Recovery cannot exceed actual documented loss. The maximum Declared Value for FedEx Letter and FedEx Pak packages is \$500. In the event of untimely delivery, Federal Express will at your request and with some limitations refund all transportation charges paid. See Service Guide for further information. Sender authorizes Federal Express to deliver this shipment without obtaining a delivery signature and shall indemnify and hold harmless Federal Express from any claims resulting therefrom.	
12 ☐ HOLIDAY DELIVERY (if offered) (Extra charge)		7 Release	

REVISION DATE 4/94

FORMAT #160

160

2853072434

1 From (Your Name) Please Print 1694-2397-1 Company 04600 ENVIRONMENTAL INC Street Address 1001 HAMMERMILL RD STE 8 City TUCKER State GA ZIP Required 30071		Date 1/7		2 To (Recipient's Name) Please Print Recipient's Phone Number (Very Imp) Department/Floor No. Company Exact Street Address (We Cannot Deliver to P.O. Boxes or P.O. Zip Codes.) City State ZIP Required			
YOUR INTERNAL BILLING REFERENCE INFORMATION (optional) (First 24 characters will appear on invoice.)							
3 PAYMENT ☒ Bill Sender ☐ Bill Recipient's FedEx Acct. No. ☐ Bill 3rd Party FedEx Acct. No. ☐ Bill Credit Card ☐ Cash/Check Acct./Credit Card No. Exp. Date				4 IF HOLD AT FEDEX LOCATION, Print FEDEX Address Here Street Address City State ZIP Required			
4 SERVICES (Check only one box) (Delivery by next business morning) 11 ☒ OTHER PACKAGING 16 ☐ FEDEX LETTER 12 ☐ FEDEX PAK* 13 ☐ FEDEX BOX 14 ☐ FEDEX TUBE (Delivery by second business day) 30 ☐ ECONOMY* (Economy Letter Rate not available. Minimum charge: One pound Economy rate.) 70 ☐ OVERNIGHT FREIGHT** (Continued reservation required) † Delivery commitment may		(Delivery by next business afternoon. No Saturday delivery) 51 ☐ OTHER PACKAGING 56 ☐ FEDEX LETTER* 52 ☐ FEDEX PAK* 53 ☐ FEDEX BOX 54 ☐ FEDEX TUBE (Restricted for authorized users only) 46 ☐ GOVT LETTER 41 ☐ GOVT PACKAGE 80 ☐ TWO-DAY FREIGHT** (Continued reservation required) **Declared Value Limit \$500.		5 DELIVERY AND SPECIAL HANDLING (Check services required) 1 ☐ HOLD AT FEDEX LOCATION WEEKDAY (If in Section H) 2 ☒ DELIVER WEEKDAY 31 ☐ HOLD AT FEDEX LOCATION SATURDAY (If in Section H) 3 ☐ DELIVER SATURDAY (Extra charge) (Not available in all locations) 9 ☐ SATURDAY PICK-UP (Extra charge) 4 ☐ DANGEROUS GOODS (Extra charge) 6 ☐ DRY ICE (Dangerous Goods Shipper's Declaration not required) Dry Ice & UN 1845, X kg, 904 lb 12 ☐ HOLIDAY DELIVERY (If offered) (Extra charge)		6 PACKAGES WEIGHT in Pounds OZ YOUR DECLARED VALUE (See right) Total Total Total	
7 SERVICE CONDITIONS, DECLARED VALUE AND LIMIT OF LIABILITY Use of this airbill constitutes your agreement to the service conditions in our current Service Guide, available upon request. See back of sender's copy of this airbill for information. Service conditions may vary for Government Overnight Service. See U.S. Government Service Guide for details. We will not be responsible for any claim in excess of \$100 per package, whether the result of loss, damage, delay, non-delivery, misdelivery, or misinformation, unless you declare a higher value, pay an additional charge, and document your actual loss for a timely claim. Limitations found in the current Federal Express Service Guide apply. Your right to recover from Federal Express for any loss, including intrinsic value of the package, loss of sales, income, interest, profit, attorney's fees, costs, and other forms of damage whether direct, incidental, consequential, or special is limited to the greater of \$100 or the declared value specified to the left. Recovery cannot exceed actual documented loss. The maximum Declared Value for FedEx Letter and FedEx Pak packages is \$500. In the event of untimely delivery, Federal Express will at your request and with some limitations refund all transportation charges paid. See Service Guide for further information.							
Sender authorizes Federal Express to deliver this shipment without obtaining a delivery signature and shall indemnify and hold harmless Federal Express from any claims resulting therefrom. Release Signature							

REVISION DATE 4/94

FORMAT #160

160



**U.S. Army Corps
of Engineers**

**Savannah District
Construction Division
Hunter AAF, Project Office**

**P.O. Box 22684
Savannah, GA 31403**

 **(912) 652-5380**

 **(912) 353-2561**

TO John Flemming **FAX NO.** 692-0508

ORGANIZATION Omeco

FROM Fred Gotthardt **DATE** 12/11/97

NUMBER OF PAGES INCLUDING THIS ONE 1

REMARKS:

John -

I talked to Doug Driver - Advised him
that based on negotiations that the sampling
1 per 1000 CY ~~is~~ indicated in SAP is OK.
Confirmation letter will be sent early next week -

Fred Gotthardt

Doug what about PARAMETERS
ASK FRED for OK. PER SAP
APL

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 12-10-97 Report No.: 029

Contract No.: 97-C-0042

Description and Location of Work: FIRE TRAINING AREA HUNTER AFB

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 61 Min, 79 Max;
Rainfall: .50 - Inches

Contractor/Subcontractors and Area of Responsibility

a. <u>JOHN FLEMING</u>	<u>OMEGA</u>	<u>SUPER/Q.C.</u>
b. <u>MIKE WARRICK</u>	<u>OMEGA</u>	<u>FIREMAN</u>
c. <u>BOBBY STILES</u>	<u>OMEGA</u>	<u>OPERATOR</u>
d. <u>JOHN KING</u>	<u>OMEGA</u>	<u>OPERATOR</u>
e. <u>LESTER JOHNSON</u>	<u>OMEGA</u>	<u>TECH.</u>
f. <u>TRAVIS SHEPPARD</u>	<u>GEOSCIENCE</u>	<u>CONSULT</u>
g. <u>DAVID PRICE</u>	<u>GEOSCIENCE</u>	<u>CONSULT</u>
h.		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

PERFORMED ADMINISTRATIVE WORK AND
SITE MEASUREMENTS FOR SITE MAP.

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

RAIN

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

4. Monitoring of Materials and Equipment:

N/A

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Proper P.P.E.

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Worked on getting submittals to match contract specs. and to understanding on work plan.

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 12-9-97 Report No.: 028

Contract No.: 97-C-0042

Description and Location of Work: FIRE TRAINING AREA

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 46 Min, 61 Max;
Rainfall .15 Inches

Contractor/Subcontractors and Area of Responsibility

a. <u>John Fleming</u>	<u>Omega</u>	<u>Super</u>
b. <u>Mike Warren</u>	<u>"</u>	<u>Foreman</u>
c. <u>Bobby Styles</u>	<u>"</u>	<u>operator</u>
d. <u>John King</u>	<u>"</u>	<u>operator</u>
e. <u>Lester Johnson</u>	<u>"</u>	<u>TECH</u>
f. <u>David Price</u>	<u>Geoscience</u>	<u>CONSULT</u>
g. <u>Leon Bobban</u>	<u>Precision</u>	<u>C.I.T.H.</u>
h. <u>Travis Shugart</u>	<u>Geoscience</u>	<u>CONSULT</u>

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Continuing to install perimeter fence
could not do air monitoring because of moisture

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

P- for tank removal and fuel lines

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

1450-1 for fuel lines there is a conflict
to be cleared up per the SAP
and contract specifications

4. Monitoring of Materials and Equipment:

NONE

5. Offsite Surveillance Activities:

NONE

6. Job Safety:

(Daily comment required.)

PROPER P.P.E.

COVER THE H+S PLAN.

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

NEED A CLARIFICATION OF SAMPLING FREQUENCY
AND PARAMETER SAP AND SPECS CONFLICT 1450-5
ALSO BACKFILLING AND EXCAVATION PLAN AND 1450-1
SPECS. 02221-5

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.

John D. Flinn
Contractor's Approved
Authorized Representative

Contract Np.: 97-C-0042Date: 12-9-971e: Hunter Army-Fire TRAINING

Specs. Section: _____

MAJOR DEFINABLE SEGMENT OF WORK: Demolition of fuel tanks & Lines

PERSONNEL PRESENT:

	<u>NAME</u>	<u>POSITION</u>	<u>COMPANY</u>
1.	<u>John Fleming</u>	<u>Supervisor</u>	<u>OMEGA</u>
2.	<u>Mike Warren</u>	<u>Foreman</u>	<u>OMEGA</u>
3.	<u>Bobby Styles</u>	<u>Operator</u>	<u>OMEGA</u>
4.	<u>Turn King</u>	<u>operator</u>	<u>OMEGA</u>
5.	<u>Lester Johnson</u>	<u>Technician</u>	<u>OMEGA</u>
6.	<u>Travis Sheppard</u>	<u>CONSULT</u> <u>GEOSCIENCE</u>	<u>GEOSCIENCE</u>
7.	<u>David Price</u>	<u>CONSULT</u> <u>GEOSCIENCE</u>	<u>GEOSCIENCE</u>
8.	<u>Leon Lobban</u>	<u>C.I.H.</u>	<u>Precision</u>
9.	_____	_____	_____
10.	_____	_____	_____

(List additional personnel on reverse side)

TRANSMITTALS INVOLVED:

	<u>NUMBER & ITEM</u>	<u>CODE</u>	<u>CONTRACTOR OR GOVERNMENT APPROVAL</u>
1.	<u>Health & Safety</u>	_____	<u>GOV. # 011</u>
2.	<u>Tank Removal Work Plan</u>	<u>A.</u>	<u>GOV. # 7</u>
3.	<u>Excavation + Backfilling</u>	<u>02221</u>	<u>GOV.</u>
4.	_____	_____	_____
5.	_____	_____	_____
6.	_____	_____	_____

3.I. Have all items involved been approved?

Yes ✓ No _____

II. What items have not been approved?

ITEM

STATUS

ARE ALL MATERIALS ON HAND?

Yes



No

-I. Are all materials on hand in accordance with approvals? Yes ☒ No ☐

-II. Items not on hand or not in accordance with transmittals:

TESTS REQUIRED IN ACCORDANCE WITH CONTRACT REQUIREMENT:

TEST

PARAGRAPH

1. Section 1450-1

2. _____

3. _____

E. QUALITY CONTROL MEASURES TO BE EMPLOYED

1. SAMPLING PROCEDURES

2. Chain of Custody

3. _____

4. _____

F. Work area examined and all preliminary work completed. Yes ☒ No ☐

ACCIDENT PREVENTION PREPLANNING

1. Job Hazard Analysis SAS Form 9 Attached Yes ✓ No

[illegible]

-II. Operational Equipment Checklists (SAD Form 1666R)

ATTACHED FOR:

1. Attached for All
2. ON DEC. 5th 1997
3. Daily R.C. Inspection

ON FILE FOR:

1. TRACK HOE WATER TRUCK
2. BACK HOE R. T. LOADER
3. _____

QUALITY CONTROL - PRIME CONTRACTOR

QUALITY CONTROL - WORK INVOLVED

JOB HAZARD ANALYSIS

1. Phase of Construction

TANK DEMOLITION & FUEL LINE REMOVAL

2. Location

HUNTER AAF

3. Contract No.

97-C-0042

4. Project

FIRE TRAINING AREA

5. Prime Contractor

OMEGA ENVIRONMENTAL

6. Date of Preparatory

12-9-97

7. Estimated Start Date

12-10-97

Potential Safety Hazard

Procedure to Control Hazard

SNAKES & INSECTS

Cold weather should help wear snake guards & insect spray

Lifting Hazards

Proper lifting Buddy system

Moving Equipment

Get operators attention and listen for Backup Horns.

Flammable Liquids

Proper storage of fuel for equipment.

Chemical Exposure

Proper P.E. for Job Tasks.

Cold weather (stress)

Proper clothing for warmth.

8. Contractor's Representative (signature)

9. Government Representative (signature)

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 12-8-97 Report No.: 027

Contract No.: 97-C-0042

Description and Location of Work: FIRE TRAINING AREA HUNTER AFB

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 37 Min, 51 Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a. <u>John Fleming</u>	<u>OMEGA</u>	<u>SUPER</u>
b. <u>MIKE WARREN</u>	<u>"</u>	<u>FOREMAN</u>
c. <u>Bobby Styles</u>	<u>"</u>	<u>OPR.</u>
d. <u>Juan King</u>	<u>"</u>	<u>OPR.</u>
e. <u>Lester Johnson</u>	<u>"</u>	<u>TRUCK</u>
f. <u>FRANK SHEPPARD</u>	<u>GEORGE</u>	<u>CRANE</u>
g. <u>LEON LOBBAN</u>	<u>PRECISION</u>	<u>CRANE</u>
h.		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

OMEGA CONTINUES TO INSTALL PERIMETER FENCE
AND DO PERIMETER AIR MONITORING

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

P- CONTINUE TO INSTALL PERIMETER FENCE

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

PERIMETER AIR MONITORING

4. Monitoring of Materials and Equipment:

N/A

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

PROPER P.P.G. PROPER LIFTING / BUDDY SYSTEM

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

CONTINUE TO PERSUE ANSWERS ON
DIFFERENCE OF SAP + SPECIFICATION
ON SAMPLING FREQUENCY

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

MEMORANDUM FOR RECORD

Page 1 of 2

SUBJECT: Preparatory Meeting; Concrete Pad Demolition and Associated Soil Excavation
Contract No. DACA21-97-C-0042
Omega Environmental Services, Inc.

DATE: December 5, 1997/tas

A Preparatory meeting pertaining to work activities and sampling/analytical activities was conducted on the above date by the Quality Control Manager (John Fleming), and the Environmental Sampling Team Manager (Travis Sheppard). Fred Gotthardt (COE) was present for the meeting. The following items were discussed:

- a. The Fire Training Area Pad and Associated Soil will be removed, stockpiled on site, and sampled in accordance with the contract specifications. The stockpiled material will remain on site pending results of the analytical profiling. The work is tentatively scheduled to be conducted on December 8 and 9, 1997.
- b. The sections of the project SAP pertaining to sampling during this feature of work were discussed. The preparatory checklist was as follows:
 - o Stainless steel sampling scoop
 - o Copy of Specifications and Plans
 - o Copy of SAP
 - o QA/QC Sample Identification Table 4 of FSP
 - o Manifest Forms
 - o Decontamination SOP
 - o Sample Labels
 - o Sample Containers
 - o Shipping Documents
 - o Shipping Coolers
 - o Chain of Custody Forms
 - o Sample packing materials
 - o PPE in accordance with the Site Health & Safety Plan
- c. The Phases of Control will be conducted for each definable feature of the Project's Environmental Sampling Activities. At a minimum, the definable features will be defined by each matrix type, such as excavated soils, generated groundwater, sludges, etc. A preparatory meeting is scheduled for December 9, 1997 at 0900 AM.

- d. The SAP will be implemented by the Sampling Team. The Sampling team consists of Geosciences personnel including Travis Sheppard (Team Manager), David Price (Alternate Team Manager), John "Chip" Scroggs G.I.T., and Mary Sergeant. The qualifications of each team member were discussed. Travis Sheppard will not be on site at all times; therefore, David Price will manage the sampling activities in Travis's absence.
- e. The project background and goals of the sampling activities were discussed. The SAP is available in the on-site office for reference.
- f. In response to discussions between Fred Gotthardt and John Fleming regarding sample collection of surface water down gradient of the site, Travis Sheppard noted that such sampling may prompt a requirement to notify EPD if the sampling confirms the presence of petroleum constituents in the stream exceeding Georgia's In-Stream Quality Standards listed in Georgia's Rules for Water Quality Control. Fred Gotthardt noted that there are documented fuel spills in the area of the subject site, possibly migrating onto Omega's project site. For these reasons, Mr. Gotthardt stated that OES will not be required to sample the downgradient stream to establish a background, and OES will not be held responsible for potential levels of petroleum constituents in the stream. Mr. Gotthardt noted that a petroleum type odor has been noted in an upgradient sewer south of the site and in the downgradient drainage area north of the site.
- g. An apparent conflict between Table 3 of the SAP and Table 1450-1 of the contract specifications was discussed. A commitment was made to follow the sampling frequency and number of parameters required by Table 1450-1, and paragraph 3.1.2 of the contract specifications instead of the parameters and sampling frequency outlined in the approved SAP. It was noted that Geosciences was the primary author of the FSP with the exception of the conflicting Table 3, "Off Site Disposal Sampling and Analytical Requirements." Fred Gotthardt reprimanded John Fleming for not reviewing the SAP for conformance with the specification before submittal, and Mr. Gotthardt also noted that all submittals require John Flemings signature as CQC Manger. John Fleming noted that he was not given the opportunity to review the SAP before submittal. There was agreement that the remaining Tables and information in the SAP appeared to be in substantial accordance with the contract specifications. At the end of the Preparatory meeting, this matter was discussed between John Mount (Project Manager) and John Fleming. John Mount instructed Geosciences to compile a submittal to revise Table 3 of the SAP to ensure conformance with the contract specifications.

TEXOMA

Tank Company, Inc.

4192 Crosstowne Court
Evans, GA 30809

Phone # (706) 650-1965
Fax # (706) 650-1663

Dispatcher: JUDY Order Filled By: DD
Cust#:

INVOICE TO: OMEGA ENVIROMENTAL
ATT; ACCOUNTS PAYABLE
4661 HAMMERMILL RD
TUCKER, GA 30084

PHONE# (912) 692-0210 FAX# (912) 692-0508

Ordered By : JOHN FLEMING
PO Number : 4443

REMIT TO:

P. O. BOX 297043
HOUSTON, TX 77297
PHONE # (281) 440-3300
FAX # (281) 440-8678

DELIVERY TICKET: 05105218

Delivery Date : Friday, December 5, 1997

Ship Via : TEXOMA
Ship To : SAVANNAH
AFE# :
Product stored :
PH/Temp :
Rig# :
Well# :
Tax State : GA
Tax County : CHATHAM/LOCAL
Job Type :
Job# :
Contractor : HUNTER AB
Ship-to Co. : CHATHAM

QTY	DESCRIPTION	UNIT	RENT RATE	RETURN DATE
1	475 BBL. (NOM) SINGLE-STEP DESIGN MOBILE STORAGE TANK Tank/Truck#: 106	DAY(S)	40.00	1/197
1	STEEL TANK DELIVERY CHARGES		295.00	

NOTICE: TANKS MUST BE THOROUGHLY CLEANED AT THEIR SITE PRIOR TO RETURN. DAILY RENT WILL CONTINUE TO ACCRUE UNTIL TANKS ARE ACCEPTED BY A TEXOMA REPRESENTATIVE.

PAYMENT TERMS: Due and payable upon receipt of billing invoice. Interest will be added after 30 days on each unpaid invoice and will be payable by customer at a monthly rate of 1-1/2% or the maximum rate allowed by law. ALL COSTS OF COLLECTION WILL BE BORNE BY CUSTOMER.

The equipment described herein is rented pursuant to and in accordance with the terms and conditions set out here above and on the reverse side of this agreement. Customer represents that he has read and agrees to same.

INITIAL DATE OF SERVICE _____ ACCEPTED BY _____
DATE OF COMPLETION _____ APPROVED BY _____

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 12-7-97 Report No.: 026

Contract No.: 97-G-0042

Description and Location of Work: FIRE TRAINING AREA HUNTER AFB.

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min, _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a. NO WORK
b. _____
c. _____
d. SUNDAY
e. _____
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 12-6-97 Report No.: 025

Contract No.: 97-C-0042

Description and Location of Work: HUNTER AFB FIRE TRAINING AREA

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min, _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a. NO WORK
b. SATURDAY
c. _____
d. _____
e. _____
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 12-5-97 Report No.: 024

Contract No.: 97-C-0042

Description and Location of Work: FIRE TRAINING AREA HUNTER AAF

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 43 Min, 59 Max;
Rainfall - 0 - Inches

Contractor/Subcontractors and Area of Responsibility

a. <u>JOHN FLEMING</u>	<u>SUPER</u>	<u>OMEGA</u>
b. <u>MIKE WARRON</u>	<u>FOREMAN</u>	<u>"</u>
c. <u>BOBBY STILES</u>	<u>O.P.R.</u>	<u>"</u>
d. <u>JOHN KING</u>	<u>O.P.R.</u>	<u>"</u>
e. <u>LESTER JOHNSON</u>	<u>TECH</u>	<u>"</u>
f. <u>TRAVIS SHEPPARD</u>	<u>CONSULT</u>	<u>CONSCIENCE</u>
g. <u>LEON LUDMAN</u>	<u>C.I.T.</u>	<u>PRECISION</u>
h.		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

INSTALL PERIMETER FENCE AND
DO MONITORING OF AIR

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

P- meeting to REMOVE SOIL AND CONCRETE
PAD AT FIRE TRAINING AREA

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

RCRA metals, TSP metals, PPHs/DTX/TPH
DDO, DDT, chlordane, Pesticides, PCBs

4. Monitoring of Materials and Equipment:

N/A

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Preper P.P.G.
moving machinery

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

COVERED SAP AND NECESSARY SECTION
TO REMOVE SAP AT FIRE TRAINING AREA
AND SOIL.

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

JOB HAZARD ANALYSIS

1. Phase of Construction

REMOVING SOIL FROM FIRE TRAINING PAD.

2. Location

HUNTER AAF.

3. Contract No.

97-C-0042

4. Project

FIRE TRAINING AREA

5. Prime Contractor

OMEGA ENVIRONMENTAL

6. Date of Preparatory

12-5-97

7. Estimated Start Date

12-8-97

Potential Safety Hazard

Procedure to Control Hazard

SNAKES + INSECTS

COLD WEATHER

EXPOSURE TO CHEMICALS

TRIPPING HAZARDS

MOVING MACHINERY

COLD WEATHER, INSECT SPRAY AND SNAKE GUARDS

PROPER CLOTHING

PROPER P.P.E. + DECON

USE PROCEDURES TO AVOID OBSTACLES.

USE CAUTION AROUND MACHINERY, USE PROPER HAND SIGNALS GET OPERATOR ATTENTION BEFORE GOING CLOSE. LISTEN FOR BACK UP HORNS.

8. Contractor's Representative (signature)

9. Government Representative (signature)

PREPARATORY PHASE CHECKLIST

Contract No.: 97-C-0042

Date: 12-5-97

Title: FIRE TRAINING AREA

Specs. Section: 02221

FOR DEFINABLE SEGMENT OF WORK: REMOVE SOIL FROM FIRE TRAINING PAD AND CLEAN CONCRETE. HAS PLAN, SECTION 1440, 1490, 1492, 1495

PERSONNEL PRESENT:

<u>NAME</u>	<u>POSITION</u>	<u>COMPANY</u>
1. <u>John G. Fleming</u>	<u>Superintendent</u>	<u>OMEGA</u>
2. <u>MIKE WARREN</u>	<u>FOREMAN</u>	<u>OMEGA</u>
3. <u>Bobby Styles</u>	<u>OPERATOR</u>	<u>OMEGA</u>
4. <u>Juan King</u>	<u>OPERATOR</u>	<u>OMEGA</u>
5. <u>Lester Johnson</u>	<u>TECHNICIAN</u>	<u>OMEGA</u>
6. <u>TRAVIS SHARP</u>	<u>CONCRETE</u>	<u>CONSCIENCE</u>
7. <u>LEON LEBLANC</u>	<u>C.I.H.</u>	<u>PRECISION</u>
8. <u>Fred Gotthardt</u>	<u>QA</u>	<u>COE</u>
9. _____	_____	_____
10. _____	_____	_____

(List additional personnel on reverse side)

TRANSMITTALS INVOLVED:

<u>NUMBER & ITEM</u>	<u>CODE</u>	<u>CONTRACTOR OR GOVERNMENT APPROVAL</u>
1. <u>EXCAVATION & BACKFILLING</u>	<u>02221</u>	<u>GOV.</u>
2. <u>SAMPLING & ANALYSIS PLAN</u>	<u>01450-7</u>	<u>Gov. "C"</u>
3. _____	_____	_____
4. _____	_____	_____
5. _____	_____	_____
6. _____	_____	_____

3.I. Have all items involved been approved?

Yes ☒ No ☐

II. What items have not been approved?

ITEM

STATUS

ARE ALL MATERIALS ON HAND?

Yes ☒

No ☐

-I. Are all materials on hand in accordance with approvals? Yes ☒ No ☐

-II. Items not on hand or not in accordance with transmittals:

TESTS REQUIRED IN ACCORDANCE WITH CONTRACT REQUIREMENT:

TEST

Soil & Demolished Concrete for off site disposal.

PARAGRAPH

1. REBA Metals / TELP Metals

1450-1 / Table

2. PAHs / BTEX / TPH (DRO)

3.1.2

3. Organochlorine / Nitrides / PCBs

E. QUALITY CONTROL MEASURES TO BE EMPLOYED

1. COC Documentation

2. Daily Chemical Quality Control Form

3. Trip Blanks / Spills / Replicates

4. Custody Seals

F. Work area examined and all preliminary work completed. Yes ☐ No ☐

ACCIDENT PREVENTION PREPLANNING

-1. Job Hazard Analysis SAS Form 9 Attached Yes ☒ No ☐


-II. Operational Equipment Checklists (SAD Form 1666R)

ATTACHED FOR:

1. TRACK HOE water truck
2. BACK HOE
3. LOADER

ON FILE FOR:

1. TRACK HOE water truck
2. BACK HOE
3. LOADER


QUALITY CONTROL - PRIME CONTRACTOR

QUALITY CONTROL - WORK INVOLVED

MEMORANDUM FOR RECORD

SUBJECT: Preparatory Meeting; Health and Safety and Air Monitoring
Contract No. DACA21-97-C-0042
Omega Environmental Services, Inc.

DATE: December 4, 1997/tas

A Preparatory meeting on Health and Safety was conducted on the above date by the Contractor Quality Control Manager (John Fleming), and the Project Industrial Hygienist (Leon Lobban). Fred Gotthardt (COE) was present for the meeting. The following items were discussed:

- a. The Project Safety and Health Officer is Leon Lobban. Mr. Lobban is responsible for supervision of all facets of the Safety and Health Activities and ensuring compliance with the Site Safety and Health Plan (SSHP).
- b. Mr. Lobban provided an overview of the SSHP to include discussion pertaining to the following:
 - o Site history
 - o Site features
 - o Nature and extent of contamination
 - o Anticipated contaminants of concern
 - o Exposure pathways
 - o Health Effects
 - o Proper Personal Protective Equipment
 - o Environmental and Safety Monitoring
 - o Emergency phone numbers
 - Mr. Gotthardt noted that the emergency numbers should be posted on the telephone
 - o Communication signals
 - o Site work practices
 - o Decontamination procedures
- c. Michael Warren is the appointed Industrial Hygiene technician for the project. Leon Lobban will be on site for the first four or five days and then once per week thereafter. Michael Warren will perform monitoring and report to Leon Lobban during the project. Based on the field data, Mr. Lobban will provide weekly reports to the COE.
- d. Tailgate health and safety meetings will be held before specific features of work.
- e. On December 4 and 5, 1997, background air monitoring will be performed for VOCs and Metals of concern. Monitoring will be conducted upwind and downwind of the project

area. Air monitoring will be performed with real-time reading instruments such as the photoionization detector, and volumetric pumps and filters. The filters will be analyzed for VOCs of concern and metals.

- f. A preparatory meeting is planned for December 5, 1997 to discuss removal of the tank pad.
- g. The tank pad demolition is planned for December 8, 1997.
- h. The Interim Measures report should be completed by the end of the contract period unless there is otherwise express written permission by the COE.
- i. A water truck is available for dust control during the project.
- j. If a regulator appears at the site, they must comply with the Safety and Health requirements before they are granted permission to enter the CRZ or exclusion zone. The COE should be contacted if the regulator provides instructions inconsistent with the specifications.
- k. Waste water will be collected for testing and disposal. Rain water will be diverted off the site with waterproof coverings such as plastic sheeting.
- l. The spill prevention and control plan is available in the on-site office for review.
- m. There will be no showers at the project site; however, a wash bucket will be available for hand cleaning.
- n. Perimeter fencing and exclusion zone fencing will be performed on December 5, 1997.
- o. Fred Gotthardt requested a meeting and further discussion regarding whether backfilling should occur during the excavation activities or on completion of the excavation activities. John Fleming noted that the specifications require surveying the completed excavation and sampling points. Fred Gotthardt said that there are limits to the size of the excavation the COE will allow, and he was concerned about the amount of rainwater that could potentially accumulate in a sizable open excavation.

SAFETY CHECKLIST FOR MOBILE CONSTRUCTION EQUIPMENT **GENERAL REQUIREMENTS SECTION**

equipment name and number: 690 LC Track hoe

contractor: Omega Environmental Sys contract#: 97041

contract inspector: Michael Warren date: 12-1-97

government inspector: Fred Gathardt date: 12-1-97

DIRECTIONS: Before any machinery or mechanized equipment is placed in use it shall be inspected and tested by a competent mechanic and certified to be in safe operating condition. Records of these tests and inspections shall be maintained at the site by the contractor and shall be made available upon request to the designated authority (16.A.01). This checklist is to be completed annually for Government equipment and records maintained at the field project for inspection review.

WARNING: Any machinery or mechanized equipment found by the contractor or the designated authority to be unsafe shall be declassified and its use prohibited until all unsafe conditions have been corrected (16.A.03).

The general requirements section of this checklist shall be completed for all cranes, shevals, derricks, draglines, cranes equipped with pile drivers, pile drivers, pavers, scrapers, graders, pons, loaders, dump trucks, and similar heavy equipment. The applicable appendices shall also be completed:

- Appendix A: Cranes, Derricks & Material Hoists
- Appendix B: Rigging
- Appendix C: Earth Drilling Equipment
- Appendix D: Conveyors
- Appendix E: Motor Vehicles and Aircraft

Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, Oct 92, references are in parentheses - consult them for more specific guidance

NOTE: The expected answer to all questions is yes or n/a. You must explain all 'no' answers.

	yes	no	n/a
1. Are there records documenting the inspection and testing of all machinery/equipment on site? (16.A.01)	✓		
2. Is the slow moving emblem used on all vehicles which by design move at 25 MPH or less on public roads? (08.A.06)			✓
3. Are all vehicles which will be parked or moving slower than normal traffic on haul roads equipped with a yellow flashing light or flashers visible from all directions? (16.A.12)	✓		
4. Are vehicles and equipment operating in aircraft movement areas identified by a flag on a staff attached to and flying above the vehicle? (32.A.10)			✓
5. Are all tanks, contains, and pumping equipment, portable or stationary, used for flammable or combustible liquids, tested by a recognized authority? (09.B.10)			✓
6. Do all vehicles used to transport or dispense flammable or combustible liquids carry a fire extinguisher of not less than 20 B-C units? (09.B.03)	✓		

SAFETY CHECKLIST: GENERAL REQUIREMENTS

	Yes	No	N/A
7. Are all non-current carrying metallic parts of electrical equipment or equipment enclosures provided with a ground? (11.C.01)			✓
8. Are electrical cables in good condition and are insulated hot sticks available? (11.E.01)			✓
9. Is all equipment to be operated on public roads provided with: (16.A.07) a. headlights? b. brake lights? c. taillights? d. back-up lights? e. front and rear turn signals?	✓		
10. Is the slow moving vehicle emblem used on all vehicles/equipment which by design move at 25 MPH or less on public roads? (08.A.04)			✓
11. Are seats and seat belts provided for each rider on equipment? (16.A.07 and 18.B.08)	✓		
12. Is all equipment with windshields equipped with powered wipers and defogging or defrosting devices? (16.A.07)	✓		
13. Is all mobile equipment equipped with adequate service brake systems and emergency brake systems? (16.A.07)	✓		
14. Is there a record of manufacturer's approval of any modification of equipment which affects its capacity or safe operation? (16.A.18)			✓
15. If present, are steering or spinner knobs properly installed? (16.A.19)	✓		
16. Are the following adequately guarded: (16.B.03) a. belts, gears, shafts, pulleys, sprockets, spindles, drums, flywheels, chains, and other reciprocating, rotating or moving parts? b. uninsulated hot surfaces, including exhaust pipes? c. accessible charging skips?	✓		
17. Are areas on equipment where employees walk or climb equipped with platforms, footwalks, steps, handholds, guardrails, toeboards and non-slip surfaces? (16.B.03)	✓		
18. Are fuel tanks located to prevent fuel spills onto the engine, exhaust, or electrical equipment? (16.B.04)	✓		
19. Is all self propelled equipment equipped with automatic, audible, reverse signal alarms? (16.B.01)	✓		
20. Are exhaust and discharges located so as not to obstruct the operator's view? (16.B.05)	✓		
21. Do all high rider industrial trucks have overhead guards which meet ANSI/ASME B56? (16.B.09)	✓		

SAFETY CHECKLIST: GENERAL REQUIREMENTS

	Yes	No	N/A
22. Do all long-bed and dump trailers used in off-road hauling have roll over warning devices? (16.B.15)	✓		
23. Are falling object protective structures installed on all bulldozers, tractors, or similar equipment used in clearing or like operations? (16.B.11)	✓		
24. Is rollover protection provided for: (16.B.12) a. crawler and rubber-tire tractors? b. off-the-road self-propelled pneumatic-tire earth movers? c. motor graders? d. water tank trucks having tank heights less than the cab? e. other self-propelled construction equipment such as front-end loaders, backhoes, rollers, and compactors?	✓		
25. Do all points requiring lubrication during operation have fittings that are guarded or located away from hazards? (16.B.13)	✓		
26. Do all vehicles which will be parked or moving slower than normal traffic on haul roads have a yellow flashing light or fog way flashers? (16.A.12)	✓		

MSD Form 1666-R
1 March 93

Previous editions are obsolete

SAFETY CHECKLIST FOR MOBILE CONSTRUCTION EQUIPMENT GENERAL REQUIREMENTS SECTION

Equipment name and number: 544 Loader

Contractor: Omega Environmental

Contract #: 97041

Contract Inspector: Michael Warkon

Date: 12-1-97

Government Inspector: Fred Gathardt

Date: 12-1-97

DIRECTIONS: Before any machinery or mechanized equipment is placed in use it shall be inspected and tested by a competent mechanic and certified to be in safe operating condition. Records of these tests and inspections shall be maintained at the site by the contractor and shall be made available upon request to the designated authority (16.A.01). This checklist is to be completed annually for Government equipment and records maintained at the field office for inspection review.

NOTES: Any machinery or mechanized equipment found by the contractor or the designated authority to be unsafe shall be deconditioned and its use prohibited until all unsafe conditions have been corrected (16.A.03).

The general requirements section of this checklist shall be completed for all cranes, derricks, derrickhoists, draglines, cranes equipped with pile drivers, pile drivers, saws, skidders, graders, pavers, loaders, dump trucks, and similar heavy equipment. The applicable appendices shall also be completed:

- Appendix A: Cranes, Derricks & Material Hoists
- Appendix B: Rigging
- Appendix C: Earth Drilling Equipment
- Appendix D: Conveyors
- Appendix E: Motor Vehicles and Aircraft

Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, Oct 92, references are in parentheses - consult them for more specific guidance.

NOTE: The expected answer to all questions is yes or n/a. You must explain all 'no' answers.

	yes	no	n/a
1. Are there records documenting the inspection and testing of all machinery/equipment on site? (16.A.01)	☒	☐	☐
2. Is the slow moving emblem used on all vehicles which by design move at 25 mph or less on public roads? (08.A.04)	☐	☐	☒
3. Are all vehicles which will be parked or moving slower than normal traffic on haul roads equipped with a yellow flashing light or flashers visible from all directions? (16.A.12)	☒	☐	☐
4. Are vehicles and equipment operating in aircraft movement areas identified by a flag on a staff attached to and flying above the vehicle? (32.A.10)	☐	☐	☒
5. Are all tanks, cans, and pumping equipment, portable or stationary, used for flammable or combustible liquids, tested by a recognized authority? (09.B.10)	☐	☐	☒
6. Do all vehicles used to transport or dispense flammable or combustible liquids carry a fire extinguisher of not less than 20 B-C units? (09.B.03)	☒	☐	☐

SAFETY CHECKLIST: GENERAL REQUIREMENTS

	YES	NO	N/A
7. Are all non-current carrying metallic parts of electrical equipment or equipment enclosures provided with a ground? (11.C.01)			✓
8. Are electrical cables in good condition and are insulated hot sticks available? (11.E.01)			✓
9. Is all equipment to be operated on public roads provided with: (16.A.07) a. headlights? b. brake lights? c. taillights? d. back-up lights? e. front and rear turn signals?	✓		
10. Is the slow moving vehicle emblem used on all vehicles/equipment which by design move at 25 MPH or less on public roads? (22.A.04)			✓
11. Are seats and seat belts provided for each rider on equipment? (16.A.07 and 16.B.02)	✓		
12. Is all equipment with windshields equipped with powered wipers and defogging or defrosting devices? (16.A.07)	✓		
13. Is all mobile equipment equipped with adequate service brake systems and emergency brake systems? (16.A.07)	✓		
14. Is there a record of manufacturer's approval of any modification of equipment which affects its capacity or safe operation? (16.A.18)	✓		✓
15. If present, are steering or spinner knobs properly installed? (16.A.19)	✓		
16. Are the following adequately guarded: (16.B.03) a. belts, gears, shafts, pulleys, sprockets, spindles, drums, flywheels, chains, and other reciprocating, rotating or moving parts? b. uninsulated hot surfaces, including exhaust pipes? c. accessible charging skips?	✓		
17. Are areas on equipment where employees walk or climb equipped with platforms, footwalks, steps, handholds, guardrails, toeboards and non-slip surfaces? (16.B.03)	✓		
18. Are fuel tanks located to prevent fuel spills onto the engine, exhaust, or electrical equipment? (16.B.04)	✓		
19. Is all self propelled equipment equipped with automatic, audible, reverse signal alarms? (16.B.01)	✓		
20. Are exhaust and discharges located so as not to obstruct the operator's view? (16.B.05)	✓		
21. Do all high rider industrial trucks have overhead guards which meet ANSI/ASME B56? (16.B.09)	✓		

SAFETY CHECKLIST: GENERAL REQUIREMENTS

	yes	no	N/A
22. Do all long-bed and dump trailers used in off-road hauling have roll over warning devices? (16.B.15)			✓
23. Are falling object protective structures installed on all bulldozers, tractors, or similar equipment used in clearing or like operations? (16.B.11)	✓		
24. Is rollover protection provided for: (16.B.12) a. crawler and rubber-tire tractors? b. off-the-road self-propelled pneumatic-tire earth movers? c. motor graders? d. water tank trucks having tank heights less than the cab? e. other self-propelled construction equipment such as front-end loaders, backhoes, rollers, and compactors?	✓		
25. Do all points requiring lubrication during operation have fittings that are guarded or located away from hazards? (16.B.13)	✓		
26. Do all vehicles which will be parked or moving slower than normal traffic on haul roads have a yellow flashing light or for way flashers? (16.A.12)	✓		

SAD Form 1666-R
1 March 93

Previous editions are obsolete

SAFETY CHECKLIST FOR MOBILE CONSTRUCTION EQUIPMENT GENERAL REQUIREMENTS SECTION

equipment name and number: Backhoe 310 D

contractor: Omega Envir. Sys.

contract#: 97041

contract inspector: Michael Warren

date: 11-20-97

government inspector: Fred Gotthardt

date: 11-20-97

DIRECTIONS: Before any machinery or mechanized equipment is placed in use it shall be inspected and tested by a competent mechanic and certified to be in safe operating condition. Records of these tests and inspections shall be maintained at the site by the contractor and shall be made available upon request to the designated authority (16.A.01). This checklist is to be completed annually for Government equipment and records maintained at the field project for inspection review.

FURTHER: any machinery or mechanized equipment found by the contractor or the designated authority to be unsafe shall be declassified and its use prohibited until all unsafe conditions have been corrected (16.A.03).

The general requirements section of this checklist shall be completed for all cranes, shears, derricks, draglines, cranes equipped with pile drivers, pile drivers, ravers, scrapers, graders, paws, loaders, dump trucks, and similar heavy equipment. The applicable appendices shall also be completed:

Appendix A: Cranes, Derricks & Material Hoists

Appendix B: Rigging

Appendix C: Earth Drilling Equipment

Appendix D: Conveyors

Appendix E: Motor Vehicles and Aircraft

Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, Oct 92, references are in parentheses - consult them for more specific guidance

NOTE: The expected answer to all questions is yes or n/a. You must explain all 'no' answers.

	yes	no	n/a
1. Are there records documenting the inspection and testing of all machinery/equipment on site? (16.A.01)	☒		
2. Is the slow moving emblem used on all vehicles which by design move at 25 MPH or less on public roads? (06.A.04)	☒		
3. Are all vehicles which will be parked or moving slower than normal traffic on haul roads equipped with a yellow flashing light or flashers visible from all directions? (16.A.12)	☒		
4. Are vehicles and equipment operating in aircraft movement areas identified by a flag on a staff attached to and flying above the vehicle? (32.A.10)	☒		
5. Are all tanks, containers, and pumping equipment, portable or stationary, used for flammable or combustible liquids, tested by a recognized authority? (09.B.10)			☒
6. Do all vehicles used to transport or dispense flammable or combustible liquids carry a fire extinguisher of not less than 20 B-C units? (09.B.03)			☒

SAFETY CHECKLIST: GENERAL REQUIREMENTS

	yes	no	n/a
7. Are all non-current carrying metallic parts of electrical equipment or equipment enclosures provided with a ground? (11.E.01)	✓		
8. Are electrical cables in good condition and are insulated hot sticks available? (11.E.01)			✓
9. Is all equipment to be operated on public roads provided with: (16.A.07) a. headlights? b. brake lights? c. taillights? d. back-up lights? e. front and rear turn signals?	✓		
10. Is the slow moving vehicle emblem used on all vehicles/equipment which by design move at 25 MPH or less on public roads? (08.A.04)			✓
11. Are seats and seat belts provided for each rider on equipment? (16.A.07 and 18.B.08)	✓		
12. Is all equipment with windshields equipped with powered wipers and defogging or defrosting devices? (16.A.07)	✓		
13. Is all mobile equipment equipped with adequate service brake systems and emergency brake systems? (16.A.07)	✓		
14. Is there a record of manufacturer's approval of any modification of equipment which affects its capacity or safe operation? (16.A.18)			✓
15. If present, are steering or spinner knobs properly installed? (16.A.19)			✓
16. Are the following adequately guarded: (16.B.03) a. belts, gears, shafts, pulleys, sprockets, spindles, drums, flywheels, chains, and other reciprocating, rotating or moving parts? b. uninsulated hot surfaces, including exhaust pipes? c. accessible charging skips?	✓		
17. Are areas on equipment where employees walk or climb equipped with platforms, footwalks, steps, handholds, guardrails, toeboards and non-slip surfaces? (16.B.03)	✓		
18. Are fuel tanks located to prevent fuel spills onto the engine, exhaust, or electrical equipment? (16.B.04)	✓		
19. Is all self propelled equipment equipped with automatic, audible, reverse signal alarms? (16.B.01)	✓		
20. Are exhaust and discharges located so as not to obstruct the operator's view? (16.B.05)	✓		
21. Do all high rider industrial trucks have overhead guards which meet ANSI/ASME B56? (16.B.09)			✓

SAFETY CHECKLIST: GENERAL REQUIREMENTS

	Yes	No	N/A
22. Do all long-bed and dump trailers used in off-road hauling have roll over warning devices? (16.B.13)			✓
23. Are falling object protective structures installed on all bulldozers, tractors, or similar equipment used in clearing or like operations? (16.B.11)	✓		
24. Is rollover protection provided for: (16.B.12) a. crawler and rubber-tire tractors? b. off-the-road self-propelled pneumatic-tire earth movers? c. motor graders? d. water tank trucks having tank heights less than the cab? e. other self-propelled construction equipment such as front-end loaders, backhoes, rollers, and compactors?	✓		
25. Do all points requiring lubrication during operation have fittings that are guarder or located away from hazards? (16.B.13)	✓		
26. Do all vehicles which will be parked or moving slower than normal traffic on haul roads have a yellow flashing light or for way flashers? (16.A.12)	✓		

SAD Form 1666-R
1 March 93

Previous editions are obsolete

SAFETY CHECKLIST FOR MOBILE CONSTRUCTION EQUIPMENT **GENERAL REQUIREMENTS SECTION**

equipment name and number: Water Truck

contractor: Omega Environmental

contract#: 97041

contract inspector: Michael Warner

date: 12-1-97

government inspectors: Fred Gotthardt

date: 12-1-97

DIRECTIONS: Before any machinery or mechanical equipment is placed in use it shall be inspected and tested by a competent mechanic and certified to be in safe operating condition. Records of these tests and inspections shall be maintained at the site by the contractor and shall be made available upon request to the designated authority (16.A.01). This checklist is to be completed annually for government equipment and records maintained at the field office for inspection review.

WARNING: Any machinery or mechanical equipment found by the contractor or the designated authority to be unsafe shall be declassified and its use prohibited until all unsafe conditions have been corrected (16.A.02).

The general requirements section of this checklist shall be completed for all cranes, derricks, derricking, cranes equipped with pile drivers, pile drivers, winches, excavators, graders, piers, loaders, dump trucks, and similar heavy equipment. The applicable appendices shall also be completed:

- ____ Appendix A: Cranes, Derricks & Material Hoists
- ____ Appendix B: Piling
- ____ Appendix C: Earth Drilling Equipment
- ____ Appendix D: Conveyors
- ____ Appendix E: Motor Vehicles and Aircraft

Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, Oct 92, references are in parentheses - consult them for more specific guidance

NOTE: The expected answer to all questions is yes or n/a. You must explain all 'no' answers.

	yes	no	n/a
1. Are there records documenting the inspection and testing of all machinery/equipment on site? (16.A.01)	✓		
2. Is the slow moving emblem used on all vehicles which by design move at 25 MPH or less on public roads? (08.A.04)			✓
3. Are all vehicles which will be parked or moving slower than normal traffic on haul roads equipped with a yellow flashing light or flashers visible from all directions? (16.A.12)	✓		
4. Are vehicles and equipment operating in aircraft movement areas identified by a flag on a staff attached to and flying above the vehicle? (32.A.10)			✓
5. Are all tanks, containers, and pumping equipment, portable or stationary, used for flammable or combustible liquids, tested by a recognized authority? (09.B.10)	✓		
6. Do all vehicles used to transport or dispense flammable or combustible liquids carry a fire extinguisher of not less than 20 B-C units? (09.B.03)	✓		

SAFETY CHECKLIST: GENERAL REQUIREMENTS

	yes	no	n/a
7. Are all non-current carrying metallic parts of electrical equipment or equipment enclosures provided with a ground? (11.E.01)			✓
8. Are electrical cables in good condition and are insulated hot sticks available? (11.E.01)			✓
9. Is all equipment to be operated on public roads provided with: (16.A.07) a. headlights? b. brake lights? c. taillights? d. back-up lights? e. Front and rear turn signals?	✓		
10. Is the slow moving vehicle emblem used on all vehicles/equipment which by design move at 25 MPH or less on public roads? (08.A.04)			✓
11. Are seats and seat belts provided for each rider on equipment? (16.A.07 and 16.B.05)	✓		
12. Is all equipment with windshields equipped with powered wipers and defogging or defrosting devices? (16.A.07)	✓		
13. Is all mobile equipment equipped with adequate service brake systems and emergency brake systems? (16.A.07)	✓		
14. Is there a record of manufacturer's approval of any modification of equipment which affects its capacity or safe operation? (16.A.18)	✓		
15. If present, are steering or spinner knobs properly installed? (16.A.19)	✓		
16. Are the following adequately guarded: (16.B.03) a. belts, gears, shafts, pulleys, sprockets, spindles, drums, flywheels, chains, and other reciprocating, rotating or moving parts? b. uninsulated hot surfaces, including exhaust pipes? c. accessible charging skips?	✓		
17. Are areas on equipment where employees walk or climb equipped with platforms, footwalks, steps, handholds, guardrails, toeboards and non-slip surfaces? (16.B.03)	✓		
18. Are fuel tanks located to prevent fuel spills onto the engine, exhaust, or electrical equipment? (16.B.06)	✓		
19. Is all self propelled equipment equipped with automatic, audible, reverse signal alarms? (16.B.01)	✓		
20. Are exhaust and discharges located so as not to obstruct the operator's view? (16.B.05)	✓		
21. Do all high rider industrial trucks have overhead guards which meet ANSI/ASME B56? (16.B.09)	✓		

	YES	NO	N/A
--	-----	----	-----

22. Do all long-bed and dump trailers used in off-road hauling have roll over warning devices? (16.B.15)			✓
23. Are falling object protective structures installed on all bulldozers, tractors, or similar equipment used in clearing or like operations? (16.B.11)	✓		
24. Is rollover protection provided for: (16.B.12) a. crawler and rubber-tire tractors? b. off-the-road self-propelled pneumatic-tire earth movers? c. motor graders? d. water tank trucks having tank heights less than the cab? e. other self-propelled construction equipment such as front-end loaders, backhoes, rollers, and compactors?	✓		
25. Do all points requiring lubrication during operation have fittings that are guarded or located away from hazards? (16.B.13)	✓		
26. Do all vehicles which will be parked or moving slower than normal traffic on haul roads have a yellow flashing light or fog flashers? (16.A.12)	✓		

Previous editions are obsolete

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 12-4-97 Report No.: 023

Contract No.: 97-C-0042

Description and Location of Work: _____

WEATHER: (Clear) (P. Cloudy) (Cloudy) Temperature: 60 Min, 71 Max;
Rainfall .25 Inches

Contractor/Subcontractors and Area of Responsibility

a. <u>JOHN FLEMING</u>	<u>SUPER</u>	<u>OMEGA</u>
b. <u>MIKE WARREN</u>	<u>FOREMAN</u>	<u>"</u>
c. <u>BOBBY STYLES</u>	<u>OPERATOR</u>	<u>"</u>
d. <u>JOHN KING</u>	<u>OPERATOR</u>	<u>"</u>
e. <u>LESTER JOHNSON</u>	<u>TECHNICIAN</u>	<u>"</u>
f. <u>FRANK SHEPARD</u>	<u>CONSULT</u>	<u>GEOSCIENCE</u>
g. <u>LEON LOBBAN</u>	<u>C.I.T.</u>	<u>LABORATION</u>
h.		

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

OMEGA STAGED OUT EXCLUSION ZONE AND
CONTINUED PERIMETER FENCE.

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

P.- MEETING HELD FOR BACKGROUND MONITORING
ALSO REVIEW H+S PLAN.

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

AMBIENT AIR SAMPLES PER H+S

4. Monitoring of Materials and Equipment:

CHECK & CALIBRATED MONITORING INSTRUMENTS

5. Offsite Surveillance Activities:

HAB & RING ENVIRONMENTAL SONDING
MONITORING SUPPLIES AND INSTRUMENTS

6. Job Safety:

(Daily comment required.)

REVIEWED H & S PLAN AND JOB
HAZARD ANALYSIS

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

MIKE WARREN IS SERVING AS CTA TECHNICIAN
COLLECTING SAMPLES. RAIN CAUSED DELAY OF
COLLECTION OF AIR SAMPLES

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

JOB HAZARD ANALYSIS

1. Phase of Construction

Initial Air monitoring

2. Location

Hunter AFB

3. Contract No.

97-C-0042

4. Project

FIRE TRAINING AREA

5. Prime Contractor

OMEGA ENVIRONMENTAL

6. Date of Preparatory

12-4-97

7. Estimated Start Date

12-7-97

Potential Safety Hazard

Procedure to Control Hazard

SNAKES & INSECTS

Cold weather

TRIPPING HAZARDS

EXPOSURE TO CHEMICALS

CUTS & SCRAPES

Cold weather, SNAKE GUARDS & INSECT SPRAY.

INSTRUCT ON PROPER CLOTHING

INSTRUCT ON PROPER PROCEDURES TO AVOID OBSTACLES.

INSTRUCT IN PROPER P.P.E. AND DECON PROCEDURES.

INSTRUCT ID PROPER HANDLING OF GLASS CONTAINERS

Also covered H&S plan ON ALL potential safety HAZARDS.

8. Contractor's Representative (signature)

[Signature]

9. Government Representative (signature)

Contract No.: 97-C-0042

Date: 12-4-71

Title: FIRE TRAINING AREA

Specs. Section: Health + Safety

DR DEFINABLE SEGMENT OF WORK: INITIAL AIR MONITORING H+S PLAN
1480, 1490, 1492, 1495

PERSONNEL PRESENT:

<u>NAME</u>	<u>POSITION</u>	<u>COMPANY</u>
1. <u>John B. Fleming</u>	<u>SUPERINTENDENT</u>	<u>OMEGA</u>
2. <u>MIKE WARREN</u>	<u>FOREMAN</u>	<u>OMEGA</u>
3. <u>Bobby Styles</u>	<u>OPERATOR</u>	<u>OMEGA</u>
4. <u>SWAN KING</u>	<u>OPERATOR</u>	<u>OMEGA</u>
5. <u>LESTER JOHNSON</u>	<u>TECHNICIAN</u>	<u>OMEGA</u>
6. <u>TRAVIS SHEPPARD</u>	<u>CONSULT</u>	<u>CONSCIENCE</u>
7. <u>LEON HOBBS</u>	<u>C.I.H.</u>	<u>PRECISION</u>
8. <u>Fred Gotthardt</u>	<u>QA</u>	<u>LOE</u>
9. _____	_____	_____
10. _____	_____	_____

(List additional personnel on reverse side)

TRANSMITTALS INVOLVED:

<u>NUMBER & ITEM</u>	<u>CODE</u>	<u>CONTRACTOR OR GOVERNMENT APPROVAL</u>
1. <u>EXCAVATION & BACKFILLING</u>	<u>02221</u>	<u>GOVERNMENT</u>
2. _____	_____	_____
3. _____	_____	_____
4. _____	_____	_____
5. _____	_____	_____
6. _____	_____	_____

3.I. Have all items involved been approved?

Yes ☒ No ☐

ITEM

STATUS

ARE ALL MATERIALS ON HAND?

Yes

☒

No

-I. Are all materials on hand in accordance with approvals? Yes ☒ No ☐

-II. Items not on hand or not in accordance with transmittals:

TESTS REQUIRED IN ACCORDANCE WITH CONTRACT REQUIREMENT:

TEST

PARAGRAPH

1. Set 01450-4

1.4.2.5.

2. _____

3. _____

E. QUALITY CONTROL MEASURES TO BE EMPLOYED

1. CALIBRATION OF INSTRUMENTS

2. REVIEW PROPER COLLECTION OF READINGS

3. PROPER P.P.E + DECON PROCEDURES.

4. VERIFY QUALIFICATION OF PERSONNEL DOING WORK.

F. Work area examined and all preliminary work completed. Yes _____ No ☒

PERIMETER FENCE IS NOT UP YET.

1. Job Hazard Analysis SAS Form 9 Attached Yes ✓ No _____

-II. Operational Equipment Checklists (SAD Form 1666R)

ATTACHED FOR:

ON FILE FOR:

John S. J. [Signature]
QUALITY CONTROL - PRIME CONTRACTOR

QUALITY CONTROL - WORK INVOLVED

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 12-3-97 Report No.: 022

Contract No.: 97-C-0042

Description and Location of Work: FIRE TRAINING AREA HUNTER RD

WEATHER: (Clear) (P. Cloudy) (Cloudy) Temperature: 51 Min, 69 Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a. <u>John Fleming</u>	<u>Omega</u>	<u>Super</u>
b. <u>Mike Warden</u>	<u>"</u>	<u>Foreman</u>
c. <u>Bobby Styles</u>	<u>"</u>	<u>operator</u>
d. <u>Travis King</u>	<u>"</u>	<u>operator</u>
e. <u>Travis Sheppard</u>	<u>Geoscience</u>	<u>CONSULT.</u>
f. _____	_____	_____
g. _____	_____	_____
h. _____	_____	_____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Omega continuing on silt control +
Decon Pad and Perimeter Fence

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

P - continuing to install silt control
Decon Pad and Perimeter Fence.

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

N/A

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Proper P.P.E.
lifting using Buddy system

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 12-2-97 Report No.: 021

Contract No.: 97-C-0042

Description and Location of Work: FIRE TRAINING AREA HUNTER AFB.

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min, _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>JOHN FLEMING</u>	<u>SUPER</u>	<u>DES</u>
b.	<u>MIKE WARREN</u>	<u>FIREMAN</u>	<u>DES</u>
c.	<u>BOBBY STYLES</u>	<u>OPERATOR</u>	<u>DES</u>
d.	<u>TRAVIS KING</u>	<u>OPERATOR</u>	<u>DES</u>
e.	<u>TRAVIS SHEPARD</u>	<u>CONST</u>	<u>GEOSCIENCE</u>
f.			
g.			
h.			

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

INSTALL SILT CONTROL AND PUT GRAVEL
IN THE DECON PAD AND SITE ROAD.

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

P- CONTINUE TO WORK ON SILT CONTROL
AND DECON PAD.

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

SILT TRENCH 6" DEEP & 6" WIDE. HAY BALES
STAKED WITH 4' RAILS.

4. Monitoring of Materials and Equipment:

checked fence specifications with
contract specs and are OK.

5. Offsite Surveillance Activities:

N/A.

6. Job Safety:

(Daily comment required.)

proper procedures to work around
moving equipment.

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

met (preparatory) set for Thursday
Dec. 4th at 8:00 A.M. C.T.H. and necessary
personnel notified to attend.

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 12-1-97 Report No.: 020

Contract No.: 97-C-0042

Description and Location of Work: FIRE TRAINING AREA HUNTER AAF

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 56 Min, 65 Max;
Rainfall - 0 - Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>John Fleming</u>	<u>Super</u>	<u>Omega</u>
b.	<u>Ming Warren</u>	<u>Foreman</u>	<u>Omega</u>
c.	<u>Bobby Styles</u>	<u>Operator</u>	<u>Omega</u>
d.			
e.			
f.			
g.			
h.			

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Omega continues to work on silt
control and DCON pad.

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

P. continued to work on silt control
& DCON pad.

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

4. Monitoring of Materials and Equipment:

N/A

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

checked Backup Horn and Fire
Extinguishers


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 11-30-97 Report No.: 19

Contract No.: 97-C-0042

Description and Location of Work: NO WORK SUNDAY

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min, _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a. _____
b. _____
c. _____
d. _____
e. _____
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 11-29-97 Report No.: 18

Contract No.: 97-C-0042

Description and Location of Work: NO WORK SATURDAY

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min, _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

- a. _____
- b. _____
- c. _____
- d. _____
- e. _____
- f. _____
- g. _____
- h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 11-28-97 Report No.: 17

Contract No.: 97-C-0042

Description and Location of Work: NO WORK FRIDAY THANKSGIVING

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min, _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

- a. _____
- b. _____
- c. _____
- d. _____
- e. _____
- f. _____
- g. _____
- h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 11-27-97 Report No.: 16

Contract No.: 97-C-0042

Description and Location of Work: NO WORK Tuesday Thanksgiving

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min, _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

- a. _____
- b. _____
- c. _____
- d. _____
- e. _____
- f. _____
- g. _____
- h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 11-26-97 Report No.: 015

Contract No.: 97-C-0042

Description and Location of Work: FIRE TRAINING AREA.

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 42 Min, 46 Max;
Rainfall -0- Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>JOHN FLEMING</u>	<u>SUPERVISOR</u>	<u>OMEGA</u>
b.	<u>MIKE WARREN</u>	<u>FIREMAN</u>	<u>OMEGA</u>
c.	<u>BOBBY STYLES</u>	<u>OPERATOR</u>	<u>OMEGA</u>
d.			
e.			
f.			
g.			
h.			

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

OMEGA CONTINUES TO INSTALL SILT
FENCE & DECON PAD.

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

P - CONTINUE TO INSTALL SILT CONTROL
AND DECON PAD.

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

4. Monitoring of Materials and Equipment:

GILT FENCE AND DECON PAD. meet
contract specifications

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

WATCH SLIPPERY SURFACE OF
GEO MEMBRANE. PROPER LIFTING & PPE.

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

REVIEWED PHOTO FORMIST WITH
FRED GOTTHARDT AND THEY ARE OK

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 11-25-97 Report No.: 014

Contract No.: 97-C-0042

Description and Location of Work: FIRE TRAINING AREA HUNTER AFB.

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 39 Min, 67 Max;
Rainfall -0- Inches

Contractor/Subcontractors and Area of Responsibility,

a.	<u>John Fleming</u>	<u>SUPERVISOR</u>	<u>OMEGA</u>
b.	<u>MIKE WARREN</u>	<u>FOREMAN</u>	<u>OMEGA</u>
c.	<u>Bobby Styles</u>	<u>OPERATOR</u>	<u>OMEGA</u>
d.			
e.			
f.			
g.			
h.			

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

OMEGA CONTINUES TO INSTALL SILT
CONTROL AND DECON PAD.

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

P- STILL WORKING ON SILT CONTROL
& DECON PAD.

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 11-24-97 Report No.: 013

Contract No.: 97-C-0042

Description and Location of Work: WIND TRAINING AREA / SILT FENCE

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 46 Min, 62 Max;
Rainfall: 0 Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>JOHN FLEMING</u>	<u>SUPER</u>	<u>OMEGA</u>
b.	<u>MIKE WARREN</u>	<u>FOREMAN</u>	<u>OMEGA</u>
c.	<u>BOBBY STYLES</u>	<u>OPERATOR</u>	<u>OMEGA</u>
d.			
e.			
f.			
g.			
h.			

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

OMEGA CONTINUES TO INSTALL THE SILT FENCES
AND PREPARE FOR THE PERIMETER FENCE

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

P. STILL WORKING ON SILT CONTROL

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

4. Monitoring of Materials and Equipment:

RECEIVED 100 BALES OF HAY AND 400 STAKES
TO SECURE THEM.

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

HEAT & COLD STRESS, PROPER P.P.E.
PROPER LIFTING, CHECKED BACK UP HORN ON
GRUP.

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

BASS MARKED OUT UTILITIES IN
EXCAVATION AREA. AND ISSUED EXCAVATION
PERMIT ATTACHED TO PRODUCTION REPORT

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 11-23-97 Report No.: 012

Contract No.: 97-C-0042

Description and Location of Work: SUNDAY NO WORK

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min, _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

- a. _____
- b. _____
- c. _____
- d. _____
- e. _____
- f. _____
- g. _____
- h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 11-28-9 Report No.: 011

Contract No.: 97C-0042

Description and Location of Work: Saturday NO-work

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min, _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

- a. _____
- b. _____
- c. _____
- d. _____
- e. _____
- f. _____
- g. _____
- h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 11-21-97 Report No.: 010

Contract No.: 97-C-0042

Description and Location of Work: FIRE TRAINING AREA HUNTER AFB

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 54 Min, _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>JOHN FLEMING</u>	<u>SUPERVISOR</u>	<u>OMEGA</u>
b.	<u>MIKE WARREN</u>	<u>FOREMAN</u>	<u>OMEGA</u>
c.	<u>BARRY STYLES</u>	<u>OPERATOR</u>	<u>OMEGA</u>
d.			
e.			
f.			
g.			
h.			

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

LAY OUT SITE BUILD SILT FENCE

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

P - CONTINUE SITE LAY OUT - SET UP.

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

CHECKED THAT SILT FENCE IS 4" DEEP + 6" WIDE AND HAY BALE PLACEMENT IS 4" DEEP.

4. Monitoring of Materials and Equipment:

check silt fence for 2"x2" stakes 48" long,
36" long fabric stakes 8' on center.

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Proper P.P.E for silt fence install
proper bending & lifting

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

still waiting for perimeter fence
from office/supplier

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 11-20-97 Report No.: 009

Contract No.: 97-C-0042

Description and Location of Work: FIRE TRAINING AREA HUNTER AAF

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 37 Min, 68 Max;
Rainfall -0- Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>JOHN FLEMING</u>	<u>SUPERVISOR</u>	<u>DES</u>
b.	<u>MIKE WARREN</u>	<u>FOREMAN</u>	<u>DES</u>
c.	<u>BOBBY STYLES</u>	<u>OPERATOR</u>	<u>DES</u>
d.			
e.			
f.			
g.			
h.			

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

LAY OUT SITE, UNLOAD HAY, WORK ON
SILT CONTROL

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

P- CONTINUE SITE LAYOUT - SETUP.

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

4. Monitoring of Materials and Equipment:

checked Silt FENCE for proper material
checked 310 D J.D. BACKHOE for safety list
Attached ON the Daily Production Report

5. Offsite Surveillance Activities:

N.A.

6. Job Safety:

(Daily comment required.)

Safe Lifting / Buddy system.
Proper P.P.E. for Silt FENCE Installation

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

still waiting for Perimeter FENCE to
come from office

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 11-19-97 Report No.: 008

Contract No.: 97-C-0042

Description and Location of Work: FIRE TRAINING AREA HUNTER AAF

WEATHER: (Clear) (P. Cloudy) RAIN (Cloudy) Temperature: 44 Min, 60 Max;
Rainfall .010 inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>JOHN FLEMING</u>	<u>SUPERVISOR</u>	<u>DES</u>
b.	<u>MIKE WARREN</u>	<u>FOREMAN</u>	<u>DES</u>
c.	<u>BOBBY STILES</u>	<u>OPERATOR</u>	<u>DES</u>
d.	<u>SHIRLEY FLEMING</u>	<u>ADM. ASST.</u>	<u>DES</u>
e.			
f.			
g.			
h.			

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

LAY OUT SITE ZONES + DECON PAD

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

PREPARATORY STILL WORKING ON SITE
SET-UP.

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

4. Monitoring of Materials and Equipment:

~~1st~~ checked Geotextile and Liner
Rolls to make sure Liner proper mill
thickness spec is 30 mill received, 40 mill

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

Proper PPE. Slipping in wet terrain
Lifting heavy objects, Buddy system.

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

still waiting OK perimeter fence
OK from Fred Gotthardt by Doug Driver

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 11-18-97 Report No.: 007

Contract No.: 97-C-0042

Description and Location of Work: FIRE TRAINING AREA HUNTER AAF

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 41 Min, 70 Max;
Rainfall -0- Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>JOHN FLEMING</u>	<u>SUPERVISOR</u>	<u>OES</u>
b.	<u>MIKE WARREN</u>	<u>FOREMAN</u>	<u>OES</u>
c.	<u>Bobby Styles</u>	<u>OPERATOR</u>	<u>OES</u>
d.	<u>SHIRLEY FLEMING</u>	<u>ADM. ASST</u>	<u>OES</u>
e.			
f.			
g.			
h.			

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

Dug shallow ditch for phone lines installed
by base personnel + locate site boundaries

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

Preparatory location of DECOR Pad, Perimeter
fence, silt control and exclusion zone

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

4. Monitoring of Materials and Equipment:

N/A

5. Offsite Surveillance Activities:

N/A

6. Job Safety:

(Daily comment required.)

EMPLOYEES INSTRUCTED IN PROPER HANDLING OF
BULKY & OVERWEIGHT ITEMS AND PROPER P.P.E.

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

REACHED AN AGREEMENT ON SITE PHOTO'S

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 11-17-97 Report No.: 006

Contract No.: 97-C-0042

Description and Location of Work: FIRE TRAINING AREA HUNTER AFB.

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: 28 Min, 54 Max;
Rainfall - 0 - Inches

Contractor/Subcontractors and Area of Responsibility

a.	<u>JOHN FLEMING</u>	<u>SUPERVISOR</u>	<u>DES</u>
b.	<u>MIKE WARREN</u>	<u>FOREMAN</u>	<u>DES</u>
c.	<u>BOBBY STYLES</u>	<u>OPERATOR</u>	<u>DES</u>
d.	<u>BIM BREWER</u>	<u>CREW CHIEF</u>	<u>EMC. ENGINEERING</u>
e.	<u>JAMES MILLS</u>	<u>INSTRUMENT MAN</u>	<u>" "</u>
f.			
g.			
h.			

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

DES INSTALLED THE SITE CONSTRUCTION SIGN
EMC. ENG. PERFORMED INITIAL SITE SURVEY

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

PREPARATORY - INITIAL SITE SURVEY COMPLETE
SIGN INSTALLED.

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

N/A

4. Monitoring of Materials and Equipment:

N/A

5. Offsite Surveillance Activities:

N/A.

6. Job Safety:

(Daily comment required.)

Employee & Subcontractor Instructed in proper P.P.E. and Job Site Hazards per the Attached Safety meeting & Job Hazard Analysis

7. Remarks:


- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

John Mount shows He submitted ENG. Qualifications ON 8-20-97 AND COR (Fred) did not HAVE AND I did not HAVE a copy contacted office to Rectify

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

PREPARATORY PHASE CHECKLIST

Contract Np.: 97-C-0042

Date: 11-17-97

Title: FIRE TRAINING

Specs. Section: _____

FOR DEFINABLE SEGMENT OF WORK: SITE SET-UP, FENCE, OFFICE, UTILITIES
EROSION CONTROL

1. PERSONNEL PRESENT:

	<u>NAME</u>	<u>POSITION</u>	<u>COMPANY</u>
1.	<u>John Fleming</u>	<u>Supervisor</u>	<u>OMEGA</u>
2.	<u>Shirley Fleming</u>	<u>CLERK</u>	<u>OMEGA</u>
3.	<u>Bobby Styles</u>	<u>OPERATOR</u>	<u>OMEGA</u>
4.	<u>MILK WARREN</u>	<u>FOREMAN</u>	<u>OMEGA</u>
5.	_____	_____	_____
6.	_____	_____	_____
7.	_____	_____	_____
8.	_____	_____	_____
9.	_____	_____	_____
10.	_____	_____	_____

(List additional personnel on reverse side)

2. TRANSMITTALS INVOLVED:

	<u>NUMBER & ITEM</u>	<u>+ BACKFILLING CODE</u>	<u>CONTRACTOR OR GOVERNMENT APPROVAL</u>
1.	<u>02221 EXCAVATION PLAN</u>	<u>1.4.1</u>	<u>Gov.</u>
2.	<u>1446 Quality Control</u>	<u>1.3.1</u>	<u>Gov.</u>
3.	_____	_____	_____
4.	_____	_____	_____
5.	_____	_____	_____
6.	_____	_____	_____

3.I. Have all items involved been approved?

Yes ✓ No _____

II. What items have not been approved?

ITEM

STATUS

ARE ALL MATERIALS ON HAND?

Yes

No ☒

-I. Are all materials on hand in accordance with approvals? Yes ☐ No ☒

-II. Items not on hand or not in accordance with transmittals:

- PERIMETER FENCE
- CHAIN LINK FENCE
- STRAW BALES

TESTS REQUIRED IN ACCORDANCE WITH CONTRACT REQUIREMENT:

TEST

PARAGRAPH

1. N/A
- 2.
- 3.

E. QUALITY CONTROL MEASURES TO BE EMPLOYED

1. MAP OUT ZONES OF
2. WORK AND LAY OUT
3. SITE FOR PRINT
- 4.

F. Work area examined and all preliminary work completed. Yes ☒ No ☐

ACCIDENT PREVENTION PREPLANNING

-1. Job Hazard Analysis SAS Form 9 Attached Yes ✓ No

-II. Operational Equipment Checklists (SAD Form 1666R)

ATTACHED FOR:

1. N/A
2. _____
3. _____

ON FILE FOR:

1. _____
2. _____
3. _____

John H. Flinn
QUALITY CONTROL - PRIME CONTRACTOR

QUALITY CONTROL - WORK INVOLVED

JOB HAZARD ANALYSIS

1. Phase of Construction

INSTALL FENCING & SILL CONTROL AND SITE SET-UP.

2. Location

STRACHAN DR 8024

3. Contract No.

97-C-0042

4. Project

HUNTER FIRE TRAINING

5. Prime Contractor

OMEGA ENVIRONMENTAL

6. Date of Preparatory

11-17-97

7. Estimated Start Date

11-18-97

Potential Safety Hazard

Procedure to Control Hazard

SNAKES & INSECTS

COLD WEATHER, SNAKE GUARDS

CUTS OR BRUISE ON HANDS.

INSTRUCT ON PROPER USE OF DRIVERS.

~~COLD~~ COLD WEATHER.

INSTRUCT ON PROPER DRESS.

TRIPPING HAZARDS

INSTRUCT ON PROPER PROCEDURE TO AVOID OBSTACLES.

BACK INJURY

INSTRUCT ON PROPER LIFTING PROCEDURE

BODY INJURY

INSTRUCT IN PROPER P.P.E.

8. Contractor's Representative (signature)

John D. [Signature]

9. Government Representative (signature)

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 11-16-97 Report No.: 005

Contract No.: 97-C-0042

Description and Location of Work: FIRE TRAINING AREA HUNTER AAF

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min, _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

- a. _____
- b. _____
- c. _____
- d. _____
- e. _____
- f. _____
- g. _____
- h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

SUNDAY NO WORK PERFORMED
TODAY

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 11-15-97 Report No.: 004

Contract No.: 97-C-0042

Description and Location of Work: FIRE TRAINING AREA HUNTER AAF

WEATHER: (Clear) (P. Cloudy) (Cloudy); Temperature: _____ Min, _____ Max;
Rainfall _____ Inches

Contractor/Subcontractors and Area of Responsibility

- a. _____
- b. _____
- c. _____
- d. _____
- e. _____
- f. _____
- g. _____
- h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

SATURDAY NO WORK PERFORMED

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 11-14-97 Report No.: 003

Contract No.: 97-C-0042

Description and Location of Work: HUNTER AAF FIRE TRAINING AREA

WEATHER: (Clear) (P. Cloudy) (Cloudy) Temperature: 52 Min, 73 Max;
Rainfall .25 Inches

Contractor/Subcontractors and Area of Responsibility

- a. _____
- b. _____
- c. _____
- d. _____
- e. _____
- f. _____
- g. _____
- h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

NO WORK PERFORMED TODAY

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)

7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.



Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 11-13-97 Report No.: 002

Contract No.: 97-C-0042

Description and Location of Work: FIRE TRAINING AREA HUNTER AFB

WEATHER: (Clear) (P. Cloudy) (Cloudy) Temperature: 52 Min, 66 Max;
Rainfall 1.5 Inches

Contractor/Subcontractors and Area of Responsibility

- a. _____
- b. _____
- c. _____
- d. _____
- e. _____
- f. _____
- g. _____
- h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

NO WORK PERFORMED TODAY
RAIN

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative

OMEGA ENVIRONMENTAL SERVICES, INC.
4661 HAMMERMILL ROAD
SUITE B
TUCKER, GEORGIA 30084

CONSTRUCTION QUALITY CONTROL REPORT

Date: 11-12-97 Report No.: 001

Contract No.: 97-C-0042

Description and Location of Work: COORDINATION MEETING

WEATHER: (Clear) (P. Cloudy) (Cloudy) Temperature: 58 Min, 68 Max;
Rainfall 3 Inches
A.M. + P.M.

Contractor/Subcontractors and Area of Responsibility

- a. JOHN FLEMING OES SUPERINTENDENT
b. TRAVIS SHEPARD GEOSCIENCE CONSULTANT
c. _____
d. _____
e. _____
f. _____
g. _____
h. _____

1. Work Performed Today:

(Indicate location and description of work performed. Refer to work performed by prime and/or subcontractors by letter in table above.)

NO WORK today RAIN

2. Results of Control Activities:

(Indicate whether: P-Preparatory, I-Initial, or F-Follow-up and include satisfactory work completed or deficiencies with action to be taken.)

3. Test Required by Plans and/or Specifications Performed and Results of Tests:

4. Monitoring of Materials and Equipment:

5. Offsite Surveillance Activities:

6. Job Safety:

(Daily comment required.)


7. Remarks:

- a. (Cover any conflicts in plans, specifications or instructions.)
- b. (Action taken in review of submittal.)
- c. (Verbal instructions received.)

Inspector

CONTRACTOR'S VERIFICATION:

The above report is complete and correct and all material and equipment used and work performed during this reporting period are in compliance with the contract plans and specifications except as noted above.


Contractor's Approved
Authorized Representative